

HUMAN SETTLEMENTS DIRECTORATE

14 MONTHS RELOCATION PROGRAMME

APPENDIX "B"

No	Source Area	Nature of Stress	Destination Area	Sites Available (Immediate relocation)	Status of services (Destination Area)	Outstanding families to be relocated	Total to be relocated this period	Daily target no t/b relocated	Start Date	Completion Date	Officer Responsible
1.	MK - Caqawuli	Proposed Development	Wells Estate Phase 3 Ext. 4 and 5	1 200 sites (150 Monthly)	Rudimentary	484	484	2	01-May-10	30-Mar-11	Don PE North - receiving Veliswa
2.	Lungelo Village	Ponded Area				73	73	1	01-May-10	30-Aug-10	
3	Cebo Village	Floodplain				31	31	1	01-May-10	30-Jun-10	
4	Military Veterans					10%	17	1	01-Feb-11	28-Feb-11	
5	Eluxolweni	De-densification				14	9	1	01-Apr-10	30-Apr-10	
6	Wells Estate Backyard Shackers					10%	100	1	01-Jun-10	30-Dec-10	
7	Duplications					7	7	1	01-Jul-10	30-Jul-10	
8	Mayibuye	Floodplain				341	290	2	01-May-10	30-Nov-10	
9	MK - Silvertown	De-densification				216	150	2	20-Nov-10	28-Feb-11	
10	Masakhane	Floodplain				39	39	1	01-Sep-10	30-Oct-10	
	<b>SUB-TOTAL</b>							<b>1322</b>	<b>1200</b>		
11	Ramaphosa - NB	Tipstie	NU29	1 000 sites (160 Monthly)	Rudimentary	318	100	2	19-Feb-10	30-Oct-10	Don PE North receiving, Mr Bloose and Gavin
12	Chris Hani - NB	Tipstie				1153	200	2	19-Feb-10	30-Oct-10	
13	NU 29 Backyard Shackers					10%	50	1	07-Mar-10	30-Oct-10	
14	Edongweni	Floodplain				575	100	1	19-Feb-10	30-Oct-10	
15	Njoli Backyard Shackers					60	60	1	07-Mar-10	30-Oct-10	
16	Disability					10%	50	1	07-Mar-10	30-Oct-10	
17	Military Veterans					10%	50	1	07-Mar-10	30-Oct-10	
18	Endulini	Floodplain				130	50	2	19-Feb-10	30-Oct-10	
19	Zokwana	Private land				12	12	1	07-Mar-10	30-Oct-10	
20	Motherwell Powerline Halani and Ndlovini	Below Powerline				1382	287	1	19-Feb-10	30-Oct-10	
21	Raymond Mhlabi	Other development				15	15	2	19-Feb-10	30-Oct-10	
22	Ilungelo Village	Floodplain				12	12	1	19-Feb-10	30-Oct-10	
23	Mandela Village Daku	De-densification				14	14	1	22-Feb-10	30-Oct-10	
	<b>SUB-TOTAL</b>				<b>3651</b>	<b>1000</b>					
24	Missionvale - Cilir Searle	De-densification	Joe Slovo 800 sites	3 960 sites (HAD) 200 Monthly	Rudimentary	507	350	2	22-Feb-10	30-Mar-11	Sheryl and Odwa Zanemvula receiving Zoleka
25	Missionvale - Cilir Pieterse	De-densification				275	350	2	22-Feb-10	30-Mar-11	
26	KwaNaxolo	De-densification				412	412	1	22-Feb-10	30-Mar-11	
27	Moeggesukkel	Other Development				378	378	1	22-Feb-10	30-Mar-11	
28	Veeplaas	Floodplain				397	397	1	22-Feb-10	30-Mar-11	
29	Joe Slovo	Repositioning				2093	456	2	07-Mar-10	30-Mar-11	
30	Bethelsdorp Ext 32						455	1	01-Jun-10	30-Mar-11	
31	Bethelsdorp Ext 34						456	1	01-Jun-10	30-Mar-11	
32	Bethelsdorp Ext 36						456	1	01-Jun-10	30-Mar-11	
33	Kleinskool	Floodplain				250	250	1	01-Jun-10	30-Mar-11	
	<b>SUB-TOTAL</b>						<b>4312</b>	<b>3960</b>			
34	Chatty Riverside	Floodplain	Chatty 12 and 13	460 sites	Rudimentary	206	206	1	01-Mar-10	01-May-10	Sheryl/Tobi
35	Silvertown Swartkops	Floodplain				215	215	1	01-Mar-10	01-May-10	
36	Sisulu Village	De-densification				2	2	2	22-Feb-10	01-May-10	
37	KwaNaxolo-NB	De-densification				2	2	2	22-Feb-10	01-May-10	
38	Mandela NB	De-densification				34	34	1	01-Mar-10	01-May-10	
39	Soweto-on-Sea	Floodplain				10	10	1	22-Feb-10	01-May-10	
40	Sharpeville	Other development									
	<b>SUB-TOTAL</b>			<b>469</b>	<b>469</b>						
41	Alghanistan	Unserviceable Land	Joe Slovo - Uitenhage	177 sites	Rudimentary	75	75	1	01-May-10	30-Aug-10	Don/Mille
42	Blikkiesdorp Tip Valley	Tipstie				64	64	1	01-May-10	30-Aug-10	
	<b>SUB-TOTAL</b>						<b>139</b>	<b>139</b>			
43	Vastrap - Chatty	Illegal Invasion	Khayamandi - Dependent on approval of ROD	1 250 sites	Rudimentary	2573	500	1	01-Nov-10	30-May-11	Don/Mille
44	Moe Valley	Proposed development				42	42	1	01-Nov-10	30-May-11	
45	Zone 6					74	74	2	01-Nov-10	30-May-11	
46	Izinyoka					20	20		01-Nov-10	30-May-11	
47	Backyard shackers						614				
	<b>SUB-TOTAL</b>			<b>2709</b>	<b>1250</b>						

48	Phola Park	School Site	<b>Rosedale Erf 1 - Dependent on ROD approval</b>	802 sites - App 500 families on site already	Rudimentary	257	257	In-situ	01-Nov-10	28-Feb-11	Don/Tobi
49	Limekhaya	Other Development				5	5		01-Nov-10	28-Feb-11	
50	Ngxazula	Unserviceable Land				46	46		01-Nov-10	28-Feb-11	
<b>SUB-TOTAL</b>						<b>308</b>	<b>308</b>				
<b>GRAND TOTAL</b>						<b>12910</b>	<b>8326</b>				

Resource requirements : At the moment, no critical need for additional trucks have been identified. However, the Sub-Directorate is in the process of conducting a technical audit, with the help of Fleet Management, to determine the quantity, condition and roadworthiness of all its trucks.  
The Directorate is in the process of sourcing 11 unemployed graduates to boost of its human resources requirements.

■ Awaiting completion of social surveys.

■ Refusing to relocate to shacks demanding to be relocated to houses.Court Case.