

mSCOA PROJECT PLAN CAPE WINELANDS DISTRICT MUNICIPALITY

Today's Date 2016/02/23

Project start date 2015/10/01

Check List Ref	No.	Phase	Tasks	Start Date	Duration	Amended Expected Due Date	%	Actual Date/Finalised	Monitoring Activity and Progress	Delay Register	Department	Person Responsible	Assisted By	Reason/Comment
	1	System Date	System Date Setting	01 October 2015			100	23-Feb-16						
Governance	1.1	Governance	Establish SCOA Committee	01 October 2015	8 hours		100							
Governance	1.2	Governance	Table SCOA Item in Council	01 October 2015	8 hours		100				CWDM	Project Sponsor		
Governance	1.3	Governance	Forming of project team	01 October 2015	8 hours		100				CWDM and Bytes	mSCOA Project Leader		
MOU	1.4	MOU	Conclude MOU with Vendor	01 October 2015	8 hours		100				CWDM and Bytes	mSCOA Project Leader/Bytes	Rob Dijkstra	
Project Plan	1.5	Plan	Bytes input for project plan	03 December 2015	8 hours		100							
ICT	2	ICT	ICT Infrastructure				100							
ICT	2.1	ICT	Web Portal	TBA			100				ICT & System Administration	ICT Manager	Tembisa	
	2.2	ICT	ICT Structural update recommendation to clients	04 December 2015	16 hours		100				Bytes, ICT & System Administration	ICT Manager	Rob Dijkstra	
							100							
	3	UAT	TEST ENVIRONMENT (to be ready)	03 December 2015	8 hours		100				ICT & System Administration	ICT Manager	Tembisa	
			Convert current Budget Data to NT Excel Grid structures and migrate to UAT Domain	03 December 2015			100				ICT & System Administration	ICT Manager	Tembisa	
	4	Comms	COMMUNICATION	03 December 2015			100							
	4.1	CIMS	Establish a reporting plan and training on CIMS	07 December 2015			100				CWDM and Bytes	mSCOA Project Leader		
	4.2	IDP	Document baseline coverage of current IDP to mSCOA Projects	07 December 2015	1 Day		100				Bytes		Carin	
	5	Phase 1	PHASE 1 - BUDGETTING MODULE				100							
	5.1	Phase 1	REQUIREMENT				100							
	5.1.1	Phase 1	Tick list to be returned to SAMRAS	08 December 2015			100				CWDM	Martin Lesch		
	5.1.2	Phase 1	Excel Spreadsheets to be returned to SAMRAS				100				Accounting Services	Martin Lesch		
BQ	5.3	Phase 1	Document all third party interfaces	08 December 2015	16 hours		100				Bytes	ICT	Rob / Carin	
	5.2	Phase 1	NT Spreadsheets - Municipality & Bytes				100							
	5.2.1	Phase 1	Complete NT Excel Input sheets/Grids per Segment	11 December 2015			100				CWDM			
	5.2.2	Phase 1	Complete internal Excel conversion Sheets	11 December 2015			100				CWDM			
BQ	5.2.3	Phase 1	Align Spreadsheet with new Costing Structures	22 December 2015	16 hours		100				CWDM		Carin	
	5.2.4	Phase 1	Import Excel worksheets data onto mSCOA UAT Domain and rework as needed	22 December 2015			100				CWDM			
	5.2.5	Phase 1	line by line comparison of the item segment	03 January 2016			100				CWDM		Carin	
	5.2.6	Phase 1	Development SCOA file import	03 January 2016			100				Bytes			
	5.2.7	Phase 1	Create SCOA register	03 January 2016			100				Bytes			
	5.2.8	Phase 1	Update parameter files	03 January 2016			100				Bytes			
	5.2.9	Phase 1	Create Budget modules	03 January 2016			100				Bytes			
	5.2.10	Phase 1	Testing by SAMRAS	03 January 2016			100				Bytes			
ICT	6	Phase 1	ICT & System	03 January 2016										
ICT	6.1.1	Phase 1	3rd Party Systems Integration	04 January 2016	16 hours						CWDM		Samras System Administrator	
ICT	6.1.2	Phase 1	Samras and Payday Systems	04 January 2016							CWDM		Samras System Administrator	
ICT	6.1.3	Phase 1	Samras: Other Financial (Feeder) Systems	05 January 2016							CWDM		Samras System Administrator	
ICT	6.1.4	Phase 1	Samras and Metering Systems	05 January 2016							CWDM		Samras System Administrator	
ICT	6.1.5	Phase 1	Samras: Directorate Engineering Services	06 January 2016							CWDM		Samras System Administrator	
ICT	6.1.6	Phase 1	Samras: Directorate Strategic & Corp Services	06 January 2016							CWDM		Samras System Administrator	
ICT	6.1.7	Phase 1	Samras: Directorate Planning	06 January 2016							CWDM		Samras System Administrator	
ICT	6.1.8	Phase 1	Samras: Human Settlements	06 January 2016							CWDM		Samras System Administrator	
ICT	6.1.9	Phase 1	Samras: Protection and Law Enforcement	06 January 2016							CWDM		Samras System Administrator	
ICT	6.1.10	Phase 1	Samras: Strategic and Corp Services	06 January 2016							CWDM		Samras System Administrator	

ICT	6.1.11	Phase 1	Samras: Other 3rd Party Systems.....	06 January 2016							CWDM		Samras System Administrator	
ICT	6.2	Phase 1	Acceptance and Sign off: All 3rd Party Systems Integration	06 January 2016							CWDM		Samras System Administrator	
ICT	6.2.1	Phase 1	Get new IP address for Samras DR Server at DR Site	07 January 2016							CWDM	ICT Systems Administrator	Samras System Administrator	
ICT	6.2.2	Phase 1	Raise order on Bytes to initiate Change of Config and Check Jobs	07 January 2016							CWDM	ICT Manager	SCM	
ICT	6.2.3	Phase 1	Move Server to DR Site	07 January 2016							CWDM	ICT Systems Administrator	Samras System Administrator	
ICT	6.2.4	Phase 1	Test Access, Functionality, Speed, Backup	07 January 2016							CWDM / Bytes	ICT Manager	Bytes	
ICT	6.2.5	Phase 1	Change Desktop Frontier Client to access New IP Address	07 January 2016							CWDM	ICT Manager	Technical Support	
	6.3	Phase 1	SAMRAS ROLL OUT OF PROGRAMMES - PHASE 1	07 January 2016										
	6.3.1	Phase 1	NT Scoa tick lists for items to be used	07 January 2016							Bytes			
	6.3.2	Phase 1	Samras plus environment to be ready	07 January 2016							CWDM & Bytes	ICT Manager	Rob Dijkstra	
	6.3.3	Phase 1	Training / information session on budgeting	09 January 2016							CWDM & Bytes		mSCOA Project Leader	
	6.4	Phase 1	Opex& Capex Budget	09 January 2016										
	6.4.1	Phase 1	Budget Office prepares SCOA OPEX Budget documentation	12 January 2016							CWDM	Martin Lesch	Carin von Willigh	
BQ	6.4.2	Phase 1	Define funding sources and linking to the item segment	13 January 2016	16 hours						bytes/CWDM	Martin Lesch	Carin von Willigh	
	6.4.3	Phase 1	Budgeting module	14 January 2016							Bytes		Carin von Willigh	
	6.4.4	Phase 1	Testing files	14 January 2016							Bytes		Carin von Willigh	
	6.4.5	Phase 1	Deployment and testing of program	14 January 2016							Bytes		Carin von Willigh	
	6.4.6	Phase 1	SCOA Workshops with User Departments (Budget Office presentations to budget holders of all directorates relating to SCOA Introduction, Scoa Regulations, SCOA Segments and Q&A)	14 January 2016							CWDM	Martin Lesch	Carin von Willigh	
BQ	6.4.7	Phase 1	Define regional indicators and provide to SCOA project team	18 January 2016	16 hours						Bytes	Martin Lesch	Carin von Willigh	
BQ	6.4.8	Phase 1	Define operation and capital project including repairs and maintenance	20 January 2016	16 hours						Bytes	Martin Lesch	Carin von Willigh	
	6.4.9	Phase 1	Budget Office distributes SCOA OPEX Budget documentation to budget holders	20 January 2016							CWDM	Martin Lesch	Carin von Willigh	
BQ	6.4.10	Phase 1	Using methodology of the municipality, update costing methodology	21 January 2016	16 hours						Bytes		carin von Willigh, Rob	
	6.4.11	Phase 1	Directors submit OPEX budgets to Budget office	22 January 2016							CWDM	All Directorates		
	6.4.12	Phase 1	Update budgets on system in test environment	22 January 2016							CWDM	Martin Lesch		
	6.4.13	Phase 1	Distribute Draft 2015-2017 OPEX for BSC	22 January 2016							CWDM	Martin Lesch		
	6.4.14	Phase 1	TMT & BSC Review of 2015-2017 Draft Budget	22 January 2016							CWDM	Martin Lesch		
	6.4.15	Phase 1	Distribute Draft 2015-2017 Budget to Directors for verification	25 January 2016							CWDM	Martin Lesch		
	6.4.16	Phase 1	Handholding session and upload of bulk Opex budget information into test system	25 January 2016							CWDM	Martin Lesch		
	6.4.17	Phase 1	Update and balance in test system with 3 Year budget information	25 January 2016							CWDM	Martin Lesch	Carin von Willigh	
	6.4.18	Phase 1	User Acceptance Testing - Operating	25 January 2016							CWDM & Bytes	Martin Lesch	Rob Dijkstra	
	6.4.19	Phase 1	User Acceptance Testing - Capital including enhancement	25 January 2016							CWDM & Bytes	Martin Lesch	Rob Dijkstra	
	6.4.20	Phase 1	Capital Budget enhancement request from CWDM	25 January 2016							CWDM	Martin Lesch		
	6.4.21	Phase 1	User-Acceptance testing Capital Budget	26 January 2016							CWDM	Martin Lesch		
	6.4.22	Phase 1	Testing of virement program	26 January 2016							CWDM & Bytes	Martin Lesch	Rob Dijkstra	
	6.4.23	Phase 1	SAMRAS own testing	26 January 2016							CWDM & Bytes	Martin Lesch	Rob Dijkstra	
	6.4.24	Phase 1	User-Acceptance testing after 2016 budget	27 January 2016								Martin Lesch		
	6.4.25	Phase 1	- Testing of segment setup functionality - bulk & single	27 January 2016								Martin Lesch		
	6.4.26	Phase 1	Signoff of all budgeting modules	27 January 2016							CWDM & Bytes	Martin Lesch	Rob Dijkstra	
exp 2	6.4.27	Phase 1	SCOA segments changes for 2016IE and Capital should be completed by end January 16	28 January 2016							CWDM	Martin Lesch	Carin von Willigh	
	6.4.28	Phase 1	Move to production - Full Budgeting module programs	29 January 2016							Bytes			
	6.4.29	Phase 1	Test this import on the UAT. Environment (Bytes need to be on site)	29 January 2016							CWDM & Bytes	Martin Lesch	Rob Dijkstra	
	6.4.30	Phase 1	Go-live Phase 1 (UAT) preparation	30 January 2016							CWDM & Bytes	Martin Lesch	Rob Dijkstra	
	6.4.31	Phase 1	Start Transacting and handholding (Budget Module)	30 January 2016							CWDM & Bytes	Martin Lesch	Rob Dijkstra	
	6.4.32	Phase 1	- Test virements	30 January 2016							CWDM & Bytes	Martin Lesch	Carin von Willigh	
	6.4.33	Phase 1	- Change virement forms	30 January 2016							CWDM & Bytes	Martin Lesch	Carin von Willigh	
	6.4.34	Phase 1	Capital projects	30 January 2016							CWDM	Martin Lesch	Carin von Willigh	
	6.4.35	Phase 1	- Compose CAPEX project on Excel spreadsheet	30 January 2016							CWDM & Bytes	Martin Lesch	Carin von Willigh	
	6.4.36	Phase 1	- Import Capex projects	30 January 2016							CWDM & Bytes	Martin Lesch	Carin von Willigh	
	6.4.37	Phase 1	- Create main and sub-project	30 January 2016							CWDM & Bytes	Martin Lesch	Carin von Willigh	
	6.4.38	Phase 1	Operating projects	30 January 2016							CWDM	Martin Lesch	Carin von Willigh	
	6.4.39	Phase 1	- Compose Opex projects on Excel spreadsheet	30 January 2016							CWDM & Bytes	Martin Lesch	Carin von Willigh	
	6.4.40	Phase 1	- Import Opex projects	30 January 2016							CWDM & Bytes	Martin Lesch	Carin von Willigh	
	6.4.41	Phase 1	- Populate Opex segments - bulk & single	30 January 2016							CWDM & Bytes	Martin Lesch	Carin von Willigh	

	6.5	Phase 1	Switch On SCOA Functionality on UAT	30 January 2016			100						
exp 1	6.5.1	Phase 1	Move UAT budget to Live environment (Data)	30 January 2016			100			Bytes		Rob Dijkstra	
	6.5.2	Phase 1	Year begin Process Begin	30 January 2016			100			CWDM	ICT Manager	Finance	
	6.5.3	Phase 1	Full Backup	30 January 2016			100			CWDM	ICT Manager	Technical Support / Bytes	
ICT	6.5.4	Phase 1	Change Desktop Frontier Client to access New IP Address (test users)	30 January 2016			100			CWDM	ICT Manager	Technical Support	
	6.5.5	Phase 1	Flip Switch to SCOA	30 January 2016			0			CWDM / Bytes	ICT Manager	Bytes	
	6.5.6	Phase 1	Open Server Access to everyone	30 January 2016			0			CWDM	ICT Manager	Bytes	
	6.5.7	Phase 1	Operational repairs & maintenance (projects)	31 January 2016						CWDM	Martin Lesch		
	6.5.8	Phase 1	Regional segment: (Partially completed) Finalise allocations via bulk input programme. Currently Default)	31 January 2016						CWDM	Martin Lesch		
	6.5.9	Phase 1	Funding segment: Full implementation of funding segment required	31 January 2016						CWDM	Martin Lesch		
	6.5.10	Phase 1	All parameters & votes/accounts final verification	31 January 2016					CWDM	CWDM & Bytes	Martin Lesch		
	6.5.11	Phase 1	- Link job costing and vehicle costing to home votes	31 January 2016						CWDM	Martin Lesch		
	6.5.12	Phase 1	- Confirm - all vote/accounts intact for new financial year.	31 January 2016							Martin Lesch	Carin von Willigh	
NT	6.5.13	Phase 1	Test and upload of CWDM budget data to NT mSCOA	12 February 2016						Stellebosch			
	6.5.14	Phase 1	Finalize budget (draft)	14 February 2016						CWDM	All		
NT	6.5.15	Phase 1	Upload draft budget to NT mSCOA Database	15 February 2016						CWDM			
	6.5.16	Phase 1	Transfer budget to actual	20 February 2016						CWDM & Bytes	ICT Manager	Rob Dijkstra	
	6	Phase 2	PHASE 2 - TRANSACTIONAL MODULES	20 February 2016									
	6.1	Phase 2	Phase 2 - Migrate Budget: 2016/2017 to mSCOA UAT	20 February 2016									
	6.1.1	Phase 2	Budget conversion and segment evaluation and alignment to current municipal GL and org structure	20 February 2016						Bytes			
	6.1.2	Phase 2	Determine what breakdowns are required	20 February 2016						CWDM	Martin Lesch		
	6.1.3	Phase 2	Considerations impacting on more than on segment - PPE register (module) to be aligned to project and item	21 February 2016	16 hours					Bytes			
	6.1.4	Phase 2	Planning - project based	23 February 2016						Bytes			
NT	6.1.5	Phase 2	Upload actual budget to NT mSCOA Database	27 February 2016						CWDM			
	6.2	Phase 2	Payroll	27 February 2016									
	6.2.1	Phase 2	Align Payroll (3rd Party)	27 February 2016									
	6.3	Phase 2	Expenditure	27 February 2016									
	6.3.1	Phase 2	Vehicle Costing	27 February 2016									
BQ	6.3.2	Phase 2	Fleet data Alignment	27 February 2016	16 hours					Bytes		Pumezo	
exp 9, exp 10	6.3.3	Phase 2	Vehicle Costing - the new Vehicle costing structure for 2016 must be created	27 February 2016						CWDM	Manager Expenditure	Pumezo	
exp 9.1	6.3.4	Phase 2	Vehicle Costing - Prepare programs to update Vehicle Costing from spreadsheet template with the new Vehicle costing structure for 2016	28 February 2016						Bytes		Pumezo	
	6.3.5	Phase 2	Vehicle Costing - Investigation and Report how this will work	29 February 2016						CWDM & Bytes	Manager Expenditure	Pumezo	
exp 11	6.3.6	Phase 2	Vehicle Costing - Vehicle Costing User testing	01 March 2016						CWDM	Manager Expenditure	Pumezo	
	6.3.7	Phase 2	- Process transactions (invoices) against vehicle costing	02 March 2016						Expenditure (Creditors) / Fleet	Manager Expenditure	Pumezo	
	6.3.8	Phase 2	- Import vehicle cost directly from Wesbank data	02 March 2016						Expenditure (Creditors) / Fleet	Manager Expenditure	Pumezo	
	6.3.9	Phase 2	Vehicle Costing - Vehicle Costing User training	03 March 2016						CWDM	Manager Expenditure	Pumezo	
	6.4	Phase 2	Assets	03 March 2016									
BQ	6.4.1	Phase 2	Asset data Alignment	07 March 2016	40 hours					Bytes		Pumezo	
exp 9, exp 10	6.4.2	Phase 2	Asset structure for 2016 must be created	07 March 2016						CWDM	Manager Expenditure	Pumezo	
exp 9.1	6.4.3	Phase 2	Assets - Prepare programs to update Assets from spreadsheet template with the new assetstructure for 2016	07 March 2016						Bytes		Pumezo	
	6.4.4	Phase 2	Assets - Investigation and Report how this will work	08 March 2016						CWDM & Bytes	Manager Expenditure	Pumezo	
exp 11	6.4.5	Phase 2	Assets User testing	09 March 2016						CWDM	Manager Expenditure	Pumezo	
	6.4.6	Phase 2	- Process transactions against assets	10 March 2016						Expenditure (Creditors) / Fleet	Manager Expenditure	Pumezo	
	6.4.7	Phase 2	- Import asset data	10 March 2016						Expenditure (Creditors) / Fleet	Manager Expenditure	Pumezo	
	6.4.8	Phase 2	assets User training	10 March 2016						CWDM	Manager Expenditure	Pumezo	
NT	6.4.9	Phase 2	Upload transactions to NT mSCOA Database	10 March 2016						CWDM			
	6.4.10	Phase 2	- Training for Fleet Management personnel in respect of processing anf creation of new vehicles for vehicle costing	11 March 2016	8 hours					Fleet Management		Bytes	
	6.4.11	Phase 2	Job Costing - Job Costing User testing	14 March 2016						CWDM	Manager Expenditure		
	6.4.12	Phase 2	User acceptance testing - operating	15 March 2016	16 hours								
	6.4.13	Phase 2	- Opening of Jobs on Opex as per attached schedule	15 March 2016						Expenditure (Costing)	Manager Expenditure		
	6.4.14	Phase 2	- Opening of Jobs & Components on Capex as per attached schedule	16 March 2016						Expenditure (Costing)	Manager Expenditure		

7.1	Phase 3	PHASE 3 - Stelenbosch LEGISLATIVE REPORTING											
7.2.1	Phase 3	Budget Reports											
7.1.1	Phase 3	Development of Reports (List to be created)							CWDM	Finance Management Team			
7.1.2	Phase 3	Testing of Reports (per List)							CWDM	Finance Management Team			
7.2.1	Phase 3	AFS Reports (plus IDP, SDBIP, ANNUAL REPORT)											
7.1.1	Phase 3	Development of Reports (List to be created)							CWDM	Finance Management Team			
7.1.2	Phase 3	Testing of Reports (per List)							CWDM	Finance Management Team			
7.2.1	Phase 3	SCM Reports											
7.1.1	Phase 3	Development of Reports (List to be created)							CWDM	SCM Manager			
7.1.2	Phase 3	Testing of Reports (per List)							CWDM	SCM Manager			
7.2.1	Phase 3	Revenue Reports											
7.1.1	Phase 3	Development of Reports (List to be created)							CWDM	Stoffel / Dirk			
7.1.2	Phase 3	Testing of Reports (per List)							CWDM	Stoffel / Dirk			
7.2.1	Phase 3	Expenditure Reports											
7.1.1	Phase 3	Development of Reports (List to be created)							CWDM	Manager Expenditure			
7.1.2	Phase 3	Testing of Reports (per List)							CWDM	Manager Expenditure			
7.1	Phase 3	PHASE 3 - CWDM MANAGEMENT REPORTING											
7.2.1	Phase 3	Budget Reports											
7.2.2	Phase 3	Compilation of detail budgets - SCOA classification across segments (2017/18 MTREF)											
7.2.3	Phase 3	Prepare and finalise take on opening balances and historical information and data											
7.2.4	Phase 3	Budget conversion to mSCOA Tables											
7.2.5	Phase 3	Clearing of suspense accounts, clearing accounts, control accounts and interface accounts											
7.2.6	Phase 3	Development of Reports (List to be created)							CWDM	Finance Management Team			
7.2.7	Phase 3	Testing of Reports (per List)							CWDM	Finance Management Team			
7.2.1	Phase 3	AFS Reports (plus IDP, SDBIP, ANNUAL REPORT)											
7.1.1	Phase 3	Development of Reports (List to be created)							CWDM	Finance Management Team			
7.1.2	Phase 3	Testing of Reports (per List)							CWDM	Finance Management Team			
7.2.1	Phase 3	SCM Reports											
7.1.1	Phase 3	Development of Reports (List to be created)							CWDM	SCM Manager			
7.1.2	Phase 3	Testing of Reports (per List)							CWDM	SCM Manager			
7.2.1	Phase 3	Revenue Reports											
7.1.1	Phase 3	Development of Reports (List to be created)							CWDM	Stoffel / Dirk			
7.1.2	Phase 3	Testing of Reports (per List)							CWDM	Stoffel / Dirk			
7.2.1	Phase 3	Expenditure Reports											
7.1.1	Phase 3	Development of Reports (List to be created)							CWDM	Manager Expenditure			
7.1.2	Phase 3	Testing of Reports (per List)							CWDM	Manager Expenditure			
7.2.1	Phase 3	Other Reports (Easy Query)											
	Phase 2	Rebuild easy query programs to pickup new layouts							CWDM	ICT Manager			
7.1.2	Phase 3	Testing of Reports							CWDM	ICT Manager	Team		
7.1	Phase 3	PHASE 3 - BYTES REPORT MAINTENANCE											
7.2.1	Phase 3	Bytes Reports											
7.1.2	Phase 3	Reports handed over to Bytes for future maintenance							Bytes				
7.1.2	Phase 3	Testing of Reports							Bytes				
8	Phase 4	SAMRAS FOR SCOA GO LIVE - PHASE 4											
8.1	Phase 4	Budget											
8.1.1	Phase 4	Typical work streams							CWDM	Martin Lesch			
8.1.1	Phase 4	- Typical work streams projects added to production.								Martin Lesch			
8.1.2	Phase 4	Align Business Processes to SCOA requirements							CWDM	All			
8.1.3	Phase 4	Fully implement four other segments for OPEX budget, fully implement CAPEX budget and double entry budgeting.						CWDM	CWDM				
8.1.4	Phase 4	Implementation plan amendments to further implement the 2015/2016 budget on the system.							CWDM	Martin Lesch			
8.1.5	Phase 4	Project segment (Limited projects on typical work streams) - Full implement of capital projects, operational repairs & maintenance and majority of typical work streams required.							CWDM	Martin Lesch			
8.1.6	Phase 4	Compile AFS reporting formats aligned to SCOA internal controls							CWDM	Martin Lesch			
8.1.7	Phase 4	Budget reporting formats (MBRR)											
8.1.8	Phase 4	Annual financial statement											
8.1.9	Phase 4	Section 71 and 71 monthly reporting (current format)											
8.1.10	Phase 4	Budgets fully aligned with SCOA classification framework							CWDM	Martin Lesch			
8.1.11	Phase 4	- PlanBudget Alignment to IDP							CWDM	Finance Management Team			
8.1.12	Phase 4	- PlanBudget Alignment to SDBIP							CWDM	Finance Management Team			
8.1.13	Phase 4	- Determine System to be used for IDP							CWDM	Finance Management Team			
8.1.14	Phase 4	- Test Budget Alignment							CWDM	Finance Management Team			

ye1	8.1.15	Phase 4	Make sure that the budget for 2015 has been copied over from Provisional to Actual						Martin Lesch	CWDM	Martin Lesch		
NT		Phase 4	submit test transactions (10th every month)	10 July 2016									
	8.2	Phase 4	Expenditure										
	8.2.1	Phase 4	Payroll/Payday Alignment										
	8.2.1.1	Phase 4	PayDay budget alignment with CWDM 7 segments							CWDM	Manager Expenditure		
	8.2.1.2	Phase 4	Agreement on process and documentation of process for where there is a change of budget within Samras and for PayDay to be notified.							CWDM	Manager Expenditure		
		Phase 4	- PayDay require Vendor SCOA Segments from Bytes to be linked to SCOA Post Module on PayDay							PayDay / Bytes	PayDay	Bytes	
exp 15	8.2.1.3	Phase 4	PayDay budget alignment with CWDM 7 segments							CWDM	Manager Expenditure		
		Phase 4	- Update alignment report for Co1, 2 & 4 (EXP-SCOA2)							Expenditure (Salaries)	Manager Expenditure		
		Phase 4	- Import alignment report to Co1, 2 & 4 (IMP-SCOA2)							Expenditure (Salaries)	Manager Expenditure		
	8.2.1.4	Phase 4	Signoff of data content – budget import to production							CWDM	Manager Expenditure		
	8.2.1.5	Phase 4	Signoff of functional testing of interface of transaction layer between Samras and PayDay							CWDM	Manager Expenditure		
		Phase 4	- Testing of "Kempton Park" batch inputs for capturing overtime, acting allowances, travel claims, etc.							Expenditure (Salaries)	Manager Expenditure		
		Phase 4	- Testing of "Comp 91" transactions for the payment of Pension, Medical, Garnishee, etc.							Expenditure (Salaries)	Manager Expenditure		
	8.2.1.6	Phase 4	Signoff of sub ledger import as we require the detail in the main ledger for the NT portal drill - Salary Data							CWDM	Manager Expenditure		
	8.2.2	Phase 4	Costing										
	8.2.2.2	Phase 4	Costing segment: Full implementation of costing segment							CWDM	Manager Expenditure		
	8.2.3	Phase 4	Assets										
	8.2.3.1	Phase 4	Workshop - Assets Process							CWDM & Bytes	Manager Expenditure		
	8.3	Phase 4	Billing Parameters										
	8.4	Phase 4	Change Management/Stakeholder Engagement										
	8.4.1	Phase 4	Change Management										
	8.4.1.1	Phase 4	Change Management							CWDM	All		
	8.4.1.2	Phase 4	Communication 1 - What is SCOA, update business - Video							CWDM	mSCOA Project Leader		
	8.4.1.3	Phase 4	Communication 2 - Progress to date							CWDM	mSCOA Project Leader		
	8.4.1.4	Phase 4	Communication 3 - Way forward							CWDM	mSCOA Project Leader		
	8.4.1.4	Phase 4	Communication 4 - Big Bang training							CWDM	mSCOA Project Leader		
ye7	8.4.1.5	Phase 4	Communication to organisation on 15 June, 30 June and 1 July that system will be off-line on 1 July till 13h00							CWDM	mSCOA Project Leader		
ye8	8.4.1.6	Phase 4	Communication to organisation - Staff to be Alerted may require to work weekend 4 and 5 July 2015 if system requires role back (at latest 3 July 2015).							CWDM and Bytes	Finance Senior Managers		
	8.4.2	Phase 4	Training - Business							CWDM	mSCOA Project Leader		
	8.4.2.1	Phase 4	Big Bang Training to business							CWDM	mSCOA Project leader	All	
	8.4.2.2	Phase 4	Specialised Training 1 - Needs basis							CWDM	mSCOA Project Leader		
	8.5	System Test	Other - Full Testing										
exp 16	8.5.1	System Test	Test payment run for year-end after 1 July on UAT Environment							CWDM	Manager Expenditure		
		System Test	Rebuild easy query programs to pickup new layouts							CWDM	ICT Manager		
		System Test	IT - Billing Support							CWDM / Bytes	ICT Manager	Bytes	
		System Test	- Build Cross reference file - Prop Rates							CWDM	ICT Manager	Bytes	
		System Test	- Setup of parameters							CWDM/Bytes	ICT Manager	Bytes	
		System Test	- Add 2015/16 Billing tables							CWDM	ICT Manager		
		System Test	- Adjust billing formulas							CWDM	ICT Manager		
		System Test	- Cashier printing from Frontier							CWDM/Bytes	ICT Manager	Bytes	
		System Test	IT - Expenditure Support						CWDM / Bytes	CWDM / Bytes	ICT Manager	Bytes	
		System Test	-Setup of parameters - Multiple controls for creditors							CWDM/Bytes	ICT Manager	Bytes	
		System Test	-Setup of parameters - Control votes - banking etc							CWDM/Bytes	ICT Manager	Bytes	
		System Test	-Assist departments on practical issues							CWDM	ICT Manager		
ye2	8.5.2	System Test	Do a period end at end of day – 30 June 2015							CWDM	ICT Manager		
ye3	8.5.3	System Test	Make a backup the night of 30 June 2015 – after all processing has been completed for the day							CWDM	ICT Manager		
ye4	8.5.4	System Test	Change all the parameters in the sub modules to look at the 2015 costing structure							Bytes		CWDM	
ye5	8.5.5	System Test	Make sure that the SCOA flag has been switch on							CWDM	ICT Manager		
	8.5.6.1	System Test	Do a year end dry run in UAT: for 1 hour from 08h00 (DAY 1) and then check balances and do End of Day procedure:							CWDM and Bytes	Bytes, Finance and All Departments		

