

# **ANNEXURE “M”**

**MSCOA PROJECT IMPLEMENTATION PLAN**

Milestones	CWDM	Bytes	TASK	Hours	Due Date	Actual Date	Municipal Resource	Bytes Resource	Comments	Status	ASSIGNED
			Establish mSCOA Core Project Team	4	01/02/2016	01/02/2016		Bytes			
			Bytes Input for project plan	8	02/02/2016	02/02/2016		Bytes			
			Document baseline	8	03/02/2016	03/02/2016		Bytes			
			Gather solution requirements	8	04/02/2016	04/02/2016		Bytes			
			Complete check list & return to Bytes	8	01/02/2016	01/02/2016		Bytes			
			Implement mSCOA Version of new Systems and Database Architecture - UAT system	2	28/01/2016	28/01/2016		Bytes			
			Review IT Infrastructure	16	28/01/2016	28/01/2016		Bytes			
			Complete ICT assessment form - send to bytes.	2	28/01/2016	28/01/2016		Bytes			
			Establish UAT (User Acceptance Test) environment	16	24/02/2016	24/02/2016		Bytes			
			Load UAT system on client server (with test data)	8	24/02/2016	24/02/2016		Bytes			
			Document 3rd party interfaces	16	24/02/2016	24/02/2016		Bytes			
			Align to Municipal standard Classification	16	24/02/2016	24/02/2016		Bytes			
			line by line comparison (Items)	40	24/02/2016	24/02/2016		Bytes			
			Data cleansing (done by Municipality)	16	30/12/2015	30/12/2015		Bytes			
			Checking of spreadsheet from UAT - this process could be repeated	40	22/02/2016			Bytes			
			Load CIMS - Incident reporting system	3				Bytes			
			defining funding sources	2	01/01/2016	01/01/2016		Bytes			
			define regional indicators	2	01/01/2016	01/01/2016		Bytes			
			define operational and capital projects	8	01/01/2016	01/01/2016		Bytes			
			Update costing Methodology	16	01/01/2016	01/01/2016		Bytes			
			verify coverage mSCOA to IDP	16	01/01/2016	01/01/2016		Bytes			
			Add breakdown to future IDP	16	01/01/2016	01/01/2016		Bytes			
			Develop system test scenarios	16	01/01/2016	01/01/2016		Bytes			
			Checking of spreadsheet from UAT - this process could be repeated	8	01/01/2016	01/01/2016		Bytes			
			Importing of Spreadsheets (latest version) - repeat till correct	40	01/01/2016	01/01/2016		Bytes			
			Import "dummy Budget" to verify all Items have been identified.	40	01/01/2016	01/01/2016		Bytes			
			START DATE		07/03/2016			Carin, Rob Carin, Rob			
			Data Cleansing								
			Program to close cr/acct numbers								
			Creditors								
			Make provision for multiple creditors control	2	07/03/2016		Martin Lesch	Carin			
			Creditor to be set-up with National Treasury codes	2	08/03/2016		Martin Lesch	Carin			
			link new home vote to the mSCOA Expenditure/Income	4	09/03/2016		Martin Lesch	Carin			
			Ensure changes have been made before "go-live"	8	31/03/2016		Martin Lesch	Carin			
			Testing - Creditors	8	01/04/2016		Martin Lesch	Carin			
			expenditure data alignment	8	09/03/2016		Martin Lesch	Carin			
			Importing of Spreadsheets (latest version)	40	18/03/2016		Martin Lesch				
			Confirmation that import data is correct.	40	25/03/2016		Martin Lesch				
			the importing and confirmation process will be repeated several times	16	22/03/2016		Martin Lesch				
			New ledger to be created (mSCOA format)	8	22/03/2016		Martin Lesch				
			New cost code with 7 segments to be created	8	23/03/2016		Martin Lesch				
			Check reports and eliminate all "default" entries (where possible)	4	22/03/2016		Martin Lesch				
			The creation of short codes for ease of operation in mSCOA transacting	4	23/03/2016		Martin Lesch				
			Ensure all control votes in sub modules are created in mSCOA	4	23/03/2016		Martin Lesch				
			Create impairment votes in Main Ledger and link to mSCOA	2	23/03/2016		Martin Lesch				
			Inform National Treasury of regional breakdown.	2	24/03/2016		Martin Lesch				
			Transactional process in Samras - Creditors	7	11/04/2016		Martin Lesch	Carin			
			Add breakdown to future IDP	1	12/04/2016		Martin Lesch	Carin			
			Costing structure to be linked to mSCOA 7 segments	4	13/04/2016		Martin Lesch	Carin			
			Transfer balances from pre-SCOA to new mSCOA	2	14/04/2016		Martin Lesch	Carin			
			Inform National Treasury of regional breakdown.	2	05/04/2016		Martin Lesch	Carin			
			New Job costing structure to be created	8	06/04/2016		Martin Lesch	Carin			
			Home vote must be linked to new mSCOA register	8	08/04/2016		Martin Lesch	Carin			

	link new home vote to the mSCOA Expenditure/Income	4	08/04/2016		Martin Lesch	Carin		
	Testing - Job Costing	4	08/04/2016		Martin Lesch	Carin		
Vehicle costing	New vehicle costing structure to be created	4	18/04/2016		Martin Lesch	Carin		
	Home vote must be linked to new mSCOA register for all items	4	18/04/2016		Martin Lesch	Carin		
	Fleet data alignment	8	19/04/2016		Martin Lesch	Carin		
Stores	Testing - Vehicle costing	8	20/04/2016		Martin Lesch	Carin		
	Make provision for stores cost codes	2	21/04/2016		Martin Lesch	Carin		
	Testing - Stores	6	22/04/2016		Martin Lesch	Carin		
Supply Chain	Make provision supply chain cost codes	2	09/05/2016		Martin Lesch	Tobani		
	Creditor to be set-up with National Treasury codes	2	10/05/2016		Martin Lesch	Tobani		
	Ensure changes have been made before "go-live"	4	11/05/2016		Martin Lesch	Tobani		
Training	SCM module	16	05/05/2016		Martin Lesch	Carin		
Assets	Asset data alignment	16	09/05/2016		Martin Lesch	Carin		
	Testing - assets	8	11/05/2016		Martin Lesch	Carin		
Bank Recon	Change cost codes in parameters	2	09/05/2016		Martin Lesch	Carin		
	Testing - Bank reconciliation	4	10/05/2016		Martin Lesch	Carin		
	Identify Cost codes used	8	11/05/2016		Martin Lesch	Carin		
Payroll	Payroll data alignment	2	25/05/2016		Kotie	Alex		
	Change cost codes identified	2	25/05/2016		Kotie	Alex		
	Cost center identification lines to be changed	16	25/05/2016		Kotie	Alex		
	Bank institute maintenance	2	25/05/2016		Kotie	Alex		
	Testing of changes, ensure all cost codes are correct	8	26/05/2016		Kotie	Alex		
	Testing - Payroll	8	26/05/2016		Kotie	Alex		
	Preparation - Debtors	8	25/05/2016		Martin Lesch	Alfred		
Debtors	Billing data Alignment	4	25/05/2016		Martin Lesch	Alfred		
	Split income and control votes to mSCOA requirements	4	25/05/2016		Martin Lesch	Alfred		
	Testing - Debtors	8	25/05/2016		Martin Lesch	Alfred		
	Reconcile the debtors and creditors systems	2	26/05/2016		Martin Lesch	Alfred		
Receivings	Compile a new list of cost codes for cashiers	2	27/05/2016		Martin Lesch	Alfred		
	Testing - Receivings	2	27/05/2016		Martin Lesch	Alfred		
	Switch on UAT for transacting	2	23/05/2016		Martin Lesch	Carin		
Pre-going LIVE	Review the business process impact	40	24/05/2016		Martin Lesch	Carin		
	match vote, cost center & bud structure	40	25/05/2016		Martin Lesch	Carin		
	Matching the existing votes to mSCOA framework	16	26/05/2016		Martin Lesch	Carin		
	Implement budget module	16	27/05/2016		Martin Lesch	Carin		
	Handholding and upload OPEX	16	28/05/2016		Martin Lesch	Carin		
Testing	User acceptance testing - operational	8	29/05/2016		All Staff	Bytes staff		
	User acceptance testing - operational - verification	16	30/05/2016		All Staff	Bytes staff		
Testing	User acceptance testing - Capital	8	31/05/2016		All Staff	Bytes staff		
	User acceptance testing - Capital - verification	16	06/06/2016		All Staff	Carin		
Testing	User acceptance testing - General	8	07/06/2016		All Staff	Carin		
	User acceptance testing - General - verification	16	08/06/2016		All Staff	Carin		
	Parameter and account verification	16	09/06/2016		All Staff	Carin		
Testing	Final full transactional testing	16	10/06/2016		All Staff	Carin		
	Change bank Reconciliation parameters	8	06/06/2016		All Staff	Bytes staff		
	Change Payroll parameters	8	07/06/2016		All Staff	Bytes staff		
	Change each erf to the new mSCOA rates tariff	8	27/06/2016		All Staff	Bytes staff		
	FULL system transactional testing JUNE 2016 (all hands on deck)	8	09/06/2016		All Staff	Bytes staff		
	Switch on Transaction on UAT		01/07/2016					