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Preface 

Municipalities must adopt integrated development plans in accordance with section 25 of the Local 

Government: Municipal Systems Act, 32 of 2000, as amended, [Hereafter referred to as the MSA]; 

(1) Each municipal council must, within a prescribed period after the start of its elected term, adopt a 
single, inclusive and strategic plan for the development of the municipality which—- 
(a) links, integrates and co-ordinates plans and takes into account proposals for the development of 

the municipality: 
(b) aligns the resources and capacity of the municipality with the implementation of the plan: 
(c) forms the policy framework and general basis on which annual budgets must be based; 
(d) complies with the provisions of this Chapter; and 
(e)  is compatible with national and provincial development plans and planning requirements binding 

on the municipality in terms of legislation. 
(2) An integrated development plan adopted by a municipal council in terms of subsection (1) may be 

amended in terms of section 34 and remain in force until an integrated development plan is adopted by 
the next elected council. 

 

All municipalities have to review and amend their IDPs in line with section 34 of the MSA, which states; 

A municipal council – 
(a) must review its integrated development plan- 

(i) annually in accordance with an assessment of its performance measurements  
(ii) to the extent that changing circumstances require so demand; and may  

(b) amend its integrated development plan in accordance with a prescribed process. 
 

Section 3 of the Local Government: Municipal Planning and Performance Management Regulations of 

2001, (no. 22605) details the process for amending the Integrated Development Plan. Specifically Section 

3 (3), states that “An amendment to a municipality’s integrated plan is adopted by a decision taken by a 

municipal council in accordance with the rules and orders of the council.”  

 

The Dr. Kenneth Kaunda DM, in compliance with Sections 25 and 34 of the MSA, as amended and Local 

Government: Municipal Planning and Performance Management Regulations of 2001 tables the 2019/20 

Draft Amendments to the 2017/22 Integrated Development Plan. The DM has adopted the 2017/22 IDP in 

terms of section 25 of the MSA and reviewed the IDP for the 2018/19 financial year. In the 2018/19 IDP 

Reviewed document extensive amendments were made and hence it stands as a base document for the 

next three reviews. The 2019/20 Draft Amendments must be read together with the 2018/19 IDP 

Reviewed Document  

 

For more information contact our offices: Dr Kenneth Kaunda DM, Office of the Municipal Manager, Civic 

Centre, Patmore Road, Orkney. Telephone: 018 473 8016.  Website: www.kaundadistrict.gov.za   

 

 
 

  

http://www.kaundadistrict.gov.za/
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A. EXECUTIVE SUMMARY 

A.1 Introduction and Legal Framework 

Section A.1: No changes have been made on the legal framework of the government that affect the 

municipalities 

 

A.2 Brief Description of the District Municipality 

The Dr Kenneth Kaunda DM is situated at the southern part of the North West province and borders both 

the Gauteng and Free State provinces. It consists of three (3) local municipalities i.e. Maquassi Hills, 

Matlosana and JB Marks. Between 2006 and 2009 the district municipality comprised of five local 

municipalities which included Merafong City Council, which has since been re-demarcated to the Gauteng 

province. After the 2016 Local Government elections, Tlokwe City Council and Ventersdorp Local 

Municipalities were combined and demarcated as JB Marks Local Municipality. 

 

The area covered by the District Municipality appears on the map (Figure B.2.1), and according to 

Statistics South Africa (Community Survey, 2016), the population of the entire DM was 742 822, when 

considering the boundaries of 2016.  According to Statistics South Africa (Community Survey, 2016), the 

total population of the Dr. Kenneth Kaunda District, increased from 695 934 in 2011 (Consider Table B.1).  

The population is unevenly distributed among the three (3) Local Municipalities and the average annual 

growth rate of the district is 1.07% between 2011 and 2016. 

 

The majority of households (estimated at 221 400) in the DM (87%) have access to safe drinking water 

either inside or outside the dwelling and about 95% access to electricity in general. Significant 

improvements have been made in the area of service delivery in general and this information is available 

in sections of Municipal Dermographics and Social and Economic Analyses (Chapter B).  

 

The major causes of death indicate that with the exception of other combination of causes, non-natural 

causes are the leading vice in taking the lives of the people of the district at 9.5%, followed by tuberculosis 

(the original leader) at 8.9% (Fig 3.3 (a)). The income levels and unemployment rates as provided by the 

2016 Community Survey are also provided for in this IDP, in order to assist future planning. 

 

Annual GDP growth in the DM broadly follows the national trend, though it is generally lower than both the 

national and provincial averages (Fig B.4.4.1). A fairly stagnant economic growth trend within the DM, i.e. 

the rate of growth has remained fairly constant and negative growth rates were experienced on average 

between 2014 and 2016. 
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A.3 Planning Process Overview 

A.3.1 IDP Framework 2017/21 

Section A.3.1: The Dr Kenneth Kaunda DM and their family of local municipalities will change the IDP 

Framework at the beginning of another term of Council. 

 

A.3.2 IDP Process Plan 2018/19 

Section A.3.2: The Dr Kenneth Kaunda DM IDP Process Plan was adopted by Council in August 2018 and 

is available as a separate document. 
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B. THE SITUATION ANALYSIS 

B.1 Introduction 

The Dr Kenneth Kaunda DM consists of three local municipalities i.e. Matlosana, JB Marks and Maquassi 

Hills. The area covered by the District Municipality appears on the map below (Figure B.1) and this is 

followed by the demographics. The statistical information is the combination of the Census 2011, the 2016 

Community Survey by StatsSA and the IHS Markit Regional eXplorer, the Dr Kenneth Kaunda DM Spatial 

Development Framework of 2011 and other analyses described hereunder. The analyses are based upon 

the demarcation boundaries as at 2016 provided by the Municipal Demarcation Board (MDB) of the 

Republic of South Africa. 

 

NB. Section B.1:  

(i) No updates were made on the introductory information  

(ii) The Map of the DM is hereby updated to reflect the new dermacations and routes 

 

Figure B.1: Map of Dr Kenneth Kaunda District Municipality 
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B.2 The Municipal Demographics 

Population by Age (Section B.2.3) 

(a) The section is hereby ubdated  

The population pyramid (Figure B.2.3) indicates that there were more people in younger ages, particularly 

in age groups 0–4 and   5–9, and less people in older ages, particularly from the ages 65 and older. A new 

cycle of the pyramid is being developed from the lower ages, baring some significant changes in the 

mortality rates. The graph explicitly indicate that between about ten (10) to twenty (20) years ago, infant 

motality was high, hence the indentation in the pyramid. This is attributed to the high death rate 

experienced in the early 2000 due to the prevalence of HIV/AIDS. The death rate affected the mainly 

young children and teens. The ages of 20 and upwards followed a normal pyramid, and is still following 

the same trend.  

 

The population distribution has, however, followed a normal distribution for the past ten years. This may 

be attributed to the increasing  quality of health care which contained the epidemic successfully. The 

specific interventions in to mitigate the HIV/AIDS epidemic has borne positive spinoffs. 

 

(b) The population pyramids (Fig A.1.4) are changed to form one combined population pyramid (Fig B.2.3) 

and modified; 

 by being merged to allow for improved comparison of age groups in different census years 

 to correct negative female population figures, and 

 to represent the population by percentages in order to align for better comparison 
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Figure B.2.3: Population Pyramids in Percentage: 2011 and 2016 

 

Source: Statistics SA, Census 2011 

Statistics SA, Community Survey 2016 

 

Section B.2: No further amendments were effected in the section 

 

B.3 Spatial Analysis 

Section B.3: No updates have been made on the Spatial Development Framworks of the DM, the Local 

Municipalities and the NW Province 

 

B.4 Social and Economic Analysis of Patterns, Trends and Risks 

Section B.4: No updates have been made on the socio-economic sections of the IDP 
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B.5 Institutional Analysis 

B.5.1 Political Leadership  

Section B.5.1: No changes were effected in the section. The following is the political leadership of the Dr 

Kenneth Kaunda DM: 

 LEADER PORTFOLIO 

Executive Mayor (BF) Alderman Cllr. B.E. Mosiane-Segotso 

Speaker (BM) Cllr. D.P. Masiu 

Single Whip (BF) Cllr. N.M. Koloti  

MPAC Chairperson (BF) Cllr. N.G. Adoons 

MMC Sports and Culture (BM) Cllr. Z.E. Mphafudi 

MMC Community Services (BF) Alderman. Cllr. M.I. Martins 

MMC Corporate Services (BF) Cllr. M.M. Mojahi 

MMC Financial Services/BTO (BM) Cllr. M. Zephe 

MMC Development and Town Planning (BF) Cllr. H.N. Mbele 

MMC Infrastructure Development (BM) Cllr. S.P. Valiphathwa 

 

B.5.2 Administrative Leadership   

Section B.5.2: The following top management (director) positions are on the basis of fixed term 

performance based contracts and presently the status is as indicated.  

POSITION NAME 

Municipal Manager (BF) SM Lesupi 

Director: Corporate Services (BF) S. Abrams 

Chief Financial Officer Vacant 

Director: Roads, Transport and  Infrastructure Services Vacant 

Director: District Economic Development and Tourism Vacant 

Director: Disaster and Risk Management  Vacant 

Director: Municipal Health and Environment Management Services Vacant 

 

The municipality has a strategic unit, with the five (5) managers reporting directly to the municipal 

manager, three managers in the political offices and the manager in the MPAC office, positions of which 

are filled as follows; 

POSITION NAME 

Manager: Office of the Executive Mayor Vacant 

Manager: Office of the Speaker (BM) F Canga 

Manager: Office of the Single Whip (BM) G Qhele 

Manager: Municipal Public Accounts Committee (BF) BJ Roberts-Tebejane 

Manager: Corporate Communications Vacant 

Manager: Internal Audit (BF) R Seremo  

Manager: Minimum Information Security Systems (BM) L Kalolo 

Manager: Performance Management Systems  Vacant 

Manager: Strategic and Integrated Development Planning (BM) TE Mokatsane 

 

B.5.3 Leadership Organizational Structures 

Section 5.3: No changes have been effected on the organizational structures. 
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C. DEVELOPMENT STRATEGIES  

Chapter C has no changes. 

 

D. SPATIAL FRAMEWORKS 

D.1 NW Provincial Spatial Development Framework 

The NW Provincial Spatial Development Framework is discussed in Chapter H and no changes from the 
2018/19 Reviewed IDP were made 
 
 

D.2 Spatial Development Framework of the Dr KKDM 

Section D.2: No changes were made under the section 
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E. PROJECTS 

E.1 Projects of the Dr. Kenneth Kaunda Municipalities 

E.1.1 Projects of the Locals Municiaplities 

Section E.1.1 is updated for the 2019/20 financial year to record the information of the local municipality projects.   

 

E.1.1.1 Matlosana Local Municipality NDPG Projects (2018/19)  

Section E.1.1.1 records the Project Implementation Report of the 2017/18 Rolled over projects of Matlosana City Council (E.1.1.1 (a) and (b)), 

the Status of Project Implementation Report of the 2018/19 Financial Year (E.1.1.1(c) and (d)) and tthe State of Readiness for the 2019/20 

Project Planning (E.1.1.1 (c)) 

 

(a) 2017/18 Financial year MIG (Rollover) Expenditure Report 

PROJECT ALLOCATED 
AMOUNT 

AMOUNT SPEND  AMOUNT STILL TO BE SPEND 

Alabama Bulk Water Supply (Phase 3) - 2ml Pressure Tower  R 629 038,69   -   R  629 038,69  

Water Supply from Midvaal End Point to Jouberton and Alabama  R 3 842 307,53  R 3 842 307,53  R   0.00    

Upgrading of Sewer Network - Khuma Proper (North East)  R 10 601 985,54  R 7 071 290,70   R  3 530 694,84  

Tigane Paving of Taxi Routes and Stormwater Drainage (Phase 8)  R 1 177 128,53  R  862 095,80   R   315 032,73  

Khuma Paving of Taxi Routes and Stormwater Drainage (Phase 8)  R 457 612,29  R  421 503,61   R  36 108,68  

Paving of Taxi Routes and Stormwater Drainage in Kanana (Phase 8)  R 1 069 276,73 R 594 980.33  R 474 296,40  

Jouberton Hot Spot area High Mast Lights (Phase 2)  R 401 502,65  R 201 967,33  R 199 535,32  

Alabama Highmast Lights (Phase 2)  R 685 083,95  R 560 110,76  R  124 973,19  

New Sports Complex in Khuma  R 1 333 282,02   -   R 1 333 282,02  

   R 20 197 217,93  R     13 554 256,06   R     6 642 961,87  

OVERALL EXPENDITURE ON ROLL OVERS 67 % 
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(b) 2017/18 Financial Year (Rollover) Physical Progress Report 

# Project Name Project Status % Completion on 
Progress Status 

MUNICIPAL INFRASTRUCTURE GRANT ( MIG) ROLL OVER PROJECT 

1. Alabama Bulk Water Supply (Phase 3) - 2ml Pressure Tower – Multi-year  Construction 74% 

2. Water Supply from Midvaal End Point to Jouberton and Alabama (Phase 1A) – Multi-
year  

Defect liability period (Started 7 August 
2018) 

100% 

3. Upgrading Sewer Network - Khuma Proper (North East) Construction 94% 

4. Tigane Paving of Taxi Routes and Storm water Drainage  (Phase 8B) Completed 100% 

5. Khuma Paving of Taxi Routes and Storm water Drainage (Phase 8B) Completed 100% 

6. Kanana Paving of Taxi Route and Storm water Drainage: (Phase 8) – Multi-year Construction 99% 

7. Jouberton Hot Spot areas High Mast Lights (Phase 2) Completed 100% 

8. Alabama High Mast Lights( Phase 2) Completed 100% 

9. New Sports Complex in Khuma  Construction 18% 

NAIGHBORHOOD DEVELOPMENT PARTNERSHIP GRANT (NDPG) 

10. Construction of Central Activity Spine Construction 99% 

Integrated National Electrification Programme ( INEP) 

11. Construction of New 20MVA Matlosana Bulk Supply Substation in Alabama Construction 92% 

Expanded Public Works Programme (EPWP) Integrated Grant Project 

12. EPWP Mayoral Project Completed Project completed 
on 31 October 

2018 

 

(c) 2018/19 Financial Year Unconditional Grants  Implementation and Expenditure 

# Grant Name Original Allocation 2018/19 Expenditure to date % Expenditure against Allocation 2018/19 

1. MIG R 85 689 000  R 46 796 823.38  55% 

2. NDPG R 48 485 000 R 4 895 583.71 30% 

3. WSIG R 17 000 000 R0 0% 

4. INEP R 22 000 000 R 7 275 802.55 33% 

5. EEDSM R 7 000 000 R0 0% 

5. EPWP R 2 037 000 R931 888.00 46% 

    R182 211 000 R 59 900 097.64 33% 
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(d) 2018/19 Financial Year Unconditional Grants  Physical Progress Report 

# Project Name Project Status % Completion on Progress 
Status 

MIG 

1. Alabama Bulk Water Supply (Phase 3) – 2Ml Pressure Tower  - Multi-year Construction 74% 

2. Water Supply from Midvaal End Point to Jouberton and Alabama (Phase 1B) - Multi-year Construction 95% 

3. Upgrading of Sewer Network Khuma Proper (NE) –AFA Construction 94% 

4. Paving of taxi routes Kanana Phase 8 (Multi-year) Construction 99% 

5. Paving of taxi routes Jouberton Phase 8 Construction 28% 

6. Replacement of obsolete high mast lights in Kanana Phase 1 Not appointed Tender re-advertised Closed 12 
December 2018 

7. Replacement of obsolete high mast lights in Khuma Phase 1 Not appointed Tender re-advertised Closed 12 
December 2018 

8. New Sports Complex in Khuma Construction 18% 

9. Jouberton/Alabama Precinct Bulk and Internal Services Infrastructure  Construction 22.1% 

INEP 

10. Construction of New 20MVA Matlosana Bulk Supply Substation in Alabama Construction 92% 

WSIG 

11. Klerksdorp Waste Water Treatment  
Plant (WWTP) 

Appointed 20% 

EEDSM 

12. Retrofit of Street Lighting with LED Lights Internal Tender re-advertised Closing 
extended to 25 February 2019. Electrical Department 

EPWP 

13. EPWP Mayoral Project Supervision internally Request for advertising of posts 
has been submitted to HR 
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(e) 2019/20 Financial Year MIG Implementation Plan Readiness 

Form ID Registration Number Project Title Project Type Total Project Cost Comments 

243745 MIG/NW2313/W/16/17 Water Supply from Midvaal End Point to 
Jouberton and Alabama 

Water R 28 627 887.92             
(R 34 743 618.12)  

Multi-year project – Project on 
Construction 

- - Replacement of Bulk/Zonal water meters 
in KOSH area 

Water R 5 000 000.00 MIG1 & Technical Report to be 
submitted 

214012 - Upgrading of Mechanical and Electrical 
Equipment at Pump Stations in Kanana 
(Phase 1) 

Sanitation R 4 000 000.00 Technical Report to be  

- - Upgrading of Sewage Pump line in 
Kanana Extension 11 

Sanitation R 5 000 000.00 MIG1 & Technical Report in 
process 

306203 - Paving of Taxi Routes and Storm water 
Drainage in Tigane (Phase 9) 

Roads R 7 410 000.00 Project appraised (Site Visit - 9 
February 2019) 

251251 - Opening of One New Solid Waste Cell 
between Stilfontein and Klerksdorp 

Landfill Site R 10 000 000.00 Project appraised  Site Visit - 9 
February 2019 

306617 - Replacement of Obsolete High Mast 
Lights in Kanana (Phase 2) 

High Mast Lights R 2 560 000.00 Project appraised                        
(Site Visit - 9 February 2019) 

306696 - Replacement of Obsolete High Mast 
Lights in Khuma (Phase 2) 

High Mast Lights R 1 920 000.00 Project appraised                       
(Site Visit - 9 February 2019) 

249038 MIG/NW2348/SP/16/1
7 

New Sports Complex in Khuma Sport facility R 10 000 000.00 Multi-year project – Project on 
Construction 

257096 MIG/NW2449/LED/17/
18 

Upgrading of Fresh Produce Market 
(Phase 2) 

Market R 8 596 662.08 Contractor to be appointed. 

- - PMU Management Fees   R 4 374 450.00   

TOTAL MIG ALLOCATION FOR THE 2019/2020 FINANCIAL YEAR R 87 489 000.00   
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E.1.1.2 JB Marks Local Municipality Projects (2017/18) 

E.1.1.3 Unfunded Capital Projects  

P
R

O
J
E

C
T

 

N
O

. 

  

PROJECT DESCRIPTION SOURC
E OF 

INCOME 
  

W
A

R
D

 
  CURRENT 

ESTIMATED 
VALUE  

INCLUDING 
PROFESSIONA

L FEES 
  

CURREN
T 

FINANCI
AL YEAR 
(2016/201

7) 
  

2017/2018 
  

2018/2019 
  

2019/2020 
  

2020/2021 
  

2021/2022 
  

SECTION: ELECTRICITY 

 132/11 kV New Zeta substation East for the North/East development and N12 
development nodes Internal 

 
80,000,000.00 0.00 

80,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Build switching substations to north east and N12 Industrial zone  Internal 

 
500,000.00 0.00 

500,000.0
0 

0.00 0.00 0.00 0.00 

 

Upgrade switchgear and metering kiosk at Checkers Internal 

 
1,000,000.00 0.00 

1,000,000.
00 

0.00 0.00 0.00 0.00 

  
Install new feeder cable at Chubby Chick Internal 

  
1,300,000.00 0.00 

1,300,000.
00 

0.00 0.00 0.00 0.00 

  
Upgrade Test Equipment Internal 

  
1,300,000.00 0.00 

400,000.0
0 200,000.00 200,000.00 500,000.00 

0.00 

  
Electricity tariff adjustment and cost of supply study Internal 

  
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Ikageng Main Replace old switchgear + 2 Battery Chargers Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Ikageng Central Substation - Replace old switchgear + 2 Battery chargers Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Poortjiedam - Replace old switchgear + 2 Battery chargers Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Ikageng Main Replace old switchgear + 2 Battery Chargers Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 

Ikageng Central Substation - Replace old switchgear + 2 Battery chargers Internal 

 
10,000,000.00 0.00 

10,000,00

0.00 
0.00 0.00 0.00 0.00 

 
Poortjiedam - Replace old switchgear + 2 Battery chargers Internal 

 
2,000,000.00 0.00 

2,000,000.
00 

0.00 0.00 0.00 0.00 

 
Auto Reclosures Internal 

 
1,000,000.00 0.00 

1,000,000.
00 

0.00 0.00 0.00 0.00 

 
Auto Reclosures Internal 

 
300,000,000.00 0.00 0.00 

100,000,00
0.00 

100,000,00
0.00 

100,000,000.
00 

0.00 

 
Scada - Marl substation en Malva substation DOE 

 
24,000,000.00 0.00 0.00 

24,000,000
.00 

0.00 0.00 0.00 

 
New second 132 kV in feed from Eskom to the north east Internal 

 
35,000,000.00 0.00 0.00 0.00 

25,000,000
.00 

0.00 
10,000,000.00 

 
Ikageng West Substation Second Transformer Internal 

 
10,000,000.00 0.00 0.00 

10,000,000
.00 

0.00 0.00 0.00 

 
11 kV network expansion in the Alpha industrial region  DOE 

 
18,000,000.00 0.00 

6,000,000.
00 

0.00 
6,000,000.

00 
0.00 

6,000,000.00 

 
11 kV network expansion in southern region of Ikageng   DOE 

 
14,000,000.00 0.00 0.00 

10,000,000
.00 

4,000,000.
00 

0.00 0.00 

 
To install 11 kV cables from S2 (Ikageng X 7) Substation to Promosa & Mohadin DOE 

 
12,000,000.00 0.00 0.00 0.00 0.00 

6,000,000.00 6,000,000.00 

 
To build a new Substation in Promosa/Mohadin MIG 

 
36,000,000.00 

6,000,000
.00 

6,000,000.
00 

6,000,000.
00 

6,000,000.
00 6,000,000.00 6,000,000.00 

 
Install 11 kV interconnecting cables in Promosa/Mohadin Internal 

 
15,000,000.00 0.00 

5,000,000.
00 

0.00 
5,000,000.

00 
0.00 

5,000,000.00 

 
Install High Mast Lights in Ikageng, Promosa, Mohadin and Matlwang Internal 

 
9,000,000.00 0.00 

6,000,000.
00 

3,000,000.
00 

0.00 0.00 0.00 
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PROJECT DESCRIPTION SOURC
E OF 

INCOME 
  

W
A
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D

 
  CURRENT 

ESTIMATED 
VALUE  

INCLUDING 
PROFESSIONA

L FEES 
  

CURREN
T 

FINANCI
AL YEAR 
(2016/201

7) 
  

2017/2018 
  

2018/2019 
  

2019/2020 
  

2020/2021 
  

2021/2022 
  

SECTION: ELECTRICITY 

 
To install 11 kV connection cables to Grimbeekpark/Bailliepark new extension Internal 

 
9,000,000.00 0.00 0.00 

3,000,000.
00 

3,000,000.
00 3,000,000.00 

0.00 

 
To install 11 kV cable network to Mooivalleipark Internal 

 
40,000,000.00 0.00 

8,000,000.
00 

8,000,000.
00 

8,000,000.
00 8,000,000.00 8,000,000.00 

 
To install new switchgear at Makou Substation Internal 

 
21,000,000.00 0.00 0.00 

5,000,000.
00 

5,000,000.
00 6,000,000.00 5,000,000.00 

 
Refurbish obsolete 11 kV switchgear DOE 

 
5,000,000.00 0.00 0.00 

3,000,000.
00 

0.00 
2,000,000.00 

0.00 

 
Upgrade 66 kV switchgear Internal 

 
4,000,000.00 0.00 0.00 0.00 

2,000,000.
00 

0.00 
2,000,000.00 

 
Install new switching substation Ikageng Road Internal 

 
6,000,000.00 0.00 0.00 

2,000,000.
00 

2,000,000.
00 2,000,000.00   

 
Upgrade Pietersen and Cemetery Substation Internal 

 
6,200,000.00 0.00 

200,000.0
0 300,000.00 300,000.00 400,000.00 5,000,000.00 

 
Power Quality Management Internal 

 
400,000.00 0.00 

100,000.0
0 100,000.00 100,000.00 100,000.00 

0.00 

 
Upgrade PPE Equipment Internal 

 
10,000.00 0.00 

10,000.00 
0.00 0.00 0.00 0.00 

 
Replace tools Internal 

 
4,000,000.00 0.00 

2,000,000.
00 

2,000,000.
00 

0.00 0.00 0.00 

 
Office equipment - new air conditioners Internal 

 
8,000,000.00 0.00 

2,000,000.
00 

3,000,000.
00 

0.00 0.00 
3,000,000.00 

 
Office equipment - upgrade drawing office electronically Internal 

 
700,000.00 0.00 

700,000.0
0 

0.00 0.00 0.00 0.00 

 
Vehicles - 4 trucks with ladders Internal 

 
90,000,000.00 0.00 0.00 0.00 

80,000,000
.00 

10,000,000.0
0 

0.00 

 
Trailer for Skidsteer Internal 

 
25,000,000.00 0.00 0.00 0.00 

  
25,000,000.0

0 
0.00 

 
132 kV Electrical Network - Lekhele Substation in Ikageng DOE 

 
30,000,000.00   

8,000,000.
00 

10,000,000
.00 

12,000,000
.00   

  

 
132 kV Electrical Network - Lekhele Substation second transformer Internal 

 
80,000,000.00 0.00 

20,000,00
0.00 

20,000,000
.00 

20,000,000
.00 

20,000,000.0
0 

0.00 

 
Energy Efficient Internal 

 
5,000,000.00 0.00 

1,000,000.
00 

1,000,000.
00 

1,500,000.
00 1,500,000.00 

0.00 

 
132 kV Electrical Network - Bult Internal 

 
4,000,000.00 0.00 0.00 

4,000,000.
00 

0.00 0.00 0.00 

 
Install and upgrade traffic light controllers Internal 

 
2,000,000.00 0.00 

2,000,000.
00 

0.00 0.00 0.00 0.00 

 
To install 11 kV connection cables to Ferdinand Postma (ABSA Project) Internal 

 
9,600,000.00 

300,000.0
0 

300,000.0
0 

3,000,000.
00 

3,000,000.
00 3,000,000.00 

0.00 

 
To install 11 kV ring feed cable to Tuscany Ridge Internal 

 
11,000,000.00 0.00 

  
5,000,000.

00 
6,000,000.

00   
0.00 

 
Replace batteries at Substation Internal 

 
23,000,000.00 0.00 

4,000,000.
00 

4,000,000.
00 

5,000,000.
00 5,000,000.00 5,000,000.00 

 
Upgrade 11 kV electrical cable network at New Baillipark / Grimbeekpark Internal 

 
19,500,000.00 0.00 

3,500,000.
00 

4,000,000.
00 

4,000,000.
00 4,000,000.00 4,000,000.00 

 
Upgrade low voltage electrical cable network and switchgear Internal 

 
1,000,000.00 0.00 

1,000,000.
00 

0.00 0.00 0.00 0.00 

 
Replace overhead network Internal 

 
29,000,000.00 0.00 

6,000,000.
00 

5,000,000.
00 

5,000,000.
00 6,000,000.00 7,000,000.00 

 
Rural area - built new switch rooms and switchgear for auto reclosers Internal 

 
2,000,000.00 0.00 

500,000.0
0 500,000.00 500,000.00 500,000.00 

0.00 

 
Rural Area - Upgrade overhead lines Internal 

 
5,000,000.00 

1,000,000
.00 

1,000,000.
00 

1,000,000.
00 

1,000,000.
00 1,000,000.00 

0.00 
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2021/2022 
  

SECTION: ELECTRICITY 

 
Power Conservation Load Management Internal 

 
200,000.00 0.00 0.00 

200,000.00 
0.00 0.00 0.00 

 
Remote metering meters/modems Internal 

 
9,000,000.00 0.00 

1,500,000.
00 

2,000,000.
00 

2,500,000.
00 3,000,000.00 

0.00 

 
Installation Division Test Equipment Internal 

 
6,000.00 0.00 

6,000.00 
0.00 0.00 0.00 0.00 

 
Assets (new equipment) Internal 

 
30,000.00 0.00 

30,000.00 
0.00 0.00 0.00 0.00 

 
Water Pump Internal 

 
7,000.00 0.00 

7,000.00 
0.00 0.00 0.00 0.00 

 
Soil compactor Internal 

 
60,000.00 0.00 

60,000.00 
0.00 0.00 0.00 0.00 

 
12 Volt oil pump Internal 

 
40,000.00 0.00 

40,000.00 
0.00 0.00 0.00 0.00 

 
Industrial vacuum cleaner Internal 

 
40,000.00 0.00 

40,000.00 
0.00 0.00 0.00 0.00 

 
7.5 kVA Generator for emergency meetings Internal 

 
900,000.00 0.00 

300,000.0
0 

0.00 
300,000.00 

0.00 
300,000.00 

 
1 x Wheel Balancing Machine DOE 

 
60,000,000.00 0.00 

30,000,00
0.00 

30,000,000
.00 

0.00 0.00 0.00 

 
10 x New Toolboxes with tools DOE 

 
20,000,000.00 0.00 

10,000,00
0.00 

10,000,000
.00 

0.00 0.00 0.00 

 
Electrification of Tshing Ext 3 DOE 

 
7,086,000.00 0.00 

2,086,000.
00 

5,000,000.
00 

0.00 0.00 0.00 

 
Electrification of Rysmierbult Internal 

 
1,000,000.00 0.00 

1,000,000.
00 

0.00 0.00 0.00 0.00 

 
Electrification of Boikhutso DOE 

 
15,000,000.00 0.00 

5,000,000.
00 

5,000,000.
00 

5,000,000.
00 

0.00 0.00 

 
Upgrade of Ventersdorp main intake Substation Building Internal 

 
0.00 0.00 0.00 0.00 0.00 0.00 0.00 

 
Solar Water Heating Programme in NW 405 Internal 

 
15,000,000.00 0.00 

5,000,000.
00 

5,000,000.
00 

5,000,000.
00 

0.00 0.00 

 
Capacity increase and main intake Substation Upgrade at Ventersdorp Internal 

 
1,000,000.00 0.00 

1,000,000.
00 

0.00 0.00 0.00 0.00 

 
SCADA installation in Ventersdorp Internal 

 
3,000,000.00 0.00 

3,000,000.
00 

0.00 0.00 0.00 0.00 

 
Analysis of consumption patterns quality of supply study in Ventersdorp Internal 

 
3,000,000.00 0.00 

3,000,000.
00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Steenbok mini-sub and AP Kerk muni-sub Internal 

 
3,000,000.00 0.00 

3,000,000.
00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Panel A and Doc Street mini-sub Internal 

 
3,000,000.00 0.00 

3,000,000.
00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Panel C and Steenbok mini-sub Internal 

 
3,000,000.00 0.00 

3,000,000.
00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Panel D and Hospitaal mini-sub Internal 

 
3,000,000.00 0.00 

3,000,000.
00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Yseelweg mini-sub and Toevleg mini-sub Internal 

 
3,000,000.00 0.00 

1,000,000.
00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Graaf mini-sub and Silos T1-switches Internal 

 
1,000,000.00 0.00 

500,000.0
0 

0.00 0.00 0.00 0.00 

 
Replace Mark Street mini-sub - Ring main unit with a k4 ring main unit Internal 

 
500,000.00 0.00 

500,000.0
0 

0.00 0.00 0.00 0.00 

 
Upgrade 4T1 switches at the silos to 4k1 switches Internal 

 
500,000.00 0.00 

1,000,000.
00 

0.00 0.00 0.00 0.00 
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SECTION: ELECTRICITY 

 
Upgrade the capacitated Alwyn mini-sub from 315 kV to 630 kVA Internal 

 
80,000,000.00 0.00 

80,000,00
0.00 

0.00 0.00 0.00 0.00 

 Upgrade of ring main units inside mini-substation from Magnifix switches to k3 
switches Internal 

 
500,000.00 0.00 

500,000.0
0 

0.00 0.00 0.00 0.00 

 
Electrification of Boikhutso Internal 

 
1,000,000.00 0.00 

1,000,000.
00 

0.00 0.00 0.00 0.00 

 
Upgrade of Ventersdorp main intake Substation Building Internal 

 
1,300,000.00 0.00 

1,300,000.
00 

0.00 0.00 0.00 0.00 

 
Solar Water Heating Programme in NW 405 Internal 

 
1,300,000.00 0.00 

400,000.0
0 200,000.00 200,000.00 500,000.00 

0.00 

 
Capacity increase and main intake Substation Upgrade at Ventersdorp Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
SCADA installation in Ventersdorp Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Analysis of consumption patterns quality of supply study in Ventersdorp Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Steenbok mini-sub and AP Kerk muni-sub Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Panel A and Doc Street mini-sub Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Panel C and Steenbok mini-sub Internal 

 
10,000,000.00 0.00 

10,000,00
0.00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Panel D and Hospitaal mini-sub Internal 

 
2,000,000.00 0.00 

2,000,000.
00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Yseelweg mini-sub and Toevleg mini-sub Internal 

 
1,000,000.00 0.00 

1,000,000.
00 

0.00 0.00 0.00 0.00 

 
Upgrade MV cable between Graaf mini-sub and Silos T1-switches Internal 

 
300,000,000.00 0.00 0.00 

100,000,00
0.00 

100,000,00
0.00 

100,000,000.
00 

0.00 

 
Replace Mark Street mini-sub - Ring main unit with a k4 ring main unit DOE 

 
24,000,000.00 0.00 0.00 

24,000,000
.00 

0.00 0.00 0.00 

 
Upgrade 4T1 switches at the silos to 4k1 switches Internal 

 
35,000,000.00 0.00 0.00 0.00 

25,000,000
.00 

0.00 
10,000,000.00 

 Upgrade the capacitated Alwyn mini-sub from 315 kV to 630 kVA 
 Internal 

 
10,000,000.00 0.00 0.00 

10,000,000
.00 

0.00 0.00 0.00 

 Upgrade of ring main units inside mini-substation from Magnifix switches to k3 
switches 
 DOE 

 
18,000,000.00 0.00 6,000,000.

00 
0.00 6,000,000.

00 
0.00 

6,000,000.00 

 
Rehabilitation of 1.5km roads in Meadow & Spruit Street & Kanaal Weg  

 
  

8000000 
12000000 

 
 

 

  SUBTOTAL     
     
1,212,879,000.00  

             
27,300,00
0.00  

          
306,579,0
00.00  

 
330,800,00
0.00  

 
353,900,00
0.00  

  
213,000,000.
00  

        
72,300,000.00  

  SECTION: MIG                   

  
Installation and Commissioning of High Mast Lights at Ikageng 

MIG   
22,111,288.47 

0.00 0.00 

3,000,000.

00 
0.00 0.00 0.00 

  
Installation and Commissioning of High Mast Lights at Promosa 

MIG   
7,592,731.12 

0.00 0.00 
2,000,000.

00 
0.00 0.00 0.00 

 
Installation and Commissioning of High Mast Lights at Mohadin 

MIG   
13,490,652.95 

0.00 0.00 
4,000,000.

00 
0.00 0.00 0.00 

 
Installation and Commissioning of High Mast Lights at Matlwang 

MIG   
5,389,867.71 

0.00 0.00 
3,000,000.

00 
0.00 0.00 0.00 

 
Construction of Promosa Extension 4 Sewer Network & Pump Station 

MIG   
9,482,500.00 

3,500,000
.00 0.00 0.00 

0.00 0.00 0.00 
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Ikageng Extension 11 Water Reticulation (Erven 15581, 16653) 

MIG   
3,306,443.00 

6,758,644
.84 0.00 0.00 

0.00 0.00 0.00 

 
Ikageng Extension 11 Sewer Reticulation & Top Structures (Erven 15581, 16653) 

MIG   
1,844,548.00 

  0.00 0.00 
0.00 0.00 0.00 

 
Ikageng Extension 6 Water Reticulation (Erven 10569, 10857, 10580, 105858) 

MIG   
5,875,923.00 

4,221,333
.53 0.00 0.00 

0.00 0.00 0.00 

 Ikageng Extension 6 Sewer Reticulation & Top Structures (Erven 10569, 10857, 
10580, 105858) MIG   

5,134,211.40 
  0.00 0.00 

0.00 0.00 0.00 

 
Internal Road Development - Tshing Ext 3 - 2 km 

MIG   
6,000,000.00 

3,140,619
.50 0.00 0.00 

0.00 0.00 0.00 

 
Internal Road Development Tshing Proper & Ext 4 

MIG   
7,500,000.00 

3,582,271
.80 0.00 0.00 

0.00 0.00 0.00 

 
Access  Road to Appeldraai - 1 km 

MIG   
7,500,000.00 

2,555,861
.20 0.00 0.00 

0.00 0.00 0.00 

 
Three High Mast Development Tshing Ext 2 

MIG   
1,000,000.00 

533,402.5
0 0.00 0.00 

0.00 0.00 0.00 

 
Storm water Drainage next to JB Marks ,Clinic - 1km, Tshing Ext 2  

MIG   
2,000,000.00 

1,613,994
.00 0.00 0.00 

0.00 0.00 0.00 

 
Construction of VIP Toilets in various villages 

MIG   
3,513,400.00 

2,685,713
.23 0.00 0.00 

0.00 0.00 0.00 

 
Construction of Appeldraai Internal Road Development Phase 3 

MIG   
5,500,000.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Roads and Storm water in Toevlug Phase 2 

MIG   
5,587,734.42 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Roads and Storm water in Tshing Phase 2 

MIG   
0.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Roads and Storm water in Tshing Phase 3 

MIG   
0.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Roads and Storm water in Tsetse 

MIG   
4,940,000.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Roads and Storm water in Ga-Mogopa Phase 1 

MIG   
9,500,000.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Roads and Storm water in Ga-Mogopa Phase 2 

MIG   
11,400,000.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Ikageng Ext 6 Roads and Storm water Phase 1 

MIG   
13,343,865.97 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
 

  
 

   
   

 
Construction of Ikageng Ext 6 Roads and Storm water Phase 2 

MIG   
13,471,168.23 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Ikageng Ext 7 Roads and Storm water Phase 1 

MIG   
14,302,695.76 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Ikageng Ext 7 Roads and Storm water Phase 2 

MIG   
14,056,216.92 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Ikageng Ext 7 Roads and Storm water Phase 3 

MIG   
0.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Storm water Management in Promosa Ext. 3 

MIG   
8,240,317.31 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Roads and Storm Water In Promosa Ext. 3 - Phase 1 

MIG   
15,244,312.78 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction Boikhutso Bulk Water Supply 

MIG   
17,734,815.49 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Ikageng Ext 13 Water Reticulation 

MIG   
34,236,718.12 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Goedgevonden Village Bulk Water Supply 

MIG   
15,256,800.42 

0.00 0.00 0.00 
0.00 0.00 0.00 
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 Construction of Ikageng Ext 6 (ERVEN 9813) and Ikageng  Ext 7  (ERF 12552) 
Water Reticulation  MIG   

4,739,751.21 
0.00 0.00 0.00 

0.00 0.00 0.00 

 
Construction of Buffelsvallei Village Bulk Water Supply 

MIG   
3,389,859.99 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Ikageng Ext 13 Sewer and Top Structures 

MIG   
55,091,594.63 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Ikageng Ext 6 (ERVEN 9813) and Ikageng  Ext 7  (ERF 12552) 
Sewer Network and Top  Structures  

MIG   12,438,887.76 0.00 0.00 0.00 

 
 
 

0.00 

 
 
 

0.00 

 
 
 

0.00 

 
Construction of a Satellite Fire Station 

MIG   
0.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Bulk Water supply at Welegevonden 

MIG   
0.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Bulk Water supply at Tsetse 

MIG   
0.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Bulk Water supply at Doornkop 

MIG   
0.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of Bulk Water supply at Rysmierbult and Klipgat 

MIG   
5,362,819.99 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of 340 VIP Toilets at Goedvevonden 

MIG   
6,577,177.60 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of VIP Toilets at Boikhutso 

MIG   
0.00 

0.00 0.00 0.00 
0.00 0.00 0.00 

 
Construction of VIP Toilets at Rysmierbult and Klipgat 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Construction of 100 VIP Toilets at Gamogopa 

MIG   
1,934,464.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Construction of 100 VIP Toilets at Boikhutsong 

MIG   
1,934,464.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Installation and Decommissioning of High Mast Lights at Toevlug 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Installation and Decommissioning of High Mast Lights at Boikhutsong 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Construction of Appeldraai Community Hall 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Construction of Tshing Library 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Construction of water channel bridge near Lossie Stadium 

MIG   
0.00 

300,000.0
0 0.00 0.00 

0.00 0.00 0.00 

 
Upgrading of Ventersdorp Fire Station 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Paved Internal Roads Tshing Ext 5  

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Paved Internal Roads Tshing Proper 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
High Mast Lights all Villages 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Upgrading of Sewer Plant (WWTP) 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Internal Development Tshing Ext 6 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Storm water drainage development at Boikhutso 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Rehabilitation of all access roads to all Villages and Farms 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 
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Upgrading and Construction of Storm water drainages in Ventersdorp CBD 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Internal Road Development in Various Villages 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Internal Road Development at Tshing 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Internal Road Development at Toevlug 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
Construction of Tsetse VIP toilets 

MIG   
0.00 0.00 

0.00 0.00 
0.00 0.00 0.00 

 
(PMU) Management Fees 

MIG   
10,265,200.00 

3,240,600
.00 

3,414,250.
00 

3,610,350.
00 

0.00 0.00 0.00 

 
SUBTOTAL     431,815,813.35 

44,132,44
0.60 

3,414,250.
00 

30,610,350
.00 0.00 0.00 0.00 

  
SEWER: BULK WATER SUPPLY                     

  
Refurbishment of the Potchefstroom WTW Internal 

 

52,000,000.00 
45,419,37

8.00 
0.00 

6,580,622.
00 

0.00 0.00 0.00 

  Connecting line between the Ikageng distribution main and the N12 South 
developments/Potch South Internal   30,802,715.44 0.00 0.00 0.00 

30,802,715
.44 0.00 0.00 

  
Internal Bulk for Eden Development  Internal   

8,455,000.00 0.00 
  

2,701,000.
00 

5,754,000.
00 

0.00 0.00 

 
Upgrading of two pumping mains to Vyfhoek reservoirs Internal   

35,699,441.23 0.00 
  

0.00 0.00 
35,699,441.2

3 
0.00 

 
Upgrading of the 675mm steel pumping line from WTW Internal   

22,631,250.00 0.00 
0.00 

22,631,250
.00 

0.00 0.00 0.00 

 
Upgrading of the 225mm Concrete line to the Bult area Internal   

11,715,000.00 0.00 
0.00 

11,715,000
.00 

0.00 0.00 0.00 

 

Upgrading of the 315mm line in Meyer Street to the Bult Area Internal   
5,325,000.00 0.00 

0.00 

5,325,000.

00 
0.00 0.00 0.00 

 
Upgrading of the 600mm steel pumping line to Ikageng Internal   

85,009,696.45 0.00 0.00 0.00 0.00 
41,166,923.2

2 43,842,773.23 

 New line from Vyfhoek reservoirs to upgrade the existing 375mm bulk distribution 
line (east of Mooi River) Internal   31,406,690.25 

0.00 0.00 0.00 
31,406,690

.25 
0.00 0.00 

 Bulk water supply and ring feed constructed for Eden Development and adjacent 
developments on Mooibank Agricultural Holdings Internal   56,934,734.00 

  
2,577,000.

00 
0.00 

54,357,734
.00 

    

 
Asbestos pipe replacement programme Internal   

99,974,552.78 0.00 
0.00 

22,684,500
.00 

24,158,992
.50 

25,729,327.0
1 27,401,733.27 

 
SUBTOTAL     439,954,080.15 

45,419,37
8.00 

2,577,000.
00 

71,637,372
.00 

146,480,13
2.19 

102,595,691.
46 71,244,506.50 

 
SEWER: STORM WATER                   

 
Upgrading of Existing Storm water system Internal   6,951,498.25 

1,184,927
.75 

1,279,721.
97 

1,382,099.
72 

1,492,667.
70 1,612,081.12 0.00 

 
Canal from Ikageng Extension 11 to the N12 and South of the N12 - Flood line Canal Internal   36,000,000.00 

15,000,00
0.00 

21,000,00
0.00       0.00 

 
Drainage of the N12 Internal   101,119,533.59 

22,891,14
6.48 

24,722,43
8.20 

16,481,625
.47 

17,800,155
.50 

19,224,167.9
4 0.00 

 
Louis Le Grange Culvert Internal   17,935,250.20 0.00 0.00 0.00 0.00 

17,935,250.2
0 0.00 

 
HecterPietersen / Kynoch Street Culvert Internal   20,729,275.72 0.00 0.00 0.00 

9,965,997.
94 

10,763,277.7
8 0.00 

 
Promosa Road / Bathoeng Street Culvert Internal   4,515,613.87 0.00 0.00 0.00 

4,515,613.
87 0.00 0.00 
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Robert Street / Mohadin, Promosa Access Road Internal   6,942,702.07 0.00 

6,942,702.
07 0.00 0.00 0.00 0.00 

 Upgrading the existing storm water infrastructure inside the dolomite areas to comply 
with the newly reformed dolomitic standards that was done by others Internal   7,321,138.77 0.00 0.00 

7,321,138.
77 0.00 0.00 0.00 

 
Closing of Channel in Ext 6 to Ext 11 with Concrete Slab  Internal   59,322,240.00 

10,800,00
0.00 

23,328,00
0.00 

25,194,240
.00 0.00 0.00 0.00 

 
N12/Chris Hani Bridge Internal   69,695,219.40 

11,880,00
0.00 

12,830,40
0.00 

13,856,832
.00 

14,965,378
.56 

16,162,608.8
4 0.00 

 
Aksie Park: Allen Hendrikse / Blommetjie intersection Internal   68,936.04 68,936.04 0.00 0.00 0.00 0.00 0.00 

 
Baillie Park Extension 24,25 & 26 Internal   2,084,893.34 0.00 

2,084,893.
34 0.00 0.00 0.00 0.00 

 
Baillie Park Extension 7 & 22 Internal   3,090,949.29 0.00 0.00 0.00 

3,090,949.
29 0.00 0.00 

 
Potch Industria Internal   232,974.12 0.00 0.00 232,974.12 0.00 0.00 0.00 

 Berm east of Promosa and Mohadin – this is seen as a basic service and could be 
subsidized Internal   3,350,993.69 0.00 0.00 0.00 0.00 3,350,993.69 0.00 

 
Ferdinand Posma/ Eastern Suburbs Internal   1,685,264.88 0.00 

1,685,264.
88 0.00 0.00 0.00 0.00 

 
Revise and Update of Storm water Master Plan Internal   2,528,035.69 

430,920.0
0 

465,393.6
0 502,625.09 542,835.10 586,261.90 0.00 

 
Primary Channels  ± 7420 m Internal   152,834,024.71 0.00 

12,690,37
5.08 

27,411,210
.18 

29,604,107
.00 

39,965,544.4
4 43,162,788.00 

 
Secondary Channels  ± 12 453 m Internal   103,544,937.33 0.00 

8,597,719.
62 

18,571,074
.38 

20,056,760
.33 

27,076,626.4
4 29,242,756.56 

 
Cleaning and removing all obstructions (Spruits) Internal   2,861,488.65 0.00 

237,600.0
0 513,216.00 554,273.28 748,268.93 808,130.44 

 
Channel Road Crossing (15) Internal   13,317,184.78 0.00 

1,105,775.
17 

2,388,474.
37 

2,579,552.
32 3,482,395.63 3,760,987.28 

 
Forming of Drifts (11) Internal   2,289,190.92 0.00 

190,080.0
0 410,572.80 443,418.62 598,615.14 646,504.35 

 
Upgrading of Existing Natural Channels Internal   37,069.28 0.00 3,078.00 6,648.48 7,180.36 9,693.48 10,468.96 

 
Entrance of Existing/Plots Internal   6,244,945.35 0.00 

518,540.9
4 

1,120,048.
43 

1,209,652.
30 1,633,030.61 1,763,673.06 

 
Upgrading of culverts (Provincial Roads) Internal   26,013,533.18 0.00 

2,160,000.
00 

4,665,600.
00 

5,038,848.
00 6,802,444.80 7,346,640.38 

 
Retention Ponds Internal   32,516,916.48 0.00 

2,700,000.
00 

5,832,000.
00 

6,298,560.
00 8,503,056.00 9,183,300.48 

 
SUBTOTAL     683,233,809.62 

62,255,93
0.27 

122,541,9
82.87 

5,832,000.
00 

118,165,95
0.18 

158,454,316.
97 95,925,249.53 

  
SECTION: SEWER                   

  
Pipeline Four: 735 m - Hoffman, Rissik, Molen and Spruit Str Internal   

7,068,974.79 
0.00 

7,068,974.
79 0.00 0.00 0.00 0.00 

  
Pipeline Two: 1623 m - Venter and Molen str, Jooeste str, Meyer and Borcherd str Internal   

17,154,893.96 
0.00 0.00 

8,247,545.
17 

8,907,348.
79 0.00 0.00 

  
Pipeline one 1141 m - Loop, Langenhoven and Spruit str Internal   

13,769,759.32 
0.00 0.00 0.00 0.00 6,620,076.59 7,149,682.72 

 
SUBTOTAL     37,993,628.07 0.00 

7,068,974.
79 

8,247,545.
17 

8,907,348.
79 6,620,076.59 7,149,682.72 

  
 SECTION: BICYCLE & PEDESTRIAN WALKWAYS                   
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Construction of bicycle and pedestrian walkways - Ventersdorp Region - Urban Internal   20,000,000.00 0.00 

2,000,000.
00 

2,000,000.
00 

2,000,000.
00 0.00 0.00 

 
Construction of bicycle and pedestrian walkways - Ventersdorp Region - Rural Internal   6,000,000.00 0.00 

2,000,000.
00 

2,000,000.
00 

2,000,000.
00 0.00 0.00 

  
Construction of bicycle and pedestrian walkways - Tlokwe Region - Urban Internal   6,000,000.00 0.00 

2,000,000.
00 

2,000,000.
00 

2,000,000.
00 0.00 0.00 

  
Construction of bicycle and pedestrian walkways - Tlokwe Region - Rural Internal   6,000,000.00 0.00 

2,000,000.
00 

2,000,000.
00 

2,000,000.
00 0.00 0.00 

 
Construction of Herman Street Internal   15,000,000.00 0.00 0.00 

15,000,000
.00 0.00 0.00 0.00 

 
Resurfacing of Road to Felopepa Landfill Site Internal   26,000,000.00 0.00 

3,000,000.
00 

3,000,000.
00 

20,000,000
.00 0.00 0.00 

 
SUBTOTAL     79,000,000.00 0.00 

13,000,00
0.00 

26,000,000
.00 

28,000,000
.00 0.00 0.00 

 
SECTION: EQUIPMENT, VEHICLES & MACHINARY                   

 
2 x 10000 L Water Tankers 

Internal  3,600,000.00 0.00 
1,000,000.

00 
2,600,000.

00 0.00 0.00 0.00 

 
2 x 4ton Roller 

Internal  2,000,000.00 0.00 
1,000,000.

00 
1,000,000.

00 0.00 0.00 0.00 

 
2 x Wacker  

Internal   40,000.00 0.00 40,000.00 0.00 0.00 0.00 0.00 

 
4 x Bomag 

Internal   560,000.00 0.00 
560,000.0

0 0.00 0.00 0.00 0.00 

 
4 x Plate compactors 

Internal   18,000.00 0.00 18,000.00 0.00 0.00 0.00 0.00 

 
6 x Portable generator 

Internal   36,000.00 0.00 36,000.00 0.00 0.00 0.00 0.00 

 
4 x Air industrial compressor 

Internal   0.00 0.00 0.00 0.00 0.00 0.00 0.00 

 
1 x Premix plant 

Internal   4,200,000.00 0.00 
4,200,000.

00 0.00 0.00 0.00 0.00 

 
1 x 20 Ton tilting low bed  

Internal   2,500,000.00 0.00 
2,500,000.

00 0.00 0.00 0.00 0.00 

 
3 x Grader 

Internal   4,400,000.00 0.00 0.00 
4,400,000.

00 0.00 0.00 0.00 

 
6 x LDV 

Internal   2,500,000.00 0.00 
1,000,000.

00 
1,500,000.

00 0.00 0.00 0.00 

 
12 x 6 seater LDV 

Internal   3,600,000.00 0.00 
2,100,000.

00 
1,500,000.

00 0.00 0.00 0.00 

 
5 x Jack hammer 

Internal   17,500.00 0.00 17,500.00 0.00 0.00 0.00 0.00 

 
2 x Ride on lawn mowers 

Internal   60,000.00 0.00 30,000.00 30,000.00 0.00 0.00 0.00 

 
14 x complete plumbing tool box 

Internal   112,000.00 0.00 
112,000.0

0 0.00 0.00 0.00 0.00 

 
12 x 3 inch Diaphragm water pumps 

Internal   120,000.00 0.00 
120,000.0

0 0.00 0.00 0.00 0.00 

 
6 x Power rodders 

Internal   150,000.00 0.00 
150,000.0

0 0.00 0.00 0.00 0.00 

 
4 x 300Kv Generator 

Internal   4,000,000.00 0.00 
1,000,000.

00 
1,000,000.

00 
1,000,000.

00 1,000,000.00 0.00 

 
1 x High pressure jetting machine 

Internal   1,500,000.00 0.00 
1,500,000.

00 0.00 0.00 0.00 0.00 
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2 x JCB 

Internal   2,800,000.00 0.00 0.00 
2,800,000.

00 0.00 0.00 0.00 

 
2 x Vacuum tankers 

Internal   3,500,000.00 0.00 
1,500,000.

00 
2,000,000.

00 0.00 0.00 0.00 

 
2 x 6 ton flatbed drop side truck 

Internal   2,000,000.00 0.00 0.00 
2,000,000.

00 0.00 0.00 0.00 

 
4 x 6 ton tippers 

Internal   2,500,000.00 0.00 
1,300,000.

00 
1,200,000.

00 0.00 0.00 0.00 

 
2 x 6 ton construction tanker 

Internal   4,000,000.00 0.00 
2,000,000.

00 
2,000,000.

00 0.00 0.00 0.00 

 
2 x 10 ton Crane trucks 

Internal   4,500,000.00 0.00 
2,000,000.

00 
2,500,000.

00 0.00 0.00 0.00 

 
4 x Cherry pickers 

Internal   3,500,000.00 0.00 
7500,000.

00 
2,750,000.

00 0.00 0.00 0.00 

 
14 x 3 ton truck with built up ladder 

Internal   15,600,000.00 0.00 
5,200,000.

00 
7,700,000.

00 
5,200,000.

00 0.00 0.00 

 
2 x Cable fault locating machine 

Internal   200,000.00 0.00 
100,000.0

0 100,000.00 0.00 0.00 0.00 

 
2 x Infrared scanners  

Internal   120,000.00 0.00 60,000.00 60,000.00 0.00 0.00 0.00 

 
Tools - small tools  Internal   500,000.00 0.00 

500,000.0
0 0.00 0.00 0.00 0.00 

 
Hydraulic crimpers Internal   100,000.00 0.00 

100,000.0
0 0.00 0.00 0.00 0.00 

 
Tester - Pressure tester Internal   1,700,000.00 0.00 

1,700,000.
00 0.00 0.00 0.00 0.00 

 
Tester -cable fault finder Internal   1,700,000.00 0.00 

1,700,000.
00 0.00 0.00 0.00 0.00 

 
Replacement of office furniture & equipment Internal   120,000.00 0.00 50,000.00 70,000.00       

 
3 x 360 PTZ Night vision Security System Internal   160,000.00 0.00 

160,000.0
0 0.00 0.00 0.00 0.00 

 
Headphones Internal   150,000.00 0.00 

150,000.0
0 0.00 0.00 0.00 0.00 

 
SUBTOTAL     64,763,500.00 0.00 

31,403,50
0.00 70,000.00 0.00 0.00 0.00 

 
SECTION: VENTERSDORP                    

 
JB marks museum sewer Connection 

Internal   
300,000.00 

300,000.0
0 0.00 0.00 0.00 0.00 0.00 

 
Upgrading of sewer plant and Related Pump stations 

WSIG    
24,000,000.00 

0.00 0.00 
21,000,000

.00 
3,000,000.

00 0.00 0.00 

 
Refurbishment of Sewer Plant (WWTP) 

WSIG    
8,802,812.25 

0.00 
8,802,812.

25   0.00 0.00 0.00 

 
Refurbishment of Tshing X8 Sewer Pump Station 

WSIG    
3,132,000.00 

0.00 

3,132,000.

00   0.00 0.00 0.00 

 
Sewer Network maintenance in Ventersdorp 

Internal   
12,000,000.00 

2,400,000
.00 

2,400,000.
00 

2,400,000.
00 

2,400,000.
00 2,400,000.00 0.00 

 
Sewer Material 

Internal   
10,000,000.00 

2,000,000
.00 

2,000,000.
00 

2,000,000.
00 

2,000,000.
00 2,000,000.00 0.00 

 
Refurbishment of Toevlug Sewer Pump Station 

WSIG    
1,957,500.00 

0.00 
1,957,500.

00 0.00 0.00 0.00 0.00 

 
Installation of bulk water meters WCDM 

WSIG    
12,741,889.02 

0.00 
12,741,88

9.02 0.00 0.00 0.00 0.00 
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PROJECT DESCRIPTION SOURC
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INCOME 
  

W
A

R
D

 
  CURRENT 

ESTIMATED 
VALUE  

INCLUDING 
PROFESSIONA

L FEES 
  

CURREN
T 

FINANCI
AL YEAR 
(2016/201

7) 
  

2017/2018 
  

2018/2019 
  

2019/2020 
  

2020/2021 
  

2021/2022 
  

SECTION: ELECTRICITY 

 
Installation of telemetry system  

Internal   
6,000,000.00 

0.00 
1,000,000.

00 0.00 0.00 5,000,000.00 0.00 

 
Water network maintenance in greater Ventersdorp 

Internal   
9,600,000.00 

0.00 
2,400,000.

00 
2,400,000.

00 
2,400,000.

00 2,400,000.00 0.00 

 
Water Material  

Internal   
10,000,000.00 

2,000,000
.00 

2,000,000.
00 

2,000,000.
00 

2,000,000.
00 2,000,000.00 0.00 

 
De-sludging of toilets  

Int/Pig   
5,000,000.00 

0.00 
5,000,000.

00 0.00 0.00 0.00 0.00 

 
Replacement of sewer out-fall 

Internal   
10,000,000.00 

0.00 
5,500,000.

00 
1,500,000.

00 
1,500,000.

00 1,500,000.00 0.00 

 
Pumps and Motors procurement  

Internal   
1,500,000.00 

0.00 
1,500,000.

00 0.00 0.00 0.00 0.00 

 
JB marks museum water  Connection 

Internal   
69,000.00 

69,000.00 0.00 0.00 0.00 0.00 0.00 

 
Water metering  

Internal   
7,500,000.00 

0.00 
3,000,000.

00 
1,500,000.

00 
1,500,000.

00 1,500,000.00 0.00 

 
Assets (new equipment) Internal   

17,000,000.00 
0.00 

9,500,000.
00 

2,000,000.
00 

2,500,000.
00 3,000,000.00 0.00 

 
Chemicals Dosing Pumps  Internal   

2,500,000.00 
0.00 

1,000,000.
00 500,000.00 500,000.00 500,000.00 0.00 

 
Quarry Rehabilitation and establishment   Internal   

3,200,000.00 
0.00 

800,000.0
0 800,000.00 800,000.00 800,000.00 0.00 

 
Rehabilitation of all access roads in Ventersdorp, Villages and Farms 

Internal   
12,500,000.00 

2,500,000
.00 

2,500,000.
00 

2,500,000.
00 

2,500,000.
00 2,500,000.00 0.00 

 
Upgrading of internal roads storm water   Internal   

15,000,000.00 
3,000,000

.00 
3,000,000.

00 
3,000,000.

00 
3,000,000.

00 3,000,000.00 0.00 

 
Road signage  Internal   

400,000.00 
80,000.00 80,000.00 80,000.00 80,000.00 80,000.00 0.00 

 Upgrading of Sewer connections (Sewer Mid Blocks) Phase D - in Ikageng Proper in 
Tlokwe Region Interna   

 
      

 
Plant hiring Internal   

2,150,000.00 
430,000.0

0 
430,000.0

0 430,000.00 430,000.00 430,000.00 0.00 

 
Water tanks and related structures Internal   

625,000.00 
25,000.00 

150,000.0
0 150,000.00 150,000.00 150,000.00 0.00 

 
Gravel roads blading and maintenance  Internal   

1,020,000.00 
0.00 

180,000.0
0 180,000.00 180,000.00 180,000.00 300,000.00 

 
Survey and Design Resources Internal   

127,954,555.84 
0.00 

300,000.0
0 300,000.00 300,000.00 300,000.00 126,754,555.84 

 
SUBTOTAL     304,952,757.11 

12,804,00
0.00 

69,374,20
1.27 

42,740,000
.00 

25,240,000
.00 

27,740,000.0
0 127,054,555.84 
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E.1.1.4 Co-funded Proposed Projects  

 IDP 

REFERENCE 

NO:  

PROJECT DESCRIPTION STRATEGIC OBJECTIVE  LOCATION/WARD PROJECT 

STATUS 

ANNUAL 

TARGET 

2019/2020 

FUNDING 

SOURCE 

BUDGET 

 New Dawn Riverfront Community Fair Project  New Project 2019/20 SANDF R80 000 
 

 Chatchet Park    2019/20   
 

 Diplomatic and Executive 
Network 

DENC Centre To be determined New project 2019/22 PPP R300 000 000 
 

 Practice Testing Ground    2020/21 MIG  
 

 Neighborhood Development  20  2019/20 National 
Treasury 

R500 000 
 

 Light Industrial Park    2019/21 MIG R32 000 000 
 

 Taxi Rank Renovation Phase 2 Extension of parking bays, 
paving, fencing, electrication 
CBD 

32  2019/20 MIG 9 500 000 

 Rejuvenation of Vine yard Wine production 
 

32  2019/20 DRKK  

 Ventersodrp Brick Marking Bricking marking 
 

32  2019/20 Public works  

 Mogopa Brick Making Project Brick making 31   Mogopa Mining 1 000 000 

 Mathobela Agro processing 
project 

Fish Farming 33  2019/20 READ 2 500 000 

 Sorghum Processing plan This project will use sorghum 
to produce a non-alcoholic 
fortified drink as alternative 
to maize mageu 

33   PPP 80 000 000 

 Agricultural and Enterprise 
Hub(Farmers Support Centre) 

Centre to help farmers with 
products, markets, products 
packaging implements and 
inputs 

32  2018/21 READ 16 000 000 

 Farmers Development 
Programme 

20 farmers were identified for 
support and commercialise 
mostly are land reform 
beneficiaries  

All  2019/21 PPP 18 000 000 

 Chicken Abattoir – Moosa Park Construction of medium size 
chicken hatchery, abattoir 
and broilers and animal 
feeds. Seven villages will 
have roll out of 500 chicken 
broiler houses for women 

all  2019/21 PPP 18 000 000 
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 IDP 

REFERENCE 

NO:  

PROJECT DESCRIPTION STRATEGIC OBJECTIVE  LOCATION/WARD PROJECT 

STATUS 

ANNUAL 

TARGET 

2019/2020 

FUNDING 

SOURCE 

BUDGET 

and youth 

 Small Towns Programme Planning and Precinct 
Development 

CBD New project 2019/20 National 
treasury 

To be determine 
 

 Integrated Urban Development 
Framework 

Urbanization in the global 
context 

 New project 2019/20 National 
treasury 

To be determine 
 

 Thusanong Services Centre Community and Government 
Services Centre 

All Revive 
Project 

2019/22 MIG Tobe determine 

 Ikageng Tourism attraction 
centre 

To give information about 
tourism in Ikageng 

Ward 6 New project 2019/20 JB Marks 
Municipality 

R 300 000 

 One stop shop Labour Search 
Centre 

Assist young people with 
access to network and 
computer access to seek 
employment and business 
skills 

Ward 6 New Project 2019/20 JB Marks 
Municipality 

R 500 000 

 Mechanization Programme 2 
tractors 

Enhancing food security 
by stimulating small 
farmer production 

All Ventersdorp New project 2019/20 JB Marks 
Municipality 

R1 000 000 
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E.1.1.5 Maquassi Hills Local Municipality Projects (2017/18) 

Section 1.1.5 changes are reflected under Maquassi Hills Project Implementation Report for the 2018/19 Financial Year (Section I.2.7.1).  
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E.1.2 Basic Service Delivery and Infrastructure Development 

E.1.2.1 Disaster Risk Management and Fire 

# KPI Annual Target  
Quarterly 
Targets 

Achieved 
Not 

Achieved 

1 

KPI 33 

District Disaster Management Plan 
workshopped and adopted by June 2019 

1 District Disaster 
Management Plan 
workshopped and adopted 
by June 2019 

Q1 None - 

Q2 None - 

Q3 None  

Q4 District Disaster Management Plan adopted by June 2019  

2 

KPI 34 

Number of Fire Service By Law workshopped 
and adopted by Council by June 2019 

1 Fire Service By Law 
workshopped and adopted 
by Council by June 2019 

Q1 None - 

Q2 None - 

Q3 None  

Q4 
1 Fire Service By Law workshopped and adopted by Council by June 
2019 

 

3 

KPI 60 

Draft Emergency Response Plan. Draft 
Dolomite By Law 

1 Draft Emergency 
Response Plan. 1 Draft 
Dolomite By Law 

Q1 Dolomite Data Set updated Achieved 

Q2 
Siting of Boreholes. Mapping of Ventersdorp Geology. Land use 
verification 

Achieved 

Q3 Groundwater monitoring data. Advisory Forum Report  

Q4 Draft Emergency Response Plan. Draft Dolomite By Law  

4 

KPI 61 

Number of Fire Safety Inspections conducted 
within DKKDM by 2019 

60 Fire Safety inspections 
conducted within DKKDM by 
June 2019 

Q1 
15 Fire Safety inspections conducted within DKKDM by September 
2018 

Achieved 

Q2 
15 Fire Safety inspections conducted within DKKDM by December 
2018 

Achieved 

Q3 15 Fire Safety inspections conducted within DKKDM by March 2019  

Q4 15 Fire Safety inspections conducted within DKKDM by June 2019  

5 

KPI 62 

Number of International Disaster Risk 
Reduction events conducted within DKKDM 
by June 2019 

1 International Disaster Risk 
Reduction event conducted 
within DKKDM by June 2019 

Q1 None - 

Q2 None Achieved 

Q3 
1 International Disaster Risk Reduction event conducted within 
DKKDM by June 2019 

 

Q4 None  

6 

KPI 63 

Number of BESAFE Centre Activities 
conducted within DKKDM by March 2019 

6 BESAFE Centre Activities 
conducted within DKKDM by 
March 2019 

Q1 
2 BESAFE Centre Activities conducted within DKKDM by September 
2018 

Achieved 

Q2 
2 BESAFE Centre Activities conducted within DKKDM by December 
2018 

Achieved 

Q3 
2 BESAFE Centre Activities conducted within DKKDM by March 
2019 

 

Q4 None  

7 

KPI 64 

Number of Winter Awareness campaigns 
conducted within DKKDM by June 2019 

1 Winter Awareness 
campaign conducted within 
DKKDM by June 2019 

Q1 None - 

Q2 None - 

Q3 None  

Q4 
1 Winter Awareness campaign conducted within DKKDM by June 
2019 

 

8 

KPI 65 

Number of Contingency Plans updated by 
June 2019 

12 Contingency Plans 
updated by June 2019 

Q1 3 Contingency Plans updated by September 2018 Achieved 

Q2 3 Contingency Plans updated by December 2018 Achieved 

Q3 3 Contingency Plans updated by March 2019  

Q4 3 Contingency Plans updated by June 2019  
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# KPI Annual Target  
Quarterly 
Targets 

Achieved 
Not 

Achieved 

9 

KPI 66 

Number of Community Based Disaster Risk 
Assessments conducted in DKKDM by June 
2019 

4 Community Based 
Disaster Risk Assessments 
conducted in DKKDM by 
June 2019 

Q1 
1 Community Based Disaster Risk Assessments conducted in 
DKKDM by September 2018 

Achieved 

Q2 
1 Community Based Disaster Risk Assessments conducted in 
DKKDM by December 2018 

Achieved 

Q3 
1 Community Based Disaster Risk Assessments conducted in 
DKKDM by March 2019 

 

Q4 
1 Community Based Disaster Risk Assessments conducted in 
DKKDM by June 2019 
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E.1.2.2 Municipal Health and Environmental Management Services 

E.1.2.2.1 Project Implementation Progress Report for 2018/19 

FOCUS AREA OBJECTIVE BUDGET PROGRESS 

Development of 
Integrated Waste 
Management Plan 
(IWMP) for Dr KK DM 

To have a strategy in terms of 
waste management that promotes 
re-use, re-cycling and reduce and 
promoting separation at source. 

R1.2M by Municipal 
Infrastructure Support 
Agency (MISA). 

IWMP was adopted during the 27 September 2018 Council 
meeting.  
The plan is being quality assured before sent to the MEC. 

EPWP  To reduce illegal dumping through 
EPWP programme 

R1 820 000.00  EPWP Ward Based Cleaning Programme started in October 

2018 and will end on 30 June 2019.  

 81 jobs created 

 Programme implemented at Matlosana and JB Marks 

(Potchefstroom and Ventersdorp).  

Air Quality Management 
Plan (AQMP) 
implementation 

To monitor and control air quality 
issues as per NEMA Air Quality 
Act , 2004 

R100 000.00  There are three (03) ambient air quality monitoring stations 

owned by READ (Jouberton, Kanana and Khuma).  

 Perform joint inspections with READ officials at the monitoring 

stations.  

 Review and align the District Air Quality By-Laws with DEA 

model Air Quality Management By-Laws  

 Embark on air quality activities (campaigns) 

Licence Fees Revenue generation through 
licence fees 

R 302 761.45 (revenue 
generated) 

 2
nd

 generation implemented since November 2018,  

 All Government Departments are now being charged for 

services 

 86 applications processed (January – March 2019) 

 
E.1.2.2.2 Proposed Projects for the 2019/20 Financial Year 

FOCUS AREA OBJECTIVE ACTIVITIES BUDGET 

EPWP  To reduce illegal dumping through EPWP programme Employment of 81 EPWP beneficiaries to clean the 
environment and conduct environmental education 
in their wards. 

R1 820 000.00 

Air Quality Management 
Plan (AQMP) implementation 

To monitor and control air quality issues as per NEMA 
Air Quality Act , 2004 

 Review and adopt the Air Quality  By-Laws 

 Implement District AQMP 

R90 000.00 

Environmental Campaigns To raise environmental awareness on all environmental 
and municipal health issues in the District 

Conduct environmental campaigns on different 
aspects of the environment for the community 

R840 000.00 

Water Quality Monitoring To monitor the quality of drinking water in the District Collect and test drinking water samples on a 
monthly basis  

R450 000.00 
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E.1.2.3 Roads, Transport and Infrastructure Services 

NO PROJECT DESCRIPTION STATUS APPROVED 
BUDGET 

BUDGET SPENT BENEFICIARY 
MUNICIPALITY 

1 Rural Asset Management 
System (RRAMS) 

In Progress (61%) R 2,460,000 R 1,500,000 All LMs 

2 Review & Alignment of DR 
KKDM SDF 

In Progress (20%) R 490,000 R 0,00 All LMs 

3 Routine Roads Maintenance 
in MHLM 

In Progress (83%) (Maquassi hills funds are 
dependent on the revenue and therefore it’s 
unlikely that the full R2.7m will be available) 

R 1.151mil  R 950,000 Maquassi Hills LM  

4 Dr KKDM District ITP 
(Integrated Transport Plan)  

ITP Document at Final draft stage incl. for the 3 
local municipalities (Awaiting presentations to 
the Councils before adoption by respective 
LMs and the DM) 

R 2,484,516 90% of funds paid to SP 
(10% to be paid after 
adoption of the ITPs by 
respective Councils) 

All LMs 

5 Dr KKDM IPTN (Integrated 
Public Transport Plan) 

In Progress (Outcome will inform whether the 
introduction of Subsidised Commuter Bus 
Service is desirable for the Dr KKDM region) 

R 858,750 R 300,000 All LMs 

 Review & alignment of DR KKDM SDF: challenges of SDF’s of Matlosana and JB Marks not being up to date delays the progress on the 
district’s one. 
Total budget = R 4.361million (DR KKDM) and MHLM contribution = R 2,7million. 

  

 
E.1.2.4 Dr Kenneth Kaunda District Economic Agency 

E.1.2.4.1 Project Implementation Progress Report for 2018/19 

PROJECT PROGRESS TO DATE BUDGET 

BOAT MANUFACTURING 
PROJECT 

• Advert to appoint a consultant for feasibility study and business plan has been made by IDC and the 
evaluation committee to meet on 22 May 2019. 

• The service provider to be appointed before the end of the financial year as targeted. 

R 220 000 

YOUTH AUTOMOTIVE 
PROJECT  

• The consultation with Maquassi local municipality made. 
• The beneficiaries were identified. 
• The Maquassi Automobile Centre Pty Ltd has been registered. 
• Workshop has been allocated by the Maquassi Local municipality. 
• Equipment for the workshop has been procured. 
• RMI accreditation in progress. 
• Workshop renovation in progress. 
• The official opening of the Automobile Project to be done before the end of the Financial year as 

targeted. 

R675 000.00 

MEAT PROCESSING 
PROJECT 

Only one steering committee meeting took place in the current financial year and all the three attempts to 
have the follow-up meeting failed. 

R400 000.00 
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E.1.2.4.2 Proposed Programmes for the 2019/20 Financial Year 

The following are programs that have been identified following interactions with stakeholders in the district, 

province and nationally to ensure that the agency creates meaningful impact into the district. The agency’s 

success cannot be narrowed to individual isolated projects.  

 

Successful economic development cannot be hanged on isolated individual projects but programs 

developed to unlock economic potential of a sector which result in sustainable interrelated projects. The 

identified programs do not rule out the work that the agency did on some project, instead the programs will 

ensure that the work done is enhanced to ensure sustainability. 

 

The programs are further enshrined in the agency’s multiyear business plan with clear short, medium and 

long term targets. 

 

PROGRAM 1  

Agriculture and Agro-processing development facilitation, promotion and investment attraction 

program (BUDGET: R 350 000): 

The aim of this program is to radically change the structure of the economy in the district, to maximize on 

the use of available agricultural land, to increase on the production of agricultural produce and to increase 

processing of raw agricultural materials that are coming from the district as well as outside the district. 

With this program we as the agency aim to make the Dr KK District the agro-processing hub of the 

province.  

  

With this program we will increase the economic benefits that are coming out of those raw produce as well 

as to increase the number of jobs. 

  

The program will further ensure and make efforts to revitalize the collapsed and dormant projects so that 

they become part of the mainstream of the entire program 

 

PROGRAM 2  

Small and Mining town regeneration facilitation and promotion program (BUDGET: R 400 000) 

The purpose of the program is to regenerate, restore and strengthen small and mining town economies of 

the Dr KK District. Small towns are a necessary and important link to the development of rural regions and 

the role of small towns as service centers, within a hierarchy of settlements, is emphasized.  Small towns, 

which play an important role in anchoring rural economies, face a number of challenges, such as poor 

transport networks, loss of skilled people to bigger towns, undiversified economies, etc., which have left 

them facing both economic and demographic stagnation. The STR initiative by SALGA seeks to reverse 
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this trend and ensure that underperforming small towns fulfil their potential. Small towns in South Africa 

are often beset by the following: 

 Single economic driver which depletes or unable to accommodate the entire population. 

 Environmental degradation. 

 Fragile local economies with high levels of unemployment. 

 Inadequate and after the fact planning for urban growth. 

 A large percentage of low-income households depending on social grants than on salaries and 

wages. 

 

 

PROGRAM 3  

Manufacturing, Enterprise and Service sector development facilitation, support and investment 

attraction program (BUDGET: R 500 000) 

The manufacturing sector provides a locus for stimulating the growth of other activities, such as services, 

and achieving specific outcomes, such as employment creation and economic empowerment. Business 

(entrepreneurship) and professional services provide specialized expertise to increase enterprise 

competitiveness. As an economy develops, certain service industries or sub-sectors become more critical 

and drive development.  

 

While more people are joining the global conversation about the potential of the services sector to boost 

the economies of poor countries, the role of SMEs in this sector receives little formal attention. 

Unfortunately, SMEs face serious constraints, from infrastructural and institutional shortcomings (which 

hinder productivity and raise costs) to a difficult policy/regulatory environment. As a result, many SMEs are 

driven into the informal sector. 
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E.1.2.5 District Economic Development and Tourism 

1. EPWP Job Creation R 750 000: +/- 30 Jobs to be created. 

2. Conditional Grants R1 mil: +/- 30 Businesses to be supported with R30 000 conditional grants 

 

LED Initiatives & Innovations R1 mil: 

1. LED Strategy Review 

2. Bobo Collectives & Creations – Textile Project 

3. Shoe Polish Project - SNSET institute 

4. Community Resource Centre - UNW 

5. Electronic Medicine Delivery - Emeds 

6. Co-operative Support & Development: Mgibe Agriculture project: 

7. Agri Parks Project 

8. Jewellery Manufacturing / small and mining town regeneration - facilitation and promotion program 

 

Sports, Arts & Culture R500 000: 

1. Soccer Development: Easter Soccer Tournament. 

2. Rugby Development 

3. Athletics Development: Dr KKDM 10km/21km Race: 

4. Cricket Development 

5. Karate 

6. Softball & Hockey 

7. Netball & Volleyball 

8. Dr KKDM Dance Masters: June Youth Month. 

9. Film & Content Development 

10. Drama: Grahamstown Festival 

11. Music Development 

12. Crafts 

13. Heritage 

 

Tourism Development & Trade Investment and Marketing: R500 000: 

1. Meeting Africa 

2. World Trade Market 

3. Tourism Indaba 

4. Botswana Trade Market 

5. District SMME/Tourism Awards 

6. Zambia Zatex 
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7. Dr KK DM Food & Wine Market 

8. Ardklop Festival 

9. Klerksdorp Street Festival 

10. NAMPO 

11. Dr KK / NW Agriculture Festival/Market 

 

Transfers: R3.1 mil: 

 Economic Agency R3 mil 

 Tourism Association R50 000 

 Secondary Cooperative R50 000 

 

R3. 750 mil capital projects 

R3.1 mil transfers 

 

Total DED&T Budget: R6. 850 mil 
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F. FINANCIAL VIABILITY, REVENUE ENHANCEMENTAND  ENTITY DEVELOPMENT 

Section F is hereby amended under the following subsections: 

F.1 INTRODUCTION 

Section F.1: The following sections comprise the financial information of the Dr Kenneth Kaunda DM and the Agency, and includes the  

Adjustment Budget, The Draft Budget, the Operational Five (5) Year Action Plan, and the Revised SDBIP Targets. All information submitted in 

this section must be read with the complete Adjustment Budget and the Draft Budget. The revised targets must be read with the 2018/19 SDBIP, 

while the Adjustment Budget must be read with the 2018/19 Budget. 

 

F.2 REVISED TARGETS OF THE SDBIP AND THE ADJUSTMENT BUDGET 

Section F.2 has been revised from the Amendments to the IDP Review. Under the section, the summarised key performance indicators and/or 

targets reviewed in the 2018/19 Revised Service Delivery and Budget Implementation Plan (SDBIP) will be submitted. These sub-sections will 

also reflect the Approval of the Adjustment Budgets of both the Dr Kenneth Kaunda DM and the Dr Kenneth Kaunda Economic Agency. The 

targets will be  updated in the final Amendments in May 2019, because they would have been adopted by Council on 28 March 2019. 

 
F.2.1 Approval of the Dr Kenneth Kaunda DM Adjustment Budget of 2018/19 

Section F.2.1: The Adjustment Budget of the Dr Kenneth Kaunda DM was approved in the Special Council Meeting of 05 March 2019 (ITEM 

A.13/03/2019), with the following resolutions: 

 

THEREFORE RESOLVED 

1. That the Adjustment budget 2018/2019 is cash funded with a surplus of R333 after the depreciation has been set off as per the B 

Schedule. 

2. That the Adjustment budget 2018/2019 operating expenditure of R189 744 340 as per the B Schedule is table for approval. 

3. That the Adjustment budget 2018/2019 capital expenditure of R3 297 000 as per the B Schedule is tabled for approval. 

4. That the Adjustment budget 2018/2019 revenue funding of R188 448 200 as per the B Schedule is tabled for approval. 

5. That the Adjustment budget 2018/2019 gains and losses of R220 000 as per the B Schedule is tabled for approval. 



Page 41 of 150 

 

6. That the Adjustment budget 2018/2019 funding from reversal of depreciation: non cash item of R4 813 473 as per the B Schedule is 

tabled for approval. 

7. The Adjustment Budget of 2018/2019 be submitted to National and Provincial Treasuries. 

8. Virements / Adjustments between votes be approved within the limits of the adjustment budget as follows : 

MM       

32052130300FLMRCZZHO MS SOC CONTR-PENSION   318 900,00 

320522733340FLMRCZZWD C&PS:LEGAL COSTS   500 000,00 

    818 900,00 

CORPORATE SERVICES       

3305230850EQMRCZZHO SM DO1:SAL & ALL - BASIC SAL   771 911,00 

    771 911,00 

BTO       

34052030450EQMRCZZHO SM CFO:SAL & ALL- BASIC SAL   901 000,00 

34052130300FLMRCZZHO MS SOC CONTR-PENSION   504 000,00 

  1 405 000,00 

DED       

36052035650FLMRCZZHO SM D13:SAL & ALL- BASIC SAL   536 000,00 

    536 000,00 

DISASTER       

38102130200FLMRCZZHO MS:SOC CONTRA - MEDICAL   200 000,00 

38102130200FLMRCZZHO MS:SOC CONTRA - PENSION   300 000,00 

    500 000,00 

FIRE       

38052280030FLP23ZZWD-DM AWARENESS   200 000,00 

38052280030FLP76ZZWD-RISK REDUCTION   40 000,00 

38052323600FLP25ZZWD-DISASTER MANAGEMENT RELIEF   100 000,00 

    340 000,00 

EHS       

37052034450FLMRCZZHO SM D10:SAL & ALL- BASIC SAL   660 434,00 

37052273330FLP94ZZWD-TESTING SAMPLES   150 000,00 

    810 434,00 

SPEAKER       

31106420420ORC38ZZWD-VEHICLE   120 000,00 

    120 000,00 

EM       

3105228030FLP21ZZWD-DISABILITY   100 000,00 

31052280030FLP37ZZWD-ELDERLY   50 000,00 

31056420420ORCZZWD-VEHICLE   240 000,00 

    390 000,00 

        

  5 692 245,00 
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Proposed Budget Adjustments: 

ITEMS AMOUNT REASONS 

Call Centre R 1 580 000.00 The budget processes were affected by the inconsistency (changing Acting CFOs) in the Budget and Treasury 
Office. This led to the under budgeting for the Call Centre. 

PPP R 2 572 500.00 The Municipal entered into PPP contract relating to Hazardous Waste project. Full report attached hereto. 

Telephones R 200 000.00 This was due to the inconsistency of implementing controls over the telephone usage caused by a technical 
malfunction. 

Councillors 
Remuneration 

R 600 000.00 Councillors sitting allowance is being paid from Councillors remuneration Vote. Therefore due to the un-
coordinated meetings and workshops, their vote was reduced by sitting allowances. 
Cellphone and Data allowance were increased by 76% (R1 700 to R3 000 per month). 

VPA (Internet) R 540 000.00 The allocated budget was not sufficient. Due to the unforeseen decrease in internet speed, internet infrastructure 
needs to be upgraded. 

Audit Committee R 200 000.00 The District Municipality has a shared Internal Audit service responsible for Dr KKDM, Dr KKDMEA and Maquassi 
Hills Local Municipality. Therefore provision needs to be made for unscheduled meetings. 
In addition, one member serving in the Audit Committee has been appointed to also serve in the Disciplinary 
Board. 

  R 5 692 500.00   

 

SAVINGS 

1. Savings on Employee Related Costs, which also includes vacant posts of the CFO and Directors. 

2. Saving on external Auditors. 

3. Insurance- Tender was awarded; there are annual premiums which are paid in advance. 

4. Savings from Departments during consultation with Directors and MMCs. 

5. Savings are follows : 

ITEMS AMOUNT SAVINGS FROM 

Call Centre R 1 580 000.00 MM: R818 900.00, Corp Services: R761 100.00 

PPP R 2 572 500.00 BTO: R1 405 000, DED: R536 000.00, EHS: R60 434.00, SPEAKER: R120 000.00, EM: R340 000.00, 
CORP: R10 811.00, FIRE: R100 000.00 

Telephones R 200 000.00 EHS :R150 000.00, EM: R50 000.00 

Councillors 
Remuneration 

R 600 000.00 EHS:R600 000.00.00 

VPN ( Internet ) R 540 000.00 Disaster:R500 000.00, Fire:R40 000.00 

Audit Committee R 200 000.00 Fire :R200 000.00 

  R 5 692 500.00 R5 692 245.00 
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DIVISION OF THE HOUSE 

The house was divided into two as follows: 

1. That it be noted that 9 Councillors voted against the approval of the 2018/19 Adjustment budget of DrKKDM 

2. That it be noted that 22 Councillors approved the 2018/19 Adjustment budget of DrKKDM 

 

F.2.2 Approval of the Dr Kenneth Kaunda Economic Agency Adjustment Budget of 2018/19 

Section F.2.2:The Adjustment Budget of the Dr Kenneth Kaunda Economic Agency was approved in the Special Council Meeting of 05 March 

2019 (ITEM A.14/03/2019), with the following resolutions: 

 

THEREFORE RESOLVED  

1. That the adjustment budget 2018/2019 is tabled for approval. 

2. That the adjustment budget 2018/2019 operating expenditure of R 4 641 500.00 is tabled for approval. 

3. That the adjustment budget 2018/2019 capital expenditure of R 30 000.00 is tabled for approval. 

4. That the adjustment budget 2018/2019 revenue funding of R 5 956 500.00 is tabled for approval. 

5. That the adjustment Budget 2018/2019 be submitted to National and Provincial Treasuries. 

6. That there were no virements during the first 6 months of 2018/2019 financial year. 

 

DIVISION OF THE HOUSE 

The house was divided into two as follows: 

1. That it be noted that 9 Councillors voted against the approval of the 2018/19 Adjustment budget of DRKKDMEA. 

2. That it be noted that 22 Councillors approved the 2018/19 Adjustment budget of DRKKDMEA. 
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F.3 5-Year Financial Plan (Annual Budget 2019/20) 

F.3.1 Budget Detail Summary: 2019/20 

  
  
  

CURRENT YEAR 2018/2019 MEDIUM TERM REVENUE & EXPENDITURE FRAMEW. 

APPROVED 
BUDGET 

ADJUSTED 
BUDGET 

FORECAST 
BUDGET 

2019/2020 
BUDGET 

2020/2021 
BUDGET 

2021/2022 
BUDGET 

EMPLOYEE RELATED COSTS 98,519,010.00  95,142,565.00  95,142,565.00  107,119,965  114,217,996  121,786,673  

              

REMUNERATION OF COUNCILLORS 9,372,056.00  10,208,956.00  10,208,956.00  11,841,911  12,477,627  13,147,674  

              

OUTSOURCED SERVICES 17,063,000.00  18,287,000.00  18,287,000.00  8,963,000  5,222,902  5,496,839  

CONSULTANTS AND PROFESSIONAL SERVICES 14,512,799.00  13,728,999.00  13,728,999.00  13,328,000  12,535,988  12,397,398  

CONTRACTORS 5,258,000.00  4,750,900.00  4,750,900.00  5,059,000  5,332,186  5,620,124  

              

OPERATIONAL COSTS 26,066,794.00  30,514,447.00  30,514,447.00  32,382,092  30,595,592  32,120,754  

              

INVENTORY 3,429,000.00  3,279,000.00  3,279,000.00  3,539,000  3,730,106  3,931,532  

              

TRANSFER AND SUBSIDIES 5,751,000.00  6,511,000.00  6,511,000.00  5,949,000  4,472,800  4,654,931  

              

OPERATING LEASES 2,658,000.00  2,508,000.00  2,508,000.00  3,090,000  3,256,860  3,432,730  

              

DEPRECIATION AND AMORTISATION 4,813,473.00  4,813,473.00  4,813,473.00  5,231,949  5,514,474  5,812,256  

              

TOTAL OPERATING EXPENDITURE 187,443,132.00  189,744,340.00  189,744,340.00  196,503,918  197,356,531  208,400,910  

              

OPERATIONAL GRANTS -184,644,000.00  -185,140,200.00  -185,140,200.00  -196,779,400  -197,551,000  -204,365,000  

       

CAPITAL GRANTS             

              

INTEREST,DIVIDEND AND RENT ON LAND -2,380,000.00  -2,950,000.00  -2,950,000.00  -2,950,000  -3,109,300  -3,277,202  

              

OPERATIONAL REVENUE -100,000.00  -350,000.00  -350,000.00  -350,000  -350,000   -350,000  

              

SALES AND RENDERING OF SERVICES -8,000.00  -8,000.00  -8,000.00  -10,000  -10,210  -10,445  

OTHER INCOME             

TOTAL REVENUE -187,132,000.00  -188,448,200.00  -188,448,200.00  -200,089,400  -201,020,510  -208,002,647  

              

DISPOSAL OF ASSETS 20,000.00  20,000.00  20,000.00  20,000  21,080  22,218  

IMPAIREMENT LOSSES 200,000.00  200,000.00  200,000.00  208,000  219,232  231,071  

TOTAL GAINS AND LOSSES 220,000.00  220,000.00  220,000.00  228,000  240,312  253,289  

              

OPERATING SURPLUS/DEFICIT 531,132.00  1,516,140.00  1,516,140.00  3,357,482  3,423,667  651,552  

              

TOTAL CAPITAL EXPENDITURE 3,472,000.00  3,297,000.00  3,297,000.00  3,010,000  956,350  595,773  

              

WRITE-BACK OF DEPRECIATION (NON CASH ITEM) -4,813,473.00  -4,813,473.00  -4,813,473.00  -    -    -    

NETT (SUPRLUS) / DEFICIT AFTER CAPITAL -810,341.00  -333.00  -333.00  -347,482  -2,467,317  1,247,325  
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F.3.2  Budget Income: 2019/20 

  
VOTE NUMBER 
  

  
DESCRIPTION 
  

2017/2018 
AUDITED 
ACTUAL 

CURRENT YEAR 2018/2019 MEDIUM TERM REVENUE & EXPENDITURE 
FRAMEW.  

APPROVED 
BUDGET 

ADJUSTED  
BUDGET 

FORECAST 
BUDGET 

   2019/2020  
  BUDGET  

2020/2021 
BUDGET  

2021/2022  
BUDGET  

33051117840NWZZZZZWD DM NW: DR KK - FINANCE & ADMIN   
LG SETA MANDATORY GRANT        

-97,666.12  - - - -100,000  - - 

NEW LG SETA DISCRETIONARY GRANT 
(INTERNSHIPS) 

- - - - -690,000  - - 

NEW LG SETA DISCRETIONARY GRANT 
(LEANERNSHIPS) 

- - - - -1,738,400  - - 

NEW LG SETA DISCRETIONARY GRANT 
(BUSARIES FOR UNEMPLOYED) 

- - - - -700,000  - - 

34051117840FBZZZZZWD DM NW: DR KK - FINANCE & ADMIN        
TIRELO BOSHA GRANT   

-429,000.00  - -496,200.00  -496,200.00  - - - 

34051171050FMMRCZZHO N-GOV: LOCAL GOV FIN MANAG 
GRT           

- - - - - - - 

34051171050FMZZZZZWD N-GOV: LOCAL GOV FIN MANAG 
GRT FMG         

-1,250,000.00  -1,000,000.00  -1,000,000.00  -1,000,000.00  -1,000,000  -1,000,000  -1,000,000  

34051172000FLMRCZZHO NATIONAL REVENUE FUND: FUEL 
LEVY         

- - - - - - - 

34051172000FLZZZZZWD NATIONAL REVENUE FUND: FUEL 
LEVY RCS LEVIES REPLACEMENT  

-153,637,000.00  -158,323,000.00  -158,323,000.00  -158,323,000.00  -162,977,000  -167,384,000  -172,078,000  

34051172010EQMRCZZHO NATIONAL REVENUE FUND: 
EQUITABLE SHARE   

- - - - - - - 

34051172010EQZZZZZWD NATIONAL REVENUE FUND: 
EQUITABLE SHARE   

-20,039,000.00  -21,710,000.00  -21,710,000.00  -21,710,000.00  -24,622,000  -26,411,000  -28,380,000  

34051341150EXMRCZZHO INTER: BANK ACCOUNTS                     - - - - - - - 

34051341150EXZZZZZHO INTER: BANK ACCOUNTS                     -448,681.92  -380,000.00  -450,000.00  -450,000.00  -450,000  -474,300  -499,912  

34051341170EXMRCZZHO INTER: SHORT TERM INVEST & 
CALL ACCOUNTS 

     - - 

34051341170EXZZZZZHO INTER: SHORT TERM INVEST & 
CALL ACCOUNTS 

-2,322,873.93  -2,000,000.00  -2,500,000.00  -2,500,000.00  -2,500,000  -2,635,000  -2,777,290  

34051342000DRZZZZZWD DIVIDENDS: EXTERNAL 
INVESTMENTS          

-2,250.00          - - 

34051380610SGZZZZZWD COMMISSION: INSURANCE                    -10,589.75  - - - - - - 

34051385330SKZZZZZHO SKILLS DEVELOPMENT LEVY 
REFUND           

- - - - - - - 

34051425510SGZZZZZHO SALE OF: PUBLICATION - TENDER 
DOCUMENTS  

-29,590.39  -8,000.00  -8,000.00  -8,000.00  -10,000  -10,210  -10,445  

35051171020EPMRCZZHO N-GOV: EXPANDED PUBLIC WORKS 
GRT         

- - - - - - - 

35051171020EPZZZZZWD N-GOV: EXPANDED PUBLIC WORKS 
GRT         

-1,292,000.00  -1,151,000.00  -1,151,000.00  -1,151,000.00  -1,649,000  - - 

35051251060RRZZZZZWD ND - RURAL ROAD ASS MAN SYS 
GRT          

-    -2,460,000.00  -2,460,000.00  -2,460,000.00  -2,606,000  -2,756,000  -2,907,000  

37051060080SGZZZZZWD HEALTH CERTIFICATES                      -313,489.61  -100,000.00  -350,000.00  -350,000.00  -350,000  -350,000  -350,000  

  OTHER INCOME -4,502,238.29  - - - -697,000  - - 

TOTAL REVENUE   -184,374,380.01  -187,132,000.00  -188,448,200.00  -188,448,200.00  -200,089,400  -201,020,510  -208,002,647  
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F.3.3 Capital Expenditure Per Department: 2019/20 

DEPARTMENT 
 

2017/2018 
AUDITED 
ACTUAL 

CURRENT YEAR 2018/2019 MEDIUM TERM REVENUE & 
EXPENDITURE FRAMEW. 

APPROVED 
DGET 

ADJUSTED 
BUDGET 

FORECAST 
BUDGET 

2019/2020 
BUDGET 

2020/2021 
BUDGET 

2021/2022 
BUDGET 

EXECUTIVE MAYOR - 920,000.00  680,000.00  680,000.00  25,000  26,350  27,773  

SPEAKER 28,191.09  1,050,000.00  950,000.00  950,000.00  - - - 
CHIEF WHIP - - - - - - - 
COUNCILLORS - - - - - - - 
MUNICIPAL MANAGER ADMINISTRATION 18,820.67  320,000.00  320,000.00  320,000.00  135,000  115,000  110,000  

INTERNAL AUDIT 18,700.00  20,000.00  20,000.00  20,000.00  30,000  15,000  10,000  

CORPORATE SERVICES 37,992.00  330,000.00  330,000.00  330,000.00  200,000  180,000  130,000  

FINANCIAL SERVICES 5,367,325.76  85,000.00  185,000.00  185,000.00  1,855,000  1,025,000  75,000  

TECHNICAL SERVICES ADMINISTRATION 887,865.00  10,000.00  10,000.00  10,000.00  10,000  10,000  10,000  

DISTRICT ECONOMIC DEVELOPMENT AND TOU - 20,000.00  20,000.00  20,000.00  20,000  10,000  10,000  

ENVIRONMENTAL HEALTH SERVICES 27,050.00  317,000.00  317,000.00  317,000.00  195,000  140,000  75,000  

DISASTER MANAGEMENT AND CCTV CAMERAS -    20,000.00  45,000.00  45,000.00  170,000  15,000  10,000  

FIRE EMERGENCY SERVICES 170,747.73  380,000.00  420,000.00  420,000.00  370,000  360,000  138,000  

TOTAL CAPITAL EXPENDITURE BUDGET 6,556,692.25  3,472,000.00  3,297,000.00  3,297,000.00  3,010,000  1,896,350  595,773  

               

 
F.3.4 Operating Expenditure by Vote/Department: 2019/20 

OPERATING EXPENDITURE 
BY VOTE/DEPARTMENT 

 2017/2018 
AUDITED 
ACTUAL 

           CURRENT YEAR 2018/2019 MEDIUM TERM REVENUE & EXPENDITURE FRAMEW. 

APPROVED 
BUDGET 

ADJUSTED  
BUDGET 

FORECAST 
BUDGET 

  2019/2020 
 BUDGET 

2020/2021 
 BUDGET 

2021/2022 
 BUDGET 

EXECUTIVE MAYOR         6,143,710.71                 7,654,501.00       7,404,501.00          7,404,501.00         7,215,029.86       7,600,963.75             8,007,738.06  

SPEAKER         2,801,601.62                 5,027,570.00       5,607,570.00          5,607,570.00         4,600,073.61       4,849,477.59             5,112,415.88  

WHIP         4,411,330.93                 5,275,522.00       4,947,622.00          4,947,622.00         5,849,578.90       6,165,456.16             6,498,390.80  

COUNCILLORS         3,782,141.41                 3,080,638.00       3,718,038.00          3,718,038.00         4,950,398.92       5,218,220.46             5,500,537.61  

MUNICIPAL MANAGER       37,787,793.19               32,080,868.00     30,489,973.00        30,489,973.00       32,773,318.91     34,573,533.99           36,600,138.36  

INTERNAL AUDIT         3,928,930.70                 5,518,638.00       5,751,188.00          5,751,188.00         5,315,048.90       5,599,873.49             5,903,524.10  

CORPORATE SERVICES       21,925,080.01               19,547,166.00     21,414,997.00        21,414,997.00       26,737,728.26     25,044,944.26           26,568,778.41  

BTO       45,970,712.82               39,274,527.00     42,631,627.00        42,631,627.00       33,634,561.81     30,695,104.91           30,351,639.74  

TECHNICAL SERVICES       10,905,566.77                 9,041,207.00       9,335,482.00          9,335,482.00       11,701,794.55       9,982,235.92           10,581,999.67  

DED       12,518,135.58               12,778,782.00     12,274,223.00        12,274,223.00       13,790,056.14     14,564,060.71           15,385,762.84  

EHS       24,703,644.65               32,464,302.00     31,402,568.00        31,402,568.00       33,236,606.73     35,381,065.81           37,664,579.56  

DISASTER         6,134,295.98                 9,669,326.00       9,209,393.00          9,209,393.00       10,158,840.14     10,667,158.47           11,207,430.77  

FIRE         2,852,457.42                 6,030,085.00       5,557,158.00          5,557,158.00         6,540,881.09       6,960,435.79             7,407,058.51  

TOTAL     183,865,401.79             187,443,132.00   189,744,340.00      189,744,340.00     196,503,917.82   197,302,531.31         206,789,994.31  
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F.4 Service Delivery Budget Implementation Plan 

F.4.1 Introduction 

The 2019/20 Service Delivery and Budget Implementation Plan (SDBIP) entrusts Dr. Kenneth 

Kaunda District Municipality to ensure that the district delivers on objectives and targets which are 

aligned with the Integrated Development Plan (IDP) and budget (both capital and operational. 

 

The SDBIP is essentially the management and implementation tool which sets in-year information, 

such as quarterly service delivery and monthly budget targets, and links each service delivery output 

to the budget of the municipality, thus providing credible management information and a detailed 

plan for how the municipality will provide such services and the inputs and financial resources to be 

used. The SDBIP indicates the responsibilities and outputs for each of the senior managers in the 

top management team, the inputs to be used, and the time deadlines for each output. 

 

The SDBIP is also a vital monitoring tool for the mayor and council to monitor in-year performance 

of the municipal manager and for the municipal manager to monitor the performance of all 

managers in the municipality within the financial year. The SDBIP also serves as a contract between 

the administration, council and community, expressing the goals and objectives set by the council as 

quantifiable outcomes that can be implemented by the administration over the next twelve months. 

The figure below provides the basis for measuring performance in service delivery against end of- 

year targets and implementing the budget. 

 

  



 

 

 

SDBIP Service 
Delivery Targets  

Performance 
indicators  

Revenue and 
Expenditure by vote 

 

IDP 

Budget 

Monthly Reports 
Midyear 

Performance 
Assessment 

Annual Report 

Employee 
Contracts and 

Annual 
Performance 

Agreements for 
the Municipal 

Manager & 
Municipal Senior 

Managers  
 

COUNCIL ADMINISTRATION 
 
 
 

 
 
 
F.4.2 Components of the SDBIP 

1. Monthly projections of revenue to be collected for each source  

2. Monthly projections of expenditure (operating and capital) and revenue for each vote   

3. Quarterly projections of service delivery targets and performance indicators for each vote  

4. Ward information for expenditure and service delivery   

5. Detailed capital works plan broken down by ward over three years 

F.4.3 Reporting on SDBIP 

This section covers reporting on the SDBIP as a way of linking the SDBIP with the oversight and 

monitoring operations of the Municipal administration. Various reporting requirements are outlined in 

the MFMA. Both the Executive Mayor and the Accounting Officer have clear roles to play in 

preparing and presenting these reports. The SDBIP provides an excellent basis for generating the 

reports for which MFMA requires. The reports then allow the Dr. Kenneth Kaunda District Council to 

monitor the implementation of service delivery programs and initiatives across the District. 

 

 

F.4.3.1 Monthly Reporting 

Section 71 of the MFMA stipulates that reporting on actual revenue targets and spending against the 

budget should occur on a monthly basis. This reporting must be conducted by the accounting officer 

of a municipality no later than 10 working days, after the end of each month. Reporting must include 

the following: 

I. Actual revenue, per source;  

II. Actual borrowings;  

III. Actual expenditure, per vote;  

IV. Actual capital expenditure, per vote;  
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V. The amount of any allocations received 

 

If necessary, explanation of the following must be included in the monthly reports: (a) any material 

variances from the municipality’s projected revenue by source, and from the municipality’s 

expenditure projections per vote (b) any material variances from the service delivery and budget 

implementation plan and; (c) any remedial or corrective steps taken or to be taken to ensure that the 

projected revenue and expenditure remain within the municipalities approved budget. 

 

F.4.3.2 Quarterly Reporting 

Section 52 (d) of the MFMA compels the mayor to submit a report to the council on the 

implementation of the budget and the financial state of affairs of the municipality within 30 days of the 

end of each quarter. The quarterly performance projections captured in the SDBIP form the basis for 

the mayor’s quarterly report. 

 

F.4.3.3 Mid-Year Reporting 

Section 72 (1) (a) of the MFMA outlines the requirements for mid-year budget and performance 

assessment reporting. The accounting officer is required by the 25th January of each year to assess 

the performance of the municipality during the first half of the year taking into account:  

(i) The monthly statements referred to in section 71 of the first half of the year  

(ii) the municipalities service delivery performance during the first half of the financial year, and 

the service delivery targets and performance indicators set in the service delivery and budget 

implementation plan;  

(iii) The past year’s annual report, and progress on resolving problems identified in the annual 

report; and  

(iv) The performance of every municipal entity under the sole or shared control of the municipality, 

taking into account reports in terms of section 88 from any such entities.  

 

Based on the outcomes of the mid-year budget and performance assessment report, an adjustments 

budget may be tabled if actual revenue or expenditure amounts are materially different from the 

projections contained in the budget or the SDBIP. 

  

F.4.3.4 Annual Performance Reporting 

In terms of Municipal Systems Act No. 32 of 2000, Section 46 requires municipality to prepare for 

each financial year a performance report reflecting: 

(a) The performance of the municipality and of each external service provider during that financial 

year 

(b) A comparison of the performances referred to in paragraph (a) with the targets set for and 

performances in previous financial year; and 

(c) Measures taken to improve performance 
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The annual performance report must form part of the municipality’s annual report in terms of Chapter 

12 of the Municipal Financial Management Act 

 

F.4.4 Municipal Leadership and Management Structure 

F.4.4.1 Political Leadership 

The following is the political leadership of the Dr Kenneth Kaunda DM: 
PORTFOLIO NAME 

Executive Mayor  Alderman Cllr. B.E. Mosiane -Segotso 

Speaker   Cllr. D.P. Masiu 

Single Whip Cllr N. Koloti  

MMC Corporate Services Cllr. M. Mojahi  

MMC District Economic Development and Tourism  Cllr. H. Mbele 

MMC Sports, Arts and Culture  Cllr. Z Mphafudi 

MMC Financial Services  Cllr. M. Zephe  

MMC Infrastructure & Development  Cllr. S. Valipathwa 

MMC Community Services  Alderman Cllr. R. Martins 

 

F.4.4.2 Administrative Leadership 

The following top management (director) positions are on the basis of fixed term performance 
based contracts and presently the status is as indicated: 
POSITION NAME 

Municipal Manager  SM. Lesupi  

Director: Corporate Services  S Abrams  

Chief Financial Officer (Acting) T. Ngqobe 

Director: Roads and Infrastructure Development  Vacant   

Director: District Economic Development and Tourism (Acting) TM Rampedi  

Director: Disaster Risk Management (Acting) Vacant 

Director: Municipal Health Services (Acting) N. Tenza  

 
Managers in Political Offices and Managers in the Strategic Unit (Office of the Municipal 
Manager):  
POSITION NAME 

Manager: Office of the Executive Mayor (Acting)  N. Mosiane 

Manager: Office of the Speaker  F. Canga 

Manager: Single Whip G. Qhele 

Manager: MPAC BJ. Roberts-Tebejane 

Manager: Strategic and Integrated Development Planning  T. Mokatsane 

Manager: Performance Management Systems  Vacant from 1
st
 March 2019 

Manager: Internal Audit  R. Seremo 

Manager: Municipal Information Security Standards  L. Kalolo 

Manager: Communications (Acting) P. Mohalaleloa 
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F.4.5 Powers and Functions Assigned  

F.4.5.1 Municipal Mandate and Strategic Focus 

The mandate of the municipality, as contained in section 152 of the Constitution also serves as the 

municipal strategic focus areas, 

 To provide  democratic and accountable government for local communities; 

 To ensure the provision of services to communities in a sustainable manner; 

 To promote social and economic development; 

 To promote a safe and healthy environment; 

 To encourage the involvement of communities and community organizations in the matters of 

local government. 

 

These policy statements guide the formulation and implementation of the integrated 

development plan and therefore every decision and action of the municipality. 

 

F.4.5.2 Allocations of Powers and Functions 

 Fire Fighting  

 Regional Tourism 

 Municipal Airport 

 Municipal Planning 

 Municipal Health Services 

 Municipal Public Transport 

 Cemeteries, Funeral Parlours and Crematoria  

 Markets 

 Municipal Abattoirs 

 Disaster Management 

 

F.4.5.3 Strategic Goals and objectives 

 To promote physical infrastructure development and services 

 To promote socio-economic development 

 To provide environmental health services 

 To ensure disaster risk management 

 To promote integrated transport services 

 To promote community safety 

 To ensure internal municipal excellence 
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F.4.6 Summary of the Budget 

F.4.6.1 Projections of Revenue by Each Source 

FINANCIAL SERVICES 
OPERATIONAL MONETARY CURRENT YEAR 2018/2019 MEDUIM TERM REVENUE & EXPENDITURE FRAMEWORK 

APPROVED 
BUDGET 

BUDGET 
VIREMENTS 

ADJUSTMENT 
BUDGET 

ADJUSTED 
BUDGET 

BUDGET 
2019/2020 

GROWTH BUDGET 
2020/2021 

BUDGET 
2021/2022 

34051171050FMZZZZZWD N-GOV: 
LOCAL GOV FIN MANAG GRT SCH 5 

-1 000 000,00 - -   -1 000 000,00 -1 000 000,00  -1 000 000,00 -1 000 000,00 

34051172000FLZZZZZWD NATIONAL 
REVENUE FUND: FUEL LEVY 

-158 323 000,00 - - -158 323 000,00 -162 977 000,00   -167 384 000,00  -172 078 000,00 

34051172010EQZZZZZWD NATIONAL 
REVENUE FUND: EQUITABLE SHARE 

-20 039 000,00 - - -20 039 000,00 -24 622 000,00  -26 411 000,00  -28 380 000,00 

34051179900000000000 SUB TOTAL : 
OPERATIONAL :MONETARY 

-181 033 000,00 - - -181 033 000,00 -188 599 000,00  -194 795 000,00 -201 458 000,50 

EXCHANGE REVENUE 

34051341150EXZZZZZHO INTER: 
BANK ACCOUNTS 

-380 000,00 - - -450 000,00 -450 000,00  -474 300,00 -499 912,00 

34051341170EXZZZZZHO INTER: 
SHORT TERM INVEST & CALL 
ACCOUNT 

-2 000 000,00 - - -2 500 000,00  -2 500 000,00  -2 635 000,00 -2 777 290,00 

34051349900000000000 SUB TOTAL : 
INTEREST DIV RENT ON LAN 

-2 380 000,00 -  -2 950 000,00 -2 950 000,00  -3 109 300,00 -3 277 202,00 

OPERATIONAL REVENUE 

34051389900000000000 SUB TOTAL : 
OPERATIONAL REVENUE 

        

34051425510SGZZZZZHO SALE OF: 
PUBLICATION - TENDER 
DOCUMENTS 

-8 000,00 - - -8 000,00 -10 000,00  -10 210,00 -10 445,00 

34051429900000000000 SUB TOTAL : 
SALES & RENDERING OF SERVICES 

-8 000,00 - - -8 000,00 -10 000,00  -10 210,00 -10 445,00 

34051499920000000000 SUB TOTAL : 
EXCHANGE REVENUE 

-8 000,00 - - -8 000,00 -10 000,00  -10 210,00 -10 445,00 

34051999980000000000 TOTAL : 
INCOME 

-183 421 000,00 - - -184 487 200,00 -191 559 000,00  -197 914 510,00 -204 745 647,00 
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TECHNICAL SERVICES 
OPERATIONAL : MONETARY CURRENT YEAR 2018/2019 MEDUIM TERM REVENUE & EXPENDITURE FRAMEWORK 

 APPROVED 
BUDGET  

 BUDGET 
VIREMENTS  

 ADJUSTMENT 
BUDGET  

 ADJUSTED 
BUDGET  

 BUDGET 
2019/2020 

 
GROWTH  

 BUDGET 
2020/2021 

 BUDGET 
2021/2022 

35051171020EPMRCZZHO N-GOV: 
EXPANDED PUBLIC WORKS GRT 
SCH 

-1 151 000,00 - - -1 151 000,00 -1 649 000,00  -  - 

35051171400RRZZZZZWD N-GOV: 
ROAD ASSET MANAGEMENT SYST 
GR 

-2 460 000,00 - - -2 460 000,00 -2 606 000,00  -2 756 000,00 -2 907 000,00 

OTHER INCOME  - - - - 697 000  - - 

35051999980000000000 SUB TOTAL : 
INCOME 

-3 611 000,00  - - -3 611 000,00 -4 952  000,00  -2 756 000,00  -2 756 000,00 

CORPORATE SERVICES  

OPERATIONAL : MONETARY CURRENT YEAR 2018/2019 MEDUIM TERM REVENUE & EXPENDITURE FRAMEWORK 
 APPROVED 

BUDGET  
 BUDGET 

VIREMENTS  
 ADJUSTMENT 

BUDGET  
 ADJUSTED 

BUDGET  
 BUDGET 
2019/2020 

 
GROWTH  

 BUDGET 
2020/2021 

 BUDGET 
2021/2022 

33051117840NWZZZZZWD:  DM NW:  
FIN & ADM LG SETA MAN GRANT  

- - - - -100 000,00  -  - 

NEW:  LG SETA DISCRETIONARY 
GRANT (INTERNSHIPS) 

- - - - -690 000  - - 

NEW:  LG SETA DISCRETIONARY 
(LEARNERSHIPS) 

- - - - -1 738 400  - - 

NEW:  LG SETA DISCRETIONARY 
GRANT (BURSARIES FOR 
UNEMPLOYED)  

- - - - 700 000  - - 

SUB TOTAL : OPERATIOAL:  ALLOC 
IN K  

-  - - - -3 228 400  -  - 

TOTAL REVENUE 187 132 000,00 - - -188 448 200,00 -200 089 400,00  -201 020 510,00 -208 002 647,00 
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F.4.6.2 Projections of Capital Expenditure by each Vote/Department 

  
DEPARTMENT 

 CURRENT YEAR 2018/2019  MEDUIM TERM REVENUE & EXPENDITURE FRAMEWORK  

 APPROVED 
BUDGET  

 BUDGET 
VIREMENTS  

 
ADJUSTMENT 

BUDGET  
 ADJUSTED 

BUDGET  
 BUDGET 
2019/2020 

 
GROWT
H  

 BUDGET 
2020/2021 

 BUDGET 
2021/2022 

EXECUTIVE MAYOR            920 000,00  
                      

-                          -    
             680 

000,00           25 000,00             26 350         27 773  

SPEAKER           1 050 000,00                 950 000,00        -          -      -  

CHIEF WHIP                         -    
                      

-                          -                              -                           -                              -                          -    

COUNCILLORS                         -    
                      

-                          -                              -                           -                              -                          -    

MUNICIPAL MANAGER 
ADMINISTRATION          320 000,00  

                      
-                          -               320 000,00           135 000  

                       
-             115 000,00  110 000,00  

INTERNAL AUDIT            20 000,00  
                      

-                          -                 20 000,00             30 000,00               15 000,00           10 000,00  

CORPORATE SERVICES            330 000,00  
                      

-                          -            330 000,00        200 000,00             -    
           180 

000,00           130 000,00  

FINANCIAL SERVICES       85 000,00  
                      

-       -          185 000,00  
        1 855 

000,00               -    
        1 025 

000,00           75 000,00  

TECHNICAL SERVICES 
ADMINISTRATION            10 000,00  

                      
-                          -                 10 000,00             10 000,00  

                       
-               10 000,00           10 000,00  

DISTRICT ECONOMIC 
DEVELOPMENT AND TOURISM            20 000,00  

                      
-                          -                 20 000,00             20 000,00  

                       
-               10 000,00           10 000,00  

ENVIRONMENTAL HEALTH 
SERVICES            317 000,00  

                      
-                          -    

             317 
000,00  

           195 
000,00  

                       
-    

           140 
000,00           75 000,00  

DISASTER MANAGEMENT AND 
CCTV CAMERAS            20 000,00  

                      
-                          -                 45 000,00  

           170 
000,00  

                       
-               15 000,00           10 000,00  

FIRE EMERGENCY SERVICES          380 000,00  
                      

-                          -               420 000,00           370 000,00  
                       

-             360 000,00         138 000,00  

TOTAL CAPITAL EXPENDITURE 
BUDGET 2017/2018       3 472 000,00  

                      
-       -          3 297 000,00        3 010 000,00  

                       
-          1 896 350,00      595 773  
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F.4.7 Key Performance Areas 

 KPA 1: Basic Service Delivery and Infrastructure Development 

 KPA 2: Municipal Transformation and Organizational Development 

 KPA 3: District Economic Development 

 KPA 4: Municipal Financial Viability and Management 

 KPA 5: Good Governance & Public Participation 

 KPA 6: Spatial Rationale  

 
Abbreviations used for directorates: 
BTO  : Budget and Treasury Office 

COMM  : Communications 

CS  : Corporate Services 

DED  : District Economic Development  

DEDA  : District Economic Development Agency 

DRM  : Disaster Risk Management 

EM  : Executive Mayor  

IA  : Internal Audit 

ICT  : Information Communications Technology 

MH&EMS : Municipal Health & Environmental Management Services 

MISS  : Municipal Information Security Standards 

PMS  : Performance Management Systems 

RC  : Risk Champion 

STRP  : Strategic Planning 

SP  : Speaker  
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TIS  : Technical Infrastructure Services 

 

 
 
F.4.8 Quarterly Projections Of Service Delivery Targets 

QUARTERLY PROJECTIONS OF SERVICE DELIVERY TARGETS AND PERFORMANCE INDICATORS FOR EACH VOTE 

F.4.8.1 KPA 1: Basic Service Delivery and Infrastructure Development 

MUNICIPAL HEALTH SERVICES, TECHNICAL INFRASTRUCTURE SERVICES AND DISASTER RISK MANAGEMENT 

THEMATIC 
AREAS 

 
BASIC SERVICES DELIVERY 

KPA BASIC SERVICE DELIVERY AND INFRASTRUCTURE DEVELOPMENT 

OUTCOME 
9 
  

OUTPUT 2 IMPROVING ACCESS TO BASIC SERVICES 

OUTPUT 4 ACTIONS SUPPORTIVE OF THE HUMAN SETTLEMENT OUTCOME 

F
U
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C
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A

L
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A
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R
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BASELINE 2018/2019 

KEY 
PERFORM
ANCE 
INDICATO
R K

P
I 
T

Y
P

E
 

ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
 

QUARTERLY TARGETS 
PORTFOLIO 

OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlo
g 
(MFM
A 
Circul
ar 63) 

Municipal 
Health and 
Environmen
tal 
Manageme
nt Services 

To provide 
environmen
tal health 
services 

Municipal 
Health 
Service 

53 
environmen
tal 
campaigns 

40 
environmen
tal 
campaigns 
 

Nil  KPI1         
Number of 
environmen
tal 
awareness 
campaigns 
conducted 
within Dr. 
Kenneth 
Kaunda 
District by 
June 2020 
MH&EMS 

A
c
ti
v
it
y
  

40 
environmental 
awareness 
campaigns 
conducted 
within Dr. 
Kenneth 
Kaunda 
District by 
June 2020 
 
 

R740 000 Q1 10 environmental awareness 
campaigns conducted  by 
September 2019: 4 at 
Matlosana, 2 Maquassi Hills 
and 4 JB Marks Local 
Municipalities 

Campaign  
report 
with  
pictures, 

R 240 
000 

3705230
0120FLP
43ZZWD 
 
 
 
 

Q2 10 environmental awareness 
campaigns by December 
2019: 4 at Matlosana, 2  
Maquassi Hills and 4 JB 
Marks Local Municipalities 

R 200 
000 

3705230
0140FLP
43ZZWD 
 
 
 

Q3 10 Environmental Campaigns 
conducted by March 2020: 
4 at Matlosana, 2 Maquassi 
Hills and 4 JB Marks Local 
Municipalities 

R 300 3705230
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THEMATIC 
AREAS 

 
BASIC SERVICES DELIVERY 

KPA BASIC SERVICE DELIVERY AND INFRASTRUCTURE DEVELOPMENT 

OUTCOME 
9 
  

OUTPUT 2 IMPROVING ACCESS TO BASIC SERVICES 

OUTPUT 4 ACTIONS SUPPORTIVE OF THE HUMAN SETTLEMENT OUTCOME 
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BASELINE 2018/2019 

KEY 
PERFORM
ANCE 
INDICATO
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P
I 
T

Y
P

E
 

ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
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E
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C

R
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T
IO

N
 

QUARTERLY TARGETS 
PORTFOLIO 

OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlo
g 
(MFM
A 
Circul
ar 63) 

000 1870FLP
43ZZWD 

Q4 10 Environmental Campaigns 
conducted by June 2020: 
4 at Matlosana, 2 Maquassi 
Hills and 4 JB Marks Local 
Municipalities 

Municipal 
Health and 
Environmen
tal 
Manageme
nt Services 

To provide 
environmen
tal health 
services 

Municipal 
Health 
Service  

12 
compliance 
reports on 
drinking 
water 
samples 
taken  
tested   

12 
compliance 
repots on 
drinking 
water 
samples 
taken and   
tested   

Nil  KPI 2        
Number of 
compliance 
reports on 
drinking 
water 
samples 
taken and 
tested  from 
JB Marks, 
Matlosana, 
and 
Maquassi 
Hills Local 
Municipaliti
es 
submitted  
by June 
2020 
MH&EMS 

O
u
tp

u
t 

12 
compliance 
reports on 
drinking water 
samples 
taken and 
tested from 
JB Marks, 
Matlosana 
and Maquassi 
Hills Local 
Municipalities 
submitted by 
June 2020 
 

R450 
000 
 
 
Shared 
Vote 
 

3705227
3330FLP
94ZZWD 
 
 

Q1 3 compliance reports on 
drinking water samples taken 
and tested  from JB Marks, 
Matlosana and Maquassi Hills 
Local Municipalities submitted  
by September 2019 

Complian
ce 
reports, 
Sampling 
points list, 
Sample 
analysis 
results 

Q2 3 compliance reports on 
drinking water samples taken  
tested  from JB Marks, 
Matlosana, and Maquassi 
Hills Local Municipalities 
submitted  by December 2019 

Q3 3 compliance reports on 
drinking water samples taken  
tested  from JB Marks, 
Matlosana, and Maquassi 
Hills Local Municipalities 
submitted  by March 2020 

Q4 3 compliance reports on 
drinking water samples taken  
tested  from JB Marks, 
Matlosana, and Maquassi 
Hills Local Municipalities 
submitted  by June 2020 
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THEMATIC 
AREAS 

 
BASIC SERVICES DELIVERY 

KPA BASIC SERVICE DELIVERY AND INFRASTRUCTURE DEVELOPMENT 

OUTCOME 
9 
  

OUTPUT 2 IMPROVING ACCESS TO BASIC SERVICES 

OUTPUT 4 ACTIONS SUPPORTIVE OF THE HUMAN SETTLEMENT OUTCOME 

F
U
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N
A

L
 

A
R

E
A
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T
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R
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N
 

BASELINE 2018/2019 

KEY 
PERFORM
ANCE 
INDICATO
R K

P
I 
T

Y
P

E
 

ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
 

QUARTERLY TARGETS 
PORTFOLIO 

OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlo
g 
(MFM
A 
Circul
ar 63) 

Municipal 
Health and 
Environmen
tal 
Manageme
nt Services 

To provide 
environmen
tal health 
services 

Municipal 
Health 
Service  

48 water 
samples 
taken 
tested  at 
the 
reservoirs  
in Tlokwe, 
Ventersdor
p, 
Matlosana 
and 
Maquassi 
Hills Local 
Municipality 
by June 
2018 
 

48 water 
samples 
taken 
tested  at 
the 
reservoirs   

Nil  KPI 3        
Number of 
water  
samples 
taken and  
tested  at 
the 
reservoirs  
in JB 
Marks, 
Matlosana 
and 
Maquassi 
Hills Local 
Municipality 
by June 
2020 
MH&EMS 

O
u
tp

u
t 

48 water 
samples 
taken tested 
at the 
reservoirs in 
JB Marks, 
Matlosana 
and Maquassi 
Hills Local 
Municipality 
by June 2020 
 

R 450 
000 
 
Shared 
Vote 

3705227
3330FLP
94ZZWD 
 

Q1 12 water samples taken and 
tested  at the reservoirs  in JB 
Marks, Matlosana and 
Maquassi Hills Local 
Municipality by September 
2019 
 

Sampling 
point list, 
sample 
analysis 
results 

Q2 12 water samples taken 
tested  at the reservoirs  in JB 
Marks, Matlosana and 
Maquassi Hills Local 
Municipality by December 
2019 

Q3 12 water samples taken 
tested  at the reservoirs  in JB 
Marks, Matlosana and 
Maquassi Hills Local 
Municipality  
by March 2020 

Air 
Quality 
Activity 
Report 
with 
pictures 

Q4 12 water samples taken 
tested  at the reservoirs  in JB 
Marks, Matlosana and 
Maquassi Hills Local 
Municipality by June 2020 

Municipal 
Health and 
Environmen
tal 
Manageme
nt Services 

To provide 
environmen
tal health 
services 

Environmen
tal 
Manageme
nt Services 

2 activities 
on  Air 
Quality 
Manageme
nt 

2 activities 
on  Air 
Quality 
Manageme
nt 

Nil  KPI 4        
Number of 
activities 
conducted 
on Air 
Quality 
Manageme
nt within Dr. 

A
c
ti
v
it
y
  

4 activities 
conducted on 
Air Quality 
Management 
within Dr. 
Kenneth 
Kaunda 
District by 

R90 
000 
 

3705227
0310FLP
02ZZWD 

Q1 1 activity conducted on  Air 
Quality Management within Dr 
Kenneth Kaunda  District by 
September 2019 

Approved 
AQMP, 
Council 
resolution
,  
schedule 
of 
meetings 

Q2 1 activity conducted on  Air 
Quality Management within Dr 
Kenneth Kaunda  District by 
December 2019 
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THEMATIC 
AREAS 

 
BASIC SERVICES DELIVERY 

KPA BASIC SERVICE DELIVERY AND INFRASTRUCTURE DEVELOPMENT 

OUTCOME 
9 
  

OUTPUT 2 IMPROVING ACCESS TO BASIC SERVICES 

OUTPUT 4 ACTIONS SUPPORTIVE OF THE HUMAN SETTLEMENT OUTCOME 
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ANCE 
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P
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T
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ANNUAL 
TARGET 
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ET 

M
S

C
O
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D
E

S
C

R
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N
 

QUARTERLY TARGETS 
PORTFOLIO 

OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlo
g 
(MFM
A 
Circul
ar 63) 

Kenneth 
Kaunda 
District by 
June 2020 
MH&EMS 
 

June 2020 Q3 1 activity conducted on  Air 
Quality Management within Dr 
Kenneth Kaunda  District by 
March 2020 

and  
attendanc
e register 

Q4 1 activity conducted on  Air 
Quality Management within Dr 
Kenneth Kaunda  District by 
June 2020 

Technical 
Services 

To promote 
physical 
infrastructur
e 
developme
nt services 

Municipal 
Planning 

1215.63 km 
of Paved 
Roads 
Assessed    

1058.19 km 
of unpaved 
Roads 
Assessed 
and 105 
Traffic 
Counts 
Completed    

Nil  KPI 5       
Total 
kilometres 
of unpaved 
Roads 
Assessed 
and Total 
Traffic 
Counts 
Completed 
by June 
2020 
TIS 

O
u
tp

u
t 

1058.19km of 
unpaved 
Roads 
Assessed and 
105 Traffic 
Counts 
Completed 
within Dr 
Kenneth 
Kaunda 
District 
Municipality 
by June 2020 

R 2 606 
000 
 

3505227
2560RR
P34ZZW
D 
 

 

Q1 503.41km of unpaved roads 
assessed in MHLM & JB 
Marks by September 2019 

2 Quarterly 
Reports on 
the 1058.19 
km of 
assessed 
unpaved 
roads and 2 
quarterly 
reports on 
105 traffic 
data 

 

Q2 554.78km of unpaved roads 
assessed in Matlosana  by 
December 2019 

Q3 50 Traffic Counts completed 
in Matlosana   by March 2020 

Q4 55 Traffic Counts completed 
in Matlosana, JB Marks & 
MHLM   by June 2020 

Technical 
Services 

To promote 
physical 
infrastructur
e 

Municipal 
Planning 

1 x Draft 
District 
Spatial 
Developme
nt 
Framework 
covering 
Maquassi 
Hills Area 
only 

1 x Draft 
District 
Spatial 
Developme
nt 
Framework 
covering 
Maquassi 
Hills Area 
only 

Nil KPI 6            
Number of 
Draft 
District 
Spatial 
Developme
nt 
Framework 
developed 
by June 
2020 

O
u
tp

u
t 

1 x Reviewed 
District 
Spatial 
Development 
Framework 
developed by 
June 2020 

R1,067, 
000 

35052
27256
0FLP
96ZZ
WD 

Q1 Draft Matlosana & JB Marks 
SDF’s  developed by 
September 2019 

1 draft 
Matlosana 
SDF & 1 JB 
Marks SDF 

Q2 Final Matlosana & JB Marks 
SDF’s developed by 
December 2019 

1 final 
Matlosana 
SDF & 1 JB 
Marks SDF  

Q3 Draft District Spatial 
Development Framework 
developed by March 2020 

1 draft 
district SDF 
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THEMATIC 
AREAS 

 
BASIC SERVICES DELIVERY 

KPA BASIC SERVICE DELIVERY AND INFRASTRUCTURE DEVELOPMENT 

OUTCOME 
9 
  

OUTPUT 2 IMPROVING ACCESS TO BASIC SERVICES 

OUTPUT 4 ACTIONS SUPPORTIVE OF THE HUMAN SETTLEMENT OUTCOME 
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PORTFOLIO 

OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlo
g 
(MFM
A 
Circul
ar 63) 

TIS 
 

Q4 Final  District Spatial 
Development Framework 
developed by June 2020  

1 FINAL 
District 
SDF 
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F.4.8.2 KPA 2: Municipal Transformation and Institutional Development 

NATIONAL 
LG 
PRIORITIES 

  
LABOUR MATTERS ,FINANCIAL AND ADMINISTRATIVE CAPACITY, SERVICE DELIVERY, FINANCIAL VIABILITY, GOOD  GOVERNANCE, INSTITUTIONAL TRANSFORMATION 

AND DEVELOPMENT, ECONOMIC DEVELOPMENT 

KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCOME 
9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 
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  KEY 
PERFORMANCE 
INDICATOR 

K
P

I 

T
Y

P
E

   ANNUAL 
TARGET 

BUDG
ET 

M
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  QUARTERLY TARGETS 

PORTF
OLIO 
OF 

EVIDEN
CE 

Current 
status 
(Progress to 
date) 

Demand 
(MFMA 
Circular 63) 

Backlog 
(MFMA 
Circular 63) 

Human 
Resources 

To ensure 
municipal 
excellence 

Municipal 
Planning 
 
 

83% posts 
advertised 
filled as per 
the approved 
funded 
structure 

100% of posts 
advertised, 
filled as per the 
approved 
funded 
structure 

17% KPI 7        
 Percentage of 
posts advertised 
filled as per the 
approved funded 
structure by June 
2019  
CS 

O
u
tp

u
t 

100% of 
posts 
advertised 
filled as per 
the approved 
funded 
structure by 
June 2019 
 

OPEX - Q1 100% of posts 
advertised filled as per 
the approved funded 
structure by September 
2018 

Reports 
on 
posts 
advertis
ed filled 
as per 
the 
approve
d 
funded 
structur
e 

Q2 100% of posts 
advertised filled as per 
the approved funded 
structure by December 
2018 

Q3 100% of posts 
advertised filled as per 
the approved funded 
structure by March 2019  

Q4 100% of posts 
advertised filled as per 
the approved funded 
structure by June 2019  

Human 
Resources 

To ensure 
municipal 
excellence 

Municipal 
Planning 

18 people 
from 
employment 
equity target 
groups 
employed in 
the three 
highest 
levels of 
management 
in 
compliance 

29 people from 
employment 
equity target 
groups 
employed in 
the three 
highest levels 
of 
management in 
compliance 
with a 
municipality’s 

11 vacant 
three highest 
levels of 
management 

KPI 8 
Number of people 
from employment 
equity target 
groups employed 
in the three 
highest levels of 
management in 
compliance with a 
municipality’s 
approved 
employment 

O
u
tp

u
t 

06 people from 
employment 
equity target 
groups 
employed in 
the three 
highest levels 
of 
management in 
compliance 
with a 
municipality’s 

OPEX - Q1 Selection and 
recruitment processes 
implemented by 
September 2018 

Report 
on 
employ
ment 
equity 
target 
groups 
employ
ed in 
the 
three 
highest 

Q2 Selection and 
recruitment processes 
implemented by 
December 2018 

Q3 Selection and 
recruitment processes 
implemented by March 
2019 
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OUTCOME 
9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 
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TARGET 

BUDG
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  QUARTERLY TARGETS 

PORTF
OLIO 
OF 

EVIDEN
CE 

Current 
status 
(Progress to 
date) 

Demand 
(MFMA 
Circular 63) 

Backlog 
(MFMA 
Circular 63) 

with a 
municipality’s 
approved 
employment 
equity plan 

approved 
employment 
equity plan 

equity plan by 
June 2019                           
CS 

approved 
employment 
equity plan by 
June 2019 

Q4 06 people from 
employment equity 
target groups employed 
in the three highest 
levels of management in 
compliance with a 
municipality’s approved 
employment equity plan 
by June 2019 
 

levels of 
manage
ment in 
complia
nce with 
a 
municip
ality’s 
approve
d 
employ
ment 
equity 
plan 

Human 
Resources 
  

To ensure 
municipal 
excellence 

Municipal 
Planning 

Timeous 
submission 
report on the 
workplace 
skills plan 
submitted to 
LGSETA   
 

Timeous 
submission 
report on the 
workplace 
skills plan 
submitted to 
LGSETA   

Nil  KPI 9 
Number of 
workplace skills 
plan submitted to 
LGSETA by 30 
April 2020) 
CS 

O
u
tp

u
t 

(1) Report on 
the workplace 
skills plan 
submitted to 
LGSETA by 30 
April 2020 
 

OPEX - Q1 None  
 

Report 
on the 
Workpla
ce Skills 
Plan 

Q2 None  
 

Q3 Draft Report on the 
workplace skills plan 
submitted to Accounting 
Officer by March 2020 

Q4 Report on the workplace 
skills plan submitted to 
LGSETA by 30 April 
2020. 
 

Human 
Resources 

To ensure 
municipal 
excellence 

Municipal 
Planning 

3 training 
committee 
meetings 
held  
 

4 training 
committee 
meeting to be 
held by June 
2020  

Nil  KPI 10 
Number of 
training 
committee 
meeting held by 
June 2020  
CS 

O
u
tp

u
t 
 

4 training 
committee 
meeting to be 
held by June 
2020 

OPEX - Q1 1 training committee 
meeting held by 
September 2019  

Minutes
, 
attenda
nce 
register
s and 
training 
committ
ee 

Q2 1 training committee 
meeting held by 
December 2019 

Q3 1 training committee 
meeting held by March 
2020 
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KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCOME 
9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 
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TARGET 
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  QUARTERLY TARGETS 

PORTF
OLIO 
OF 

EVIDEN
CE 

Current 
status 
(Progress to 
date) 

Demand 
(MFMA 
Circular 63) 

Backlog 
(MFMA 
Circular 63) 

Q4 1 training committee 
meeting held by June 
2020 

reports  

Human 
Resources 

To ensure 
municipal 
excellence 

Municipal 
Planning 

3 record 
forum 
meeting 
attended  

4 records 
management 
forum meetings 
to be held by 
June 2020  

Nil KPI 11 
Number of 
records 
management 
forum meeting 
held by June 
2020 
CS O

u
tp

u
t 
 

4 records 
management 
forum meetings 
to be held by 
June 2020 

OPEX -  Q1 1 records management 
forum meeting held by 
September 2019  

Minutes
, 
attenda
nce 
register
s and 
records 
forum 
reports  

Q2 1 records management 
forum meeting held by 
December 2019 

Q3 1 records management 
forum meeting held by 
March 2020 

Q4 1 records management 
forum meeting held by 
June 2020 

Human 
Resources 

To ensure 
municipal 
excellence 

Municipal 
Planning 

New project 2 Workshops 
on developing 
labour relations 
or dispute 
resolution with 
management 
of the 
Municipality by 
June 2020  

Nil  KPI 12 
Number of 
workshops 
developed labour 
relations or 
dispute resolution 
with management 
of the 
Municipality by 
June 2020 
CS 

o
u
tp

u
t 

2 Workshops 
on developing 
labour relations 
or dispute 
resolution with 
management 
of the 
Municipality by 
June 2020 

OPEX -  Q1 1 Workshop on labour 
relations or dispute 
resolution with 
management of the 
Municipality by 
September 2020 

Minutes 
and 
attenda
nce 
register
s  

Q2 None  

Q3 None  

Q4 1 Workshop on labour 
relations or dispute 
resolution with 
management of the 
Municipality by June 
2020 

Human 
resources  

To ensure 
municipal 
excellence 

Municipal 
Planning  

New Project  100% 
administration 
of Employees 
bursary and 
report quarterly  

Nil  KPI 13 
Number of 
employee bursary 
and 
administration 

O
u
tp

u
t 
 100% 

administration 
of Employees 
bursary and 
report quarterly 

R 
200 00
0  

 Q1 1 report on the 
administration of 
Employees bursary 
awarded by September 
2019 

Reports 
on 
bursary 
awarde
d to 
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KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCOME 
9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 
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PERFORMANCE 
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   ANNUAL 
TARGET 

BUDG
ET 

M
S

C
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E
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R
I

P
T
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N

 

  QUARTERLY TARGETS 

PORTF
OLIO 
OF 

EVIDEN
CE 

Current 
status 
(Progress to 
date) 

Demand 
(MFMA 
Circular 63) 

Backlog 
(MFMA 
Circular 63) 

report by June 
2020 
CS 
 

by June 2020  Q2 1 report on the 
administration of 
Employees bursary 
awarded by December 
2019 

employ
ees   

Q3 1 report on the 
administration of 
Employees bursary 
awarded by March 2019 

Q4  1 report on the 
administration of 
Employees bursary 
awarded by June  2020 

Human 
resources  

To ensure 
municipal 
excellence 

Municipal 
Planning  

New Project  4 OHS 
comprehensive 
inspections  

Nil KPI 14 
Number of 
comprehensive 
inspections 
conducted by 
June 2020 
CS 
 A

c
ti
v
it
y
 

4 
comprehensive 
inspections 
conducted by 
June 2020 

OPEX -  Q1 1 Comprehensive 
inspection conducted by 
September 2019 

Inspecti
on 
reports  

Q2 1 Comprehensive 
inspection conducted by 
December 2019 

Q3 1 Comprehensive 
inspection conducted by 
March 2020   

Q4 1 Comprehensive 
inspection conducted by 
June 2020 

Human 
Resources 

To ensure 
municipal 
excellence 

Municipal 
Planning 

New project 1 Review the 
employment 
Equity Plan by 
June 2020  

Nil  KPI 15 
Number of 
Employment 
Equity Plan 
reviewed by June 
2020  
CS 

O
u
tp

u
t 
 

1 Employment 
Equity Plan 
reviewed by 
June 2020   

OPEX -  Q1 None  1 
Employ
ment 
Equity 
Plan 

Q2 None  

Q3 Employment Equity Plan 
reviewed by March 2020  

Q4 None 

Legal 
Services 

To ensure 
municipal 
excellence 

Municipal 
Planning 

2018/19 
Contract 
registers 
updated 

2019/20 
Contract 
registers 
updated 

Nil  KPI 16              
Number of 
updated Contract 
registers 
submitted to 

O
u
tp

u
t 

4 updated 
Contract 
registers 
submitted to 
Council by 

OPEX - Q1 1 updated Contract 
registers submitted to 
Council by September 
2019 
 

Contrac
t 
register  
updated 
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MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCOME 
9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 
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  QUARTERLY TARGETS 

PORTF
OLIO 
OF 

EVIDEN
CE 

Current 
status 
(Progress to 
date) 

Demand 
(MFMA 
Circular 63) 

Backlog 
(MFMA 
Circular 63) 

Council by June 
2020 
CS BTO 

June 2020 
 

Q2 1 updated Contract 
registers submitted to 
Council by December 
2019 

Q3 1 updated Contract 
registers submitted to 
Council by March 2020 

Q4 1 updated Contract 
registers submitted to 
Council by June 2020 
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F.4.8.3 KPA 3: District Economic Development 

NATION
AL LG 
PRIORI
TIES 

  
LABOUR MATTERS ,FINANCIAL AND ADMINISTRATIVE CAPACITY, SERVICE DELIVERY, FINANCIAL VIABILITY, GOOD  GOVERNANCE, INSTITUTIONAL TRANSFORMATION AND 

DEVELOPMENT, ECONOMIC DEVELOPMENT 

KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCO
ME 9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 
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G
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M
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C
O
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D
E

S
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R
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N
  QUARTERLY TARGETS PORT

FOLIO 
OF 

EVIDE
NCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 63) 

Backl
og 
(MFM
A 
Circul
ar 63) 

 

District 
Econom
ic 
Develop
ment 
and 
Tourism 
 

To promote socio-
economic 
development 

Region
al 
Touris
m 
Munici
pal 
Planni
ng 
Munici
pal 
Health 
Servic
es 
 
Disast
er 
Manag
ement 

130 Jobs 
created 
through 
LED 
Initiatives, 
EPWP, 
CBP and 
Capital 
projects  
 

258Jobs 
created 
through LED 
Initiatives 

Nil KPI 17 
Number of Jobs 
created through 
LED Initiatives, 
EPWP and CBPs 
within the Dr 
Kenneth Kaunda 
District by June 
2020  
 TIS  
MH&EMSSPK, 
DED 
 

O
u
tp

u
t 

147 Jobs 
created 
through 
LED, EPWP 
& CBPs 
within the Dr 
Kenneth 
Kaunda 
District by 
June 2020 
 

R 6 219 000 Q1 54 Jobs created through LED 
Initiatives, EPWP and CBPs within 
the Dr Kenneth Kaunda District, by 
September 2019 (TRIS ONLY) 
 

1. R
eport 
on 
Jobs 
creat
ed 
throu
gh 
EPW
P 
and 
CBP
s 

2. S
igne
d 
empl
oym
ent 
contr
acts 
and 
appo
intm
ent 
letter
s. 

 

R 1 820 000 
(MH&ES) 

 

R 
1 700 
000 

3705
2264
500F
LP44
ZZW
D 
 

R 70 
000 

3705
2272
420F
LP44
ZZW
D 

Q2 111 Jobs created through EPWP and 
CBPs within the Dr Kenneth Kaunda 
District, by December 2019 
(MH&EMS,DED) 

R 50 
000 

3705
2280
050F
LP44
ZZW
D 

Q3 93 Jobs created through EPWP and 
CBPs within the Dr Kenneth Kaunda 
District, by March 2020 (SPK) 

Q4 None  
 
 
 
 
 
 

R 1 649 000 
(TIS) 

R 1 
649 
000 

350525
91210F
LP47ZZ
WD 

R 2 000 000 (SPK)  

R 
2 000 0
00  

New 
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PRIORI
TIES 

  
LABOUR MATTERS ,FINANCIAL AND ADMINISTRATIVE CAPACITY, SERVICE DELIVERY, FINANCIAL VIABILITY, GOOD  GOVERNANCE, INSTITUTIONAL TRANSFORMATION AND 

DEVELOPMENT, ECONOMIC DEVELOPMENT 

KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCO
ME 9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 
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  QUARTERLY TARGETS PORT

FOLIO 
OF 

EVIDE
NCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 63) 

Backl
og 
(MFM
A 
Circul
ar 63) 

 

R 750 000 (DED) 

R 750 
000 

New  
 
 

District 
Econom
ic 
Develop
ment 
Tourism 
 

To promote socio-
economic 
development. 
 
To grow an 
inclusive and 
sustainable 
tourism economy, 
as well as 
promote inward 
and outward trade 
investment and 
participation. 

Region
al 
Touris
m  

4 tourism / 
trade 
marketing 
exhibitions 
hosted / 
participate
d   

To 
host/particip
ate in 5 
tourism / 
trade 
marketing 
exhibitions  

Nil KPI 18 
Number of 
tourism / trade 
marketing 
exhibitions 
hosted/participate
d by June 2020 
DED A

c
ti
v
it
y
  

To 
host/particip
ate in 5 
tourism / 
trade 
marketing 
exhibitions 
by June 
2020 

R400 
000 
 
 

3605
2280
030F
LP71
ZZW
D 

Q1  N/A  Report 
on the 
exhibiti
on 

Q2  1 tourism / trade exhibition hosted by 
December 2019 
# Dr KKDM Food & Wine Market 

Q3 1 tourism / trade exhibition attended 
by March 2020 # Meetings Africa. 

Q4  3 tourism / trade exhibitions attended 
by June 2020 # World Trade Market; 
Durban Tourism Indaba and NAMPO. 
 

District 
Econom
ic 
Develop
ment: 
sports, 
arts, 
culture 
and 
heritage
. 
 

To transform the 
delivery of sports 
& recreation by 
ensuring equitable 
access and 
development at all 
levels, as well as 
develop, preserve, 
protect, and 
promote arts, 
culture & heritage. 

Region
al 
Touris
m 

5 sports, 
arts and 
culture 
initiatives 
supported 

7 sports, 
arts and 
culture 
initiatives 
supported 

NIL KPI 19 
Number of sports, 
arts and culture 
initiatives within 
Dr. Kenneth  
Kaunda District 
supported by 
June 2020 
DED A

c
ti
v
it
y
  

7 sports, 
arts and 
culture 
initiatives 
within Dr. 
Kenneth  
Kaunda 
District 
supported 
by June 
2020 

R500 
000  
 
 
Shared 
Vote 
 
R 200 
000 
 
 

3605
2280
030F
LP82
ZZW
D 
 
 
 

 

Q1 1 Sports, arts, culture and heritage 
initiatives within Dr. Kenneth  
Kaunda District supported by 
September 2019 # Indigenous games 
. 

Report 
on 
sports 
and 
recreat
ion 
initiativ
es 
suppor
ted 

Q2 2 Sports, arts, culture and heritage 
initiatives within Dr. Kenneth  
Kaunda District supported by 
December 2019 # Musical Concert / 
Festival; and Athletics 5km / 10km 
Fun Run. 

Q3 1 Sports, arts, culture and heritage 
initiatives within Dr. Kenneth  
Kaunda District supported by March 
2020 # Musical Concert / Festival. 
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  QUARTERLY TARGETS PORT
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OF 

EVIDE
NCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 63) 

Backl
og 
(MFM
A 
Circul
ar 63) 

 

Q4 3 sport, arts and culture initiative 
within Dr. Kenneth  
Kaunda District supported by June 
2020. 
 
 # District Easter Soccer Tournament; 
Dr KKDM Dance Masters and; 
Musical Concert / Festival; 
Grahamstown Arts (Drama / Film) 
Festival.  

District 
economi
c 
develop
ment: 
ACT 

To promote socio-
economic 
development  
 
To develop, 
support and aid 
SMMEs and 
Cooperatives with 
Start-up and 
Business 
Expansion Grants. 

Region
al 
econo
mic 
develo
pment  

25 SMMEs 
/ 
Cooperativ
es 
Businesse
s 
supported 
through 
Communit
y 
Conditiona
l Grants 

30 SMMEs / 
Cooperative
s 
Businesses 
supported 

Nil KPI 20 
Number of 
SMMEs/Cooperat
ives Businesses 
supported within 
Dr. Kenneth  
Kaunda District 
by June 2020          
DED 

O
u
tp

u
t 

 

Support 30 
SMMEs / 
Cooperative
s Business 
initiatives 
through 
Community 
Conditional 
Grants 
within Dr. 
Kenneth  
Kaunda 
District by 
June 2020 

R1 000 
000 
 

3605
2690
840F
LP77
ZZW
D 

Q1  Advertisement and Selection of 
Beneficiaries by September 2019. 

Report 
on 
SMME
s / 
Coope
ratives 
Busine
ss 
develo
pment 
initiativ
es 
suppor
ted  

Q2  Supply Chain Management 
processes completed by December 
2019. 

Q3  30 SMMEs / Cooperatives 
Businesses supported through 
Community Conditional Grants by 
June 2020. # Qualifying Sectors: 
Agriculture, Manufacturing, Mining, 
Tourism, Arts& Culture. 

Q4  None 

District 
economi
c 
develop
ment: 
ACT 

To promote socio-
economic 
development  
 
To design 
innovative 
initiatives focusing 

Region
al 
econo
mic 
develo
pment 

5 
economic 
developme
nt 
initiatives 
implement
ed 

5 Economic 
developmen
t initiatives 
programs  

Nil KPI21 
Number of 
Economic 
Development 
Initiatives 
supported / 
implemented 

A
c
ti
v
it
y
  
 

5 district 
economic 
developmen
t initiatives 
supported / 
implemente
d within Dr. 

R800 
000 
 
 
 

3605
2300
120F
LP28
ZZR
3 

Q1  None Report 
on 
Econo
mic 
Develo
pment 
initiativ

Q2  2 district economic initiative within Dr. 
Kenneth  
Kaunda District supported / 
implemented by December 2019 # 
LED Strategy Review; Textile / 
Manufacturing Project 
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NATION
AL LG 
PRIORI
TIES 

  
LABOUR MATTERS ,FINANCIAL AND ADMINISTRATIVE CAPACITY, SERVICE DELIVERY, FINANCIAL VIABILITY, GOOD  GOVERNANCE, INSTITUTIONAL TRANSFORMATION AND 

DEVELOPMENT, ECONOMIC DEVELOPMENT 

KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCO
ME 9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 
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N
  QUARTERLY TARGETS PORT

FOLIO 
OF 

EVIDE
NCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 63) 

Backl
og 
(MFM
A 
Circul
ar 63) 

 

on macro-
economic growth 
through increased 
employment 
creation and 
developmental 
initiatives that has 
a potential for 
catalytic effect and 
sustainability. 

within Dr. 
Kenneth  
Kaunda District 
by June 2020         
DED 

Kenneth  
Kaunda 
District 
implemente
d June 2020 

Q3 2 district economic initiatives within 
Dr. Kenneth  
Kaunda District supported / 
implemented by March 2020 # 
Cooperative Agricultural Project; and 
Agri-Parks Project. 

es 
progra
ms 
suppor
ted / 
imple
mente
d  

Q4 1 district economic initiative within Dr. 
Kenneth  
Kaunda District supported / 
implemented by June 2020 # 
Jewellery Manufacturing / Automotive 
/ ICT Project. 
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F.4.8.4 KPA 4: Municipal Financial Viability and Management 

NATIONAL 
LG 

PRIORITIES 
ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOME 9 
OUTPUT 1 

A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT IS 
IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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N
 QUARTERLY TARGETS 

PORTFOL
IO OF 

EVIDENC
E 

Current 
status 
(Progre
ss to 
date) 

Demand 
(MFMA 
Circular 63) 

Bac
klog 
(MF
MA 
Circ
ular 
63) 

 

Budget and 
Treasury 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning 
 
 
 

8 
MFMA 
section 
71 
reports 
submitt
ed 

8 MFMA 
section 71 
reports 
submitted 
within 
legislative 
timeframe 

Nil  KPI 23 
Number of 
MFMA section 
71 reports 
submitted within 
legislative time-
frame  by June 
2020 
BTO 

O
u
tp

u
t 

8 MFMA 
section 71 
reports 
submitted by 
June 2020 
 

OPEX - Q 1 2 MFMA section 71 
reports submitted by 
September 2019 

8 Monthly 
budget 
statements 
(section 71 
reports) 
signed off 
by the 
CFO 

Q 2 2 MFMA section 71 
reports submitted by 
December 2019 

Q 3 2 MFMA section 71 
reports submitted by 
March 2020  

Q 4 2 MFMA section 71 
reports submitted by 
June 2020 

Budget and 
Treasury 
 
PMS 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning 
 
 
 

4 
MFMA 
section 
52 
reports 
submitt
ed 

4 MFMA 
section 52 
reports 

Nil  KPI 24 
Number of 
MFMA section 
52 reports 
submitted by 
June 2020 
BTO 

O
u
tp

u
t 

4 MFMA 
section 52 
reports 
submitted by 
June 2020 
 

OPEX 

- 

Q1 1 MFMA section 52 
reports submitted by 
September 2019 
 

4 quarterly 
reports 
(section 52 
reports) 
signed off 
by the 
CFO 

Q2 1 MFMA section 52 
reports submitted by 
December 2019 
 

Q3 1 MFMA section 52 
reports submitted by 
March 2020 
 

Q4 1 MFMA section 52 
reports submitted by 
June 2020 
 

Budget and 
Treasury 

To ensure 
internal 

Mun
icipa

2018/19 
adjustm

2019/20 
adjustment 

Nil  KPI 25 
2019/20 

O u
t p u
t 2019/20 

adjustment 
OPEX - Q 1 None  

 
Council 
resolution 
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NATIONAL 
LG 

PRIORITIES 
ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOME 9 
OUTPUT 1 

A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT IS 
IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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M
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N
 QUARTERLY TARGETS 

PORTFOL
IO OF 

EVIDENC
E 

Current 
status 
(Progre
ss to 
date) 

Demand 
(MFMA 
Circular 63) 

Bac
klog 
(MF
MA 
Circ
ular 
63) 

 

municipal 
excellence 

l 
Plan
ning 
 
 

ent 
budget 
tabled 
by 
Februar
y 2019 

budget 
developed 
approved 

adjustment 
budget 
developed 
approved by 
February 2020 
BTO 

budget 
developed 
approved by 
February 
2020 
 

Q 2 None  
 

and 
2019/20 
Adjustmen
t Budget                         

Q 3 2019/20 adjustment 
budget developed 
approved by 
February 2020 

Q 4 None  
 
 

Budget and 
Treasury 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning 
 

2018/19 
budget 
compile
d 
approve
d 
(MFMA, 
Sec 25) 

2020/21 budget 
compiled 
approved 

Nil  KPI 26 
2020/21 budget 
compiled 
approved by 
May 2020 BTO 

O
u
tp

u
t 

Compiled 
2020/21 
budget 
compiled 
approved by 
May 2020 

 OPEX - Q 1 None  
 

Council 
Resolution 
and 
Approved 
2020/21 
budget 

Q 2 None  
 
 

Q 3 None 

Q 4 Compiled 2020/21 
budget compiled 
approved by May 
2020 

Budget and 
Treasury 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning 

2017/18 
Annual 
Financi
al 
Stateme
nts 
submitt
ed to 
AGSA 
by 
August 
2018 

2018/2019 
Annual 
Financial 
Statements 
submitted to 
AGSA by 
August 2019 

Nil  KPI 27 
2018/19 Annual 
Financial 
Statements   
approved by 
council 
submitted to 
AGSA by 
August 2019     
BTO 

O
u
tp

u
t 

Approved 
2018/19 
Annual 
Financial 
Statements 
by council 
submitted to 
AGSA by 
August 2019 

OPEX  
 
 
 

- Q 1 Approved 2018/19 
Annual Financial 
Statements by 
council submitted to 
AGSA by August 
2019 

Council 
Resolution 
and      
2018/19 
Annual 
Financial 
Statement
s 

Q 2 None  

Q 3 None 

Q 4 None 

 

Corporate 
Services 
 

To ensure 
internal 
municipal 

Mun
icipa
l 

100% of 
municip
ality’s 

100% of 
municipality’s 
budget actually 

Nil  KPI 28 
Percentage of 
municipality’s 

O
u
t

p
u
t 100% of 

municipality’
s budget 

R350 00
0 

33052303
300FLP78
ZZHO 

Q 
1 

None  Workplace 
skills plan 
detailed Q 100% of municipality’s budget 
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NATIONAL 
LG 

PRIORITIES 
ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOME 9 
OUTPUT 1 

A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT IS 
IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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N
 QUARTERLY TARGETS 

PORTFOL
IO OF 

EVIDENC
E 

Current 
status 
(Progre
ss to 
date) 

Demand 
(MFMA 
Circular 63) 

Bac
klog 
(MF
MA 
Circ
ular 
63) 

 

excellence plan
ning  

budget 
actually 
spent 
on 
implem
enting 
its 
workpla
ce skills 
plan 

spent on 
implementing 
its workplace 
skills 

budget actually 
spent on 
implementing its 
workplace skills 
plan by June 
2020 
BTO CS 
 
 

actually 
spent on 
implementin
g its 
workplace 
skills plan by 
June 2020 
 

2 actually spent on implementing 
its workplace skills plan by 
December 2019 

Report 

Q 
3 

None  

Q 
4 

100% of municipality’s budget 
actually spent on implementing 
its workplace skills plan by June 
2020 

Budget and 
Treasury 
 
District 
Economic 
Development 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning 

R3,000,
000 
transferr
ed to 
District 
Econom
ic 
Agency 
and 
R100,0
00 to 
Second
ary Co-
operativ
es   

 R 3,100,000 of 
funds 
transferred to 
District 
Economic 
Agency, 
Tourism 
Association and 
Secondary Co-
operatives   

R90,
000 
tran
sfer 
to 
Tour
ism 
asso
ciati
on 

KPI 29 
Total Amount of 
funds 
transferred to 
District 
Economic 
Agency,  
Tourism 
Association and 
Secondary 
Cooperatives by 
March 2020 
DEDBTO 

O
u
tp

u
t 

R 3,100,000 
of funds 
transferred 
to District 
Economic 
Agency, 
Tourism 
Association 
and 
Secondary 
Co-
operatives 
by March 
2020 

R3 100 000 
 

Q1 R 3,150,000 of funds transferred 
to District Economic Agency, 
Tourism Information Centre and 
Secondary Co-operatives by 
September 2019 
 
 

Proof 
of 
transfer 
made 
to 
District 
Econo
mic 
Agency
, 
Touris
m 
Associ
ation 
and 
Second
ary Co- 
operati
ves 

R3 000 
000 

36052307010
FLP33ZZWD 

R50 000 36052592830
FLP31ZZWD 

R50 000 36052593000
FLP32ZZWD  
 

Q2 None 
 

Q3 None 
 

Q4 None 
 

Budget and 
Treasury  

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning   

Accepta
ble 
norm of 
financial 
viability 

Acceptable 
norm of 
financial 
viability as 
expressed by 

Nil   KPI 30 
Financial 
viability as 
expressed by 
the ratios (debt 

O
u
tp

u
t 

Acceptable 
norm of 
financial 
viability as 
expressed 

OPEX - Q1 None  
 

financia
l 
viability 
ratios 
report 

Q2 Acceptable norm of financial 
viability as expressed by the 
ratios (debt coverage ratio, 
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NATIONAL 
LG 

PRIORITIES 
ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOME 9 
OUTPUT 1 

A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT IS 
IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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EVIDENC
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Current 
status 
(Progre
ss to 
date) 

Demand 
(MFMA 
Circular 63) 

Bac
klog 
(MF
MA 
Circ
ular 
63) 

 

as 
express
ed by 
the 
ratios 
2019 

the ratios 2020 coverage ratio, 
outstanding 
service debtors 
to revenue, 
Cost coverage 
age) by June 
2020 
BTO 

by the ratios 
(debt 
coverage 
ratio, 
outstanding 
service 
debtors to 
revenue, 
Cost 
coverage 
age) by June 
2020 
 
 

outstanding service debtors to 
revenue, Cost coverage age) by 
December 2019 
 

Q3 None  
 
 

Q4 Acceptable norm of financial 
viability as expressed by the 
ratios (debt coverage ratio, 
outstanding service debtors to 
revenue, Cost coverage age) by 
June 2020 
 
 

Budget and 
treasury  

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
plan
ning 

New 
project  

4 Supply Chain 
Management 
reports 
submitted  

Nil  KPI 31 
Number of 
Supply Chain 
Management 
reports 
submitted by 
June 2020 
BTO 

O
u
tp

u
t 
 

4 Supply 
Chain 
Management 
reports 
submitted 

OPEX - Q1 1 SCM report submitted by 
September 2019 

SCM 
Reports  

Q2 1 SCM report submitted by 
December 2019 

Q3 1 SCM report submitted by 
March 2020 

Q4 1 SCM report submitted by June  
2020 

Budget and 
treasury  

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
plan
ning 

New 
project 

4 District Chief 
Financial 
Officer forum 

Nil KPI 32 
Number of 
District CFO 
Forum meetings 
held by June 
2020 
BTO 

O
u
tp

u
t 

4 District 
Chief 
Financial 
Officer forum 

OPEX -  Q1 1 District CFO forum meeting 
held by September 2019  

Reports 
and 
minutes of 
the CFO ‘s 
forum 
meetings  

Q2 1 District CFO forum meeting 
held by December 2019 

Q3 1 District CFO forum meeting 
held by March 2020 

Q4 1 District CFO forum meeting 
held by June 2020 

Budget and 
treasury  

To ensure 
internal 
municipal 

Mun
icipa
l 

New 
project 

4 MFMA 
checklists 
submitted as 

Nil KPI 33 
Number of 
quarterly MFMA 

O
u
t

p
u
t 
 4 MFMA 

checklists 
submitted 

OPEX -  Q1 1 MFMA checklist submitted by 
September 2019  

MFMA 
checklist  

Q2 1 MFMA checklist submitted by 
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NATIONAL 
LG 

PRIORITIES 
ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOME 9 
OUTPUT 1 

A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT IS 
IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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PORTFOL
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EVIDENC
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Current 
status 
(Progre
ss to 
date) 

Demand 
(MFMA 
Circular 63) 

Bac
klog 
(MF
MA 
Circ
ular 
63) 

 

excellence Plan
ning  

legislated  checklists 
submitted as 
legislated by 
June 2020  
BTO 

September 2019 

Q3 1 MFMA checklist submitted by 
March 2020 

Q4 1 MFMA checklist submitted by 
June 2020 

Budget and 
treasury 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning  

New 
project  

4 Quarterly 
reviews and 
updated 
financial 
management 
related internal 
control based 
on the quarterly 
Internal audit 
reports  

Nil KPI34  
Number of 
quarterly 
reviews and 
updating of 
financial 
management 
related internal 
control based 
on the quarterly 
Internal Audit 
reports by June 
2020 
BTO 

O
u
tp

u
t 

4 quarterly 
reviews and 
updating of 
financial 
management 
related 
internal 
control 
based on the 
quarterly 
Internal Audit 
reports by 
June 2020 

OPEX -  Q1 1 reviewed and updated 
financial management related 
internal control September 2019 

Financial 
Managem
ent 
internal 
control 
report  

Q2 1 reviewed and updated 
financial management related 
internal control December 2019 

Q3 1 reviewed and updated 
financial management related 
internal control March 2020 

Q4  1 reviewed and updated 
financial management related 
internal control June 2020 

Budget and 
treasury 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning  

New 
project  

100% spend on 
Financial 
Management 
Grant  

Nil  KPI 35  
100% percent 
spend on 
Financial 
Management 
Grand by June 
2020  
BTO  

O
u
tp

u
t 
 

100% 
percent 
spend on 
Financial 
Management 
Grand by 
June 2020   

OPEX -  Q1 None Financial 
statements  Q2 None 

Q3 None  

Q4  100% FMG budget expenditure  

Budget and 
treasury 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning  

New 
Project  

4 assets 
verification 
report 
submitted   

Nil  KPI 36 
 
Number of 
assets 
verification 
report submitted 
by June 2020  

O
u
tp

u
t 

 

4 assets 
verification 
report 
submitted  
by June 
2020 

OPEX -  Q1 1 assets verification report 
submitted by September 2019  

Assets 
verification 
reports  Q2 1 assets verification report 

submitted by December 2019    

Q3 1 assets verification report 
submitted by March 2020  

Q4 1 assets verification report 
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NATIONAL 
LG 

PRIORITIES 
ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOME 9 
OUTPUT 1 

A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT IS 
IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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 QUARTERLY TARGETS 

PORTFOL
IO OF 

EVIDENC
E 

Current 
status 
(Progre
ss to 
date) 

Demand 
(MFMA 
Circular 63) 

Bac
klog 
(MF
MA 
Circ
ular 
63) 

 

 submitted by June 2020   

Budget and 
treasury 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning  

New 
Project  

Payment of 
service provider 
within 30 days  

Nil KPI 37  
Number of 
payment of 
suppliers and 
service 
providers within 
30 days of 
receipts of valid 
invoices by 
June 2020 
BTO    

O
u
tp

u
t 
 

Payment of 
suppliers 
and service 
providers 
within 30 
days of 
receipt of 
valid 
invoices by 
June 2020 

OPEX -  Q1 Payment of all invoices received 
from suppliers/service providers 
(July – September 2019)  by 
September 2019 

Payment 
vouchers 
and bank 
statements  

Q2 Payment of all invoices received 
from suppliers/service providers 
(October  – December  2019)  
by December 2019 

Q3 Payment of all invoices received 
from suppliers/service providers 
(January  – March 2020  by 
March 2020 

Q4 Payment of all invoices received 
from suppliers/service providers 
(April – June 2020) by June 
2020 

Budget and 
treasury 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning  

New 
project  

100% of all 
monthly 
payment 
vouchers and 
accompanying 
supporting 
documents filed 
registered and 
kept in a safe 
custody within 
30 days at the 
end of each 
monthly  

Nil  KPI38 
Number of  
monthly 
payment 
vouchers and 
accompanying 
supporting 
documents filed 
registered and 
kept in a safe 
custody within 
30 days at the 
end of each 
monthly by 
June 2020 
BTO  

O
u
tp

u
t 

100% of all 
monthly 
payment 
vouchers 
and 
accompanyin
g supporting 
documents 
filed 
registered 
and kept in a 
safe custody 
within 30 
days at the 
end of each 
monthly by 
June 2020  

OPEX -  Q1 Monthly payment vouchers for 
July – September 2019 filed, 
registered and kept in safe 
custody by September 2019  

Payment 
vouchers 
and bank 
statements 

Q2 Monthly payment vouchers for 
October – December 2019 filed, 
registered and kept in safe 
custody by December 2019 

Q3 Monthly payment vouchers for 
January – March 2020 filed, 
registered and kept in safe 
custody by March 2020 

Q4 Monthly payment vouchers for 
April – June 2020 filed, 
registered and kept in safe 
custody by June 2020 



 

 

 

 

Page 76 of 150 

 

  

 

 

NATIONAL 
LG 

PRIORITIES 
ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOME 9 
OUTPUT 1 

A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT IS 
IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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 QUARTERLY TARGETS 

PORTFOL
IO OF 

EVIDENC
E 

Current 
status 
(Progre
ss to 
date) 

Demand 
(MFMA 
Circular 63) 

Bac
klog 
(MF
MA 
Circ
ular 
63) 

 

Budget and 
treasury 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning  

New 
project  

100% 
contracted 
service creditor 
on the system 
reconciled to 
supporting 
documents on a 
quarterly basis  

Nil  KPI 39 100% 
contracted 
service creditor 
on the system 
reconciled to 
supporting 
documents on a 
quarterly basis 
by June 2020 
BTO  O

u
tp

u
t 
 

100% 
contracted 
service 
creditor on 
the system 
reconciled to 
supporting 
documents 
on a 
quarterly 
basis by 
June 2020  

OPEX -  Q1 contracted service creditor on 
the system reconciled to 
supporting documents by 
September 2019 

Reconciliat
ion reports  

Q2 contracted service creditor on 
the system reconciled to 
supporting documents by 
December 2019 

Q3 contracted service creditor on 
the system reconciled to 
supporting documents by March 
2020 

Q4 contracted service creditor on 
the system reconciled to 
supporting documents by June 
2020 

Budget and 
treasury  

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning 

New  
project  

1 Audit file 
reviewed and 
Audit Schedule 
respectfully  
signed off  
August 2019 

Nil KPI 40 
 
Number of Audit 
file reviewed 
and Audit 
Schedule 
respectfully  
signed off by 
August 2019  
BTO 

 

1 Audit file 
reviewed 
and Audit 
Schedule 
respectfully  
signed off  
August 2019 

OPEX - Q1 Compile 1 Audit file and Audit 
Schedule respectfully and  
signed off  August 2019 

1 Audit file 
and audit 
schedule 
completed, 
signed off 
and 
submitted 
by August 
2019   

Q2 None  

Q3 None  

Q4 None  

Information, 
Communicati
ons and 
Technology 

To ensure 
internal 
municipal 
excellence 
 
To ensure IT 
governance 
environment 

Mun
icipa
l 
Plan
ning  
 

IT 
policies 
develop
ed and 
approve
d  

ICT charter to 
be submitted to 
Council by June 
2020  

Nil  KPI 41  
 
Number of ICT 
charter to be 
submitted and 
workshopped to 
Council by June 
2020 

O
u
tp

u
t 

 

IT policies 
developed 
and 
approved by 
June 2020  

OPEX 
 

- 
 
 

 

Q 
1 

1 ICT Charter approved by 
September 2019 

ICT 
charter 
document  
 

Q 
2 

None  

Q 
3 

None  

Q 
4 

None  
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NATIONAL 
LG 

PRIORITIES 
ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOME 9 
OUTPUT 1 

A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT IS 
IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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PORTFOL
IO OF 

EVIDENC
E 

Current 
status 
(Progre
ss to 
date) 

Demand 
(MFMA 
Circular 63) 

Bac
klog 
(MF
MA 
Circ
ular 
63) 

 

is 
established 
at Dr KKDM 
and Dr 
KKDM 
economic 
agency   

 
  ICT 
 

Information, 
Communicati
ons and 
Technology 

To ensure 
internal 
municipal 
excellence 
 
 

Mun
icipa
l 
Plan
ning  
 

New 
project  

Information, 
Communication 
and Technology 
policy 
framework 
reviewed by 
June 2020 

Nil KPI 42 
 
Number of ICT 
policy 
Framework 
reviewed by 
June 2020  
ICT 

O
u
tp

u
t 
 

1 
Information, 
Communicati
on and 
Technology 
policy 
framework 
reviewed by 
June 2020 

R 3 000 
000 

New Q1 None 
 

1 ICT 
Policy 
framework 
reviewed 

Q2 None  
 

Q3 1 ICT Policy framework 
reviewed by March 2020 

Q4  None  

Information, 
Communicati
ons and 
Technology 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning  

New 
project 

Information, 
Communication 
and Technology 
hardware 
refreshment 
programme 
implemented by 
June 2020 

Nil  KPI 43 
Number of ICT 
hardware 
refreshment 
programme 
implemented by 
June 2020 
ICT 

O
u
tp

u
t 
 

1 ICT 
hardware 
refreshment 
programme 
implemented 
by June 
2020 

R 500 
000 

New Q1 None 
 

ICT 
hardware 
refreshme
nt 
programm
e schedule 
and 
documents  

Q2 1 ICT hardware refreshment 
programme implemented by 
December 2019 

Q3 None  

Q4  None 

Information, 
Communicati
ons and 
Technology 

To ensure 
internal 
municipal 
excellence 

Mun
icipa
l 
Plan
ning  

New 
project  

Update ICT 
Active Directory  

Nil KPI44 
 
Number of ICT 
Active Directory 
updated by 
June 2020 
ICT 

A
c
ti
v
it
y
  

1 ICT active 
directory 
updated by 
June 2020  

R 50 
000 

New Q1 None  1 updated 
ICT 
directory  

Q2 None  

Q3 1 ICT active directory updated 
by June 2020 

Q4  None  

Information, 
Communicati
ons and 

To ensure 
internal 
municipal 

Mun
icipa
l 

9  
reports 
from  

4 reports from  
operating call 
center 

Nil  KPI45  Number 
of reports from  
operating call 

O
u
t

p
u
t 4 reports 

from  
operating 

R4 000 
000 
 

34052260
610FLP27
ZZWD 

Q 
1 

3 reports from  operating call 
center submitted by September 
2019 

Call 
Center 
reports 
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NATIONAL 
LG 

PRIORITIES 
ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOME 9 
OUTPUT 1 

A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT IS 
IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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PORTFOL
IO OF 

EVIDENC
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Current 
status 
(Progre
ss to 
date) 

Demand 
(MFMA 
Circular 63) 

Bac
klog 
(MF
MA 
Circ
ular 
63) 

 

Technology excellence Plan
ning  

operatin
g call 
center 
submitt
ed 

submitted center 
submitted by 
October 2019 
ICT  

call center 
submitted by 
October 
2019 
 

Q 
2 

1  report from  operating call 
center submitted by October 
2019 

 

Q 
3 

None  

Q 
4 

None  
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F.4.8.5 KPA 5: Good Governance and Public Participation 

Municipal Manager’s Office: Internal Audit, Corporate Communications, Strategic Planning, Performance Management System, MISS- 
Municipal Information Security Standards, Speakers Office and Executive Mayor’s Office 
NATIONAL 
LG 
PRIORITIE
S 

BUILD A DEVLOPMENTAL STATE, IMPROVE PUBLIC SERVICE AND STRENGTHEN DEMOCRATIC INSTITUTION 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE 

KPA 2 TO PROMOTE GOOD GOVERNANCE 

OUTCOME 
9 

OUTPUT 5: TO STRENGTHEN PARTICIPATORY GOVERNANCE 
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KEY 
PERFORMANCE 
INDICATOR 

K
P
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 T
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P

E
 

ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

Budget 
and 
Treasury  

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

2017/18 (8) 
budget 
related 
policies 
developed 
and 
reviewed 

2019/20 (8) 
budget 
related 
policies 
developed 
and 
reviewed 

Nil  KPI46 
Number of 
budget related 
policies 
workshopped 
adopted by May 
2020 
 BTO 

O
u
tp

u
t 

8 Budget 
related 
policies 
workshopped 
adopted by 
May 2020 

OPEX - Q 
1 

None  
 

Council 
Resolutio
ns and                                      
budget 
related 
policies 

Q 
2 

None  

Q 
3 

None  

Q 
4 

8 Budget related policies 
workshoped adopted by May 
2020 

District 
Economic 
Developme
nt  

To promote 
socio-
economic 
developme
nt  

Municip
al 
Plannin
g  

Draft Sport 
and 
Recreation 
strategy 

Approval of 
Tourism, 
Sport and 
Recreation 
strategy  

Nil KPI47 
Number of Sport 
and Recreation 
strategy 
workshopped 
adopted by June 
2020 
DED 

O
u
tp

u
t 

1 Sport and 
Recreation 
strategy 
workshopped 
adopted by 
June 2020 

OPEX - Q1 None  Council 
Resolutio
n and 
Tourism, 
Sport and 
Recreatio
n Strategy 

Q2 None  

Q3 None  

Q4 Sport and Recreation 
strategy workshopped 
adopted by June 2020 

Fire 
services  

To ensure 
internal 
municipal 
excellence 

Fire 
Service
s 

Draft By-
Laws 
workshoppe
d and 
adopted by 
Council 

Developme
nt of Fire 
Services 
By-Laws 

Nil KPI 48 
Number of Fire 
Services By-Laws 
Gazetted by June 
2020 
DRM 

O
u
tp

u
t 

 

1 Fire 
Services By-
Law 
workshopped 
adopted by 
Council by 
June 2019 

OPEX - Q1 Public participation on by-
laws by September 2019. 

draft fire 
services 
By-Law 
 
Council 
Resolutio
n 
 
Attendanc
e register 
of the 
workshop 

Q2 Engagement with 
Department of Justice by 
December 2019 

Q3 Final by-laws adopted by 
Council March 2020 

Q4 By-Laws gazetted by June 
2020 

Corporate 
Services 

To ensure 
internal 

Municip
al 

25 HR 
Policies 

4 Human 
Resource 

20 HR 
Policies 

KPI 49 
Number of 

O u
t p u
t  04 Human 

Resource 
OPEX - Q1 None  

 
Council 
Resolutio
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NATIONAL 
LG 
PRIORITIE
S 

BUILD A DEVLOPMENTAL STATE, IMPROVE PUBLIC SERVICE AND STRENGTHEN DEMOCRATIC INSTITUTION 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE 

KPA 2 TO PROMOTE GOOD GOVERNANCE 

OUTCOME 
9 

OUTPUT 5: TO STRENGTHEN PARTICIPATORY GOVERNANCE 
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KEY 
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ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

municipal 
excellence 

Plannin
g 

reviewed 
adopted 

Policies 
Reviewed, 
updated 
and 
approved 
by Council 
workshopp
ed 

outstand
ing  

Human Resource 
Policies 
Reviewed, 
updated and 
approved by 
Council 
workshopped by 
June 2020 
CS 

Policies 
Reviewed, 
updated and 
approved by 
Council 
workshopped 
by June 2019 

Q2 None  
 

n and HR 
Policies 
adopted Q3 None  

 

Q4 04 policies workshopped 
adopted by June 2020 

Strategic 
Planning 
 
 

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g 

2016/17 
Risk 
Assessment  

risk 
assessmen
t conducted 
for 
DRKKDM 
and District 
Economic 
Agency 

Nil  KPI 50 
Number of risk 
assessment 
conducted for 
DRKKDM 
September  2019 
RC   

O
u
tp

u
t 

1  risk 
assessment 
conducted for 
DRKKDM by 
September 
2019 

OPEX - Q1 1 Risk Assessment 
conducted for DRKDM by 
September 2019 

Risk 
assessment              
register & 
AC minutes Q2 None 

 

Q3 None  
 

Q4 None 

Internal 
Audit 

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

1 risk 
manageme
nt polices 
reviewed for 
DRKKDM 
and District 
Economic 
Agency   

Approval of  
reviewed 
risk 
manageme
nt policy for 
DRKKDM 

Approve
d Risk 
Manage
ment 
Policy 
for 
DRKKD
M  

KPI51 
Number of risk 
management 
policies reviewed 
for DRKKDM 
approved by June 
2020      RC 

O
u
tp

u
t 
 

1 Risk 
Management 
Policy  
reviewed for 
DRKKDM by 
June 2020 

OPEX - Q1 None 
 

 Risk 
Manageme
nt Policy Q2 1 Risk Management Policy 

reviewed for DRKKDM 
December 2019 

Q3 None 

Q4 None  

Internal 
Audit 

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g 

2  approved 
strategic 
risk based 
Audit Plans 
(DRKKDM 
– 
2018/2019  
– 
2020/2021) 
(MHLM 
2016/17 – 
2018/19) 

2 approved 
risk based 
strategic 
audit plans 
for the 
shared IA 
service 

Nil  KPI52      
Number of 
approved risk 
based strategic 
audit plans for the 
shared IA service 
by September 
2019 
 IA 

O
u
tp

u
t 

2 approved 
risk based 
strategic audit 
plans for the 
shared IA 
service 
(District 
Agency & 
MHLM) by 
September 
2019 

OPEX - Q1 2  approved risk based audit 
plans for the shared IA 
service (District Agency & 
MHLM)  by September 2019 
 

2 Approved 
Strategic 
Risk Audit 
Plans 

Q2 None 
 

Q3 None 
 

Q4 None 
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NATIONAL 
LG 
PRIORITIE
S 

BUILD A DEVLOPMENTAL STATE, IMPROVE PUBLIC SERVICE AND STRENGTHEN DEMOCRATIC INSTITUTION 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE 

KPA 2 TO PROMOTE GOOD GOVERNANCE 

OUTCOME 
9 

OUTPUT 5: TO STRENGTHEN PARTICIPATORY GOVERNANCE 
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KEY 
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ANNUAL 
TARGET 

BUDG
ET 

M
S

C
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D
E

S
C

R
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T
IO

N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

Communic
ations 

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g 

Reviewed 
Communica
tions 
Strategy 
workshoppe
d to council  

Approval of 
reviewed 
Communic
ations 
Strategy 

Approve
d 
reviewe
d 
Commu
nication
s 
Strategy 

KPI53 
Number of 
reviewed 
Communication 
Strategy adopted 
by December 
2018    COMM 

O
u
tp

u
t 

1 reviewed 
Communicati
ons Strategy 
adopted by 
December 
2018 

OPEX - Q1 None 
 

Council 
resolution 
and 
approved 
Communi
cations 
Strategy 

Q2 1 reviewed Communication 
Strategy adopted by 
December 2018 

Q3 None  

Q4 None  

Strategic 
Planning  

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

1IDP Rep 
Representat
ive Forum 
Meeting 
held 

4 IDP Rep 
Representa
tive Forum 
Meeting 

Nil  KPI54 
Number of IDP 
Rep 
Representative 
Forum Meetings 
conducted by 
June 2020  
 STRP 
 
 

O
u
tp

u
t 
 

4 IDP Rep 
Representativ
e Forum 
Meetings 
conducted by 
June 2020 
  
  
  

OPEX - 
  

Q1 1 IDP Rep Representative 
Forum Meeting conducted by 
March 2020  

Report on 
IDP Rep 
Represent
ative 
Forum 
 
Advertise
ments 

Q2 1 IDP Rep Representative 
Forum Meeting conducted by 
March 2020 

Q3  1 IDP Rep Representative 
Forum Meeting conducted by 
March 2020 

Q4 1 IDP Rep Representative 
Forum Meeting conducted by 
June 2020 
 

Strategic 
Planning 
  

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

5-year plan 
IDP 
Document 
for 
approved 

2018/19  
IDP 
reviewed 
and 
amended     

Nil KPI55 
Number of 
2018/19 IDP 
Amended 
adopted by 
Council by June 
2020 
STRP 

O
u
tp

u
t 

(1) 2020/21 
IDP 
Amendments/
Revised  
adopted by 
Council by 
June 2020 
 

OPEX - Q1 None 
 

Council 
Resolutio
n and 
2020/21 
IDP 
amendme
nt   
 
Advertise
ments  

Q2 None  
 

Q3 (1) 2020/21 IDP draft 
amendments tabled by 
March 2020 

Q4 (1) 2020/21 IDP amendments  
adopted by June 2020 

Performan
ce 
Manageme
nt 
Systems 

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

PMS Policy 
Framework 
reviewed  

Workshop 
and 
approval of 
PMS Policy 
Framework 
for 2017/18 

Nil KPI56 
Number PMS 
Policy Framework 
workshopped by 
June 2020 
PMS 

O
u
tp

u
t 

1 PMS Policy 
Framework 
workshopped  
by June 2020 

OPEX - Q1 None  1 PMS 
Policy 
Framewor
k 
reviewed 

Q2 1 PMS Policy Framework 
reviewed adopted by 
December 2019 

Q3 None 

Q4 None  
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2018/19 

KEY 
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INDICATOR 
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E
 

ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
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T
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N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

Performan
ce 
Manageme
nt 
Systems 

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g 

2018/19 
Top layer 
SDBIP 
approved 

2019/20 
Top layer 
SDBIP 

Nil  KPI 57 
Number of   
2019/20 Top 
layer SDBIP 
approved by 
Executive Mayor 
by June 2020 
PMS 
 

O
u
tp

u
t 

(1)  2019/20 
Top layer 
SDBIP 
approved by 
Executive 
Mayor by 
June 2019 
 

OPEX - Q1 None  
 

2019/20 
Top layer 
SDBIP 
approved 

Q2 None 

Q3 None  

Q4  (1) 2019/20 Top layer SDBIP 
approved by Executive 
Mayor by June 2020 

Performanc
e 
Manageme
nt System   

To ensure 
internal 
municipal 
excellence 

Municip
al 
plannin
g  

2018/19 
Mid-Year 
Term 
Performanc
e Reports 
compiled   

2019/20 
Mid-Year 
Performanc
e 
Assessmen
t  Report 
submitted 
to 
Executive 
Mayor 
submitted 
within 
legislative 
timeframe 
25 January 
2020  

Nil  KPI 58 
Number of Mid-
Year 
Performance 
Assessment   
Report compiled  
approved by 25 
January 2020 
BTO PMS 

O
u
tp

u
t 

 

(1) 2019/20 
Mid-Year 
Performance 
Assessment  
Report 
compiled  
approved by 
January 2020 

OPEX - Q1 None  Council 
Resolutio
n and 
2019/20 
Mid-Year 
Performan
ce 
Assessme
nt  Report 
compiled   

Q2 None  

Q3 (1)2019/20 Mid-Year 
Performance Assessment  
Report compiled  approved 
by January 2020 

Q4 None 

Performanc
e 
Manageme
nt Systems 

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

Approved 
2017/18  
municipal 
annual 
performanc
e report(sec 
46) and 
Annual 
Report  

2018/19 
annual 
performanc
e report  
compiled 

Nil  KPI 59  
Timeous 
submission of  
2018/19 annual 
performance 
report  compiled 
submitted by 
August 2019  
PMS 

O
u
tp

u
t 

2018/19 
annual 
performance 
report  
compiled 
submitted  
timeously by 
August 2019 

OPEX  Q1 2018/19 Annual performance 
report  compiled submitted 
timeously by August 2019 
 
 

Annual 
performan
ce report   

Q2 None  

Q3 None  

Q4 None  

Municipal 
Information 

To ensure 
internal 

Municip
al 

Approved 
Security 

Workshop 
approved  

Nil  KPI60 
Number of 

O u
t p u
t 1 Security 

policy 
OPEX - Q1 None  Attendanc

e register Q2 None  
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2018/19 

KEY 
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INDICATOR 

K
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ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

Security 
Standards 

municipal 
excellence 

Plannin
g  

policy by 
December  
2018 

Security 
policy  

Security policy 
workshopped to 
officials by March 
2020 
MISS 

workshopped 
to officials 
March 2020 

Q3 1 Security policy 
workshopped to officials by 
March 2020 

of officials 
on 
Security 
Policy 
workshop 
conducted 

Q4 None  

Municipal 
Information 
Security 
Standards 

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

New Project  1 security 
company 
contracted 
to provide 
security by 
June 2019   

Nil KPI61  
 
Number of 
security service 
provider 
contracted to 
provide safety 
and security to 
municipality by 
June 2020  
MISS 
 

O
u
tp

u
t 
 

 1 security 
company 
contracted to 
provide 
security by 
June 2020   

R 
2 110 
000 

 Q1 1 security company 
contracted to provide security 
by September 2019   
 

Contract 
and 
appointme
nt letter  

Q2 None 
 
 

Q3 None 
 

Q4 None 
 

Municipal 
Information 
Security 
Standards 

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

New Project 4 
assessmen
t report of 
the 
effectivene
ss of 
security 
controls 
produced  

Nil KPI 62 
 
Number of 
Internal 
assessment 
reports of the 
effectiveness of 
security controls 
produced by June 
2020  
MISS 

O
u
tp

u
t 

4 assessment 
report of the 
effectiveness 
of security 
controls 
produced 

OPEX - Q1 1 assessment report of the 
effectiveness of security 
controls produced 

Monthly 
reports 
and 
assessme
nt sheets  

Q2 1 assessment report of the 
effectiveness of security 
controls produced 

Q3 1 assessment report of the 
effectiveness of security 
controls produced 

Q4 1 assessment report of the 
effectiveness of security 
controls produced 

Speaker  

To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

council 
meetings 
coordinate 

6 council 
meetings 

Nil  KPI63 
Number of 
council meetings 
coordinate by 
June 2020       SP O

u
tp

u
t 

6 council 
meetings 
coordinate by 
June 2020 
 

OPEX - Q1 2 council meetings 
coordinate by September 
2019 

Council 
minutes  

Q2 
1 council meeting coordinate 
by December 2020 

Q3 2 council meetings 
coordinate by March 2020 
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2018/19 

KEY 
PERFORMANCE 
INDICATOR 

K
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ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

Q4  1 council meeting  
coordinate by June 2020 

Speaker To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

1 MPAC 
Public 
Participatio
n meeting 
held at 
Madiba 
Banquet 
Hall 

1 MPAC 
Public 
Participatio
n meeting 

Nil  KPI 64  
Number of MPAC 
Public 
Participation 
meetings held by 
March 2020 
SP 

O
u
tp

u
t 

1 MPAC 
Public 
Participation 
meeting held 
by March 
2020 

OPEX - Q1 None  Public 
Participatio
n minutes & 
Attendance 
Registers 

Q2 None  

Q3 1 MPAC Public Participation 
meeting held by March 2020 

Q4 None  

Speaker  To ensure 
internal 
municipal 
excellence 

Municip
al 
Plannin
g  

New project  1 UIF&W 
benchmarki
ng exercise   

Nil KPI 65 
Number of 
benchmarking  
exercise  by 
September 2019 
SP 
 
 

O
u
tp

u
t 

1 UIF&W 
benchmarking 
exercise  by 
September 
2019 

OPEX -  Q1 1 UIF&W benchmarking 
exercise conducted by 
September 2019 

1 report 
written to 
Council  

Q2 None 

Q3 None 

Q4 None  

Executive 
Mayor 

To promote 
socio-
economic 
developme
nt  

None  Celebrated 
with elderly 
during 
Mandela 
Day in 
Matlosana 
recreational 
Hall   

Conduct  1 
Poverty 
alleviation 
programme  

Nil  KPI 66          
Number of 
celebrations with 
elderly during 
Mandela Day to 
be held in 
Matlosana 
recreational Hall  
by June 2020   
 EM 

A
c
ti
v
it
y
  

1 celebration 
with elderly 
during 
Mandela Day 
to be held in 
Matlosana 
recreational 
Hall  by July 
2020             

R250 
000 
 

3105230
0120FLP
61ZZWD 

 

Q1 1 celebration with elderly 
during Mandela Day to be 
held in Matlosana 
recreational Hall  by 
September 2019             

Report on 
Mandela 
Activity held  

Q2 None  

Q3 None  

Q4 None 

Executive 
Mayor 

To promote 
socio-
economic 
developme
nt  

None  168 
Students 
benefited 

250 
students to 
be assisted 
with 
financially 
by April 

82 KPI 67  
Number  of 
students within 
Dr. Kenneth 
Kaunda District  
awarded  with 

O
u
tp

u
t 
 

250 students 
within Dr. 
Kenneth 
Kaunda 
District  
awarded  with 

R2 400 
000 
 

31052
59065
0FLP
63ZZ
WD 

Q1 Preparations for the 
placement of an advert for 
financial assistance  in 
Higher learning institutions by 
September 2019 

Reports on 
students 
awarded  
financial 

Q2 None 
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2018/19 

KEY 
PERFORMANCE 
INDICATOR 

K
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ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
IP
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IO

N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

2020  financial 
assistance  in 
Higher learning 
institutions by 
April 2020  
EM 

financial 
assistance  in 
Higher 
learning 
institutions by 
April 2020 
 

Q3 250 students within Dr. 
Kenneth Kaunda District  
awarded  with financial 
assistance  in Higher learning 
institutions by April 2020 

Q4 None 

Executive 
Mayor 

To promote 
socio-
economic 
developme
nt  

None  5 Supported 
students 
that applied 
for financial 
assistance 

Support of 
5 
educational 
request  

Nil  KPI68 
Number of  
educational 
request 
supported by 
June 2020 
EM 

O
u
tp

u
t 

5 educational 
request 
supported by 
June 2020 
 

R200  
000 
 

31052
54065
0FLP
36ZZ
WD 

Q1 3 Educational requests by 
September 2019 
 

Report on 
students 
/institution
s offered 
financial 
assistanc
e/support  

Q2 None  

Q3 2  educational request 
supported by March 2020 

Q4 None 
 

Executive 
Mayor 

To promote 
socio-
economic 
developme
nt  

None  200 food 
parcels 
supplied to 
distressed 
families 
identified 

Supply of 
200 food 
parcels to 
distressed 
families 
identified 

Nil KPI 69 
Number of food 
parcels supplied 
to distressed 
families within Dr. 
Kenneth Kaunda 
District  identified 
by June 2020  
EM 

O
u
tp

u
t 
 

200 food 
parcels 
supplied to 
distressed 
families within 
Dr. Kenneth 
Kaunda 
District  
identified by 
June 2020 
 

R300 
000 
 

31052
69064
0FLP
69ZZ
WD 

Q1  families in distress identified 
by September 2019 
 

List of 
Beneficiari
es  

Q2 100 food parcels supplied to 
distressed families within Dr. 
Kenneth Kaunda District  
identified by December 2019 

Q3 families in distress identified 
by March 2020 

Q4  100 food parcels supplied to 
distressed families within Dr. 
Kenneth Kaunda District  
identified by June 2020 

Executive 
Mayor 

To promote 
socio-
economic 
developme
nt  

None  4 gender 
workshops 
held 

Hold 5 
Gender 
workshops 

Nil KPI70           
Number of  
Gender activity 
programs held 
within Dr. 
Kenneth Kaunda 
District  by June 
2020      

A
c
ti
v
it
y
  

5 Gender 
activity 
programs 
held within 
Dr. Kenneth 
Kaunda 
District  by 
June 2020 

R300 
000 
 

31052
28003
0FLP
53ZZ
WD 

Q1 1 Gender activity program 
within Dr. Kenneth Kaunda 
District  held by September 
2019  

Report on 
Gender 
workshop
s held 

Q2  2 Gender activity programs 
within Dr. Kenneth Kaunda 
District  held by  December 
2019 
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EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

 EM  Q3 1 Gender activity programs 
within Dr. Kenneth Kaunda 
District  held by March 2020 

Q4 1 Gender activity programs 
within Dr. Kenneth Kaunda 
District  held by June 2020 

Executive 
Mayor  

To promote 
socio-
economic 
developme
nt  

None  New project    Host 1 
women’s 
month 
activity 

Nil KPI 71 
Number of 
women’s month 
activities hosted 
by August 2019 
EM 

A
c
ti
v
it
y
  

1 women’s 
month activity 
hosted by 
August 2019 

R150 00 
31052300120FL

Q05ZZWD 

Q 
1  

1 women’s month activity 
hosted by August 2019 

Report on 
women’s 
month 
activity 
hosted  

 3105228
0030FLQ
05ZZWD 

Q2 None 

 3105228
0050FLQ
05ZZWD 

Q3 None 

Q4 None  

 3105228
0610FLQ
05ZZWD  

 3105228
1220FLQ
05ZZWD 

 3105230
0120FLQ
05ZZWD 

 3105230
0140FLQ
05ZZWD 

Executive 
Mayor 

To promote 
socio-
economic 
developme
nt  

None  30 girls 
exposed  to 
a working 
environmen
t 

20 boys 
and  20 
girls 
exposed  to 
a working 
environmen
t 

Nil  KPI 72 
Number of girls 
and Boys within 
Dr. Kenneth 
Kaunda District  
exposed  to a 
working 
environment by 
June 2020   
EM  

O
u
tp

u
t 

 

20 boys and 
20 girls within 
Dr. Kenneth 
Kaunda 
District  
exposed  to a 
working 
environment 
by June 2020 

R200  
000 
 

310522
80030F
LP11ZZ
WD 

Q1 None Report on 
boys and 
girls 
exposed  
to a 
working 
environme
nt 

Q2 20 boys within Dr. Kenneth 
Kaunda District  exposed  to 
a working environment by 
December 2019 

Q3 None  

Q4 20 girls within Dr. Kenneth 
Kaunda District  exposed  to 
a working environment by 
June 2020 
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TARGET 

BUDG
ET 
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N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

Executive 
Mayor  

To promote 
socio-
economic 
developme
nt 

None  4 assistive 
devices 
provided or 
fixed to 
identified 
disabled 
individuals  

Provide 4 
assistive 
devices 
provided or 
fixed to 
identified 
disabled 
individuals 

Nil  KPI 73 
Number of 
assistive devices 
provided or fixed 
to identified 
disabled 
individual within 
Dr. Kenneth 
Kaunda District  
by June 2020  
EM 
 

O
u
tp

u
t 
 

4 assistive 
devices 
provided to 
identified 
disabled 
individual 
within Dr. 
Kenneth 
Kaunda 
District  by 
June 2020 

R300 
000  
 

3105228
0030FLP
21ZZWD 

 

Q1 None Report on 
proof of 
assistive 
devices 
provided to 
identified 
disabled 
individuals 

Q2 2 assistive devices provided 
or fixed to identified disabled 
individual within Dr. Kenneth 
Kaunda District by December 
2019 

Q3 None  
 

Q4 2 assistive device provided or 
fixed to identified disabled 
individual within Dr. Kenneth 
Kaunda District by June 2020 
 

Executive 
Mayor 

To promote 
socio-
economic 
developme
nt  

None  District 
Older 
persons 
activity at 
the district 
and 
provincially 
supported 

1 
recreational 
Activities 
held for 
Elderly  
 

Nil  KPI741            
Number  of 
recreational and 
developmental 
Activities held for 
Elderly by June 
2020  EM 

A
c
ti
v
it
y
  

1 recreational 
and 
developmenta
l Activities 
held for 
Elderly by 
June 2020 

R250 
000 
 
 

310522
80030F
LP37ZZ
WD 

Q1 None  
 

Report on 
recreation
al 
Activities 
held for 
Elderly 

Q2 1  recreational and 
developmental Activities held 
for Elderly by December 
2019 

Q3 None  
 

Q4  None 

Executive 
Mayor 

To promote 
socio-
economic 
developme
nt  

None  2 RHR 
programs 
conducted  

Conduct  3 
RHR 
programs  

Nil  KPI75 
Number of  moral 
regeneration 
program 
conducted within 
Dr. Kenneth 
Kaunda District  
by June 2020 
EM A

c
ti
v
it
y
  

3 moral 
regeneration 
program 
conducted 
within Dr. 
Kenneth 
Kaunda 
District  by 
June 2020 

R300 
000 
 

310523
00120F
LP66ZZ
WD 

Q1 1 moral regeneration 
program conducted within Dr. 
Kenneth Kaunda District  by 
September 2019 
 

Report on 
moral 
regeneratio
n programs 
conducted 

Q2 1 moral regeneration 
program conducted within Dr. 
Kenneth Kaunda District  by 
December 2019 

Q3 None  

Q4 1 moral regeneration 
program conducted within Dr. 
Kenneth Kaunda District  by 
June 2020 

Executive To promote None  3 youth 4 youth 9 youth KPI76 A c t i v i t y   4 youth R400 000 Q1 1 youth programs or projects Report on 
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NATIONAL 
LG 
PRIORITIE
S 

BUILD A DEVLOPMENTAL STATE, IMPROVE PUBLIC SERVICE AND STRENGTHEN DEMOCRATIC INSTITUTION 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE 

KPA 2 TO PROMOTE GOOD GOVERNANCE 

OUTCOME 
9 

OUTPUT 5: TO STRENGTHEN PARTICIPATORY GOVERNANCE 

F
U

N
C

T
IO

N

A
L

 A
R

E
A

 

S
T

R
A

T
E

G
I

C
 

O
B

J
E

C
T

IV

E
  

M
U

N
IC

IP
A

L
 P

O
W

E
R

S
 

&
 

F
U

N
C

T
IO

N

S
 

BASELINE 
2018/19 

KEY 
PERFORMANCE 
INDICATOR 

K
P

I 
 T

Y
P

E
 

ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

Mayor  socio-
economic 
developme
nt  

programs or 
projects 
supported   

programs 
or projects 

program
s or 
projects 

Number of youth 
projects within Dr. 
Kenneth Kaunda 
District supported  
by June 2020 
EM 

projects 
within Dr. 
Kenneth 
Kaunda 
District  
supported  by 
June 2020 
 

  3105228
0030FLQ
07ZZWD 

within Dr. Kenneth Kaunda 
District supported  by 
September 2019 
 
- Heritage Program – 
Lebaleng Township  

Youth 
program or 
project  

  
 

3105228
0050FLQ
07ZZWD 

Q2 1 youth programs or projects 
within Dr. Kenneth Kaunda 
District supported  by 
December 2019  
 
- Youth with Disability 
Program  

 3105228
0610FLQ
07ZZWD 

 3105228
1220FLQ
07ZZWD 

Q3 1 youth programs or projects 
within Dr. Kenneth Kaunda 
District supported  by March 
2020 
Educational Program – 
District Wide  

 3105230
0120FLQ
07ZZWD 

 3105230
0140FLQ
07ZZWD 

Q4 1 youth programs or projects 
within Dr. Kenneth Kaunda 
District supported  by June 
2019 
Youth in Business – JB 
marks  

 3105230
1870FLQ
07ZZWD 

 3105230
0120FLQ
06ZZWD 

 3105230
0140FLQ
06ZZWD 

 3105228
0610FLQ
06ZZWD 

 3105228
1220FLQ
06ZZWD 
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NATIONAL 
LG 
PRIORITIE
S 

BUILD A DEVLOPMENTAL STATE, IMPROVE PUBLIC SERVICE AND STRENGTHEN DEMOCRATIC INSTITUTION 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE 

KPA 2 TO PROMOTE GOOD GOVERNANCE 

OUTCOME 
9 

OUTPUT 5: TO STRENGTHEN PARTICIPATORY GOVERNANCE 

F
U

N
C

T
IO

N

A
L

 A
R

E
A

 

S
T

R
A

T
E

G
I

C
 

O
B

J
E

C
T

IV

E
  

M
U

N
IC

IP
A

L
 P

O
W

E
R

S
 

&
 

F
U

N
C

T
IO

N

S
 

BASELINE 
2018/19 

KEY 
PERFORMANCE 
INDICATOR 

K
P

I 
 T

Y
P

E
 

ANNUAL 
TARGET 

BUDG
ET 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
 

QUARTERLY TARGETS 
PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

 3105230
0120FLQ
06ZZWD 
 

 3105230
5730flq0
6ZZWD 

 3105230
1870FLQ
06ZZWD 
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F.4.8.6 KPA 6: Spatial Rationale 

DISATER RISK MANAGEMENT 
NATIONAL 
LG 
PRIORITIE
S 

BUILD A DEVLOPMENTAL STATE, IMPROVE PUBLIC SERVICE AND STRENGTHEN DEMOCRATIC INSTITUTION 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE 

KPA 2 TO PROMOTE GOOD GOVERNANCE 

OUTCOME 
9 

OUTPUT 5: TO STRENGTHEN PARTICIPATORY GOVERNANCE 

Functional 
Area 

STRATEGI
C 
OBJECTIV
E  

M
U

N
IC

IP
A

L
 

P
O

W
E

R
S

 &
 

F
U

N
C

T
IO

N
 

 

BASELINE 
2018/19 

KEY 
PERFORMAN
CE 
INDICATOR 

K
P

I 
 T

Y
P

E
 

A
N

N
U

A
L

 
T

A
R

G
E

T
 

B
U

D
G

E
T

 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
  QUARTERLY TARGETS PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlo
g 
(MFMA 
Circula
r 63) 

Disaster 
Risk 
Manageme
nt 

To ensure 
disaster 
risk 
manageme
nt 

Disaster 
Risk 
Manageme
nt 
 
 

Draft 
Dolomite 
Emergenc
y 
Response 
Plan. Draft 
Dolomite 
By-Laws 

 Dolomite 
Emergency 
Response 
Plan. Draft 
Dolomite 
By-Laws 

Nil KPI77            
Number of 
Dolomite 
Emergency 
Response 
Plans & 
Dolomite By-
Laws adopted 
Council by 
June 2020 
DRM 

O
u
tp

u
t 

1 Dolomite  
Emergency 
Response 
Plan & 1  
Dolomite 
By- Law 
adopted 
Council by 
June 2020  

R2 00
0 000 
 
 

380522
72540F
LP75Z
ZR3 

Q1 Water monitoring date set 
completed by September 2019 
 

Dolomite 
Emergenc
y 
Response 
Plan and 
Dolomite 
By Law 
adopted 
by Council  

Q2 Gravity survey date set 
completed by December 2019 
 

Q3 Dolomite information integrated 
into GIS. GIS dashboard 
completed by March 2020 

Q4 1 Dolomite Emergency 
Response Plan and  Dolomite 
By-Laws by June 2020 

Fire 
Services  

To ensure 
fire 
services 

Fire 
Services 

60 Fire 
Safety 
Inspection
s within Dr. 
Kenneth 
Kaunda 
District 

60 Fire 
Safety 
inspections 
conducted 

Nil KPI 78 
Number of Fire 
Safety 
Inspections 
within Dr. 
Kenneth 
Kaunda District 
conducted by 
June 2020 
DRM 

A
c
ti
v
it
y
  

60 Fire 
Safety 
Inspections 
within Dr. 
Kenneth 
Kaunda 
District 
conducted 
by June 
2020 

OPEX - Q1 15 Fire Inspections within Dr. 
Kenneth Kaunda District 
conducted by September 2019 

Fire 
Inspection 
Reports 

Q2 15 Fire Inspections within Dr. 
Kenneth Kaunda District 
conducted by December 2019 

Q3 15 Fire Inspections within Dr. 
Kenneth Kaunda District 
conducted by March 2020 

Q4 15 Fire Inspections within Dr. 
Kenneth Kaunda District 
conducted by June 2020 

Disaster 
Risk 
Manageme
nt 

To ensure 
disaster 
risk 
manageme
nt 

Disaster 
Risk 
Manageme
nt 

Internation
al Disaster 
Risk 
Reduction 
event 
conducted 

Internation
al Disaster 
Risk 
Reduction 
event 
conducted 

Nil KPI 79 
Number of 
International 
Disaster Risk 
Reduction 
events held 
within Dr. 
Kenneth 

O
u
tp

u
t 

1 
Internation
al; Disaster 
Risk 
Reduction 
event 
conducted 
by 

R20 
000 

380523
01870F
LP23Z
ZWD 

Q1 None Reports 
and 
Attendanc
e 
Registers 

Q2 1 International; Disaster Risk 
Reduction event conducted by 
December 2019 

Q3 None 

Q4 None 
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NATIONAL 
LG 
PRIORITIE
S 

BUILD A DEVLOPMENTAL STATE, IMPROVE PUBLIC SERVICE AND STRENGTHEN DEMOCRATIC INSTITUTION 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE 

KPA 2 TO PROMOTE GOOD GOVERNANCE 

OUTCOME 
9 

OUTPUT 5: TO STRENGTHEN PARTICIPATORY GOVERNANCE 

Functional 
Area 

STRATEGI
C 
OBJECTIV
E  

M
U

N
IC

IP
A

L
 

P
O

W
E

R
S

 &
 

F
U

N
C

T
IO

N
 

 

BASELINE 
2018/19 

KEY 
PERFORMAN
CE 
INDICATOR 

K
P

I 
 T

Y
P

E
 

A
N

N
U

A
L

 
T

A
R

G
E

T
 

B
U

D
G

E
T

 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
  QUARTERLY TARGETS PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlo
g 
(MFMA 
Circula
r 63) 

Kaunda District 
conducted by 
December 
2019 
DRM  

December 
2019 

Fire 
services  

To ensure 
disaster 
risk 
manageme
nt 

Disaster 
Risk 
Manageme
nt 

6 BESAFE 
Centre 
Activities 
conducted 
within Dr. 
Kenneth 
Kaunda 
District 

BESAFE 
Centre 
Activities 
conducted 

Nil KPI 80 
Number of 
BESAFE 
Centre 
Activities within 
Dr. Kenneth 
Kaunda District 
conducted by 
June 2020 
DRM A

c
ti
v
it
y
 

6 BESAFE 
Centre 
Activities 
conducted 
within Dr. 
Kenneth 
Kaunda 
District by 
June 2020 

OPEX - Q1 2 BESAFE Centre Activities 
within Dr. Kenneth Kaunda 
District conducted by 
September 2019 
 

Reports 
and 
Attendanc
e 
Registers 

Q2 2 BESAFE Centre Activities 
within Dr. Kenneth Kaunda 
District conducted by 
December 2019 
 

Q3 2 BESAFE Centre Activities 
within Dr. Kenneth Kaunda 
District conducted by March 
2020 
 

Q4 None 
 

Disaster 
Risk 
Manageme
nt 

To ensure 
disaster 
risk 
manageme
nt 

Disaster 
Risk 
Manageme
nt 

1 Winter 
Awareness 
Campaign 
conducted 
within Dr. 
Kenneth 
Kaunda 
District 

Winter 
Awareness 
Campaign 
conducted 

Nil  KPI81 
Number of 
Winter 
Awareness 
campaigns 
within Dr. 
Kenneth 
Kaunda District 
conducted by 
June 2020 
DRM 

A
c
ti
v
it
y
  

1 Winter 
Awareness 
Campaign 
conducted 
within Dr. 
Kenneth 
Kaunda 
District by 
June 2020 

R50,0
00 
 

380522
80030F
LP76Z
ZWD 

Q1 None 1 Report 
and 
Attendanc
e 
Registers R220,

000 
380522
80030F
LP23Z
ZWD 

Q2 None 
 

Q3 None 
 

Q4 1 Winter Awareness Campaign 
within Dr. Kenneth Kaunda 
District conducted by June 
2020 

Disaster 
Risk 

To ensure 
disaster 

Disaster 
Risk 

4 
Communit

Community 
Based 

Nil  KPI 82 
Number of 

O u
t c o m e
  4 

Community 
R50,0
00 

38052280
030FLP76

Q1 1 Community Based Disaster 
Risk Assessment within Dr. 

4 Reports 
on 
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NATIONAL 
LG 
PRIORITIE
S 

BUILD A DEVLOPMENTAL STATE, IMPROVE PUBLIC SERVICE AND STRENGTHEN DEMOCRATIC INSTITUTION 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE 

KPA 2 TO PROMOTE GOOD GOVERNANCE 

OUTCOME 
9 

OUTPUT 5: TO STRENGTHEN PARTICIPATORY GOVERNANCE 

Functional 
Area 

STRATEGI
C 
OBJECTIV
E  

M
U

N
IC

IP
A

L
 

P
O

W
E

R
S

 &
 

F
U

N
C

T
IO

N
 

 

BASELINE 
2018/19 

KEY 
PERFORMAN
CE 
INDICATOR 

K
P

I 
 T

Y
P

E
 

A
N

N
U

A
L

 
T

A
R

G
E

T
 

B
U

D
G

E
T

 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
  QUARTERLY TARGETS PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlo
g 
(MFMA 
Circula
r 63) 

Manageme
nt 

risk 
manageme
nt 

Manageme
nt 

y Based 
Disaster 
Risk 
Assessme
nt 
conducted 
within Dr. 
Kenneth 
Kaunda 
District 

Disaster 
Risk 
Assessmen
t conducted 

Community 
Based Disaster 
Risk 
Assessment 
within Dr. 
Kenneth 
Kaunda District 
conducted by 
June 2020 
DRM 

Based 
Disaster 
Risk 
Assessmen
t within Dr. 
Kenneth 
Kaunda 
District 
conducted 
by June 
2020 

 
 
R220,
000 

ZZWD 
 
38052280
030FLP23
ZZWD 

Kenneth Kaunda District 
conducted by September 2019 
 

CBDRA 
conducted 

Q2 1 Community Based Disaster 
Risk Assessment within Dr. 
Kenneth Kaunda District 
conducted by December 2019 

Q3 1 Community Based Disaster 
Risk Assessment within Dr. 
Kenneth Kaunda District 
conducted by March 2020 

Q4 1 Community Based Disaster 
Risk Assessment within Dr. 
Kenneth Kaunda District 
conducted by June 2020 

Disaster 
Risk 
Manageme
nt 

To ensure 
disaster 
risk 
manageme
nt 

Disaster 
Risk 
Manageme
nt 

New 
Project 

Disaster 
Risk 
Manageme
nt Annual 
Reports 
submitted 
to Council 

Nil KPI83 
Number of 
Disaster Risk 
Management 
Annual Reports 
submitted to 
Council by 
September 
2019 
DRM 

O
u
tp

u
t 

1 Disaster 
Risk 
Manageme
nt Annual 
Report 
submitted 
to Council 
by 
September 
2019 
 

OPEX - Q1 1 Disaster Risk Management 
Annual Report submitted to 
Council by September 2019 

Annual 
Report. 
Item to 
Council Q2 None 

 

Q3 None 
 

Q4 None 
 

Disaster 
Risk 
Manageme
nt 

Good 
Governanc
e 

Disaster 
Risk 
Manageme
nt 

New 
Project 

Disaster 
Risk 
Manageme
nt IGR 
Forums 
conducted 

Nil KPI 84 
Number of 
Disaster Risk 
Management 
IGR Forums 
conducted by 
June 2020 
DRM 

A
c
ti
v
it
y
 

4 Disaster 
Risk 
Manageme
nt IGR 
Forums 
conducted 
by June 
2020 

OPEX - Q1 1 Disaster Risk Management 
IGR Forum conducted 
September 2019 

Attendance 
Register 
 

Q2 1 Disaster Risk Management 
IGR Forum conducted by 
December 2019 

Q3 1 Disaster Risk Management 
IGR Forum conducted by 
March 2020 

Q4 1 Disaster Risk Management 
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NATIONAL 
LG 
PRIORITIE
S 

BUILD A DEVLOPMENTAL STATE, IMPROVE PUBLIC SERVICE AND STRENGTHEN DEMOCRATIC INSTITUTION 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE 

KPA 2 TO PROMOTE GOOD GOVERNANCE 

OUTCOME 
9 

OUTPUT 5: TO STRENGTHEN PARTICIPATORY GOVERNANCE 

Functional 
Area 

STRATEGI
C 
OBJECTIV
E  

M
U

N
IC

IP
A

L
 

P
O

W
E

R
S

 &
 

F
U

N
C

T
IO

N
 

 

BASELINE 
2018/19 

KEY 
PERFORMAN
CE 
INDICATOR 

K
P

I 
 T

Y
P

E
 

A
N

N
U

A
L

 
T

A
R

G
E

T
 

B
U

D
G

E
T

 

M
S

C
O

A
 

D
E

S
C

R
IP

T
IO

N
  QUARTERLY TARGETS PORTFOLI

O OF 
EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlo
g 
(MFMA 
Circula
r 63) 

IGR Forum conducted by June 
2020 

Disaster 
Risk 
Manageme
nt 

Good 
Governanc
e 

Disaster 
Risk 
Manageme
nt 

New 
Project 

Disaster 
Advisory 
Forums 
conducted 

Nil KPI85 
Number of 
Disaster 
Advisory 
Forums 
Conducted by 
June 2020 
DRM 

A
c
ti
v
it
y
 

4 Disaster 
Advisory 
Forums 
Conducted 
by June 
2020 

OPEX                     -  Q1 1 Disaster Advisory Forum 
Conducted by September 2019 

Attendanc
e Register 

Q2 1 Disaster Advisory Forum 
Conducted by December 2019 

Q3 1 Disaster Advisory Forum 
Conducted by March 2020 

Q4 1 Disaster Advisory Forum 
Conducted by June 2020 

 

  



 

 

 

 

Page 94 of 150 

 

  

 

 

  
F.4.9 Dr Kenneth Kaunda District Economic Agency SDBIP 

F.4.9.1 Introduction 

The 2018/19 Service Delivery and Budget Implementation Plan (SDBIP) entrusts Dr. Kenneth Kaunda District Municipality Economic Agency to 

ensure that the district delivers on objectives and targets which are aligned with the Business Plan, Integrated Development Plan (IDP) and 

budget (both capital and operational. 

QUARTERLY PROJECTIONS OF SERVICE DELIVERY TARGETS AND PERFORMANCE INDICATORS FOR EACH VOTE 

F.4.9.2 KPA 2: Municipal Transformation and Institutional Development 

NATIONAL 
LG 
PRIORITIES 

  
LABOUR MATTERS, FINANCIAL AND ADMINISTRATIVE CAPACITY, SERVICE DELIVERY, FINANCIAL VIABILITY, GOOD GOVERNANCE, INSTITUTIONAL TRANSFORMATION 

AND DEVELOPMENT, ECONOMIC DEVELOPMENT 

KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCOME 
9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 

F
U

N
C

T
I

O
N

A
L

 
A

R
E

A
 

S
T

R
A

T
E

G
IC

 

O
B

J
E

C
T

I

V
E

 

M
U

N
IC

IP
A

L
 

P
O

W
E

R

S
 &

 

F
U

N
C

T
I

O
N

 

BASELINE 2017/18 

 REVISED KEY 
PERFORMANCE 
INDICATOR 

K
P

I 

T
Y

P
E

   ANNUAL 
TARGET 

REVISED BUDGET 

M
S

C
O

A
 

D
E

S
C

R
I

P
T

IO
N

 

  QUARTERLY 
TARGETS 

PORTFOLIO 
OF 

EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 63) 

Backlog 
(MFMA 
Circular 
63) 

DRKKDMEA To ensure 
Agency 
excellence 

Agency  
Planning 
 
 

5 post 
currently 
filled 

100%  posts 
revised as 
per the 
approved 
funded 
structure 

Nil  KPI 1        
Revised Job 
Descriptions for 
all employees in 
the agency by 
June 2020 

O
u
tp

u
t 

100% job 
descriptions 
revised by 
June 2020  
 

OPEX - Q1 None  Reports on 
job 
description 
revision 
consultation 
with 
employees 

Q2 100% of job 
descriptions 
revised by 
December 2019 

Q3 None  

Q4 None  

DRKKDMEA To ensure 
Agency 
sustainability 
and 
excellence 

Agency  
Planning 
 
 

New 
project  

Develop a 
financial 
sustainability 
plan  

Nil  KPI 2  
 
Number of 
financial 
sustainability 
plans developed 
and implemented 
by June 2020 

O
u
tp

u
t 

 

1 financial 
sustainability 
plan 
developed 
and 
implemented 
by June 2020 

OPEX - Q1 financial 
sustainability plan 
developed and 
approved by the 
board September 
2019 

Reports on 
the financial 
sustainability 
plan  

Q2 financial 
sustainability plan 
tabled and 
adopted by the 
Council December 
2019 
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NATIONAL 
LG 
PRIORITIES 

  
LABOUR MATTERS, FINANCIAL AND ADMINISTRATIVE CAPACITY, SERVICE DELIVERY, FINANCIAL VIABILITY, GOOD GOVERNANCE, INSTITUTIONAL TRANSFORMATION 

AND DEVELOPMENT, ECONOMIC DEVELOPMENT 

KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCOME 
9 

OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 

F
U

N
C

T
I

O
N

A
L

 
A

R
E

A
 

S
T

R
A

T
E

G
IC

 

O
B

J
E

C
T

I

V
E

 

M
U

N
IC

IP
A

L
 

P
O

W
E

R

S
 &

 

F
U

N
C

T
I

O
N

 

BASELINE 2017/18 

 REVISED KEY 
PERFORMANCE 
INDICATOR 

K
P

I 

T
Y

P
E

   ANNUAL 
TARGET 

REVISED BUDGET 

M
S

C
O

A
 

D
E

S
C

R
I

P
T

IO
N

 

  QUARTERLY 
TARGETS 

PORTFOLIO 
OF 

EVIDENCE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 63) 

Backlog 
(MFMA 
Circular 
63) 

Q3 Implementation 
and reporting on 
the 1

st
 phase of the 

financial 
sustainability plan 
by March 2020 

       

 

   Q4 Implementation 
and reporting on 
the 1

st
 phase of the 

financial 
sustainability plan 
by June 2020 
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F.4.9.3 KPA 3: District Economic Development 

NATIONAL 
LG 
PRIORITIES 

  
LABOUR MATTERS, FINANCIAL AND ADMINISTRATIVE CAPACITY, SERVICE DELIVERY, FINANCIAL VIABILITY, GOOD GOVERNANCE, INSTITUTIONAL 

TRANSFORMATION AND DEVELOPMENT, ECONOMIC DEVELOPMENT 

KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCOME 9 OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 

F
U

N
C

T
I

O
N

A
L

 
A

R
E

A
 

S
T

R
A

T
E

G
IC

 

O
B

J
E

C
T

I
V

E
 

M
U

N
IC

IP

A
L

 
P

O
W

E
R

S
 &

 

F
U

N
C

T
I

O
N

 

BASELINE 2018/19 REVISED KEY 
PERFORMANCE 
INDICATOR 

K
P

I 

T
Y

P
E

 

A
N

N
U

A
L

 
T

A
R

G
E

T
 

  B
U

D
G

E
T

  

M
S

C
O

A
 

D
E

S
C

R
IP

T
I

O
N

 

 QUARTERLY 
TARGETS 

PORTFOL
IO OF 

EVIDENC
E 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 63) 

Backlog 
(MFMA 
Circular 
63) 

 

DRKKDMEA 
 

To promote 
socio-
economic 
development 

Local 
Economic 
Development 

None Agriculture and 
Agro-
processing 
development 
facilitation, 
support and 
investment 
attraction 

Nil KPI 3 
Number of 
facilitation 
initiatives taken 
towards 
agricultural and 
agro-processing 
development and 
investment 
attraction by June 
2020 

O
u
tp

u
t 

Current 
situation 
appraisal 
report. 
20 facilitation 
initiatives 
taken towards 
agricultural 
and agro-
processing 
development 
 

R 
350 000.00 

Q1 Scope and 
appraise the 
current situation for 
the agriculture and 
agro processing 

Scoping 
report and 
integrated 
strategy. 

 

Q2 Scope and 
appraise the 
current situation. 
Develop integrated 
strategy for 
agricultural and 
agro-processing 
development in the 
district 

Q3 None 

Q4 None 
 

DRKKDMEA 
 

To promote 
socio-
economic 
development 

Local 
Economic 
Development 

None Small and 
Mining town 
regeneration 
facilitation and 
promotion 

Nil KPI 4 
Number of 
facilitation 
initiatives towards 
small and mining 
towns 
regeneration in the 
district A

c
ti
v
it
y
  

District’ small 
and mining 
town 
regeneration 
strategy. 
 
6 initiatives 
towards small 
and mining 
town 
regeneration 
facilitation 

R400 000.00 
 
  
 

 

Q1  Regeneration 
strategy 
development  

Small and 
Mining 
town 
regenerati
on 
strategy 
 
Reports on 
initiatives 
towards 
regenerati
on 
facilitation 

Q2  Regeneration 
strategy 
development 2 
initiatives towards 
small and mining 
town regeneration. 

Q3 None 

Q4  None 

DRKKDMEA 
 

To promote 
socio-
economic 
development 

Local 
Economic 
Development 

None Manufacturing, 
enterprise and 
service sector 
development 

NIL KPI 5 
Number of 
facilitations taken 
towards A

c
ti
v
it
y
  Accreditation 

of the agency 
with service 
seta. 

R500 000.00 Q1 Appointment of 
service provider for 
accreditation of the 
agency. 

Report on 
sports and 
recreation 
initiative 
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NATIONAL 
LG 
PRIORITIES 

  
LABOUR MATTERS, FINANCIAL AND ADMINISTRATIVE CAPACITY, SERVICE DELIVERY, FINANCIAL VIABILITY, GOOD GOVERNANCE, INSTITUTIONAL 

TRANSFORMATION AND DEVELOPMENT, ECONOMIC DEVELOPMENT 

KPA   
MUNICIPAL TRANSFORMATIONS AND ORGANISATIONAL DEVELOPMENT 

OUTCOME 9 OUTPUT 1 IMPLEMENT A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND SUPPORT 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITY 

F
U

N
C

T
I

O
N
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R
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BASELINE 2018/19 REVISED KEY 
PERFORMANCE 
INDICATOR 
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P
E
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T
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G
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T
 

  B
U
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G
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T

  

M
S

C
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A
 

D
E

S
C

R
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T
I

O
N

 

 QUARTERLY 
TARGETS 

PORTFOL
IO OF 

EVIDENC
E 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 63) 

Backlog 
(MFMA 
Circular 
63) 

 

facilitation, 
support and 
investment 
attraction 

manufacturing, 
enterprise and 
service sector 
development in 
the district. 

 
Identified 
business 
opportunities 
for local 
entrepreneur, 
 
2 initiatives 
towards 
manufacturing 
attraction in 
the district 

Q2 4 initiatives on 
enterprise 
development 

supported  

Q3 None 

Q4 None 
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F.4.9.4 KPA 4: Municipal Financial Viability and Management 

NATIONA
L LG 

PRIORITI
ES 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOM
E 9 

OUTPUT 1 
A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND 

SUPPORT IS IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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QUARTERLY TARGETS 
PORTFO
LIO OF 
EVIDEN

CE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

 

DRKKDM
EA 

To 
ensure 
internal 
municipal 
excellenc
e 

Municipal 
Planning 
 
 
 

8 MFMA 
section 71 
reports 
submitted 

8 MFMA 
section 71 
reports 

Nil  KPI 6 

Number of 
MFMA 
section 71 
reports 
submitted 
by June 
2020 
 

O
u

tp
u

t 

8 MFMA 
section 71 
reports 
submitted 
by June 
2020 
 

OPEX - Q 
1 

2 MFMA section 71 
reports submitted by 
September 2019 

8 Monthly 
budget 
statemen
ts 
(section 
71 
reports) 
signed off 
by the 
CFO 

Q 
2 

2 MFMA section 71 
reports submitted by 
December 2019 

Q 
3 

2 MFMA section 71 
reports submitted by 
March 2020  

Q 
4 

2 MFMA section 71 
reports submitted by 
June 2020 

DRKKDM
EA 

To 
ensure 
internal 
municipal 
excellenc
e 

Municipal 
Planning 
 
 
 

4 MFMA 
section 52 
reports 
submitted 

4 MFMA 
section 52 
reports 

Nil  KPI 7 

Number of 
MFMA 
section 52 
reports 
submitted 
by June 
2020 

O
u

tp
u

t 

4 MFMA 
section 52 
reports 
submitted 
by June 
2020 
 

OPEX 

 

Q
1 

1 MFMA section 52 
reports submitted by 
September 2019 

 

Q
2 

1 MFMA section 52 
reports submitted by 
December 2019 

Q
3 

1 MFMA section 52 
reports submitted by 
March 2020 

Q
4 

1 MFMA section 52 
reports submitted by 
June 2020 

DRKKDM
EA 

To 
ensure 
internal 

Municipal 
Planning 
 

2018/19 
adjustmen
t budget 

2019/20 
adjustmen
t budget 

Nil  KPI 8 

2019/20 
adjustmen O

u
tp

u
t 

2019/20 
adjustmen
t budget 

OPEX - Q 
1 

None  Council 
resolution 
and Q None  
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NATIONA
L LG 

PRIORITI
ES 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOM
E 9 

OUTPUT 1 
A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND 

SUPPORT IS IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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QUARTERLY TARGETS 
PORTFO
LIO OF 
EVIDEN

CE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

 

municipal 
excellenc
e 

 tabled by 
February 
2019 

developed 
approved 
by 
February 
2020 

t budget 
developed 
approved 
by 
February 
2020        

developed 
approved 
by 
February 
2020 
 

2 2019/20 
Adjustme
nt Budget                         

Q 
3 

2019/20 adjustment 
budget developed 
approved by February 
2020 

Q 
4 

None  
 

DRKKDM
EA 

To 
ensure 
internal 
municipal 
excellenc
e 

Municipal 
Planning 
 

2020/21 
budget 
compiled 
approved 
(MFMA, 
Sec 25) 

2020/21 
budget 
compiled 
approved 

Nil  KPI 9 

2020/21 
budget 
compiled 
approved 
by May 
2020  

O
u

tp
u

t 

Compiled 
2020/21 
budget 
compiled 
approved 
by May 
2020 

 OPEX - Q 
1 

None  
 

Council 
Resolutio
n and 
Approved 
2020/21 
budget  

Q 
2 

None  
 

Q 
3 

None 

Q 
4 

Compiled 2020/21 
budget compiled 
approved by May 2020 

DRKKDM
EA 

To 
ensure 
internal 
municipal 
excellenc
e 

Municipal 
Planning 

2018/19 
Annual 
Financial 
Statement
s 
submitted 
to AGSA 
by August 
2019 

2018/19 
Annual 
Financial 
Statement
s 
submitted 
to AGSA 
by August 
2019 

Nil  KPI 10 

2018/19 
Annual 
Financial 
Statement
s   
approved 
by council 
submitted 
to AGSA 
by August 
2019 

O
u

tp
u

t 

Approved 
2018/19 
Annual 
Financial 
Statement
s by 
council 
submitted 
to AGSA 
by August 
2019 

OPEX  
 
 
 

- Q 
1 

Approved 2018/19 
Annual Financial 
Statements by council 
submitted to AGSA by 
August 2019 

Council 
Resolutio
n and      
2018/19 
Annual 
Financial 
Statemen
ts 

Q 
2 

None  

Q 
3 

None 

Q 
4 

None 
  

DRKKDM
EA 

To 
ensure 

Municipal 
Economic 

New 
project  

Conduct 1 
Risk 

Nil  KPI 11 
 

Activi
ty  

1 risk 
assessme

OPEX 
- 

Q
1 

Strategic and operational 
risk register completed by 

Risk 
register 
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NATIONA
L LG 

PRIORITI
ES 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOM
E 9 

OUTPUT 1 
A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND 

SUPPORT IS IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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QUARTERLY TARGETS 
PORTFO
LIO OF 
EVIDEN

CE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

 

internal 
municipal 
excellenc
e 

Developm
ent  

assessme
nt  
 

Number of 
risk 
assessme
nt 
conducted 
by June 
2020  
 

nt 
conducted 
by June 
2020  

September 2019  and 
quarterly 
reports  

Q
2 

Implementation and 
reporting on risk 
management by 
December 2019 

Q
3 

Implementation and 
reporting on risk 
management by March 
2020 

Q
4 

Implementation and 
reporting on risk 
management by June 
2019 

DRKKDM
EA 

To 
ensure 
internal 
municipal 
excellenc
e 

Municipal 
Economic 
Developm
ent 

New 
project 

Performan
ce reports 
submitted 
to the 
Agency 
board, 
Parent 
Municipali
ty and 
audit 
committee   

 KPI 12 
 

Number of 
Performan
ce reports 
submitted 
to the 
Agency 
board, 
Parent 
Municipali
ty and 
audit 
committee 

 

4 
Performan
ce reports 
submitted 
to the 
Agency 
board, 
Parent 
Municipali
ty and 
audit 
committee 

OPEX  

-  

Q
1 

1 Performance reports 
submitted to the Agency 
board, Parent 
Municipality and audit 
committee by September 
2019 
 

Performa
nce 
reports  

Q
2 

1 Performance reports 
submitted to the Agency 
board, Parent 
Municipality and audit 
committee by December 
2019  
 

Q
3 

1 Performance reports 
submitted to the Agency 
board, Parent 
Municipality and audit 
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NATIONA
L LG 

PRIORITI
ES 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOM
E 9 

OUTPUT 1 
A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND 

SUPPORT IS IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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QUARTERLY TARGETS 
PORTFO
LIO OF 
EVIDEN

CE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

 

committee by March 
2019  

Q
4 

Performance reports 
submitted to the Agency 
board, Parent 
Municipality and audit 
committee by June 2019  

DRKKDM
EA 

To 
ensure 
internal 
municipal 
excellenc
e 

Municipal 
planning  

2019/20 
Mid-Year 
Term 
Performan
ce 
Reports 
compiled   

2020/21 
Mid-Year 
Performan
ce 
Assessme
nt Report 

Nil  KPI 13 

Number of 
Mid-Year 
Performan
ce 
Assessme
nt Report 
compiled 
approved 
by 
January 
2020 
 

Outp
ut  

(1) 
2019/20 
Mid-Year 
Performan
ce 
Assessme
nt Report 
compiled 
approved 
by 
January 
2020 

OPEX 

- 

Q
1 

None  
Council 
Resolutio
n and 
2019/20 
Mid-Year 
Performa
nce 
Assessm
ent 
Report 
compiled   

Q
2 

None  

Q
3 

(1)2019/20 Mid-Year 
Performance 
Assessment Report 
compiled approved by 
January 2020 

Q
4 

None  
 

DRKKDM
EA 

To 
ensure 
internal 
municipal 
excellenc
e 

Municipal 
Planning  

Approved 
2019/20 
municipal 
annual 
performan
ce report 
(sec 46) 
and 
Annual 
Report  

2019/20 
annual 
performan
ce report 
compiled 

Nil  KPI 14 

Number of 
2019/20 
annual 
performan
ce reports 
compiled 
submitted 
by August 
2019  

O
u

tp
u

t 
(1) 
2019/20 
annual 
performan
ce report 
compiled 
submitted 
by August 
2019 

OPEX  Q
1 

(1) 2019/20 Annual 
performance report 
compiled submitted by 
August 2019 

2019/20
20 
Annual 
perform
ance 
report   

Q
2 

None  
 

Q
3 

None  
 

Q
4 

None  
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NATIONA
L LG 

PRIORITI
ES 

ENSURE SUSTAINABLE RESOURCE MANAGEMENT AND USE. 

KPA 
MUNICIPAL FINANCIAL VIABILITY AND MANAGEMENT 

 

OUTCOM
E 9 

OUTPUT 1 
A POLICY FRAMEWORK THAT PROVIDES FOR A DIFFERENTIATED APPROACH TO MUNICIPAL FINANCING, PLANNING AND 

SUPPORT IS IMPLEMENTED 

OUTPUT 6 ADMINISTRATIVE AND FINANCIAL CAPABILITIES OF MUNICIPALITIES ARE ENHANCED 
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QUARTERLY TARGETS 
PORTFO
LIO OF 
EVIDEN

CE 

Current 
status 
(Progress 
to date) 

Demand 
(MFMA 
Circular 
63) 

Backlog 
(MFMA 
Circular 
63) 

 

DRKKDM
EA 

To 
ensure 
internal 
agency 
excellenc
e 

Agency 
Planning  

Board 
meetings 
coordinate 

8 Board 
meetings 

Nil  KPI 15 

Number of 
Board 
meetings 
coordinate 
by June 
2020 O

u
tp

u
t 

8 Board 
meetings 
coordinat
ed by 
June 
2020 
 

OPEX - Q
1 

2 Board l meetings 
coordinate by September 
2019 

Council 
minutes  

Q
2 

1 Board meeting 
coordinate by December 
2019 

Q
3 

1 Board meetings 
coordinate by March 
2020 

Q
4 

 2 council meeting  
coordinate by June 2020 
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G. PERFORMANCE MANAGEMENT SYSTEM 

Chapter G: No Changes have been made to the PMS of the Dr Kenneth Kaunda DM. 

 

H. ALIGNMENT WITH PROVINCIAL AND NATIONAL OBJECTIVES AND 

PROGRAMMES 

H.1 North West Provincial Spatial Development Framework 

Section H.1: The NW PSDF was signed off by the Premier in January 2018. No Changes have been made 

to the document captured in the 2018/19 IDP Review Document. 

 
 

I. PROGRAMMES AND PROJECTS OF OTHER SPHERES 

I.1 Projects and Programmes for the 5 Year Plan  

The projects submitted below are in line are product of the collaboration of the Dr Kenneth Kaunda DM 

with the Sector Departments in the implementation of the IDP Process Plan.  
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J. PROGRAMMES AND PROJECTS OF OTHER SPHERES 

J.1 Projects and Programmes for the 5 Year Plan  

The projects submitted below are in line are product of the collaboration of the Dr Kenneth Kaunda DM with the Sector Departments in the 

implementation of the IDP Process Plan.  

J.2 Projects and Programmes of Sector Departments 

J.2.1 Department of Public Works 

J.2.1.1 Progress Report on 2018/19 Projects 

PROJECTS BY  INSPECTORATE  

NO: 
PWR 

DESCRIPTION (NAME OF 
PROJECT 

 Local 
Municip

ality 

Contractor TOTAL 
BUDGET FOR 

19/20 

R‘000 

EXPEN TO 
DATE 

R ‘000 

ACTUAL PROGRESS 
(include progress 

expressed as % completed 
against planned 

 Remarks 

57/18 Renovation of DPWR 
Workshops at Witrand 
Hospital 

JB Marks Lerato and Tefo R1 175 556.48  R 503 
436.92 

Contractor on site, Progress 
to date 41%  

Progress 
satisfactory, to 

overlap to new f/y 

 Renovation and Repairs of  
Boardroom at Klerksdorp 
Sub District Offices 

Matlosan
a 

Khululeka Civils R207 830.00 R207 830.00 100% Retention 
released 

 Renovations and Repairs of 
Hall at Klerksdorp Sub 
district Offices 

Matlosan
a 

Khululeka Civils R370 275.36 R315 436.82 95% Progress 
Satisfactory 

 Renovation and Repairs  of 
Boardroom at Ventersdorp 
Sub district Offices 

JB Marks Gabo Motho Trading 
Enterprise 

R 198 495.00 R163 489.50 Contractor on site, Progress 
to date 82%  

Progress 
Satisfactory 

 Renovation and Repairs of  
Hall at Ventersdorp Sub 
District Offices 

JB Marks Mashota Trading 
Enterprise 

R 437 841.95 R 356 
726.21 

81% Progress 
Satisfactory 

 Renovations and Repairs of 
Hall at Wolmaranstad Sub 
district Offices 

Maquassi 
Hill 

Mesale Projects R 478 276.95 R 478 
276.95 

100% Retention 
released 
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PROJECTS BY  IN HOUSE & APPRENTICE/NYS PARTICIPANTS  

NO: 
PWR 

DESCRIPTION (NAME OF 
PROJECT 

Local 
Municipality 

 TOTAL 
BUDGET FOR 

18/19 

R‘000 

EXPEN TO 
DATE 

R ‘000 

ACTUAL 
PROGRESS 
(progress 
expressed 

as %)  

 Remarks 

PWR Construction of EAP Facility JB Marks R1.2 million R 700 000 75% Brickwork and roofing completed 

PWR Construction of Archive 
Building 

JB Marks 

R500 000 R 150 000 15% Excavations competed and foundation 
casted PWR Extensions of Guard Rooms 

131 Kruis Street  
JB Marks 

R 300 000 R35 000 15% Excavations completed and foundation 
casted 

PWR Construction of  Guard 
Rooms Ventersdorp  

JB Marks R 500 000 R 45 000 15% Excavations completed and foundations 
casted 

PROJETCS BY PROPERTY  TEAM 

PWR Installation of Pre-paid 
electrical meters 

Maquasii Hill    R162 450.00 R 162 450.00 100% Completed, saving to district budget, before  
R 62 000.00 after  
R9 000.00 

PWR Installation of Pre-paid 
electrical meters 

Matlosana R 30 785.50 R 30 785.50 100% Competed ,savings to district budget, 
before 
R  25 373.26 after  
R 10 149.60 

PWR Handover of land to rightful 
owners 

Matlosana R 00 000 R 000 50% Ongoing engagements 

PWR Handover of land to rightful 
owners 

Maquasii Hill R 00 000 R 000 75% Ongoing engagements 

PROJECTS BY EPWP- POVERTY ALLEVIATION AND SKILLS DEVELOPMENT  

NO: 
PWR 

Subprogram Local 
Municipality 

 Number of 
Participants 

EXPEN TO 
DATE 

R ‘000 

  Remarks 

PWR Apprenticeship All 92 R 1 351 790.18  Working on various projects for their 
practical training 

PWR National Youth Services  All 132 R 1 566 400.00  Service provider/s to be appointed, but they 
are busy assisting at construction team 

PWR General Workers All 55 R  1 258 
400.00 

 Engaged at various sites, majority placed 
with hospital 
maintenance teams 

PWR Itirele Roads Maintenance All 907 R 5 683 124.00  Engaged at various roads Maintenance 
sites 

PWR Cooperative's All  139  R 1 658 000.00  Members not yet paid their full allowances 
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CLIENT PROJECTS :DOT –HOTEL SCHOOL IN ORKNEY 

NO: 
PWR 

DESCRIPTION 
(NAME OF 
PROJECT 

Local 
Municipality 

CONTRACTOR TOTAL 
BUDGET 

FOR 18/19 

R‘000 

EXPEN TO DATE 

R ‘000 
ACTUAL PROGRESS 
(progress expressed 

as %) 

 Remarks 

DOT 
2016/10 

Renovation of 
Kitchen and 
house 

Matlosana Celeste Holdings 
(Pty) 

R1,523,936 00 R 956 007.00 70 %  On going and progress is 
satisfactory 

DOT 
2016/09 

Renovation of 
Administration 
Offices 

Matlosana Celeste Holdings 
(Pty) 

R1,407, 
437.00 

R  165 480.30 13 % On going and progress 
satisfactory 

DOT 
2016/06 

Installation of 
security fence 

Matlosana Moabalobelo 
Trading 

R392 590.00 R 000 Service Provider 
appointed 

On going and progress is 
satisfactory 
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J.2.1.2 Planned 2019/20 Projects 

PROJECTS DPWR 

NO: 
PWR 

DESCRIPTION (NAME OF PROJECT Local 
Municipal

ity 

 TOTAL 
BUDGET 

FOR 19/20 

R‘000 

EXPEN TO 
DATE 

R ‘000 

ACTUAL PROGRESS (progress 
expressed as %) 

 Remarks 

188/1
8 

Renovation of DPWR Workshops at 
Potchefstroom 
Hospital 

JB Marks  R1 million R 000 Specifications completed and presented 
before DBSC on the  

12 March 2019 

Corrections to be effected. 

187/1
8 

Renovation of DPWR Workshops at Nic 
Bodenstein 
Hospital 

Maquassi
e Hills 

 R1 million R  000 DITTO DITTO 

186/1
8 

Renovation of DPWR Main Store at 149 
Kruis Street 

JB Marks  R1 million R 000 DITTO Corrections to be effected. 

PROJECTS FOR APPRENTICESHIP  /NATIONAL YOUTH SERVICES 

 Construction of Archive at 131 Kruis Street  JB Marks  R 1 million R 000 Drawings and bill of Material completed To source service providers 
to deliver material. 

 Extension of security Guardroom  at 131 
Kruis Street 

JB Marks  R 500 000 R  000 Working on Bill of Material DITTO 

 Completion of EAP Facility at 131 Kruis 
Street 

JB Marks  R 650 000 R 000 Plasterwork to commence To source other material  

 
CONTRACTOR DEVELOPMENT  Vuk'uphile  

NO: 
PWR 

DESCRIPTION (NAME OF PROJECT Local Municipality  ESTIMATE FOR 
19/20 

R‘000 

 ACTUAL PROGRESS (include 
progress expressed as % 

completed against planned 

 Remarks 

 Construction of perimeter brick fence at 
Ventersdorp Sub district 

JB Marks  R 650 000  Specifications completed Awaiting  bidders active 
status in terms of CIDB from 
Head Office in Mahikeng . 

 Extension of offices  at Klerksdorp Sub 
district offices 

Matlosana  R 350 000  DITTO DITTO 

 Renovation and Repairs of  Parking Area at 
149 Kruis Street Offices 

JB Marks  R 450 000  DITTO DITTO 
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PROJETCS BY PROPERTY  TEAM 

NO: 
PWR 

DESCRIPTION (NAME OF 
PROJECT 

Local 
Municipality 

 TOTAL BUDGET 
FOR 19/20 

R‘000 

EXPEN TO 
DATE 

R ‘000 

ACTUAL PROGRESS 
(expressed as %) 

 Remarks 

PWR Installation of Pre-paid electrical 
meters 

JB Marks   R 300 000.00 R 0.00 0% Engaging H/O to assist in 
rezoning Unit M and 
Soetdoring Settlements 

PWR Disposal of residential empty stands 
and dwellings 

All R 00 .00 R 0.00 Identified and submitted stock for 
disposal 

Method of disposal to agreed 
upon by all affected. 

       PWR State owned immovable assets All R 00 000 R 0.00 Identify all state assets  Ongoing  

PWR Conditions of immovable assets All               R 00 000 R 000 Investigate all inhabitable assets Submit lists of identified assets  
to inspectorate 

 
EPWP- POVERTY ALLEVIATION AND SKILLS DEVELOPMENT  

NO: 
PWR 

Subprogram Local 
Municipality 

 Number of Participants EXPECTED 
EXP 

R ‘000 

  Remarks 

PWR Apprenticeship All 92 R 1 528 377.00  Prepare for trade test before end of contracts- June 
2020. 

PWR National Youth Services  All 150 R  3 960 000.00  To undergo NQF level 3 training  
Contracts end-April 2021 

PWR General Workers All 55 R 1 452 000.00  End Contract -March 2020 

PWR Itirele Roads Maintenance All 907 R 4 788 960.00  Contracts end - Sept 2019 

 
CLIENT PROJECTS :DE&SD  

NO: 
PWR 

DESCRIPTION (NAME OF 
PROJECT 

Local 
Municipality 

 TOTAL BUDGET 
FOR 19/20 

R‘000 

EXPEN TO 
DATE 

R ‘000 

ACTUAL PROGRESS 
(expressed as %) 

 Remarks 

191/1
8 

Renovation and repairs at Selang 
Thuto Primary School 

Matlosana  R 3 million R 000 Presented before Departmental 
Bid Specification Committee on 

the 5 March 2019 
(Mahikeng) 

Awaiting DE&SD to confirm 
the budget, as approval was 

granted by DBSC 

190/1
8 

Renovation and repairs at Reabona 
Sec School 

Maquassi Hill  R 3  million R 000 DITTO DITTO 

189/1
8 

Renovation and repairs  at Phakedi 
Primary School 

Matlosana  R 3.6 million R 000 Presented before Departmental 
Bid Specification Committee 

(Mahikeng 

Awaiting DE&SD to confirm 
the budget, as approval was 

granted by DBSC 
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CLIENT PROJECTS :DOH  

NO: 
PWR 

DESCRIPTION (NAME OF 
PROJECT 

Local 
Municipality 

 TOTAL BUDGET 
FOR 19/20 

R‘000 

EXPEN TO 
DATE 

R ‘000 

ACTUAL PROGRESS (expressed as 
%) 

 Remarks 

 Renovation and repairs at Grace 
Mokgobo Community Health 
Centre 

Matlosana  Awaiting clients 
confirmation 

R 0000 Conditional Assessment completed, 
and working on BOQ’s 

Awaiting DOH’s go-ahead 
through our Head Office in 

Mahikeng 

 Renovation and repairs at 
Kgakala Clinic 

Maquassi Hill  Awaiting clients 
confirmation 

R 0000 DITTO DITTO 
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J.2.2 Department of Health 

J.2.2.1 New and Replacement Assets 

No. Project Name 
Municipality 

Name 
Ward 

Number 
Type of Infrastructure Project Duration 

Total project 
cost 

Expenditure 
to date from 

previous 
years 

Total 
Available 

MTEF  
Forward Estimates 

        

School - 
primary, 

secondary, 
specialised, 
admin block, 

water, 
sanitation, 

fencing, etc. 

Units (i.e. 
Number of 

classrooms 
or facilities 
or square 
meters) 

Date: Start Date: Finish  
 2019/20 
 R'000 

MTEF 
 2020/21 
 R'000 

MTEF 
 2021/22 
 R'000 

1. New and replacement assets  

NWDoH/PS/180/11 
Jouberton 
Extension 21 
CHC 

City of 
Matlosana 
(NW403)  

5 CHC  1 

15 Feb 2016 31 Jul 2019 250 000 231 030 47 683 0 0 

NWDoH/PS/180/11 
- HT 

Jouberton 
Extension 21 
CHC – HT 

1 Aug 2017 31 Jul 2019 13 000 1 168 12 000 0 0 

NWDoH/PS/180/11 
- QA/OD 

Jouberton 
Extension 21 
CHC - QA/OD 

1 Aug 2017 31 Jul 2019 0 0 0 0 0 

Total New and replacement assets 263 000 232 198 59 683 0 0 
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J.2.2.2 Upgrades and Additions 

No. Project Name 
Municipalit

y Name 
Ward 

Number 
Type of Infrastructure Project Duration 

Total 
project 

cost 

Expenditure 
to date from 

previous 
years 

Total 
Available 

MTEF  
Forward Estimates 

        

School - 
primary, 

secondary, 
specialised, 
admin block, 

water, 
sanitation, 

fencing, etc. 

Units (i.e. 
Number of 
classrooms 
or facilities 
or square 
meters) 

Date: Start Date: 
Finish 

 
 2019/20 
 R'000 

MTEF 
 2020/21 
 R'000 

MTEF 
 2021/22 
 R'000 

2. Upgrades and additions  

NWDoH/PS/08/18 
Potchefstroom 
Hospital Upgrade 
(Casualty) 

Tlokwe 
(NW402) 

23 Hospital 1 

01 Sep 
2018 

15 Dec 
2021 

48 000 487 2 000 34 100 8 100 

NWDoH/PS/08/18 
HT 

Potchefstroom 
Hosp. Upgrade 
(Casualty) HT 

01 Sep 
2018 

31 Mar 
2021 

5 000 0 0 5 000 0 

27 Dec 

2018 

31 May 

2021 
0 0 0 0 0 NWDoH/PS/08/18 

OD/QA 

Potchefstroom H. 
Upgrade (Casualty) 
OD/QA 

NWDoH/PS/11/18 
Potchefstroom 
Hospital Upgrade 
(Archives) 

01 Sep 
2018 

31 May 
2022 

24 000 0 500 11 000 12 500 

NWDoH/PS/11/18 
HT 

Potchefstroom H. 
Upgrade (Archives) 
HT 

27 Dec 
2018 

31 Mar 
2022 

1 000 0 0 0 1 000 

DPW238/06 
Ventersdorp Bulk 
Pharmacy - 
Upgrade Pharmacy 

Ventersdo
rp 
(NW401) 

2 Pharmacy 1 

6 Aug 
2016 

31 Aug 
2021 

42 000 3 006 5 829 31 939 1 750 

DPW238/06 HT 
Ventersdorp Bulk 
Pharmacy - 
Upgrading HT 

19 Dec 
2018 

31 Jul 
2021 

2 000 0 500 1 000 500 

DPW238/06 
QA/OD 

Ventersdorp Bulk 
Pharmacy - 
Upgrading QA/OD 

19 Dec 
2018 

31 Jul 
2021 

0  0  0  0  0  

NWDoH/PS/001/17 

Ventersdorp 
Hospital  - 
Upgrading of 
Hospital 

Ventersdo
rp 
(NW401) 

2 Hospital 1 
01 Apr 
2017 

31 Jul 
2023 

120 000 0 0 4 000 15 000 

NWDoH/024/PS/11 

Excelsius Nursing 
College  - Excelsius 
Nursing College 
Phase 1 

City of 
Matlosana 
(NW403)  

13 College  1 

01 Jun 
2016 

31 Mar 
2020 

297 384 218 938 81 169 0 0 

01 Jun 31 Mar 8 000 0 8 000 0 0 
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No. Project Name 
Municipalit

y Name 
Ward 

Number 
Type of Infrastructure Project Duration 

Total 
project 

cost 

Expenditure 
to date from 

previous 
years 

Total 
Available 

MTEF  
Forward Estimates 

        

School - 
primary, 

secondary, 
specialised, 
admin block, 

water, 
sanitation, 

fencing, etc. 

Units (i.e. 
Number of 
classrooms 
or facilities 
or square 
meters) 

Date: Start Date: 
Finish 

 
 2019/20 
 R'000 

MTEF 
 2020/21 
 R'000 

MTEF 
 2021/22 
 R'000 

  
2016 2020 

NWDoH/PS/004/15 
Marcus Zenzile - 
Upgrade of Clinic 

Tlokwe 
(NW402) 

24 Clinic 1 
01 Jun 
2016 

31 May 
2021 

14 500 654 2 664 8 669 0 

NWDoH/PS/004/15 
Marcus Zenzile - 
Upgrade of Clinic 
HT 

      N/A 
18 Jan 
2019 

31 May 
2021 

1 000 0 0 500 500 

NWDoH/PS/004/15 
Steve Tshwete - 
Upgrade Clinic 

Tlokwe 
(NW402) 

23 Clinic 1 
01 Jun 
2016 

31 May 
2021 

16 000 1 214 2 604 8 689 0 

NWDoH/PS/004/15 
Steve Tshwete - 
Upgrade Clinic HT 

Tlokwe 
(NW402) 

22 Clinic N/A 
18 Jan 
2019 

31 May 
2021 

1 000 0 0 500 500 

NWDoH/PS/002/17 
Promosa - Upgrade 
of Clinic 

Tlokwe 
(NW402) 

17 Clinic 

1 
01 Apr 
2017 

31 Jan 
2023 

36 000 0 0 1 000 13 040 

NWDoH/PS/002/17 
HT 

Promosa - Upgrade 
of Clinic HT 

N/A 
01 Sep 
2018 

30 Sep 
2021 

2 000 0 0 0 1 000 

NWDoH/PS/002/17 
OD/QA 

Promosa - Upgrade 
of Clinic OD/QA 

N/A 
01 Sep 
2018 

30 Sep 
2021 

0 0 0 0 0 

NWDoH/PS/9/19 
Nic Bodenstein 
Hosp. Upgrade 

Wolmaran
stad 

8  Hospital 

33 
20 Dec 
2018 

31 Mar 
2023 

133 000 0 1 000 5 000 75 000 

NWDoH/PS/9/19 
HT 

Nic Bodenstein 
Hosp. Upgrade HT 

N/A 
20 Dec 
2018 

31 Mar 
2023 

8 000 0 0 0 2 000 

NWDoH/PS/9/19 
QA/OD 

Nic Bodenstein 
Hosp. Upgrade 
QA/OD 

N/A 
20 Dec 
2018 

31 Mar 
2023 

0 0 0 0 0 

NWDoH/003/14 HT Witrand Hospital HT 
Tlokwe 
(NW402) 

4 Hospital N/A 
1 Nov 
2015 

31 May 
2019 

2 055 1 055 1 000 0 0 

Total Upgrades and additions    760 939 225 354 105 266 111 397 130 890 
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J.2.3 Department of Water Affairs 

J.2.3.1 WSIG 2018/19 Allocations and Transfer Schedule 

DISTRICT MUNICIPALITY  LOCAL  
MUNICIPALITY  

ORIGINAL 
BUDGET  

20/07/2018  
1ST 

TRANSFERS  

08/03/2019  
2ND 

TRANSFERS  
DR KENNETH KAUNDA DISTRICT MUNICIPALITY MATLOSANA  R 17,000,000.00   R 10,000,000.00                        R 7,000,000.00  

DR KENNETH KAUNDA DISTRICT MUNICIPALITY MAQUASIHILLS   R 20,000,000.00   R 10,000,000.00   R 10,000,000.00  

DR KENNETH KAUNDA DISTRICT MUNICIPALITY JB MARKS   R 20,000,000.00   R 7,000,000.00   R 13,000,000.00  

 TOTAL   R 57,000,000.00   R 27,000,000.00   R 30,000,000.00  
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J.2.3.2 WSIG 2018/19 Project Implementation Status 

LOCAL 
MUNICIPALI

TY  

PROJECT 
NAME 

PROJECT SCOPE BUDGET: 
2018/19 
(x1000) 

EXPENDIT
URE TO 
DATE 

(x1000) 

PHYSICAL PROGRESS 

MATLOSAN
A  LM 

Refurbishment of 
the Klerksdorp 
Waste Water 
Works (WWTW) 

• Domestic Waster water inlet Works: Installation of 150mm bar 
coarse screen, replacement of  2 revolving screens with 
mechanical screens, conveyor, compactor and disposal bin 
system, install new mechanical screen, conveyor, compactor 
and disposal bin system, flow meter, refurbish grit removal 
system and civil work.  

• Aeration basin: Oxygen dissolve meters, refurbish all aerators 
and motors, refurbish all the mixers and refurbish all recycle 
pumps. 

• General: Install the SCADA system in operator control room, 
develop operation and maintenance manuals, green drop and 
chlorine kit on site, refurbish general site lighting and general 
plant cleaning. 

R 17 000 
                

R0 Contractor appointed in January 2019 
. 

JB MARKS 
LM 

Upgrading of 
Ventersdorp 
WWTW and 
Pumpstations 

Inlet works  ( Mechanical  screens, compactor and disposal bin 

system).                                                                                            
Inter - Stage Pumping from lagoons to biological filters 

(Replace the existing pump set sets such that three pumps are on 
duty and three on stnandy)  ( Upgrade the pipe work to  cater for 
bigger pumps) (Install new electrical panel that will allow automatic 
duty stand by change-over of the pumps) and                                                                              
Bio filters. (Install Flushing valves on distribution arm, rehabilitate 

the centre column, replace the guard rails, install new V- notch. 

R 20 000 
                

R 11,946 • Site Establishment - 100% . 
• Inlet works -100%. 
• Inter Stage Pumping from lagoons to 

biological filters-60% . 
• Installation of new electrical panel-

100%. 
• Bio filters - Installation of flushing 

Valves on Distribution Arm - 0% . 
• Sludge Drying Beds - 100%  

MAQUASSI 
HILLS LM 

Replacement of 
Asbestos pipes   

Install approx. 4.8km of pipeline ranging from 75mm dia to 355mm 
dia, Pipe jacking across N12 

R 8 000 
                

R6,070 • Site handed over on 6th August 
2018. 

• Site establishment - 100%. 
• Pipe jacking underneath Broadbent 

street - 45%. 
• Replacement of existing Asbestos 

Pipes and Laying of new uPVC 
Pipes - 90%. 

• Installation of Valves - 50% 

MAQUASSI 
HILLS LM 

Refurbishment 
and upgrading of 
Leeudoringstad 
wastewater 
Treatment Works 

• Replace 225KW submersible (2) pumps with dry pumps. 
• Install a mechanical screen, screw compactor & bin collection 

system. 
• Replace current de-sludging  pumps and general refurbishment 

of the electricity supply system 

R 12 000 
                

R 4 072 • Site handed over on the 04 
December 2018. 

• Site establishment - 100%. 
• Material is on site 80% 
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J.2.4 Department of Rural, Environment and Agriculture Development 

PROJECTS LIST FOR THE 2019/2020 FINANCIAL YEAR 

NB: CASP: Comprehensive Agricultural Support Programme 

Section I.2.4 in the 2018/19 Review is updated into sections four (4) sections of Provincial projects for Dr Kenneth Kaunda DM (I.2.4.1), JB 

Marks LM (I.2.4.2), Maquassi Hills LM (I.2.4.3) and Matlosana LM (I.2.4.4) 

J.2.4.1 Dr Kenneth Kaunda DM Project List for 2019/20 

Projec
t 

Reg. 
no. 

Project Name Project 
Status 

  Project 
Enterprise 
Description 

CASP  Ilima-
Letsema 

CROP MASSIFICATION       0 6,386,369 

  DKKD Crop Massification Continuou
s 

All Wards Crop Production Inputs for 1000ha, maintanace of 
tractors centre pivot 

R0 R6,386,369 

LIVESTOCK PRODUCTION       14,215,822 0 

  Nzeleni Farming New Matlosana Ward 
04 

Layers production inputs R798,418 0 

  Mphoselwa farming  New JB Marks Ward 02 Layers production inputs R798,418 0 

  Karabo Kgejane (Cetiso 
Farming) (Phase one) 

New JB Marks Ward 02 5000 layer structure,  water & electricity connection 
and feed and medication  & layer management 
training 

R1,648,418 0 

  Mokoto Broilers  New Maquassi Hills 
Ward 01 

5000 Broiler unit & Feed, medication, security fence, 
water sourcing and DOC  

R1,048,418 0 

  Seisaly(Youth) New Matlosana Ward 
04 

Broiler production R553,708 0 

  Maquassi   Broilers  Phase 
2 

New Maquassi Hills 
Ward 10 

purchase of a broiler inputs for 4000 broiler birds R498,418 0 

  Re Shoma Ka  Kutlwano 
Phase 2 

Continuou
s 

Maquassi Hills 
Ward 10 

purchasing of a broiler inputs for 5000 broiler birds, 
to support Maquassi abattoir 

R498,418 0 

  Maichu Piggery Continuou
s 

JB Marks Ward 02 20 sow unit, Security fence, water & electricity 
connection. Feed. 20 sow  medication 

R2,000,000 0 

  Savuka Piggery Continuou
s 

Maquassi Hills 
Ward 10 

Construction of grower unit R1,900,000 0 

  Bokamoso Piggery New Matlosana Ward 
35 

Construction of Grower unit R1,900,000 0 

  Best Enough Trading & 
projects 

New Matlosana Ward 
31 

Piggery production R571,606 0 

  Kgomongwe Piggery New Matlosana Ward Construction of 30 Sow unit 2,000,000   
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Projec
t 

Reg. 
no. 

Project Name Project 
Status 

  Project 
Enterprise 
Description 

CASP  Ilima-
Letsema 

04 

HORTICULTURE PRODUCTION       3,711,246 668,430 

  Vulimehlo Majara Continuou
s 

Maquassi Hills 
Ward 09 

Production inputs & shade net SAGAP R600,000 0 

  Sejosegolo Vegetable 
Project Phase 2 

New Maquassi Hills 
Ward 10 

Production inputs & shade net SAGAP R500,000 0 

  Mingos farming and 
enterprise 

New Matlosana Ward 
04 

Vegetable production R661,246 0 

  Katlego More New JB Marks Ward 02 Shade net, SAGAP, 1ha fencing, drilling of borehole, 
production inputs and tools 

R650,000 0 

   Ilikhuba Primary 
Coop(Youth)  

New Matlosana Ward 
09 

4 X tunnel, SAGAP, 1ha fencing, drilling of borehole, 
production inputs inputs and tools 

R650,000 0 

  Bakobi Trading Enterprise New Matlosana Ward 
15 

Production inputs & shade net SAGAP R650,000   

  Shalama Agricultural 
Primary Cooperative 
(woman)  

New Matlosana Ward 
15 

5 X 50 shade net covering, SAGAP, production 
inputs 

0 R668,430 

AQUACULTURE PRODUCTION       1,522,110 0 

  Maselesego Trading New JB Marks Ward 02 1tunnels ,7  X Fish ponds, solar system and 
aquaponics 

1,522,110 0 

FOOD SECURITY       0 1,751,154 

  Dr KKD Food Security 
Projects 

New All Wards Food Security and Nutrition packages 0 1,751,154  

  Dr. Kenneth Kaunda District Sub-Total  19,449,178 8,805,953 
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J.2.4.2 JB Marks LAO: 2019/20 Provincial Projects List CASP and Ilima 

no. Project Name Project 
Status 

Municip
ality & 
Ward 

number 

Project 
Enterprise 

Description 

Local  
Muni
cipali

ty 

La
nd  
Car
e 

CASP Ilima-
Letsema 

Post 
Settleme

nt 
Support 

Rural 
Develo
pment 

Other 
Earmar

ked 
Funds 

Total 
 Budget 

                          

Dr. KENNETH KAUNDA DISTRICT 

CROP MASSIFICATION         0  6,386,369 0 0 0 6,386,369 

  DKKD Crop 
Massification 

Continu
ous 

All 
Wards 

Crop Production Inputs for 
1000ha, maintanace of 
tractors centre pivot 

Dr 
KKD
M 

0 R0 R6,386,369 0 0 0 6,386,369 

LIVESTOCK PRODUCTION       0 4,446,836 0 0 0 0 4,446,836 

  Mphoselwa farming  New JB 
Marks 

Ward 02 

Layers production inputs JB 
Marks 

0 R798,418 0 0 0 0 798,418 

  Karabo Kgejane 
(Cetiso Farming) 
(Phase one) 

New JB 
Marks 

Ward 02 

5000 layer structure,  water 
& electricity connection and 
feed and medication  & layer 
management training 

JB 
Marks 

0 R1,648,418 0 0 0 0 1,648,418 

  Maichu Piggery Continu
ous 

JB 
Marks 

Ward 02 

20 sow unit, Security fence, 
water & electricity 
connection. Feed. 20 sow  
medication 

JB 
Marks 

0 R2,000,000 0 0 0 0 2,000,000 

  Medupe 
Agricultural 
Projects 

New   Construction of animal feed 
structure and stotage facility; 
commissining of anomal feed 
manufacturing machinery; 
provision of production 
inputs and packaging 
material 

JB 
Marks 

0 0 0 0 0 0 0 

HORTICULTURE PRODUCTION       0 650,000 0 0 0 0 650,000 

  Katlego More New JB 
Marks 

Ward 02 

Shade net, SAGAP, 1ha 
fencing, drilling of borehole, 
production inputs and tools 

JB 
Marks 

0 R650,000 0 0 0 0 650,000 

AQUACULTURE PRODUCTION       0 1,522,110 0 0 0 0 1,522,110 

  Maselesego 
Trading 

New JB 
Marks 

Ward 02 

1tunnels ,7  X Fish ponds, 
solar system and aquaponics 

JB 
Marks 

0 1,522,110 0 0 0 0 1,522,110 

FOOD SECURITY         0 0 1,751,154 0 0 0 1,751,154 

  Dr KKD Food 
Security Projects 

New All 
Wards 

Food Security and Nutrition 
packages 

Dr 
KKD
M 

0 0 1,751,154 0 0 - 1,751,154 

   Dr. Kenneth Kaunda District Sub-Total  0 6,618,946 8,137,523 0 0 0 14,756,469 
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J.2.4.3 Maquassi Hills LAO: 2019/20 Provincial Projects List CASP and Ilima 

Proj
ect 

Reg. 
no. 

Project Name Project 
Status 

Municip
ality & 
Ward 

number 

Project 
Enterprise 

Description 

Local  
Municip

ality 

Land  
Care 

CASP  Ilima-
Letsema 

Post 
Settleme

nt 
Support 

Rural 
Develo
pment 

Other 
Earmark

ed 
Funds 

Total 
 Budget 

                          

         Dr. KENNETH KAUNDA DISTRICT 

CROP 
MASSIFICATION 

        0 0 6,386,369 0 0 0 6,386,369 

  DKKD Crop 
Massification 

Continuou
s 

All Wards Crop Production 
Inputs for 1000ha, 
maintanace of 
tractors centre pivot 

Dr 
Kenneth 
Kaunda 

0 R0 R6,386,369 0 0 0 6,386,369 

LIVESTOCK 
PRODUCTION 

        0 4,018,442 0 0 0 0 4,018,442 

  Maquassi   
Broilers  
Phase 2 

New Maquassi 
Hills 

Ward 10 

purchase of a 
broiler inputs for 
4000 broiler birds 

Maquas
si Hills 

0 R498,418 0 0 0 0 498,418 

  Mokoto 
Broilers  

New Maquassi 
Hills 

Ward 01 

5000 Broiler unit & 
Feed, medication, 
security fence, 
water sourcing and 
DOC  

JB 
Marks 

0 R1,048,418 0 0 0 0 1,048,418 

  Savuka 
Piggery 

Continuou
s 

Maquassi 
Hills 

Ward 10 

Construction of 
grower unit 

Maquas
si Hills 

0 R1,900,000 0 0 0 0 1,900,000 

  Best Enough 
Trading & 
projects 

New Matlosan
a Ward 

31 

Piggery production Maquas
si Hills 

0 R571,606 0 0 0 0 571,606 

HORTICULTURE PRODUCTION       0 1,100,000 0 0 0 0 1,100,000 

  Vulimehlo 
Majara 

Continuou
s 

Maquassi 
Hills 

Ward 09 

Production inputs & 
shade net SAGAP 

JB 
Marks 

0 R600,000 0 0 0 0 600,000 

  Sejosegolo 
Vegetable 
Project 
Phase 2 

New Maquassi 
Hills 

Ward 10 

Production inputs & 
shade net SAGAP 

JB 
Marks 

0 R500,000 0 0 0 0 500,000 

FOOD SECURITY         0 0 1,751,154 0 0 0 1,751,154 

  Dr KKD Food 
Security 
Projects 

New All Wards Food Security and 
Nutrition packages 

Dr 
Kenneth 
Kaunda 

0 0 1,751,154 0 0                                                      
-    

1,751,154 

   Dr. Kenneth Kaunda District Sub-Total  0 4,018,442 8,137,523 0 0 0 12,155,965 
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J.2.4.4 Matlosana LAO: 2019/20 Provincial Projects List CASP and Ilima 

Project Name Proj
ect 
Stat
us 

Municipalit
y & Ward 
number 

Project 
Enterprise 

Description 

Local  
Municip

ality 

Lan
d  

Care 

CASP  Ilima-
Letsema 

Post 
Settlemen
t Support 

Rural 
Develo
pment 

Other 
Earmarke
d Funds 

Total 
 Budget 

 Dr. KENNETH KAUNDA DISTRICT                 

 CROP MASSIFICATION     0 0 6,386,369 0 0 0 6,386,369 

DKKD Crop 
Massification 

Conti
nuou

s 

All Wards Crop Production Inputs for 
1000ha, maintanace of tractors 
centre pivot 

Dr 
Kenneth 
Kaunda 

0 R0 R6,386,369 0 0 0 6,386,369 

 LIVESTOCK PRODUCTION     0 5,252,126 0 0 0 0 5,252,126 

Nzeleni Farming New Matlosana 
Ward 04 

Layers production inputs Matlosa
na 

0 R798,418 0 0 0 0 798,418 

Seisaly(Youth) New Matlosana 
Ward 04 

Broiler production Matlosa
na 

0 R553,708 0 0 0 0 553,708 

Bokamoso 
Piggery 

New Matlosana 
Ward 35 

Construction of Grower unit Matlosa
na 

0 R1,900,00
0 

0 0 0 0 1,900,000 

Kgomongwe 
Piggery 

New Matlosana 
Ward 04 

Construction of 30 Sow unit Matlosa
na 

  2,000,000         2,000,000 

 HORTICULTURE PRODUCTION     0 650,000 668,430 1,000,000 0 0 1,000,000 

Bakobi Trading 
Enterprise 

New Matlosana 
Ward 15 

Production inputs & shade net 
SAGAP 

Matlosa
na 

0 R650,000   0       

Luscious Agro 
processing 

Conti
nuou

s 

  Commissioning of outstanding 
vegetable processing 
machines, coolrool and 
equipments; provision 
ofmarketing material, inputs 
and protective clothing 

Matlosa
na 

0 0 0 1,000,000 0 0 1,000,000 

Shalama 
Agricultural 
Primary 
Cooperative 
(woman)  

New Matlosana 
Ward 15 

5 X 50 shade net covering, 
SAGAP, production inputs 

    0 R668,430 0       

 Ilikhuba 
Primary 
Coop(Youth)  

New Matlosana 
Ward 09 

4 X tunnel, SAGAP, 1ha 
fencing, drilling of borehole, 
production inputs inputs and 
tools 

Matlosa
na 

0 R650,000 0 0 0   650,000 

FOOD SECURITY       0 0 1,751,154 0 0 0 1,751,154 

Dr KKD Food 
Security 
Projects 

New All Wards Food Security and Nutrition 
packages 

Dr 
Kenneth 
Kaunda 

0 0 1,751,154 0 0                                     
-    

1,751,154 

 Dr. Kenneth Kaunda District Sub-Total  0 5,902,126 8,805,953 1,000,000 0 0 15,708,079 
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J.2.5 Department of Social Development 

Sectio I.2.6 is updated with the Summary of the Project Implementation Report for the 2018/19 Financial Year (I.2.6.1) and the Proposed 

Projects for the 2019/20 (I.2.6.2)  

J.2.5.1 Summary of the Project Implementation Report: 2018/19 

1. SERVICES TO OLDER PERSONS 

Priority/SDBIP Strategic Objective: Increase access to care and support to vulnerable and designated group   

MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township & small 

Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTI
ON 

DATE 
BENEFICIARIES JOB 

CREATION 

Matlosana Ward 1 
Hartbeesfontein-Town 

Evanna Old Age 
Home 

-Care and protection 
services to older persons 

77 Older Persons 63 R2,293,234.96 
 

1/4/2019 

Matlosana Ward 19 
Klerksdorp- Town 

Klerksdorp Te Huis -Care and protection 
services to older persons 

99 Older persons 56 R2,900.434.00 
 

1/4/2019 

Matlosana Ward 34 
Khuma-Township 

Itumeleng Older 
Persons Service Club 

-Care and protection 
services to older persons 

38 Older Person 02 R224,640.00 
 

1/4/2019 

Matlosana Ward 20 
Kanana-Township 

Ratanang Old Ages 
Service Club 

-Care and protection 
services to older persons 

49 Older Persons 03 R256,320.00 1/4/2019 

Matlosana Ward 11 
Jouberton-Township 

Jouberton Day Care 
Centre 

-Care and protection 
services to older persons 

31 Older Persons 03 R187,680.00 
 

1/4/2019 

Matlosana Ward 2 
Tigane-Township 

Ragogang Older 
Persons Service Club 

-Care and protection 
services to older persons 

24 Older Persons 02 R150,720.00 1/4/2019 

Matlosana Ward 38 
Khuma-Township 

Bopanang Service 
Club 

-Care and protection 
services to older persons 

33 Older Persons 1 R198,240.00 1/4/2019 

Matlosana Ward 11 
Jouberton-Township 

Aretsweleleng Older 
Persons Service Club 

-Care and protection 
services to older persons 

30 Older Persons 02 R182,400.00 1/4/2019 

Matlosana Ward 3  
Alabama-Township 

United Service Club -Care and protection 
services to older persons 

22 Older Persons 02 
 

R140,160.00 1/4/2019 

Matlosana Ward 23 
Kanana-Township  

Itireleng Older 
Persons Service Club 

-Care and protection 
services to older persons 

31 Older Persons 04 R187,680.00 
 

1/4/2019 

Matlosana Ward 26 
Kanana-Township 

Diphetogo Frail Care -Frail Older Persons Active 
ageing programmes 

42 Older Persons 17 R804,331.00 
 

1/4/2019 

Matlosana  Ward 4 
Dominionville-Farm 

Itsoseng Service Club Care and protection 
services to older persons 

23 Older Persons 03 R140,160.00 
 

1/4/2019 

Matlosana Ward 34 Khuma Location Thaka ya Bagolo Care and protection 
services to older persons 

62 Older Person 03 R402,462.00 1/4/2019 

Matlosana Ward 7 Jouberton Location Tinyiko Experience Care and protection 
services to older persons 

40 0lder Person 03 R269,195.24 1/4/2019 

Matlosana Ward 8 Jouberton Location Bagolo Service Club Care and protection 
services to older persons 

26 Older Person 01 R161,280.00 1/4/2019 

JB Marks Ward 30 
Tshing-Township 

Kopanang Service 
Club 

-Care and protection 
services to older persons 

25 Older Persons 3 R156,000.00 1/4/2019 

JB Marks Ward 32 Ombazo Service Cub -Care and protection 35 Older Persons 1 R153,600.00 1/4/2019 
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MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township & small 

Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTI
ON 

DATE 
BENEFICIARIES JOB 

CREATION 

Boikhutso-Village services to older persons  

JB Marks Ward 32-Ventesdorp Town 
 

SAVF Old Age Home -Care and protection 
services to older persons 

42 Older Persons 28 R1,327 233.36 
 

1/4/2019 

JB Marks Ward 7 
Potchefstroom-Town 

SAVF Ons Hulde 
 

-Care and protection 
services to older persons 

71 Older Persons 48 R1,851 633.00 
 

1/4/2019 

JB Marks Ward 13 
Promosa-Township 

Happy Hearts 
 

-Care and protection 
services to older persons 

55 Older Persons 3 R389,717.40 
 

1/4/2018 

JB Marks Ward 15 
Potchefstroom-Town 

Samuel Broadbent -Care and protection 
services to older persons 

78 Older Persons 45 R1,214 400.00 
 

1/4/2019 

JB Marks Ward 2 
Potchefstroom-Town 

Huis Anna Viljoen 
 

-Care and protection 
services to older persons 

33 Older Persons 56 R1,078,833.36 
 

1/4/2019 

JB Marks Ward 12 Ikageng-Township Lesego Service Club -Care and protection 
services to older persons 

20 Older Persons 3 R81,600.00 
 

1/4/2019 

Maquassi Hills Ward 5 
Wolmaranstad-Town 

Wolmaransstsad 
Home for the Aged 

-Care and protection 
services to older persons 

92 Older Persons 54 R2, 762,400.00 1/4/2019 

Maquassi Hills Ward 9 
Lebaleng-Township 

Tshwaraganang 
Service Club 

-Care and protection 
services to older persons 

75 Older Persons 3 R432,000.00 
 

1/4/2019 

Maquassi Hills Ward 10  
Boskuil/ Oesenskraal -Village 

Tirisano Service Club 
 

-Care and protection 
services to older persons 

40 Older Persons 3 R247,200.00 
 

1/4/2019 

Maquassi Hills Ward 7  
Kgakala-Township 

Itireleng Service Club -Care and protection 
services to older persons 

70 Older Persons 3 R405, 600.00 
 

1/4/2019 

Maquassi Hills Ward 8 
Rulaganyang-Township 

Ipopeng Service Club -Care and protection 
services to older persons 

50 Older Persons 3 R300, 000.00 
 

1/4/2019 

Maquassi hills Ward 4  
Tswelelang-Township 

Retsweletse Service 
Club 

-Provision of care and 
support to older persons 

49 Older persons 4 R282,720.00 1/4/2019 

Maquassi Hills Ward 1 –Tswelelang 
Township 

Ratanang service 
club 

Provision of care and 
support to older persons 

35 older persons 3 R220, 800.00 1/4/2019 

Maquassi Hills Ward 8 – Kgakala Township Badira mmogo 
service club 

Provision of care and 
support to older pesons 

36 older persons 3 R201, 620.00 1/4/2019 

Maquassi Hills Ward 6 – Kgakala Township Sizanani service club Provision of care and 
support to older persons 

96 older persons 4 R550, 880.00 1/4/2019 
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2. SERVICES TO PERSONS WITH DISABILITIES  

Priority/SDBIP Strategic Objective: Increase access to care and support to vulnerable and designated group 

MUNICIPALI
TY 
 

VTSD LOCALITY 
Village, Township & 
small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

Matlosana Ward 17 
Klerksdorp-Town 

Triest Training Centre Care and services to people with 
disabilities 

62 
 

13 R1,154 654.76 1/4/2019 

Matlosana Ward 17 
Klerksdorp-Town 

Daphne Lee Activity 
Centre 

Care and services to people with 
disabilities 

57 
 

10 R1,340 414.76 
 

1/4/2019 

Matlosana Ward 19 
Klerksdorp-Town 

Northwest Mental Health Care and services to people with 
disabilities 

62 6 R707,658.46 1/4/2019 

Matlosana Ward 35 
Khuma-Township 

Manovia Care and services to people with 
disabilities 

30 8 R348,633.36 1/4/2019 

Matlosana Ward 8 
Jouberton-Township 

Enablement Centre for 
the Disabled (Techford) 

Care and services to people with 
disabilities 

60 
 

9 R620,934.76 
 

1/4/2019 

Matlosana Ward  25 
Kanana-Township  

Folang Disability Centre 
 

Care and services to people with 
disabilities 

23 7 R390,122.47 
 

1/4/2019 

Matlosana Ward 17 Matlosana 
Township 

Quadriplegic Association 
NW (Huis Servaas) 

Care and services to people with 
disabilities 

20 17 R803,445.00 1/4/2019 

JB Marks Ward 30 
Tshing-Township 

Sixteen Steps Disability 
Centre 

Care and services to people with 
disabilities 

30 
 

3 R462,534.46 
 

1/4/2019 

Tlokwe Ward 12 
Ikageng-Township 

Tshwaraganang Day 
Care Centre 

Care and services to people with 
disabilities 

16 8 R421,652.00 
 

1/4/2019 

Tlokwe Ward 15 
Potchefstroom-Town 

North West Mental 
Health Potchefstroom 

Care and services to people with 
disabilities 

80 08 R922,063.89 
 

1/4/2019 

Tlokwe Ward 3 
Potchefstroom-Town 

Amelia After Care Care and services to people with 
disabilities 

157 37 R3,586 593.36 
 

1/4/2019 

Maquassi 
Hills 

Ward 7 
Leeudoringstad- 
Township 

Reatlegile Community 
Centre  

-Care and support to adults and 
children with disabilities  

60 12 R620 934.71 
 

1/4/2019 
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3. HIV AND AIDS PROGRAMME 

Priority/SDBIP Strategic Objective: Increase access to care and support to vulnerable and designated group 

MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township 
& small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

Matlosana Ward 34 
Khuma-Township 

Rorisang Men and 
Youth Development 
Services 

Preventing and behaviour Change 
Programmes. Social Protection 
Services. After School Programme. 
Recreational Activities. 

3450 24 R1,230 172.00 1/4/2019 

Matlosana Ward 19 
Kanana-Township 

Life line Home 
Based Care  

Preventing and behaviour Change 
Programmes. Social Protection 
Services.  

4200 9 R1,186 656.00 1/4/2019 

Ventersdorp Ward 32 
Boikhutso-Village 

Tshireletsego Care 
and Support 

Care and support to HIV/AIDS affected 
and infected families 

1809 29 R1,762,140.00 
 

1/4/2019 

Tlokwe Ward 3 
Ikageng-Township 

Foundation of 
Potchefstroom in 
South Africa 

Palliative care. Capacity Building. 
Awareness Campaign. Social 
Protection Services 

1021 32 R1 421,914.00 1/4/2019 

Maquassi Hills Ward 7 
Kgakala-Township 
 

Rekathusa 
Community Care 

Palliative care. Capacity Building. 
Awareness Campaign. Social 
Protection Services 

428 43 R1,577 632.00 1/4/2019 

Maquassi Hills Ward 10 
Tswelelang-
Township 

Mamello Maquassi 
Community Based 
Organization 

Palliative care. Capacity Building. 
Awareness Campaign. Social 
Protection Services 

7500 24 R887,148.00 
 

1/4/2019 

 

4. FAMILY CARE AND SUPPORT SERVICES 

Priority/SDBIP Strategic Objective: Provision of a safe, caring and nurturing environment children and preserved Families 

MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township 
& small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

Matlosana Ward 19 
Klerksdorp-Town 

Restoring Youth 
Dignity 

Family care and support services to 
families 

19760 14 R994,102.00 
 

1/4/2019 

JB Marks Ward 24 
Potchefstroom-Town 

Famsa Family care and support services to 
families 

4748 12 R1,481 788.00 1/4/2019 

Maquassi Hills Ward 9 
Lebaleng-Township 

Atta-Elle-Roi Family care and support services to 
families 

960 09 R592,720.00 
 

1/4/2019 
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5. CHILD CARE AND PROTECTION SERVICES 

SDBIP Strategic Objective: Provision of a safe, caring and nurturing environment for children and preserved families. 

MUNICIP
ALITY 

 

VTSD LOCALITY 
Village, Township & 

small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICI

ARIES 
JOB 

CREATION 

Matlosana Ward 29  
Orkney-Town 

Child Welfare SA 
Orkney 

Provision of services to children in need of 
care and protection.   

690 6 R716,625.00 
 

1/4/2019 

Matlosana Ward 25 
Klerksdorp-Town  

Ondersteuningsraad 
(RATA) 

Provision of services to children in need of 
care and protection.   

2000 6 R714,950.65 
 

1/4/2019 

Matlosana Ward 11 
Klerksdorp-Town 

NG Welfare Provision of services to children in need of 
care and protection.   

650 6 R717,407.77 
 

1/4/2019 

Matlosana Ward 19 
Klerksdorp-Town 

Atamelang Shelter 
Child and Youth 
Care Centre 

Provision of services to children in need of 
care and protection. 
 

20 8 
 

R960,000.00 1/4/2019 

Matlosana Ward 18 
Klerksdorp-Town 

Rethabile Children’s 
home 

Provision of services to children in need of 
care and protection.   

150 38 R7,200 000.00 
 

1/4/2019 

Matlosana Ward 18 
Klerksdorp-Town 

SAVF: Family Care Provision of services to children in need of 
care and protection.  

1550 6 R5,51 250.00 1/4/2019 

JB Marks Ward 30 
Tshing-Township 

Letsema Street 
Children Project 

Provision of services to children in need of 
care and protection.   

35 10 R840,000.00 1/4/2019 

JB Marks Ward 4 
Potchefstroom-Town 

NG Welfare 
 

Provision of services to children in need of 
care and protection.   

780 
 

5 R590,629.00 
 

1/4/2019 

JB Marks Ward 4 Potchefstroom-
Town  

Child Welfare SA 
Potchefstroom 

Provision of services to children in need of 
care and protection.   

480 5 R606,938.00 
 

1/4/2019 

JB Marks Ward 27 
Potchefstroom-Town 

SAVF Potchefstroom Provision of services to children in need of 
care and protection.   

1344 6 R787,500.00 
 

1/4/2019 

JB Marks Ward 12 
Ikageng-Township 

Thakaneng Drop-in 
Centre 

Child care and Protection Services 97 15 R2,592,000.00 1/4/2019 

JB Marks Ward 12 
Ikageng-Township 

Thakaneng 
Residential care  

Provision of services to children in need of 
care and protection.   

60 15 R2,592,000.00 1/4/2019 

JB Marks Ward 4 Ikageng 
Tpwnship 

Abraham Kriel Provision of services to children in need of 
care and protection.   

244 76 R1,104,000.00 1/4/2019 

Maquassi 
Hills 

Ward 7 
Kgakala-Township 

Kgakala Drop-In 
Centre 

Provision of services to children in need of 
care and protection.   

55 11 R720,000.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 5 
Wolmaransstad-Town 
 

Ver Wes 
Maatskalike Dienste 

-Statuary Services 
-Family Preservation Service 
-Child Care and Protection Services 
-Poverty Alleviation 

180 2 R330,750.00 
 

1/4/2019 
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6. PARTIAL CARE AND EARLY CHILDHOOD DEVELOPMENT SERVICES 

Priority/SDBIP Strategic Objective: Provision of a safe, caring and nurturing environment for children and preserved families. 

MUNICIP
ALITY 

 

VTSD LOCALITY 
Village, Township & small 

Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIA

RIES 
JOB 

CREATION 

Matlosana Ward 35 
Jouberton-Township 

Kgotsong Pre-School Care and protection of children in 
funded and registered centre 

77 Children 6 R118,800.00 1/4/2019 

Matlosana Ward 13 
Jouberton-Township 

Molokomme Memorial 
School 

Care and protection of children in 
funded and registered centre 

53 Children 5 R209,880.00 
 

1/4/2019 

Matlosana Ward 4 
Jouberton-Township 

Thusano Pre-School Care and protection of children in 
funded and registered centre 

50 Children 7 R198,000.00 
 

1/4/2019 

Matlosana Ward 11 
Jouberton-Township 

Kefentse Kalaote Pre-
School 

Care and protection of children in 
funded and registered centre 

90 Children 8 R356,400.00 
 

1/4/2019 

Matlosana Ward 13 
Jouberton-Township 

Junior Early Learning 
Centre 

Care and protection of children in 
funded and registered centre 

30 Children 6 R118,800.00 
 

1/4/2019 

Matlosana Ward 9 
Jouberton-Township  

Khensani Pre-School Care and protection of children in 
funded and registered centre 

37 Children 7 R146,520.00 
 

1/4/2019 

Matlosana Ward 15 
Klerksdorp Township 

Khaya Tshepo Home 
of hope for vulnerable  

Care and protection of children in 
funded and registered centre 

43 Children 8 R170 280.00 1/4/2019 

Matlosana Ward 26 
Kanana-Township 

Ithembalam Creche Care and protection of children in 
funded and registered centre 

80 Children 7 R316,800.00 
 

1/4/2019 

Matlosana Ward 24 
Kanana-Township 

Vuyani Pre-School Care and protection of children in 
funded and registered centre 

127 Children 10 R502,920.00 1/4/2019 

Matlosana Ward 29 
Kanana-Township 

Sizanani Day Care Care and protection of children in 
funded and registered centre 

100 Children 10 R396,000.00 1/4/2019 

Matlosana Ward 29 
Kanana -Township  

Itukise Pre-School Care and protection of children in 
funded and registered centre 

51 Children 7 R201,960.00 
 

1/4/2019 

Matlosana Ward 26 
Kanana-Township 

Yarona Creche Care and protection of children in 
funded and registered centre 

30 Children 6 R118,880.00 
 

1/4/2019 

Matlosana Ward 27 
Kanana-Township 

Tiisetsang Pre school Care and protection of children in 
funded and registered centre 

68 Children 8 R269,280.00 
 

1/4/2019 

Matlosana Ward 31 
Khuma-Township  

Archy Early Learning 
Centre 

Care and protection of children in 
funded and registered centre 

90 Children 10 R356,400.00 
 

1/4/2019 

Matlosana Ward 18 
Jouberton-Township 

Ledibeng Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

38 Children 7 R141,360.00 
 

1/4/2018 

Matlosana Ward 3 
Alabama-Township 

Alabama Methodist 
Pre-School 

Care and protection of children in 
funded and registered centre 

50 Children 5 R118,800.00 1/4/2019 

Matlosana Ward 34 Khuma Township Khuma Creche Care and protection of children in 
funded and registered centre 

72 Children 8 R285 ,120.00 1/4/2019 

Matlosana Ward 21 Vaal Reefs Jolly Kids Pre-School Care and protection of children in 
funded and registered centre 

40 Children 5 R158,400.00 1/4/2019 

Matlosana Ward 13 Kanana Kanana Community Care and protection of children in 
funded and registered centre 

130 Children 14 R514,800.00 1/4/2019 

JB Marks Ward 32 
Boikhutso-Village 

Kopano Early Learning  
care Centre 

Care and protection of children in 
funded and registered centre 

73 Children 6 R289,080.00 1/4/2019 
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MUNICIP
ALITY 

 

VTSD LOCALITY 
Village, Township & small 

Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIA

RIES 
JOB 

CREATION 

JB Marks Ward 33 
Tsetse-Township 

Kopanelo Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

36 Children 4 R107,880.00 1/4/2019 

JB Marks Ward 30 
Tshing-Township 

Goithuta Le Go 
Tshameka 

Care and protection of children in 
funded and registered centre 

19 Children 5 R75,240.00 1/4/2019 

JB Marks Ward 19 
Tshing-Township 

Tsholofelo Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

70 Children 5 R277,200.00 1/4/2019 

JB Marks Ward 31 
Mogopa-Village 

Kistner&Duchrow Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

60 Children 7 R23 7,600.00 1/4/2019 

JB Marks Ward 33 
Tshing-Township 

Lerato ECD Mobile 
Truck 

Care and protection of children in 
funded and registered centre 

156 Children 4 R617,760.00 
 

1/4/2019 

JB Marks Ward 33 Tshing Township Lerato Pre school Care and protection of children in 
funded and registered centre 

91 children 6 R360,360.00 1/4/2019 

JB Marks Ward 30 
Tshing-Township 

Ratanang Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

104 Children 7 R411,840.00 
 

1/4/2019 

JB Marks Ward 33 
Welgevonden-Vilage 

Thuto-Lesedi Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

35 Children 6 R138,600.00 1/4/2019 

JB Marks Ward 31 
Goedgevonden 

Motumisi Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

125 Children 7 R495,000.00 1/4/2019 

JB Marks Ward 13 
Ikageng-Township 

Herberg Pre School Care and protection of children in 
funded and registered centre 

53 Children 7 R209,880,00 1/4/2019 

JB Marks Ward 19 
Ikageng-Township 

Tsholofelo Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

70 Children 5 R277,200.00 1/4/2019 

JB Marks Ward 27 
Ikageng-Township 

New life Day Care 
Centre  

Care and protection of children in 
funded and registered centre 

70 Children 11 R277,200.00 1/4/2019 

JB Marks Ward 8 
Ikageng-Township 

Joy & Eve  creche  Care and protection of children in 
funded and registered centre 

70 Children 8 R277,200.00 1/4/2019 

JB Marks Ward 12 
Ikageng-Township 

Oageng Pre-School  Care and protection of children in 
funded and registered centre 

21 Children 4 R83,160.00 1/4/2019 

JB Marks Ward 13 
Promosa-Township 

Hospice Emmanuel 
Loving Angels  

Care and protection of children in 
funded and registered centre 

80 Children 9 R316,800.00 1/4/2019 

JB Marks Ward 8 
Ikageng-Township 

Letlhabile Creche  Care and protection of children in 
funded and registered centre 

40 Children 6 R158,400.00 1/4/2019 

JB Marks Ward 20 
Ikageng-Township 

Mamello Day Care 
Centre  

Care and protection of children in 
funded and registered centre 

95 Children 5 R376,200.00 1/4/2019 

JB Marks Ward 18 
Ikageng-Township 

Tselathuto Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

50 Children 4 R198,000.00 1/4/2019 

JB Marks Ward 13 
Promosa-Township 

Kiddies Nest Pre-
School 

Care and protection of children in 
funded and registered centre 

90 Children 6 R356,440.00 1/4/2019 

JB Marks Ward 21 Promosa Liefieloop Creche Care and protection of children in 
funded and registered centre 

90 Children 10 R356,400.00 1/4/2019 

JB Marks 14 Ward Ikageng Ikageng Centre of 
Concern 

Care and protection of children in 
funded and registered centre 

43 Children 7 R170,280.00 1/4/2019 

JB Marks 19 Ward  Ikageng Ebenezer Care and protection of children in 
funded and registered centre 

81 Children 6 R198,000.00 1/4/2019 
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MUNICIP
ALITY 

 

VTSD LOCALITY 
Village, Township & small 

Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIA

RIES 
JOB 

CREATION 

Maquassi 
Hills 

Ward  3  
Tswelelang Township 

Tshireletso Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

80 Children 5 R316,800.00 1/4/2019 

Maquassi 
Hills 

Ward 1 
Tsweleleng-Township 

Fatlhosang Bana Edu 
Care 

Care and protection of children in 
funded and registered centre 

92 Children 6 R364,320.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 2 
Tsweleleng-Township 

Tokologo Creche Care and protection of children in 
funded and registered centre 

65 Children 6 R257,400.00 1/4/2019 

Maquassi 
Hills 

Ward 8 
Rulaganyang-Village 

Rulaganyang Pre-
School 

Care and protection of children in 
funded and registered centre 

51 Children 5 R257,400.00 1/4/2019 

Maquassi 
Hills 

Ward 4 
Tswelelang-Township 

Boipelo Boitumelong 
Creche 

Care and protection of children in 
funded and registered centre 

150 Children 8 R356,500.00 1/4/2019 

Maquassi 
Hills 

Ward 10 – Boskuil Farm Pelo Entle Creche Care and protection of children in 
funded and registered centre 

45 children 4 R138,600.00 1/4/2019 

Maquassi 
Hills 

Ward 3- 1405 Ext 10 
Tswelelang Wolmaranstad  

Catch them young Care and protection of children in 
funded and registered centre 

110 children 6 R443,520.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 9 Lebaleng 
-Township  

Lesedi Early Learning 
Centre 

Care and protection of children in 
funded and registered centre 

75 Children 7 R297,000.00 1/4/2019 

Maquassi 
Hills 

Ward 1Tswelelang-
Township 

Katlegong Creche Care and protection of children in 
funded and registered centre 

70 Children 4 R277,200.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 1 
Tswelelang-Township 

Thuto Lesedi Care and protection of children in 
funded and registered centre 

45 Children 4 R198,400.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 7 
Kgakala-Township 

Neo Pre-School Care and protection of children in 
funded and registered centre 

50 Children 5 R198,000.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 11 
Lebaleng-Township 

Reatlegile Creche Care and protection of children in 
funded and registered centre 

50 Children 7 R198,000.00 1/4/2019 

Maquassi 
Hills 

Ward 2 
Tswelelang-Township 

Diphetogo Creche Care and protection of children in 
funded and registered centre 

50 Children 5 R198,000.00 1/4/2019 

Maquassi 
Hills 

Ward 8 
Kgakala-Township 

Reagola Creche Care and protection of children in 
funded and registered centre 

60 Children 4 R237,600.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 3 
Tswelelang-Township 

Boitshoko Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

35 Children 4 R178,200.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 8  
Kgakala-Township 

Reyabopa Care and protection of children in 
funded and registered centre 

102 Children 10 R403,920.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 2  
Tswelelang-Township  

Emang Disability Care 
Centre 

Care and protection of children in 
funded and registered centre 

30 Children 4 R348,480.00 1/4/2019 

Maquassi 
Hills 

Ward 6  
Kgakala-Township 

Rethabile Creche Care and protection of children in 
funded and registered centre 

45 Children 4 R178,200.00 1/4/2019 

Maquassi 
Hills 

Ward 1 
Tswelelang-Township 

Welcome Day Care Care and protection of children in 
funded and registered centre 

54 Children 6 R372,240.005 1/4/2019 

 
7. VICTIM EMPOWERMENT SUPPORT SERVICES 

Priority/SDBIP Strategic Objective: Increase access to Restorative services 

MUNICIPALITY VTSD LOCALITY NAME OF ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
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 Village, Township & 
small Dorpies 

PROJECT BENEFICIARIES JOB 
CREATION 

DATE 

Matlosana Ward 9 
Jouberton-Township 

KOSH Crisis 
Centre 

Provision of care and  support to 
victims 

60 10 R500,000.00 
 

1/4/2019 

JB Marks Ward 30 
Tshing-Township  

Banna Buang Provision of care and  support to 
victims 

2300 13 R500,000,00 
 

1/4/2019 

JBrks Ward 5 
Potchefstroom-Town 

Banna Ba Kae  
Men’s Forum 

Provision of care and  support to 
victims 

2421 7 R400,000.00 
 

1/4/2019 

JB Marks Ward 4 
Potchefstroom-Town 

Potch Crisis 
Centre 

Provision of care and  support to 
victims 

50 9 R500,000.00 1/4/2019 

Maquassi Hills Ward 7 
Kgakala-Township 

Kgakala Crisis 
Centre 

Provision of care and  support to 
victims 

365 10 R500,000.00 1/4/2019 

 

8. SUBSTANCE ABUSE PREVENTION AND REHABILITATION SERVICES 

Priority/SDBIP Strategic Objective: Increase access to Restorative services 

MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township & 

small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

Matlosana Ward 19 
Klerksdorp-Town 

Restoring Youth 
Dignity 

Substance Abuse prevention and 
rehabilitation services 

1337 8 R574,571.36 
 

1/4/2019 

JB Marks Ward 29 
Tshing-Township 

Saints Care 
Givers 

-Substance Abuse Rehabilitation 
Services 

21407 8 R575,769.00 1/4/2019 
 

Maquassi Hills Ward 9 
Lebaleng Township 

Lebaleng Youth 
Initiative 

-Substance Abuse Rehabilitation 
Services 

1500 7 R574,571.36 1/4/2019 
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9. DEVELOPMENT AND RESEARCH  

Priority/SDBIP Strategic Objective: Provision of a safe, caring and nurturing environment children and preserved Families 

MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township 
& small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

Matlosana Ward 34 
Khuma-Township  

Hospice 
Matlosana 
CNDC 

Provision of cooked meals and 
developmental opportunities for eligible 
communities 

200 4 R200,400.00 1/4/2019 

JB Marks Ward 20 Ikageng 
Township  

Bambanani 
youth project 
CNDC 

Provision of cooked meals and 
developmental opportunities for eligible 
communities 

200 6 R677,718.00 1/4/2019 

JB Marks Ward 30 Tsholofelo 
Home Based 
care - CNDC 

Provision of cooked meals and 
developmental opportunities for eligible 
communities 

200 4 R200, 
400.00 

1/4/2019 

Maquassi Hills  Ward 2 Tswelelang 
Twonship 

Realeka multi - 
vision CNDC 

Community cooked meals and 
Development Centre 

200 6 R677,718.00 1/4/2019 
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J.2.5.2 Propost Project List for the 2019/20 Financial Year 

1. SERVICES TO OLDER PERSONS 
Priority/SDBIP Strategic Objective: Increase access to care and support to vulnerable and designated group   
MUNICIPALI
TY 
 

VTSD LOCALITY 
Village, Township & 
small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTI
ON 
DATE 

BENEFICIARIES JOB 
CREATION 

Matlosana Ward 1 
Hartbeesfontein-Town 

Evanna Old Age 
Home 

-Care and protection services to older 
persons 

77 Older Persons 63 R2,293,234.96 
 

1/4/2019 

Matlosana Ward 19 
Klerksdorp- Town 

Klerksdorp Te Huis 
 

-Care and protection services to older 
persons 

99 Older persons 56 R2,900.434.00 1/4/2019 

Matlosana Ward 34 
Khuma-Township 

Itumeleng Older 
Persons Service Club 

-Care and protection services to older 
persons 

38 Older Person 02 R224,640.00 
 

1/4/2019 

Matlosana Ward 20 
Kanana-Township 

Ratanang Old Ages 
Service Club 

-Care and protection services to older 
persons 

49 Older Persons 03 R256,320.00 1/4/2019 

Matlosana Ward 11 
Jouberton-Township 

Jouberton Day Care 
Centre 

-Care and protection services to older 
persons 

31 Older Persons 03 R187,680.00 
 

1/4/2019 

Matlosana Ward 2 
Tigane-Township 

Ragogang Older 
Persons Service Club 

-Care and protection services to older 
persons 

24 Older Persons 02 R150,720.00 1/4/2019 

Matlosana Ward 38 
Khuma-Township 

Bopanang Service 
Club 

-Care and protection services to older 
persons 

33 Older Persons 1 
 

R198,240.00 1/4/2019 

Matlosana Ward 11 
Jouberton-Township 

Aretsweleleng Older 
Persons Service Club 

-Care and protection services to older 
persons 

30 Older Persons 02 R182,400.00 1/4/2019 

Matlosana Ward 3  
Alabama-Township 

United Service Club -Care and protection services to older 
persons 

22 Older Persons 02 
 

R140,160.00 1/4/2019 

Matlosana Ward 23 
Kanana-Township  

Itireleng Older 
Persons Service Club 

-Care and protection services to older 
persons 

31 Older Persons 04 R187,680.00 
 

1/4/2019 

Matlosana Ward 26 
Kanana-Township 

Diphetogo Frail Care -Frail Older Persons Active ageing 
programmes 

42 Older Persons 17 R804,331.00 
 

1/4/2019 

Matlosana  Ward 4 
Dominionville-Farm 

Itsoseng Service Club 
 

Care and protection services to older 
persons 

23 Older Persons 03 R140,160.00 
 

1/4/2019 

Matlosana Ward 34 
 Khuma-Township 

Thaka ya Bagolo Care and protection services to older 
persons 

62 Older Person 03 R402,462.00 1/4/2019 

Matlosana Ward 7  
Jouberton-Township 

Tinyiko Experience Care and protection services to older 
persons 

40 0lder Person 03 R269,195.24 1/4/2019 

Matlosana Ward 8  
Jouberton-Township 

Bagolo Service Club Care and protection services to older 
persons 

26 Older Person 01 R161,280.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 30 
Tshing-Township 

Kopanang Service 
Club 

-Care and protection services to older 
persons 

25 Older Persons 3 R156,000.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 32 
Boikhutso-Village 

Ombazo Service Cub 
 

-Care and protection services to older 
persons 

35 Older Persons 1 R153,600.00 
 

1/4/2019 

JB Marks-
Ventersdorp 

Ward 32 
Ventersdorp-Town 

SAVF Old Age Home 
 

-Care and protection services to older 
persons 

42 Older Persons 28 R1,327 233.36 
 

1/4/2019 

JB Marks-
Tlokwe 

Ward 7 
Potchefstroom-Town 

SAVF Ons Hulde 
 

-Care and protection services to older 
persons 

71 Older Persons 48 R1,851 633.00 
 

1/4/2019 
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MUNICIPALI
TY 
 

VTSD LOCALITY 
Village, Township & 
small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTI
ON 
DATE 

BENEFICIARIES JOB 
CREATION 

JB Marks-
Tlokwe 

Ward 13 
Promosa-Township 

Happy Hearts 
 

-Care and protection services to older 
persons 

55 Older Persons 3 R389,717.40 
 

1/4/2018 

JB Marks-
Tlokwe 

Ward 15 
Potchefstroom-Town 

Samuel Broadbent 
 

-Care and protection services to older 
persons 

78 Older Persons 45 R1,214 400.00 
 

1/4/2019 

JB Marks-
Tlokwe 

Ward 2 
Potchefstroom-Town 

Huis Anna Viljoen 
 

-Care and protection services to older 
persons 

33 Older Persons 56 R1,078,833.36 
 

1/4/2019 

JB Marks-
Tlokwe 

Ward 12  
Ikageng-Township 

Lesego Service Club 
 

-Care and protection services to older 
persons 

20 Older Persons 3 R81,600.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 5 
Wolmaranstad-Town 

Wolmaransstsad 
Home for the Aged 

-Care and protection services to older 
persons 

92 Older Persons 54 R2, 762,400.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 9 
Lebaleng-Township 

Tshwaraganang 
Service Club 

-Care and protection services to older 
persons 

75 Older Persons 3 R432,000.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 10 Boskuil/ 
Oesenskraal -Village 

Tirisano Service Club 
 

-Care and protection services to older 
persons 

40 Older Persons 3 R247,200.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 7  
Kgakala-Township 

Itireleng Service Club 
 

-Care and protection services to older 
persons 

70 Older Persons 3 R405, 600.00 
 

1/4/2019 

Maquassi 
Hills 

Ward 8 
Rulaganyang-Township 

Ipopeng Service Club 
 

-Care and protection services to older 
persons 

50 Older Persons 3 R300, 000.00 
 

1/4/2019 

Maquassi 
hills 

Ward 4  
Tswelelang-Township 

Retsweletse Service 
Club 

-Provision of care and support to older 
persons 

49 Older persons 4 R282,720.00 1/4/2019 

Maquassi 
Hills 

Ward 1  
Tswelelang-Township 

Ratanang service 
club 

Provision of care and support to older 
persons 

35 older persons 3 R220, 800.00 1/4/2019 

Maquassi 
Hills 

Ward 8  
Kgakala-Township 

Badira mmogo 
service club 

Provision of care and support to older 
pesons 

36 older persons 3 R201, 620.00 1/4/2019 

Maquassi 
Hills 

Ward 6  
Kgakala-Township 

Sizanani service club Provision of care and support to older 
persons 

96 older persons 4  R550, 880.00 1/4/2019 
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2. SERVICES TO PERSONS WITH DISABILITIES  
Priority/SDBIP Strategic Objective: Increase access to care and support to vulnerable and designated group 
MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township 
& small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE 

BENEFICIARIES JOB 
CREATION 

Matlosana Ward 17 
Klerksdorp-Town 

Triest Training Centre Care and services to people with 
disabilities 

62 
 

13 R1,154 654.76 1/4/2019 

Matlosana Ward 17 
Klerksdorp-Town 

Daphne Lee Activity 
Centre 

Care and services to people with 
disabilities 

57 
 

10 R1,340 414.76 
 

1/4/2019 

Matlosana Ward 19 
Klerksdorp-Town 

Northwest Mental 
Health 

Care and services to people with 
disabilities 

62 6 R707,658.46 1/4/2019 

Matlosana Ward 35 
Khuma-Township 

Manovia Care and services to people with 
disabilities 

30 8 R348,633.36 1/4/2019 

Matlosana Ward 8 
Jouberton-Township 

Enablement Centre for 
the Disabled (Techford) 

Care and services to people with 
disabilities 

60 
 

9 R620,934.76 
 

1/4/2019 

Matlosana Ward  25 
Kanana-Township  

Folang Disability Centre 
 

Care and services to people with 
disabilities 

23 7 R390,122.47 
 

1/4/2019 

Matlosana Ward 17  
Klerksdorp-Town 

Quadriplegic 
Association NW (Huis 
Servaas) 

Care and services to people with 
disabilities 

20 17 R803,445.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 30 
Tshing-Township 

Sixteen Steps Disability 
Centre 

Care and services to people with 
disabilities 

30 
 

3 R462,534.46 
 

1/4/2019 

JB Marks-
Ventersdorp 

Ward 12 
Ikageng-Township 

Tshwaraganang Day 
Care Centre 

Care and services to people with 
disabilities 

16 8 R421,652.00 
 

1/4/2019 

JB Marks-
Tlokwe 

Ward 15 
Potchefstroom-Town 

North West Mental 
Health Potchefstroom 

Care and services to people with 
disabilities 

80 08 R922,063.89 
 

1/4/2019 

JB Marks-
Tlokwe 

Ward 3 
Potchefstroom-Town 

Amelia After Care Care and services to people with 
disabilities 

157 37 R3,586 593.36 
 

1/4/2019 

Maquassi Hills Ward 7 
Leeudoringstad- 
Township 

Reatlegile Community 
Centre  

-Care and support to adults and 
children with disabilities  

60  12 R620 934.71 
 

1/4/2019 
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3. HIV AND AIDS PROGRAMME 
Priority/SDBIP Strategic Objective: Increase access to care and support to vulnerable and designated group 
MUNICIP
ALITY 
 

VTSD LOCALITY 
Village, Township 
& small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTIO
N 
DATE BENEFICIAR

IES 
JOB 
CREATION 

Matlosana Ward 34 
Khuma-Township 

Rorisang Men and Youth 
Development Services 

Prevention and behaviour Change 
Programmes. Social Protection Services. 
After School Programme. Recreational 
Activities. 
 

3450 24 R1,230 172.00 1/4/2019 

Matlosana Ward 19 
Kanana-Township 

Life line Home Based Care  Prevention and behaviour Change 
Programmes. Social Protection Services.  
 

4200 9 R1,186 656.00 1/4/2019 

JB Marks-
Ventersdor
p 

Ward 32 
Boikhutso-Village 

Tshireletsego Care and 
Support 

Care and support to HIV/AIDS affected 
and infected families 
 

1809 29 R1,762,140.00 
 

1/4/2019 

JB Marks-
Tlokwe 

Ward 3 
Ikageng-Township 

Foundation of 
Potchefstroom in South 
Africa 

Palliative care. Capacity Building. 
Awareness Campaign. Social Protection 
Services 

1021 32 R1 421,914.00 1/4/2019 

Maquassi 
Hills 

Ward 7 
Kgakala-Township 
 

Rekathusa Community 
Care 

Palliative care. Capacity Building. 
Awareness Campaign. Social Protection 
Services 
 

428 43 R1,577 632.00 1/4/2019 

Maquassi 
Hills 

Ward 10 
Tswelelang-
Township 
 

Mamello Maquassi 
Community Based 
Organization 
 

Palliative care. Capacity Building. 
Awareness Campaign. Social Protection 
Services 
 

7500 24 R887,148.00 
 

1/4/2019 

 
4. FAMILY CARE AND SUPPORT SERVICES 
Priority/SDBIP Strategic Objective: Provision of a safe, caring and nurturing environment children and preserved Families 
MUNICIPALIT
Y 
 

VTSD LOCALITY 
Village, Township & small 
Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTIO
N 
DATE BENEFICIAR

IES 
JOB 
CREATION 

Matlosana Ward 19 
Klerksdorp-Town 

Restoring Youth 
Dignity 

Family care and support services to 
families 

19760 14 R994,102.00 
 

1/4/2019 

JB Marks-
Tlokwe 

Ward 24 
Potchefstroom-Town 

Famsa Family care and support services to 
families 

 4748 12 R1,481 788.00 1/4/2019 

Maquassi Hills Ward 9 
Lebaleng-Township 

Atta-Elle-Roi Family care and support services to 
families 

960 09 R592,720.00 
 

1/4/2019 
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5. CHILD CARE AND PROTECTION SERVICES 
SDBIP Strategic Objective: Provision of a safe, caring and nurturing environment for children and preserved families. 
MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township & 
small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE 

BENEFICIA
RIES 

JOB 
CREATION 

Matlosana Ward 29  
Orkney-Town 

Child Welfare SA 
Orkney 

Provision of services to children in 
need of care and protection.   

690 6 R716,625.00 
 

1/4/2019 

Matlosana Ward 25 
Klerksdorp-Town  
 

Ondersteuningsraad 
(RATA) Provision of services to children in 

need of care and protection.   

2000 6 R714,950.65 
 

1/4/2019 

Matlosana Ward 11 
Klerksdorp-Town 
 

NG Welfare 
Provision of services to children in 
need of care and protection.   

650 6 R717,407.77 
 

1/4/2019 

Matlosana Ward 19 
Klerksdorp-Town 

Atamelang Shelter 
Child and Youth 
Care Centre 

Provision of services to children in 
need of care and protection. 
 

20 8 
 

R960,000.00 1/4/2019 

Matlosana Ward 18 
Klerksdorp-Town 
 

Rethabile Children’s 
home Provision of services to children in 

need of care and protection.   

150 38 R7,200 000.00 
 

1/4/2019 

Matlosana Ward 18 
Klerksdorp-Town 

SAVF: Family Care 
 

Provision of services to children in 
need of care and protection.  

1550 6 R5,51 250.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 30 
Tshing-Township 

Letsema Street 
Children Project 

Provision of services to children in 
need of care and protection.   

35 10 R840,000.00 1/4/2019 

JB Marks-Tlokwe Ward 4 
Potchefstroom-Town 
 

NG Welfare 
 

Provision of services to children in 
need of care and protection.   

780 
 

5 R590,629.00 
 

1/4/2019 

JB Marks-Tlokwe Ward 4 
 Potchefstroom-Town  
 

Child Welfare SA 
Potchefstroom Provision of services to children in 

need of care and protection.   

480 5 R606,938.00 
 

1/4/2019 

JB Marks-Tlokwe Ward 27 
Potchefstroom-Town 

SAVF 
Potchefstroom 

Provision of services to children in 
need of care and protection.   

1344 6 R787,500.00 
 

1/4/2019 

JB Marks-Tlokwe Ward 12 
Ikageng-Township 

Thakaneng Drop-in 
Centre 

Child care and Protection Services 97 15 R960 000.00 1/4/2019 

JB Marks-Tlokwe Ward 12 
Ikageng-Township 

Thakaneng 
Residential care  

Provision of services to children in 
need of care and protection.   

60 15 R2,592,000.00 
 

1/4/2019 

JB Marks-Tlokwe Ward 4  
Ikageng-Township 

Abraham Kriel Provision of services to children in 
need of care and protection.   

244 76 R11,040,000.00 1/4/2019 

Maquassi Hills Ward 7 
Kgakala-Township 
 

Kgakala Drop-In 
Centre 

Provision of services to children in 
need of care and protection.   

55 11 R720,000.00 
 

1/4/2019 

Maquassi Hills Ward 5 
Wolmaransstad-Town 
 

Ver Wes 
Maatskalike Dienste 

-Statuary Services 
-Family Preservation Service 
-Child Care and Protection Services 
-Poverty Alleviation 

180 2 R330,750.00 
 

1/4/2019 

6. PARTIAL CARE AND EARLY CHILDHOOD DEVELOPMENT SERVICES 
Priority/SDBIP Strategic Objective: Provision of a safe, caring and nurturing environment for children and preserved families. 
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MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township & 
small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

Matlosana Ward 35 
Jouberton-Township 

Kgotsong Pre-School Care and protection of children in 
funded and registered centre 

77 Children 6 R118,800.00 1/4/2019 

Matlosana Ward 13 
Jouberton-Township 

Molokomme Memorial 
School 

Care and protection of children in 
funded and registered centre 

53 Children 5 R209,880.00 
 

1/4/2019 

Matlosana Ward 4 
Jouberton-Township 

Thusano Pre-School Care and protection of children in 
funded and registered centre 

50 Children  7 R198,000.00 
 

1/4/2019 

Matlosana Ward 11 
Jouberton-Township 

Kefentse Kalaote Pre-
School 

Care and protection of children in 
funded and registered centre 

90 Children 8 R356,400.00 
 

1/4/2019 

Matlosana Ward 13 
Jouberton-Township 

Junior Early Learning 
Centre 

Care and protection of children in 
funded and registered centre 

30 Children 6 R118,800.00 
 

1/4/2019 

Matlosana Ward 9 
Jouberton-Township  

Khensani Pre-School Care and protection of children in 
funded and registered centre 

37 Children 7 R146,520.00 
 

1/4/2019 

Matlosana Ward 15 
Klerksdorp Township 

Khaya Tshepo Home 
of hope for vulnerable  

Care and protection of children in 
funded and registered centre 

43 Children 8 R170 280.00 1/4/2019 

Matlosana Ward 26 
Kanana-Township 

Ithembalam Creche Care and protection of children in 
funded and registered centre 

80 Children 7 R316,800.00 
 

1/4/2019 

Matlosana Ward 24 
Kanana-Township 

Vuyani Pre-School Care and protection of children in 
funded and registered centre 

127 Children 10 R502,920.00 1/4/2019 

Matlosana Ward 29 
Kanana-Township 

Sizanani Day Care Care and protection of children in 
funded and registered centre 

100 Children 10 R396,000.00 1/4/2019 

Matlosana Ward 29 
Kanana -Township  

Itukise Pre-School Care and protection of children in 
funded and registered centre 

51 Children 7 R201,960.00 
 

1/4/2019 

Matlosana Ward 26 
Kanana-Township 

Yarona Creche Care and protection of children in 
funded and registered centre 

30 Children 6 R118,880.00 
 

1/4/2019 

Matlosana Ward 27 
Kanana-Township 

Tiisetsang Pre school Care and protection of children in 
funded and registered centre 

68 Children 8 R269,280.00 
 

1/4/2019 

Matlosana Ward 31 
Khuma-Township  

Archy Early Learning 
Centre 

Care and protection of children in 
funded and registered centre 

90 Children 10 R356,400.00 
 

1/4/2019 

Matlosana Ward 18 
Jouberton-Township 

Ledibeng Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

38 Children 7 R141,360.00 
 

1/4/2018 

Matlosana Ward 3 
Alabama-Township 

Alabama Methodist 
Pre-School 

Care and protection of children in 
funded and registered centre 

50 Children 5 R118,800.00 1/4/2019 

Matlosana Ward 34 
 Khuma-Township 

Khuma Creche Care and protection of children in 
funded and registered centre 

72 Children 8 R285 ,120.00 1/4/2019 

Matlosana Ward 21 
 Vaal Reefs-Township 

Jolly Kids Pre-School Care and protection of children in 
funded and registered centre 

40 Children 5 R158,400.00 1/4/2019 

Matlosana Ward 13  
Kanana-Township 

Kanana Community Care and protection of children in 
funded and registered centre 

130 Children 14 R514,800.00 1/4/2019 

JB Marks Ward 32 
Boikhutso-Village 

Kopano Early 
Learning  care Centre 

Care and protection of children in 
funded and registered centre 

73 Children  6 R289,080.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 33 
Tsetse-Township 

Kopanelo Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

36 Children 4 R107,880.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 30 
Tshing-Township 

Goithuta Le Go 
Tshameka 

Care and protection of children in 
funded and registered centre 

19 Children 5 R75,240.00 1/4/2019 
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MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township & 
small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

JB Marks-
Ventersdorp 

Ward 19 
Tshing-Township 

Tsholofelo Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

70 Children  5 R277,200.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 31 
Mogopa-Village 

Kistner&Duchrow 
Early Learning Centre 

Care and protection of children in 
funded and registered centre 

60 Children 7 R23 7,600.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 33 
Tshing-Township 

Lerato ECD Mobile 
Truck 

Care and protection of children in 
funded and registered centre 

156 Children  4 R617,760.00 
 

1/4/2019 

JB Marks-
Ventersdorp 

Ward 33 Tshing 
Township 

Lerato Pre school Care and protection of children in 
funded and registered centre 

91 children 6 R360,360.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 30 
Tshing-Township 

Ratanang Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

104 Children 7 R411,840.00 
 

1/4/2019 

JB Marks-
Ventersdorp 

Ward 33 
Welgevonden-Vilage 

Thuto-Lesedi Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

35 Children 6 R138,600.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 31 
Goedgevonden 

Motumisi Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

125 Children 7 R495,000.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 13 
Ikageng-Township 

Herberg Pre School Care and protection of children in 
funded and registered centre 

53 Children 7 R209,880,00 1/4/2019 

JB Marks-
Tlokwe 

Ward 19 
Ikageng-Township 

Tsholofelo Early 
Learning Centre 

Care and protection of children in 
funded and registered centre 

70 Children 5  R277,200.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 27 
Ikageng-Township 

New life Day Care 
Centre  

Care and protection of children in 
funded and registered centre 

70 Children 11 R277,200.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 8 
Ikageng-Township 

Joy & Eve  creche  Care and protection of children in 
funded and registered centre 

70 Children 8 R277,200.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 12 
Ikageng-Township 

Oageng Pre-School  Care and protection of children in 
funded and registered centre 

21 Children 4 R83,160.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 13 
Promosa-Township 

Hospice Emmanuel 
Loving Angels  

Care and protection of children in 
funded and registered centre 

80 Children 9 R316,800.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 8 
Ikageng-Township 

Letlhabile Creche  Care and protection of children in 
funded and registered centre 

40 Children 6 R158,400.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 20 
Ikageng-Township 

Mamello Day Care 
Centre  

Care and protection of children in 
funded and registered centre 

95 Children 5 R376,200.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 18 
Ikageng-Township 

Tselathuto Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

50 Children 4 R198,000.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 13 
Promosa-Township 

Kiddies Nest Pre-
School 

Care and protection of children in 
funded and registered centre 

90 Children 6 R356,440.00 1/4/2019 

JB Marks-
Tlokwe 

Ward 21  
Promosa-Township 

Liefieloop Creche Care and protection of children in 
funded and registered centre 

90 Children 10 R356,400.00 1/4/2019 

JB Marks-
Tlokwe 

14 Ward 
Ikageng-Township 

Ikageng Centre of 
Concern 

Care and protection of children in 
funded and registered centre 

43 Children 7 R170,280.00 1/4/2019 

JB Marks-
Tlokwe 

19 Ward  
Ikageng-Township 

Ebenezer Care and protection of children in 
funded and registered centre 

81 Children 6 R198,000.00 1/4/2019 

Maquassi Hills Ward  3  
Tswelelang-Township 

Tshireletso Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

80 Children 5 R316,800.00 1/4/2019 

Maquassi Hills Ward 1 
Tsweleleng-Township 

Fatlhosang Bana Edu 
Care 

Care and protection of children in 
funded and registered centre 

92 Children 6 R364,320.00 

 
1/4/2019 
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MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township & 
small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

Maquassi Hills Ward 2 
Tsweleleng-Township 

Tokologo Creche Care and protection of children in 
funded and registered centre 

65 Children 6 R257,400.00 1/4/2019 

Maquassi Hills Ward 8 
Rulaganyang-Village 

Rulaganyang Pre-
School 

Care and protection of children in 
funded and registered centre 

51 Children 5 R257,400.00 1/4/2019 

Maquassi Hills Ward 4 
Tswelelang-Township 

Boipelo Boitumelong 
Creche 

Care and protection of children in 
funded and registered centre 

150 Children 8 R356,500.00 1/4/2019 

Maquassi Hills Ward 10 
Boskuil-Farm 

Pelo Entle Creche Care and protection of children in 
funded and registered centre 

45 children 4 R138,600.00 1/4/2019 

Maquassi Hills Ward 3 
Tswelelang-Township   

Catch them young Care and protection of children in 
funded and registered centre 

110 children 6 R443,520.00 
 

1/4/2019 

Maquassi Hills Ward 9  
Lebaleng-Township  

Lesedi Early Learning 
Centre 

Care and protection of children in 
funded and registered centre 

75 Children 7 R297,000.00 1/4/2019 

Maquassi Hills Ward 1 
Tswelelang-Township 

Katlegong Creche Care and protection of children in 
funded and registered centre 

70 Children 4 R277,200.00 
 

1/4/2019 

Maquassi Hills Ward 1 
Tswelelang-Township 

Thuto Lesedi Care and protection of children in 
funded and registered centre 

45 Children 4 R198,400.00 
 

1/4/2019 

Maquassi Hills Ward 7 
Kgakala-Township 

Neo Pre-School Care and protection of children in 
funded and registered centre 

50 Children 5 R198,000.00 
 

1/4/2019 

Maquassi Hills Ward 11 
Lebaleng-Township 

Reatlegile Creche Care and protection of children in 
funded and registered centre 

50 Children 7 R198,000.00 1/4/2019 

Maquassi Hills Ward 2 
Tswelelang-Township 

Diphetogo Creche Care and protection of children in 
funded and registered centre 

50 Children 5 R198,000.00 1/4/2019 

Maquassi Hills Ward 8 
Kgakala-Township 

Reagola Creche Care and protection of children in 
funded and registered centre 

60 Children 4 R237,600.00 
 

1/4/2019 

Maquassi Hills Ward 3 
Tswelelang-Township 

Boitshoko Day Care 
Centre 

Care and protection of children in 
funded and registered centre 

35 Children 4 R178,200.00 
 

1/4/2019 

Maquassi Hills Ward 8  
Kgakala-Township 

Reyabopa Care and protection of children in 
funded and registered centre 

102 Children 10 R403,920.00 
 

1/4/2019 

Maquassi Hills Ward 2  
Tswelelang-Township  

Emang Disability Care 
Centre 

Care and protection of children in 
funded and registered centre 

30 Children 4 R348,480.00 1/4/2019 

Maquassi Hills Ward 6  
Kgakala-Township 

Rethabile Creche Care and protection of children in 
funded and registered centre 

45 Children 4 R178,200.00 1/4/2019 

Maquassi Hills Ward 1 
Tswelelang-Township 

Welcome Day Care Care and protection of children in 
funded and registered centre 

54 Children 6 R372,240.005 1/4/2019 
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7. VICTIM EMPOWERMENT SUPPORT SERVICES 
Priority/SDBIP Strategic Objective: Increase access to Restorative services 
MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township & 
small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

Matlosana Ward 9 
Jouberton-Township 

KOSH Crisis 
Centre 

Provision of care and  support to 
victims 

60 10 R500,000.00 
 

1/4/2019 

JB Marks-
Ventersdorp 

Ward 30 
Tshing-Township  

Banna Buang Provision of care and  support to 
victims 

2300 13 R500,000,00 
 

1/4/2019 

JB Marks-Tlokwe Ward 5 
Potchefstroom-Town 

Banna Ba Kae  
Men’s Forum 

Provision of care and  support to 
victims 

2421 7 R400,000.00 
 

1/4/2019 

JB Marks-Tlokwe Ward 4 
Potchefstroom-Town 

Potch Crisis 
Centre 

Provision of care and  support to 
victims 

50 9 R500,000.00 1/4/2019 

Maquassi Hills Ward 7 
Kgakala-Township 

Kgakala Crisis 
Centre 

Provision of care and  support to 
victims 

365 10 R500,000.00 1/4/2019 

 

8. SUBSTANCE ABUSE PREVENTION AND REHABILITATION SERVICES 
Priority/SDBIP Strategic Objective: Increase access to Restorative services 
MUNICIPALITY 
 

VTSD LOCALITY 
Village, Township & 
small Dorpies 

NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIARIES JOB 

CREATION 

Matlosana Ward 19 
Klerksdorp-Town 

Restoring Youth 
Dignity 

Substance Abuse prevention and 
rehabilitation services 

1337 8 R574,571.36 
 

1/4/2019 

JB Marks-
Ventersdorp 

Ward 29 
Tshing-Township 

Saints Care 
Givers 

-Substance Abuse Rehabilitation 
Services 

21407 8 R575,769.00 1/4/2019 
 

Maquassi Hills Ward 9 
Lebaleng-Township 

Lebaleng Youth 
Initiative 

-Substance Abuse Rehabilitation 
Services 

1500 7 R574,571.36 1/4/2019 

 
9. DEVELOPMENT AND RESEARCH  
Priority/SDBIP Strategic Objective: Provision of a safe, caring and nurturing environment children and preserved Families 
MUNICIPALITY 
 

VTSD LOCALITY NAME OF 
PROJECT 

ACTIVITIES ANNUAL TARGET BUDGET EXECUTION 
DATE BENEFICIA

RIES 
JOB 
CREATION 

Matlosana Ward 34 
Khuma-Township  

Hospice Matlosana 
CNDC 

Provision of cooked meals and developmental 
opportunities for eligible communities 

200 4 R200,400.00 1/4/2019 

Matlosana Ward 2 
Tigane-Township 

Tshepang Care Givers Provision of cooked meals and developmental 
opportunities for eligible communities 

200 5 R677,718.00 1/4/2019 

JB Marks-Tlokwe Ward 20 Ikageng-
Township  

Bambanani youth 
project CNDC 

Provision of cooked meals and developmental 
opportunities for eligible communities 

200 5 R677,718.00 1/4/2019 

JB Marks-
Ventersdorp 

Ward 30  
Tshing-Township 

Tsholofelo Home Based 
care - CNDC 

Provision of cooked meals and developmental 
opportunities for eligible communities 

200 4 R200, 400.00 1/4/2019 

Maquassi Hills  Ward 2  
Tswelelang-
Township 

Realeka multi - vision 
CNDC 

Community cooked meals and Development Centre 200 6 R677,718.00 1/4/2019 
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J.2.6 Consolidated List of NW Provincial Projects for DR KKDM 

J.2.6.1 Project Implementation Report of Maquassi Hills LM: 2018/19 

Project 
location: 
Ward No 

and  
Village 
Name  

Project Title Project Type 
(water, 

sanitation etc) 

New / 
Rehabilitate 

Planned poor 
households 
to benefit or 

km's roads to 
be 

constructed 

Project 
Status   

Total Project 
Cost 

Budgeted MIG 
Funds                 

(2018/19)  

Expenditure 
as at  

Jan-19 

Total PREVIOUS 
EMPLOYMENT 

FIGURES 
(persons) 

1, 10 Construction of Water reticulation in 
Wolmaransstad ext 17 - phase 1   

Water New 1109 Completed 46,470,533.97  975,328.46     34 

11 Upgrading of Stormwater in 
Mogokare street  

Stormwater New 1.4 Completed 4,446,700.00  855,099.16     7 

1, 10 Construction of Water reticulation in 
Wolmaransstad ext 17 - phase 2  

Water New 660 Construction  46,470,533.97  15,012,053.90  2,063,122.56   

5 Construction of 13 Hawker stalls in 
Wolmaransstad  

Community 
lighting 

New 18 Construction  3,480,000.00  2,596,533.99      

8 Construction of sewer reticulation in 
Kgakala ext 4 for 35 stands  

Sanitation New 32 Construction  823,814.79  823,814.79      

8 Installation of 1no. High Mast Light 
in Rulaganyang  

Community 
lighting 

New 1 Tender  300,000.00  300,000.00      

6 Installation of 2no. High Mast Lights 
in Kgakala ext 3  

Community 
lighting 

New 2 Tender  600,000.00  600,000.00      

6 Installation of 2no. High Mast Lights 
in Kgakala ext 4  

Community 
lighting 

New 2 Tender  600,000.00  600,000.00      

9, 11 Augmentation of Bulk Water Supply 
in Makwasie/ Lebaleng - phase 1  

Water New 10 Tender  3,962,170.00  3,962,170.00      

2 Landscaping of the Youth 
Entreprenueral Centre   

Community 
amenity 

New 1 Tender  600,000.00  600,000.00      

 PMU             1,377,999.70   69,304.00    

 TOTAL             27,703,000.00      
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J.2.6.2 Department of Health 2019/20 

 

Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

Municipality / Region 

Economic 
Classification 

(Building and Other 
Fixed Structures, 

Goods & Services, 
Plant, Machinary & 
Equipment, COE) 

Type of 
infrastructure 

MTEF  
2019/20  
R'000 

MTEF  
Forward Estimates 

MTEF  
2020/21 

MTEF  
2021/22 

1. New infrastructure assets                 

  
Jouberton Ext 21 CHC 

Construction 
76%-99% 

5 
Matlosana 

Building and Other 
Fixed Structures New CHC                         47,683                           -                             -    

  
Jouberton Ext 21 CHC-  HT Tender 

5 
Matlosana 

Machinery and 
Equipment New CHC 

                        12,000                           -                             -    

Total New infrastructure assets                                    59,683                             –                             –  

2. Upgrades and additions                 

  
Excelsius Nursing College  - 
Phase 1 

Construction 
26%-50% 13 City of Matlosana (NW403)  

Building and Other 
Fixed Structures 

Upgrade of 
College  

                        81,169                           -                             -    

  
Excelsius Nursing College  - 
Phase 1 - HT Planning 

  
City of Matlosana (NW403)  

Machinery and 
Equipment HT,OD & QA 

                          8,000                           -                             -    

  
Witrand Hosp. HT Tender 

4 
Tlokwe 

Machinery and 
Equipment HT,OD & QA                           1,000                           -                             -    

  
Marcus Zenzile Tender 

24 
Tlokwe 

Building and Other 
Fixed Structures 

Upgrade of 
Clinic 

                          2,664                       8,669                           -    

  
Steve Tshwete Clinic Tender 

23 
Tlokwe 

Building and Other 
Fixed Structures 

Upgrade of 
Clinic 

                          2,604                       8,689                           -    

  
Potchefstroom Hospital 
Upgrade (Casualty) Planning 

1 
Tlokwe (NW402) 

Building and Other 
Fixed Structures 

Upgrade of 
Hospital                           2,000                     34,100                       8,100  

  
Potchefstroom Hospital 
Upgrade (Archives) Planning 

1 
Tlokwe (NW402) 

Building and Other 
Fixed Structures 

Upgrade of 
Hospital                              500                     11,000                     12,500  

  Ventersdorp Bulk Pharmacy 
Design 

2 
Ventersdorp 

Building and Other 
Fixed Structures 

New Bulk 
Pharmacy                           5,829                     31,939                       1,750  

  
Ventersdorp Bulk Pharmacy 
HT Planning 

  
Ventersdorp 

Machinery and 
Equipment HT,OD & QA                              500                       1,000                         500  

  
Nic Bodenstein Hospital Feasibility 

1 
Wolmaranstad 

Building and Other 
Fixed Structures HT,OD & QA                           1,000                       5,000                     75,000  

Total Upgrades and additions                                   105,266                   100,397                     97,850  

3. Refurbishment and rehabilitation                 

  
Leeudoringstad CHC 
Generator Planning 

1 City of Matlosana (NW403)  
Goods & Services Refurbishment 

                             600                           -                             -    

  
Tshepong Hospital MDR 
Generator Planning 

1 City of Matlosana (NW403)  
Goods & Services Refurbishment 

                             600                           -                             -    

  JB Marks CHC Generator Planning 1 Tlokwe (NW402) Goods & Services Refurbishment                              600                           -                             -    

  
Steve Tshwete CHC 
Generator Planning 

1 
Tlokwe (NW402) Goods & Services Refurbishment 

                             600                           -                             -    

  
Potchefstroom Hospital - 
Replace Lifts Planning 

1 
Tlokwe (NW402) Goods & Services Refurbishment 

                          1,000                           -                             -    

Total Refurbishment and rehabilitation                                     3,400                             –                             –  

4. Maintenance and repairs                 

  Klerksdorp/Tsepong Complex 
Tender 

4 City of Matlosana (NW403)  
Building and Other 
Fixed Structures Maintenance                           1,500                           -                             -    
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Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

Municipality / Region 

Economic 
Classification 

(Building and Other 
Fixed Structures, 

Goods & Services, 
Plant, Machinary & 
Equipment, COE) 

Type of 
infrastructure 

MTEF  
2019/20  
R'000 

MTEF  
Forward Estimates 

MTEF  
2020/21 

MTEF  
2021/22 

  
KK Maintenance ES 

Construction 
50%-75% 

Numerous 
Dr Kenneth Kaunda 
District Municipality 

Building and Other 
Fixed Structures 

All Health 
Facilities                           8,361                       7,632                       7,667  

  
 KK Generators Term 
Contracts Phase 1 

Construction 
50%-75% 

Numerous 
Dr Kenneth Kaunda 
District Municipality 

Building and Other 
Fixed Structures 

All Health 
Facilities                              210                             –                             –  

  
 KK Generators Term 
Contracts Phase 2 Planning 

Numerous 
Dr Kenneth Kaunda 
District Municipality 

Building and Other 
Fixed Structures 

All Health 
Facilities                           1,050                       1,620                       1,620  

  
KK HVAC Term Contracts  Planning 

Numerous 
Dr Kenneth Kaunda 
District Municipality 

Building and Other 
Fixed Structures Maintenance                           1,125                       1,560                       1,620  

  
Witrand Hospital  - 
Maintenance Project Design 

4 
Tlokwe 

Building and Other 
Fixed Structures Maintenance                         12,150                       2,450                           -    

Total Maintenance and repairs                                   24,396                     13,262                     10,907  

Total Health Infrastructure                                    192,745                   113,659                   108,757  

 
 
J.2.6.3 Department of Culture, Arts and Traditional Affairs 2019/20 

Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

Municipality / 
Region 

Economic 
Classification (Building 

and Other Fixed 
Structures, Goods & 

Services, Plant, 
Machinary & 

Equipment, COE) 

Type of 
infrastructure 

MTEF  
2019/20  
R'000 

MTEF  
Forward Estimates 

MTEF  
2020/21 

MTEF  
2021/22 

1. New infrastructure assets                 

  Libraries Services                 

1 
Tswelelang Library Planning 7 

Dr Kenneth 
Kaunda District 

Municipality 

Building and Other Fixed 
Structures 

New and 
replacement  

assets 

                   6,000                    10,000                    10,550  

                    
 Total New Infrastructure                                6,000                    10,000                    10,550  

4. Maintenance and repairs 

  Cultural Affairs                 

2 Goutkoppie Museum 
Project 

Initiation 
4 

Dr Kenneth 
Kaunda District 

Municipality 
Goods and Services 

Maintenance 
and repairs 

                   1,000                     1,055  1,113 

Total Maintenance and repairs                                1,000                     1,055                     1,113  
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J.2.6.4 Department of Education and Sports Development 2019/20 

Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

Municipality / Region Type of infrastructure 
MTEF  

2019/20 
 R'000 

MTEF  
Forward Estimates 

MTEF  
2020/21 

MTEF  
2021/22 

1. New infrastructure assets 

1 Phiri Secondary  Construction 3 JB Marks Secondary School                 25,000                21,285    

2 Rysmierbult Mega Farm Identified 3 JB Marks Hostel and school                  4,000                20,000                50,000  

3 Tlokwe Primary Planning 16 JB Marks Primary School                  4,000                30,000                30,000  

4 Koketso Primary School Construction 6 Maquassi Hills Primary School                     737      

5 North West School for the Deaf Construction 6 Maquassi Hills 
Special Need 

Education Centre 
                 7,000      

6 Alabama Primary 2 Construction 3 Matlosana Replacement school                  3,776      

7 Dirang Ka Natla  Primary Planning 31 Matlosana Primary School                  3,000                28,000                15,426  

8 Kanana Primary Klerksdorp Construction 27 Matlosana Primary School                  4,928      

9 Tigane Secondary Planning 1 Matlosana Secondary School                  4,000                27,000                25,000  

Total New infrastructure assets                            56,441               126,285              120,426  

2. Upgrades and additions                 

  Bokomaso Primary Construction 3 JB Marks Sanitation                  2,680      

  De Beerskraal Primary Construction 1 JB Marks Sanitation                  2,554      

  Ikalafeng Special Construction 19 JB Marks Additions                  2,000                14,000                13,000  

  Kgololosego Intermediate Construction 2 JB Marks Sanitation                  2,625      

  Khayalethu Primary Construction 19 JB Marks Sanitation                  2,879      

  Lesego Primary  Construction 12 JB Marks Grade R                     373      

  Letsatsi Primary Construction 3 JB Marks Sanitation                  2,625      

  Loula Fourie Primary Construction 24 JB Marks Sanitation                  2,109      

  Mamoratwa Combined Construction 11 JB Marks Sanitation                  3,598      

  Padi Inter Construction 21 JB Marks Sanitation                  2,427      

  Regorogile Combine Construction 3 JB Marks Sanitation                  3,054      

  Agisanang Primary Construction 8 Maquassi Hills Sanitation                  2,625      

  Atlarelang Primary Construction 5 Maquassi Hills Sanitation                  1,993      

  Diatleng Inter Construction 5 Maquassi Hills Sanitation                  3,467      

  Laerskool Wolmaranstad Construction 1 Maquassi Hills Full service                       88      

  Ntlatseng Primary  Construction 8 Maquassi Hills Sanitation                  3,150      

  Reabona Secondary Construction 2 Maquassi Hills Sanitation                  2,098      

  Trotsville Primary Construction 1 Maquassi Hills Additions                  3,035      

  Edisang Primary Construction 8 Matlosana Sanitation                  2,128      

  Kediemetse Primary Construction 31 Matlosana Sanitation                  2,421      

  Pelonomi Inter Construction 31 Matlosana Sanitation                  3,615      

  Sediko Primary School Planning 14 Matlosana Additions                  2,000                15,000                  8,000  

Total Upgrades and additions                            53,544                29,000                21,000  

3. Refurbishment and rehabilitation                 

  BA Seobi Secondary  Construction 5 JB Marks Repairs                       75      

  Boitshoka High Construction 10 JB Marks Repairs                     175      

  Hata Butle Primary  Construction 5 JB Marks Repairs                       15      

  Potch Girls High Construction 4 JB Marks Repairs                     175      

  Promosa Primary Identified 13 JB Marks Renovations                     4,000  

  Abontle Primary Construction 5 Maquassi Hills Repairs                     150      

  Akofang Primary  Construction 20 Maquassi Hills Repairs                       50      
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Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

Municipality / Region Type of infrastructure 
MTEF  

2019/20 
 R'000 

MTEF  
Forward Estimates 

MTEF  
2020/21 

MTEF  
2021/22 

  Thusang Primary  Construction 8 Maquassi Hills Repairs                       45      

  Alabama Combined   Construction 4 Matlosana Repairs                       25      

  Alabama Secondary  Construction 3 Matlosana Repairs                       75      

  Are Ipeleng Primary  Construction 31 Matlosana Repairs                     300      

  Boitumelo Inter Construction 20 Matlosana Repairs                       50      

  Borakanelo Primary Construction 6 Matlosana Repairs                     150      

  Dirang Ka Natla Secondary Construction 31 Matlosana Renovations                       24      

  Driefontein Laerskool Construction 8 Matlosana Repairs                     150      

  Kanana Secondary   Construction 25 Matlosana Repairs                     450      

  Keagile Primary  Construction 12 Matlosana Repairs                     350      

  Kediemetse Primary  Construction 31 Matlosana Repairs                     300      

  Khayalethu Primary Construction 19 Matlosana Repairs                     125      

  Khuma Primary  Construction 31 Matlosana Repairs                       35      

  Klerksdorp Hoër Tegniese  Construction 19 Matlosana Repairs                        5      

  Klerksdorp Hoër Tegniese  Construction 19 Matlosana Renovations                     183      

  Laerskool President Construction 9 Matlosana Repairs                     300      

  Letlhasedi Combined  Construction 15 Matlosana Repairs                       50      

  Masedi Primary Construction 20 Matlosana Repairs                     115      

  Matlhaleng Primary Construction 29 Matlosana Repairs                     300      

  Meiringspark Primary Construction 12 Matlosana Repairs                       75      

  Milner High Construction 9 Matlosana Repairs                     380      

  Nkang Mahlale Secondary  Construction 2 Matlosana Repairs                       25      

  Nkululekweni Primary Construction 4 Matlosana Repairs                     180      

  Ntataise Primary  Construction 25 Matlosana Repairs                     125      

  P A Theron Laerskool Construction 30 Matlosana Repairs                     150      

  Pelokgale Primary  Construction 25 Matlosana Repairs                       65      

  Reahola Primary  Construction 25 Matlosana Repairs                       85      

  Stilfontein Hoërskool Construction 30 Matlosana Repairs                       25      

  Thuto Thebe Primary Construction 33 Matlosana Repairs                       25      

  Tiang Primary Planning 2 Matlosana Repairs and renovation                  3,280                  2,757    

  Tigane Primary Construction 2 Matlosana Repairs                       75      

  Tsamma Primary Construction 16 Matlosana Repairs                     300      

  Tshedimosetso Secondary Construction 20 Matlosana Repairs                       75      

  Tukisang Primary Construction 4 Matlosana Repairs                     120      

  United Mine  Primary  Construction 21 Matlosana Repairs                       80      

  Vuyani Mawethu Secondary Construction 31 Matlosana Repairs                     166      

Total Refurbishment and rehabilitation                            8,903                  2,757                  4,000  

4. Maintenance and repairs                 

94 Dr. Kenneth Kaunda   Ongoing     Maintenance                  5,000                  6,000                  7,000  

Total Maintenance and repairs                            5,000                  6,000                  7,000  
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J.2.6.5 Department of Local Government and Human Settlement 2019/20 

Project  
No. 

Project name 
Project 
Status 

Ward Number 
Municipality / 

Region 
Type of infrastructure 

 MTEF  
2019/20  
R'000  

 MTEF  
Forward Estimates  

 MTEF  
2020/21  

 MTEF  
2021/22  

5. Infrastructure transfers - current 

  Dr KK Capacity Building Design Various 
Dr Kenneth 
Kaunda DM 

Capacity Building  
                      

390  
                      

467  
                      

493  

  Ventersdorp Tshing Proper (432 Subs) Procurement   JB Marks LM 
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                   

6,720  
                        
-    

                        
-    

  
Ventersdorp, Ventersdorp Villages, Ra 
Gweba, 800 

Planning  Various JB Marks LM Rural : 4.2 Rural Subsidy Communal Land Rights 
                   

4,700  
                        
-    

                        
-    

  2016/17 Ventersdorp Toevlug Construction   JB Marks LM 
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

11,558  
                   

6,720  
                   

6,720  

  Jb Marks Ventersdorp Tshing 404 Construction   JB Marks LM 
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

10,752  
                        
-    

                        
-    

  2016/17 Ventersdorp Ventersdorp 3200 Bulk Services   JB Marks LM Provincial Specific Programmes 
                  

13,032  
                  

10,000  
                  

10,000  

  2016/17 Ventersdorp Ventersdorp 3200 Procurement   JB Marks LM 
Incremental : 2.2B Integrated Residential Development Programme: 

Phase 1: Planning And Services Informal Settlements 
                  

23,682  
                  

29,207  
                  

36,076  

  2017/18 Tshing Ext 9 Procurement   JB Marks LM 
Incremental : 2.2B Integrated Residential Development Programme: 

Phase 1: Planning And Services Informal Settlements 
                  

15,635  
                  

13,796  
                   

9,197  

  2017/18 Ventersdorp Ext 8,11,12 Infills Procurement   JB Marks LM 
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

10,214  
                   

6,720  
                        
-    

  Tlokwe Ikageng Ext 9 481 planning    JB Marks LM 
Incremental : 2.2B Integrated Residential Development Programme: 

Phase 1: Planning And Services Informal Settlements 
                   

2,500  
                        
-    

                        
-    

  JB Marks Ikageng Ext 13 Planning   JB Marks LM 
Incremental : 2.2B Integrated Residential Development Programme: 

Phase 1: Planning And Services Informal Settlements 
                   

2,500  
                        
-    

                        
-    

  JB Marks Procurement of Fire engine Design Various JB Marks LM Fire Engine 
                   

2,000  
                        
-    

                        
-    

  

Replacement of asbestos pipes with 
UPVC pipes in Ventersdorp Town and 
surrounding areas for their water 
reticulation networks 

Design various JB Marks LM Water Reticulation System  
                        
-    

                  
14,000  

                  
20,045  

  Desludging of 4000 toilet in Venterdorp  Design various JB Marks LM Water Reticulation System  
                   

2,000  
                        
-    

                        
-    

  Maquassi Hills Local Mun Lebaleng Ext 4 Procurement   
Maquassi Hills 

LM 
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

12,365  
                        
-    

                        
-    

  2016/17 Maquassi Hills Lebaleng Ext 6 
Construction/pla

nning 
  

Maquassi Hills 
LM 

Incremental : 2.2B Integrated Residential Development Programme: 
Phase 1: Planning And Services Informal Settlements 

                   
5,599  

                  
11,496  

                  
11,496  

  
2016/17 Maquassi Hills Wolmaransstad 
Ext 17 

Construction   
Maquassi Hills 

LM 
Incremental : 2.4 Informal Settlement Upgrading 

                  
16,095  

                        
-    

                        
-    

  
2016/17 Maquassi Hills Wolmaransstad 
Ext 17 

Construction   
Maquassi Hills 

LM 
Incremental : 2.4 Informal Settlement Upgrading 

                  
26,879  

                  
11,496  

                  
51,815  

  2016/17 Maquassi Hills Rulaganyang Construction   
Maquassi Hills 

LM 
Incremental : 2.2B Integrated Residential Development Programme: 

Phase 1: Planning And Services Informal Settlements 
                  

13,106  
                   

6,720  
                   

6,720  

  Maquassi Hills Lebaleng Ext 4 Sites Procurement   
Maquassi Hills 

LM 
Incremental : 2.2B Integrated Residential Development Programme: 

Phase 1: Planning And Services Informal Settlements 
                   

5,058  
                        
-    

                        
-    

  Maquassi Hills Wolmaransstad Ext 18 Construction   
Maquassi Hills 

LM 
Incremental : 2.4 Informal Settlement Upgrading 

                  
19,314  

                  
22,993  

                   
3,679  

  Maquassi Hills Wolmaransstad Ext 18 Construction   
Maquassi Hills 

LM 
Incremental : 2.4 Informal Settlement Upgrading 

                  
26,879  

                  
67,199  

                  
67,199  
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Project  
No. 

Project name 
Project 
Status 

Ward Number 
Municipality / 

Region 
Type of infrastructure 

 MTEF  
2019/20  
R'000  

 MTEF  
Forward Estimates  

 MTEF  
2020/21  

 MTEF  
2021/22  

  Maquassi Hills Leeudoringstad Ext 9 Construction   
Maquassi Hills 

LM 
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

13,440  
                  

13,440  
                  

13,440  

  
Maquassi Hills Wolmaransstad Ext 15 
Beyond Build 

Construction   
Maquassi Hills 

LM 
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

16,391  
                        
-    

                        
-    

  
Maquassi Hills Lm Leeudorinstad Ext 8 
250 Subs 

Construction   
Maquassi Hills 

LM 
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

13,440  
                  

13,440  
                  

13,440  

  Maquassi Hills Leeudorinstad 6 And 7 Procurement   
Maquassi Hills 

LM 
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

14,217  
                  

13,440  
                  

13,440  

  Maquassi Bulk Water pipeline Construction  9 
Maquassi Hills 

LM 
Water Reticulation System  

                  
12,029  

                  
10,321  

                   
8,054  

  Maquassi Hills Procurement of Fire engine Construction  various 
Maquassi Hills 

LM 
Fire Engine 

                   
2,000  

                        
-    

                        
-    

  
Maquassi Hills decommissioning of septic 
tank 

Design various 
Maquassi Hills 

LM 
Water Reticulation System  

                   
5,000  

                   
8,000  

                        
-    

  Boskuil Borehole Refurbishment Design 10 
Maquassi Hills 

LM 
Water Reticulation System  

                   
5,000  

                        
-    

                        
-    

  
Matlosane Jourbeton Ext 3,22 & Tigane 
(2000) 

Procurement   Matlosana LM  
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                   

8,931  
                        
-    

                        
-    

  
Matlosana Kanana Ext 13 Relay 
Development 390 Subs 

Construction   Matlosana LM  
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

12,759  
                        
-    

                        
-    

  
Matlosana Jouberton Ext 1 & 5 Shumosky 
55 Subs 

Construction   Matlosana LM  
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                      

766  
                        
-    

                        
-    

  Matlosana Earthquake Repairs Planning    Matlosana LM  6. Provincial Specific Programmes 
                   

8,000  
                        
-    

                        
-    

  2016/17 Matlosana Jouberton Infill 2,3,7 Procurement   Matlosana LM  
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

12,759  
                        
-    

                        
-    

  2016/17 Matlosana N12 Mixed Construction   Matlosana LM  
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                  

34,943  
                  

26,879  
                  

40,319  

  2016/17 Kenneth Kaunda Military Vets Military Vets   Matlosana LM  
Incremental : 2.2E Integrated Residential Development Programme: 

Phase 4: Top Structure Construction Informal Settlements 
                   

1,831  
                   

3,760  
                   

2,820  

  2016/17 Matlosana Orkney Flisp 
Procurement/Pl

anning 
  Matlosana LM  Financial  : 1.2 Housing Finance Linked Individual Subsidy Programme 

                  
10,197  

                   
9,197  

                   
9,000  

  2017/18 Matlosana Alabama Ext 4 Construction   Matlosana LM  Incremental : 2.4 Informal Settlement Upgrading 
                  

17,472  
                  

26,879  
                        
-    

  2017/18 Matlosana Alabama Ext5 Construction   Matlosana LM  Incremental : 2.4 Informal Settlement Upgrading 
                  

43,545  
                  

56,178  
                  

13,440  

  Matlosana Catalytic Bulk Bulk Services   Matlosana LM  Provincial Specific Programmes 
                  

30,000  
                        
-    

                        
-    

  2018/19 Matlosana Kanana Estates Planning   Matlosana LM  
Incremental : 2.2B Integrated Residential Development Programme: 

Phase 1: Planning And Services Informal Settlements 
                   

4,000  
                  

13,428  
                  

48,486  

  Matlosana Kanana Ext 15 Procurement    Matlosana LM  
Incremental : 2.2B Integrated Residential Development Programme: 

Phase 1: Planning And Services Informal Settlements 
                  

11,036  
                  

13,440  
                  

13,540  

Total Infrastructure transfers - current          508,734  409,216  399,419  

Total: Local Government and Human Settlement Infrastructure       508,734  409,216  399,419  

 
J.2.6.6 Department of Tourism 2019/20 
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Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

Municipality / 
Region 

Economic Classification 
(Building and Other Fixed 

Structures, Goods & 
Services, Plant, 

Machinary & Equipment, 
COE) 

Type of infrastructure 
MTEF  

2019/20  
R'000 

MTEF  
Forward Estimates 

MTEF  
2020/21 

MTEF  
2021/22 

1. New infrastructure assets                 

4 
Dr.Kenneth Kaunda Hotel School 

Planning 
12 

City of 
Matlosana(Orkney) 

Building and Other Fixed 
Structure 

Construction of Guard Houses - Offices 
                

692  
                   

–  
                   

–  

5 
Dr.Kenneth Kaunda Hotel School 

Planning 
12 

City of 
Matlosana(Orkney) 

Building and Other Fixed 
Structure 

Construction of Guard houses - Hostel, 
Kitchen and House. 

                
600  

               
100  

                   
–  

6 
Dr.Kenneth Kaunda Hotel School 

Planning 
12 

City of 
Matlosana(Orkney) 

Building and Other Fixed 
Structure 

Supply and Installation of Industrial Geyser 
and Generator 

               
1,500  

             
1,583  

Total New 
infrastructure assets  

            
             

1,292  
             

1,600  
             

1,583  

2. Upgrades and additions                 

17 
Dr.Kenneth Kaunda Hotel School Planning 12 

City of 
Matlosana(Orkney) 

Building and Other Fixed 
Structure 

Supply and upgrading of Bulk Serices  
                

863  
               

137  
               

145  

18 
Dr.Kenneth Kaunda Hotel School Planning 12 

City of 
Matlosana(Orkney) 

Building and Other Fixed 
Structure 

Landscaping and Paving of common areas, 
walkways, drieways and parking areas at 1A 

Milton (offices) 

                
500  

                   
–  

                   
–  

19 
Dr.Kenneth Kaunda Hotel School Planning 12 

City of 
Matlosana(Orkney) 

Building and Other Fixed 
Structure 

Landscaping and Paving of common areas, 
walkways, drieways and parking areas at 

Hostel, Kitchen and House 

                   
–  

               
750  

               
791  

Total Upgrades and additions             
             

1,363  
               

887  
               

936  

3. Refurbishment and rehabilitation                 

20 
Dr.Kenneth Kaunda Hotel School 

Construction  
1%- 25% 

12 
City of 

Matlosana(Orkney) 
Building and Other Fixed 

Structure 
Renovation of Office and Lecture rooms 

                
703  

                   
–  

                   
–  

21 
Dr.Kenneth Kaunda Hotel School 

Construction  
1%- 25% 

12 
City of 

Matlosana(Orkney) 
Building and Other Fixed 

Structure 
Suppy and Installation of Fence - Offices 

and Lecture rooms 
                 

43  
–  –  

22 
Dr.Kenneth Kaunda Hotel School 

Construction  
76%- 99% 

12 
City of 

Matlosana(Orkney) 
Building and Other Fixed 

Structure 
Renovation of Kitchen and House 

                
152  

–  –  

23 
Dr.Kenneth Kaunda Hotel School 

Construction  
1%- 25% 

12 
City of 

Matlosana(Orkney) 
Building and Other Fixed 

Structure 
Suppy and Installation of Fence - Kitchen, 

Hostel and House 
             

1,287  
–  –  

24 
Dr.Kenneth Kaunda Hotel School Tender Stage 12 

City of 
Matlosana(Orkney) 

Building and Other Fixed 
Structure 

Renovation of Hostel 
             

2,508  
–  –  

Total Refurbishment and rehabilitation            4,693     –  –  
J.2.6.7 Department of Public Works (Public Works Section) 2019/20 

Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

Municipalit
y / Region 

Economic Classification (Building 
and Other Fixed Structures, 

Goods & Services, Plant, 
Machinary & Equipment, COE) 

Type of infrastructure 
MTEF  

2019/20  
R'000 

MTEF  
Forward Estimates 

MTEF  
2020/21 

MTEF  
2021/22 

1. New infrastructure assets                 

1 
New Brickmaking plant and 
construction: Ventersdorp 

3 Town 
Ventersdor

p 
Buildings and other fixed structures New brick making plant 

                      
500  

                      
500  

                      
500  

Total New infrastructure assets           
                      

500  
                      

500  
                      

500  

2. Upgrades and additions                 

3 
Potchefstroom Agriculture 
cluster B 

4 Town Tlokwe Buildings and other fixed structures Upgrading of accommodation (hostels), 
                   

3,000  
                         

–  
                         

–  

Total Upgrades and additions                                                                                  
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Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

Municipalit
y / Region 

Economic Classification (Building 
and Other Fixed Structures, 

Goods & Services, Plant, 
Machinary & Equipment, COE) 

Type of infrastructure 
MTEF  

2019/20  
R'000 

MTEF  
Forward Estimates 

MTEF  
2020/21 

MTEF  
2021/22 

3,000  -  -  

3. Rehabilitation, renovations and refurbishments                 

4 
Information Technology 
Infrastructure (Throughout KK 
district) 

N/A Town Tlokwe Buildings and other fixed structures 
Renovations and repairs to data cabling in 

offices 

                   
1,000  

                   
1,000  

                   
1,000  

Total Rehabilitation, renovations and refurbishments            1,000 1,000 1,000 

4. Maintenance and repairs                 

  
Day to Day Maintenance of all 
government facilities in KK 

N/A N/A Dr. KK Goods & Services 
Day to day maintenance of houses, 

government building and purchasing of 
equipment etc   

                   
3,948  

                  
10,000  

                  
10,000  

  
Renovations of PWR workshop 
at Witrand Hospital 

  Town Tlokwe Buildings and other fixed structures 
Renovations of office to ceilings, floor and 

wall tiles including painting of internal 
walls,toilets,etc. 

                   
1,352  

                          
-  

                         
–  

  
Renovations of PWR workshop 
at Potchefstroom Hospital 

  Town Tlokwe Buildings and other fixed structures 
Renovations of office to ceilings, floor and 

wall tiles including painting of internal 
walls,toilets,etc. 

                   
1,500  

                          
-  

                         
–  

  
Renovations of PWR workshop 
at Wolmaranstad Hospital 

  Town Maquassie Buildings and other fixed structures 
Renovations of office to ceilings, floor and 

wall tiles including painting of internal 
walls,toilets,etc. 

                   
1,500  

                          
-  

                         
–  

  
Renovations at main store at 
DPWR offices 149 Kruis Street 
Potchefstroom 

  Town 
Potchefstro

om 
Buildings and other fixed structures 

Renovations of office to ceilings, floor and 
wall tiles including painting of internal 

walls,toilets,etc. 

                   
1,000  

                          
-  

                         
–  

Total Maintenance           9,300  10,000  10,000  
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J.2.6.8 Department of Public Works (Roads Section) 2019/20 

Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

Municipality / 
Region 

Economic Classification 
(Building and Other 

Fixed Structures, Goods 
& Services, Plant, 

Machinary & Equipment, 
COE) 

Type of 
infrastruct

ure 

MTEF  
2019/20  
R'000 

MTEF  
Forward Estimates 

MTEF  
2020/21 

MTEF  
2021/22 

1. New infrastructure assets                   

- 
Bridge repairs over the vaal river in the Dr Kenneth Kaunda 
District 

Planning & 
Design 

3 Dr KKDM 
Bulding and Other fixed 

Structures 
Bridge 

                  
15,000  

                  
10,000  

                         
–  

Total New infrastructure assets             
                  

15,000  
                  

10,000  
                          
-  

3. Rehabilitation, renovations and refurbishments                 

PWRT 83/13 
Rehabilitation,repair and reseal of Road P47/3 from 
Swartruggens to Road P34/2 (Lichtenburg -Koster Road) 

Planning & 
Design 

3 
Dr KKDM Bulding and Other fixed 

Structures 
Road 

                          
-  

                  
20,000  

                  
27,084  

PWRT 85/13 
Rehabilitation of Road P175/1 from Potchefstroom to 
Vanderbijlpark Road (Gauteng border) 35km 

Construction 2 
Dr KKDM Bulding and Other fixed 

Structures 
Road 

                  
65,000  

                  
40,000  

                  
20,000  

PWRT 86/13 
Special Maintenance  of Road P13/4 from Wolmaranstad to 
Wesselsbron(Free state border) 

Construction 11,10,9,4 
Dr KKDM Bulding and Other fixed 

Structures 
Road 

                          
-  

                  
30,000  

                  
40,000  

PWR 110/17 
Investigate sinkhole & required intervention on Road P137/1 
(Hartbeesfontein near Orkney) 

Planning & 
Design 

28 
Dr KKDM Bulding and Other fixed 

Structures 
Road 

                  
10,000  

                  
26,000  

                   
7,000  

Total Rehabilitation, renovations and refurbishments             75,000  116,000  
                  

94,084  
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J.2.6.9 Department of Public Works (Roads Section) 2019/20 

Project  
No. 

Project name 
Project 
Status 

Ward 
Number 

VTSD Type 
Municipalit
y / Region 

Economic Classification (Building 
and Other Fixed Structures, 

Goods & Services, Plant, 
Machinary & Equipment, COE) 

Type of infrastructure 

MTEF  
2019/2

0  
R'000 

MTEF  
Forward 

Estimates 

MTEF  
2020/2

1 

MTEF  
2021/2

2 

2. Upgrades and additions                   

1 

Maquassi Hills 
Service Point Park 
Hpme 

Design 7 Small Dorpie 
Maquassi 

Hills  
Building and Other Fixed Structures  Service Point 

                   
5,298  

                   
2,000  

                   
2,000  

Total Upgrades and additions              5,298  2,000  2,000  

3. Maintenance and repairs equeitable share                  

2 
Maquassi Hills 
Service Point 

Design 7 Small Dorpie 
Maquassie 

Hills 
Building and Other Fixed Structures  Service Point 

                      
600  

                      
200  

                      
500  

3 Kgakala ECD Design 7 Village 
Maquassie 

Hills 
Building and Other Fixed Structures  Early Childhood Development Centre 

                      
150  

                      
400  

                      
300  

4 
Crisis Centre 
(Kgakala) 

Design 7 Village 
Maqwasi 

hills 
Building and Other Fixed Structures  Crisis Centre 

                      
100  

                      
400  

                      
300  

5 
Secure Care Centre 
(Klerksdorp) 

Design 10 Town Matlosana Building and Other Fixed Structures  Secure Care Centre 
                      

350  
                      

400  
                      

300  

6 
JB Marks Service 
Point 

Design 26 Town Tlokwe Building and Other Fixed Structures  Service Point 
                      

200  
                      

200  
                      

300  

7 Boikhutso CCC Design 5 Village Tlokwe Building and Other Fixed Structures  Community Care Center 
                      

200  
                      

300  
                      

300  

8 
JB Marks InPatient 
Treatment Centre 

Design 26 Town Tlokwe Building and Other Fixed Structures  Inpatient Treatment Centre 
                      

400  
                      

500  
                      

300  

Total Maintenance and repairs equeitable share            2,000   2,400  2,300  

5. Maintenance and repairs Grant                    

9 
Mmelegikoma ELC 

Design 17 Village 
Maquassi 

Hills 
Building and Other Fixed Structures  Early Childhood Development Centre 

                      
183  

                      
169  

                      
178  

10 
Tiisetsang Pre 
School 

Design 4 Village 
Matlosana 

Building and Other Fixed Structures  Early Childhood Development Centre 
                      
185  

                      
169  

                      
178  

11 
Liefie Lop 

Design 5 Village 
Matlosana 

Building and Other Fixed Structures  Early Childhood Development Centre 
                      
175  

                      
169  

                      
178  

12 Setlhare ELC Design 1 Village Tlokwe Building and Other Fixed Structures  Early Childhood Development Centre  180   169  178  

13 
Joy & Eve 

Design 2 Village 
Tlokwe 

Building and Other Fixed Structures  Early Childhood Development Centre 
                      
195  

                      
169  

                      
178  

14 
Lesedi ELC 

Design 22 Village 
Tlokwe 

Building and Other Fixed Structures  Early Childhood Development Centre 
                      
180  

                      
169  

                      
178  

  
              

                   
1,098  

                   
1,014  

                   
1,068  

Total Maintenance and 
repairs 

              
                   

3,098  
                   

3,414  
                   

3,368  
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J.2.7 ESKOM 

J.2.7.1 Implementation Progress Report on the 2018/19 Submission 

Municipality VTSD Locality Name of the 
project 

Activities Annual Target Budget Execution 
Date 

Progress Report 

Beneficiaries Jobs created 

City of 
Matlosana 

City of 
Matlosana 

City Matlosana 
INFILLS 

Infills 74 N/A R 510 084 01/07/2018 Project completed 
and energised. 

City of 
Matlosana 

City of 
Matlosana 

Kanana Ext 10 House connection 63 10 R915 595 01/09/2018 Project completed 
and energised. 

Maquassi Hills 
LM 

Maquassi Hills Maquassi Hills 
INFILLS 

 Infills 6 N/A R209 890 01/08/2018 Project completed 
and energised 

Maquassi Hills 
LM 

Maquassi Hills Katbosfontein 
farm 

House 
Connection 

8 10  R314 919 08/08/2018 Project completed 
and energised. 

JB Marks LM Infills Ventersdorp 
LM Infills 

House connection 42 N/A R260 000 1/05/2018 Project completed 
and energised. 

JB Marks LM House 
Connections 

Ga-Mogopa House connection 44 6 R1 793 331 1/11/2018 Project completed 
and energised. 

JB Marks LM House 
Connections 

Goedgevonden House 
Connections 

61 9 R2 849 362 06/02/2018 Project completed 
and energised 

JB Marks LM House 
Connections 

Welgevondem 
and Tsetse  

House 
Connections 

360 12 R8 000 001 N/A Project partly 
energized 

 

J.2.7.2 Proposed Projects for the 2019/20 Financial Year 

Municipality VTSD Locality Name of the project Activities Annual Target Budget 

JB Marks LM Infills Ventersdorp LM Infills House connection 60 R260 000 

City Of Matlosana Infills City Of Matlosana House connection 20 R 130 000  

Maquassi Hills LM Infills Maquassi Hills Infills House connection 10 R 65 000  

Maquassi Hills LM HouseHolds Wolmaranstad Ext 17 House Connections 2478 R28 522 958 

 

 

 


