

# SCOA INTEGRATED CONSULTATIVE FORUM MUNICIPAL REGULATIONS ON SCOA PHASE IV CHANGE MANAGEMENT AND PILOTING

## Stakeholders Interaction

Presented by National Treasury: Chief Directorate Local Government Budget Analysis – 26 February 2015



**national treasury**

Department:  
National Treasury  
REPUBLIC OF SOUTH AFRICA

Stakeholder	Activity since ICF 3	Planned Engagements
Auditor-General	Met with Project Co-ordinator Position Paper Present at future ICF AG Position	Ongoing
Accounting Standards Board	Meeting: January 2015 – Setting up way-forward Meeting: January 2015 – update on activities to date Set-up Work Plan	Ongoing
SARS	Formalised engagement Kick-off meeting Presentation at ICF 4	Terms of Reference Introduction Meeting Work Plan to be Formalised Work Group compiled Activity Plan Update by ICF 6
NERSA	No activities	Review NERSA reporting tables Process to be established to assist municipality/support/assistance

Stakeholder	Activity since ICF 3	Planned Engagements
DWA	None	Finalise specific reporting requirements
Cities Infrastructure Reporting Model	Briefing meeting attended in October 2014	Follow up engagement to be set-up to understand impact on SCOA
SALGA	None	Awareness for councillors
COGTA	Engagements – and DCoG	Structuring of consolidated response
IMFO	Facilitation of non-accredited training sessions	Further engagements as to role in relation to training strategy

